

Floyd County – Minnie to Harold Road (KY 979)
Mandatory Pre-Bid Meeting Minutes
Item No. 12-8403.01
November 9, 2011

A mandatory Pre-Bid Meeting was held in the Conference Room of the District 12 office in Pikeville at 11:00 a.m. on Wednesday, November 9, 2011. The following contractor representatives attended the meeting:

Tim Hill	Hi-View, LLC
Lester Wimpy	Bizzack Construction, LLC
Mike Hamm	Kay & Kay Contracting
Gary L. Taylor	Bizzack Construction, LLC
Lee A. Anderson	Elmo Greer & Sons, LLC
Tom L. Caudel	Elmo Greer & Sons, LLC
Roger McPeek	Mountain Enterprises, Inc.
Joe Burchett	Bush & Burchett, Inc.

Copies of the sign-in sheets from the meeting are attached to the minutes and include contact information for the contractor representatives. An additional sheet provides contact information for the KYTC personnel who attended.

John Michael Johnson, KYTC Project Manager, began the meeting with an overview of the project including the following points:

This project is considered Phase II of Section 3 of Minnie to Harold Road.

It is expected that the contractor will need to cross Tackett Branch with a road to access the excess material site. When this location is determined by the contractor, the Cabinet will get the permit.

There is an excess material site in the Tackett Branch watershed that was used by the previous project that may be a possible location to place material. Property owner permission and required permits for this site would be the contractor's responsibility.

It is the Contractor's responsibility to secure the rights to waste material and the rights to cross property owners between the project and the excess material site.

The Cabinet will remove the flashing signals and signs related to the previous project end when the time comes. There is a note requiring the contractor to remove the poles related to the flashing signals.

KYTC personnel and design consultants then were asked questions by the contractors, with the following questions either answered during the meeting or with answers provided by these minutes and are shown in italics:

- Question 1 What will the Contractor submit for the creek crossing?
- The Contractor should submit: plan and vicinity map for the proposed creek crossing. The plan should indicate the length of impact (width of crossing from upstream limit to downstream limit) and pipe size.*
- Question 2 Does the road to the waste area have to come out?
- The road can be left in place unless the property owner requires it to be removed.*
- Question 3 Does the Cabinet pay for Erosion Control items for the waste area, if it isn't owned by the Cabinet?
- The decision was made that because the future roadway plans will include or at least toe out on the waste area, the erosion control items, seeding and the rock underdrain will paid for by the Contract.*
- Question 4 There was a question about the need for the settlement platform?
- The settlement platform is setup for End Bent #1 and is needed.*
- Question 5 How many property owners are involved in the Excess Material Site?
- The excess material site is owned by two property owners with an additional owner that will be crossed to reach the site. The owners and property lines are shown on Sheet R24A.*
- James and Ruby Newman 606.886.2330 Ext. 226*
Marie Branham Tackett 606.478.9312
Wendell Stratton/Edford Clark 606.478.9682
- Question 6 Will the award be made before the permit is issued?
- The U.S. Army Corps of Engineers' Permit for the excess material site is expected in December or January, but*

contractors should reference notes in the proposal regarding impact on award of the project (see Special Note for Pending Award and Permits, page 12 of the Proposal).

Question 7 Are there any tree cutting restrictions?

Tree cutting is limited to the period between October 15 and March 31 and limited to 8 acres. If the 404 permit is not issued by February 28, 2012, then the Cabinet will consider other measures to mitigate the tree cutting requirements.

The meeting adjourned at 11:35 and the contractor representatives left. The KYTC and consultant personnel remained to discuss questions that remained to be answered. A couple of additional items came up during this discussion and are addressed in the addenda with plan revisions. See Revised Plan Sheet R19 for a change requiring controlled fill in a portion of the excess material site and clarifying how the underdrain will be paid for.



H. A. SPALDING ENGINEERS, INC.

651 SKYLINE DRIVE • HAZARD, KY 41701-1664
PHONE: (606) 436-2151 • FAX: (606) 436-2291

Project 12-8403.01 Pre-Bid Date 11-9-11

CONTRACTORS

Hi-View, LLL Tim Hill t.hill@newwavecomm.net

Bizzack Construction, LLL Lester Wimpy lwimpy@bizzackconstruction.com

KAY & KAY CONTRACTING MIKE HANNA MTHANNA@KAYANDKAY.COM
BIZZACK CONSTRUCTION, LLC GARL TAYLOR gtaylor@bizzackconstruction.com

LEE A. ANDERSON ELMO GREEN SONS, LLC landerson@elmogreensons.com
Tom L. Caudel Elmo Green & Sons, LLC tcaudel@elmogreensons.com

MOUNTAIN ENTERPRISES, INC. ROGER MCKEE rmcpeek@MOUNTAINCOMPANIES.COM

Bush & Burchett, Inc. Joe Burchett joe@bushandburchett.com

12-8403.01 PDS-MD

11-9-11

KYTC

JOHN MICHAEL JOHNSON	KYTC	JOHNM.JOHNSON@KY.GOV
DAROLD STONE	KYTC D12	darold.stone@ky.gov
Matthew Moore	KYTC D-12	matthew.moore@ky.gov
Chris James	KyTC D-12	chris.james@Ky.gov
Joe Burchett		
Edy Roque	KYTC D-12	edy.roque@ky.gov
Terry Stallard	KYTC D-12	terry.stallard@ky.gov
Jack Couch	H.A. Spalding	jack.couch@haspaldingengineers.com
SAMUEL HALE	KYTC D12	samuel.hale@ky.gov
MARY WESTFALL-HOUBROOK	KYTC D12	maryw.hobrook@ky.gov
Greg Couch	KYTC D12	greg.couch@ky.gov
Paul Montgomery	KYTC D12	Paul.montgomery@ky.gov
Chuck Allen	KYTC C.O. location	chuck.allen@ky.gov