

**Transportation Cabinet
Department of Highways
Frankfort, Kentucky 40622**

Meeting Minutes
August 10, 2011

Background

A Pre-bid conference was held for project number CB01 004 1212 C00031N (Ballard County) in Paducah, Kentucky on August 10, 2011.

Present:

KYTC

Randy Williams	Mike McGregor	Jordan Leonard
Jacob Northington	Blake Beyer	Kyle Poat
Harold Gibson		

Contractors

Kevin Wolfe	Haydon Bridge Company	Bobby Hamilton	JSC
Ray Downey	JSC	Doug Smith	Certified Construction
Kritt Allbritten	Harold Coffey Construction Company	Jim Mead	American Contracting & Services, Inc.
Jeff Wilkins	Wilkins Construction		

Others

Rick Younce	KTC		
-------------	-----	--	--

A. Pre-Bid Conference

The meeting was convened at 10:10 A.M (Central Time) by Randy Williams of KYTC District 1.

Question and Answer

Q: Jim Mead from American Contracting & Services, Inc. asked if the 12/15/11 completion date would be affected by the acceptance of the environmental clearance.

A: Blake Beyer stated that they would offset the completion date by however long it takes to get the environmental clearance.

Q: Jim Mead from American Contracting & Services, Inc. asked if the state would maintain the gravel on the road over the winter if the contractor did not have enough time to pave it.

A: Harold Gibson stated the county would do it.

ANSWER: Yes the County will maintain the gravel approaches during the winter. August 16, 2011

Q: Kritt Allbritten from Harold Coffey Construction Company asked if they could change from 18" piles to 14" concrete.

ANSWER: No. The designer has stated that concrete piles will not be an acceptable replacement. August 16, 2011

Q: Bobby Hamilton from JSC asked if they were concerned about the county road holding up in the fall with the heavy loads going in and out.

A: Harold Gibson stated no.

Q: Jim Mead from American Contracting & Services, Inc. asked if the road needed to be bonded.

A: Robert Pennell stated they would get the answer to that question and post it on the website.

Answer: The contractor will be required to meet all regulations. August 16, 2011

Meeting was adjourned at approximately 10:40 AM.

Minutes submitted by: Rick Younce

Approved by: Robert Pennell