



TRANSPORTATION CABINET

Frankfort, Kentucky 40622
www.transportation.ky.gov/

Steven L. Beshear
Governor

Michael W. Hancock, P.E.
Secretary

November 16, 2015

CALL NO. 311
CONTRACT ID NO. 151078
ADDENDUM # 2

Subject: Logan County, FD04 SPP 071 NEW ROUTE
Letting November 20, 2015

- (1) Added - Special Note - Page 13(a) of 120
- (2) Revised - CAP Note - Page 52 of 120

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in cursive script that reads "Rachel Mills".

Rachel Mills, P.E.
Director
Division of Construction Procurement

RM:ks
Enclosures



An Equal Opportunity Employer M/F/D

Logan County

3-311.10

SPECIAL NOTE FOR FEMA APPROVAL

The Contractor shall not be allowed to conduct any construction activities, other than clearing and grubbing, on the mainline from the US 79 intersection to station 220+00 until the Department has received approval from FEMA for the construction activities that will be occurring in the FEMA regulated floodway that exists in this area. The FEMA approval is anticipated to be received by June 1, 2016. If FEMA approval is not received by June 1, 2016, the fixed completion date for this project will be adjusted by the number of days beyond June 1st that it takes to obtain the necessary approval.

| | | | | | |
|---|------------------------|-------------------------|----------------------------|---------------------|-----------------|
| Item No. | 3 - 311.1 | | | Project Mgr. | kytc\jim.hudson |
| | | | County | LOGAN | Route - |
| CAP # | Date of Promise | Promise made to: | Location of Promise | | |
| 1 | 09-DEC-14 | Kelly Divine | D3 Right of Way | | |
| CAP Description | | | | | |
| Parcel No. 8 signed a consent and release form to allow the construction of entrances left and right of mainline station 274+00. All inspections and construction should be limited to this area unless otherwise specified and agreed to by the owner at a later date. | | | | | |
| 2 | 17-MAR-15 | Kelly Divine | D3 Right of Way | | |
| CAP Description | | | | | |
| Parcel No. 23 - Do not disturb the landscaping plants and trees in the immediate area surrounding the residence. | | | | | |
| 3 | 13-NOV-15 | Kelly Divine | Parcel 9 (Robey) | | |
| CAP Description | | | | | |
| AS PER AGREED ORDER OF SETTLEMENT, THE DEPARTMENT HAS AGREED TO PAY FOR EXTENSION OF A 1-1/2 INCH PRIVATE WATERLINE TO THE WEST (RIGHT) SIDE OF THE BYPASS. THE PROPERTY OWNER'S CONTRACTOR WILL INSTALL THE WATER LINE ONCE THE HIGHWAY CONTRACTOR HAS INSTALLED THE STEEL ENCASEMENT. ONCE THE ENCASEMENT IS INSTALLED AND THE WATER LINE CONSTRUCTED BY OTHERS, THE PROPERTY OWNER IS TO RELOCATE CATTLE OPERATION TO THE WEST (RIGHT) SIDE OF THE BYPASS. THE HIGHWAY CONTRACTOR SHALL COORDINATE WITH THE PROPERTY OWNER TO GIVE APPROPRIATE NOTICE SO THAT THE PROPERTY OWNER'S CONTRACTOR CAN MOBILIZE AND CONSTRUCT THE WATER LINE. THE HIGHWAY CONTRACTOR SHALL NOT IMPEDE THE ABILITY OF THE PROPERTY OWNER TO HAVE UNINTERRUPTED ACCESS TO WATER FOR ITS CATTLE OPERATION. | | | | | |
| 4 | 13-NOV-15 | Kelly Divine | Parcel 9 (Robey) | | |
| CAP Description | | | | | |
| AS PER AGREED ORDER OF SETTLEMENT, THE HIGHWAY CONTRACTOR SHALL ENSURE CONTINUOUS ACCESS TO BOTH SIDES OF THE CONSTRUCTION AREA AFTER INSTALLATION OF FENCING ON THE ROBEEY PROPERTY VIA GATE(S). THE HIGHWAY CONTRACTOR SHALL PROVIDE A GRAVEL ACCESS POINT AT THE LOCATION OF THE GATE(S) ACROSS THE CONSTRUCTION SITE AT ALL TIMES DURING CONSTRUCTION. | | | | | |
| 5 | 13-NOV-15 | Kelly Divine | Parcel 9 (Robey) | | |
| CAP Description | | | | | |
| AS PER AGREED ORDER OF SETTLEMENT, THE PROPERTY OWNER HAS THE OPTION TO REMOVE TIMBER WITHIN THE BOUNDARY OF THE ROBEEY PROPERTY PRIOR TO FEBRUARY 1, 2016. AFTER FEBRUARY 1, 2016, THE HIGHWAY CONTRACTOR HAS THE AUTHORITY TO REMOVE ALL TIMBER WITHIN THE ROBEEY PROPERTY. | | | | | |