(Agreements without a Notice to Proceed)

District County(s) Route No. Item Number(s) Scope of Action **Project Description** Prime Consultant **Agreement Status** 1 CALDWELL LYON US 641 187.31 PELIMINARY ENGINEERING STUDIES **RECONSTRUCTION/RELOCATION OF US 641** EA Partners, PLC Need: Dept Env Hours 2 UNION 310.01 PHASE 1 AND PHASE II DESIGN CORRECTION STRUCTURAL AND GEOMETRIC DEFICIENCIES **Municipal Engineering Company** Need: Dept app of Schedule & Payment Percentages/NEGOTIATIONS ARE IN PROGRESS 3 MONROE CR 1133 PRELIMINARY AND FINAL ROADWAY DESIGN 1063.00 REPLACE BRIDGE OVER KETTLE CREEK American Engineers, Inc. 4 MARION 4138.00 PRE ENGINEERING & ENVIRONMENTAL **NEW ROUTE** Gresham, Smith & Partners

Tuesday, May 16, 2006 Page 1 of 16

(Agreements without a Notice to Proceed)

District County(s) Route No. Item Number(s) Scope of Action **Project Description** Prime Consultant Agreement Status MARION 138.00 PHASE I & II DESIGN **NEW INDUSTRIAL ACCESS ROAD** Gresham, Smith & Partners **MARION NEW ROUTE** 125.00 PHASE I & ENVIRONMEN CONSTRUCT NORTH BYPASS OF LEBANON Quest Engineers, Inc. 5 **FRANKLIN** I 64 ENGINEERING SERVICE TO PERFORM ROADWAY DE 2305.70 BRIDGE WIDENING AND ROADWAY REHAB **American Consulting Engineers** OLDHAM US 42 441.00 PRELIMINARY ENGINEERING STUDIES Reconstruct US 42 Hall-Harmon Engineers Need: Fee Proposal from Prime Consultant/ Predesign Conf Min/Classifications & Percentages/KYTC Audit Report/Project Schedule &

Tuesday, May 16, 2006 Page 2 of 16

(Agreements without a Notice to Proceed)

District County(s) Route No.

Item Number(s)Scope of ActionProject DescriptionPrime Consultant

Agreement Status

JEFFERSON OLDHAM US 42

972.00 441.00 PRELIMINARY ENGINEERING STUDIES & Phase II Desi

Add fifth lane for left turns

Hall-Harmon Engineers

Need: Fee Proposal from Prime Consultant/ Predesign Conf Min/Classifications & Percentages/KYTC Audit Report/Project Schedule &

JEFFERSON KY 2053

8205.00 PRELIMINARY ENGINEERING STUDIES

MT. WASHINGTON ROAD WIDENING Quest Engineers, Inc.

Need:As Negotiated Fee Proposal from Prime Consultant/Brief Scope/C&P/CPS/Neg Min w Consultant's Original Signature

HENRY KY 55

8202.00 PRELIMINARY ENGINEERING STUDIES

CONSTRUCT NEW INDUSTRICAL ACCESS ROAD Skees Engineering, Inc.

Sent for signatures

SHELBY I 64

2305.40 ENGINEERING SERVICES TO PERFORM ROADWAY D

BRIDGE WIDENING AND ROADWAY REHAB WMB, Inc

6

Tuesday, May 16, 2006 Page 3 of 16

Route No.

(Agreements without a Notice to Proceed)

District County(s) Item Number(s) Scope of Action **Project Description** Prime Consultant Agreement Status CAMPBELL **NEW ROUTE** 8105.00 PHASE I AND PHASE II DESIGN CONSTRUCT A NEW CONNCECTOR ROAD **American Consulting Engineers** Need: Dept Hours/Payment Percentages/CPS/Sub's Fee Proposal & C&P/Env Hours/KYTC Audit Reports **CAMPBELL** I-471 8104.00 PRELIMINARY ENIGNEERING STUDIES CONSTRUCT NEW I-471 SB OFF RAMP AT KY 8 **GRW Engineers** Need: Dept app for Schedule/Payment Percentages/CPS/KYTC Audit Reports/NEGOTIATIONS ARE IN PROGRESS 7 **MADISON** US 25 251.00 PRELIMINARY DESIGN & ENVIRONMENTAL DOCUMEN WIDENING OF US 25 FROM US 421 TO KY 876 Quest Engineers, Inc. To LRC 9 **GREENUP** KY 750 PRELIM. STUDIES & PAHSE II DESIGN RECONS. KY 750 FROM US 23 TO KY 3105 IN RACELAND Brighton A & E/DLC To Finance

Tuesday, May 16, 2006 Page 4 of 16

(Agreements without a Notice to Proceed)

District County(s) Route No. Item Number(s) Scope of Action **Project Description** Prime Consultant Agreement Status **LEWIS** CR 1061 1067.00 REPLACE BRIDGE AND APPROACHEDS OVER SPY RUN Lochner, H.W. To LRC **NICHOLAS** KY 1285 1064.00 REPLACE BRIDGE AND APPROACH Skees Engineering, Inc. To LRC

GREENUP KY 2

132.00 PRELIMINARY AND FINAL ROADWAY DESIGN

RECONSTRUCT KY 2 FROM MP 13.2 TO US 23 T.H.E. Engineers, Inc.

Need: NEGOTIATIONS IN PROGRESS

PERRY 9006

122.00 PRELIMINARY ENGINEERING STUDIES & ENVIRON. D

RECONSTRUCT INTERSECTION AT KY 451 AT HAL ROGERS P Spalding H. A., Inc.

Need: Negotiation Minutes w Cons Original Signature

11

10

Tuesday, May 16, 2006 Page 5 of 16

(Agreements without a Notice to Proceed)

District County(s) Route No. Item Number(s) Scope of Action **Project Description** Prime Consultant Agreement Status CLAY US 421 8003.00 PHASE I & PHASE II DESIGN WIDEN US 421/KY 80 TO 3 LANES **GRW Engineers** ON HOLD DUE TO FUNDING (Ready to Write:) 12 PIKE US460/KY80 1089.00 PHASE II ROADWAY DESIGN #B34 - REPLACE BRIDGE AND APPROACHES OVER POND CRE DLZ, Inc. ON HOLD PENDING MORE FUNDING LETCHER CR 5146 PRELIMINARY AND FINAL ROADWAY DESIGN 1072.00 REPLACE BRIDGE & APPROACHES ON BLAIR BRANCH Palmer Engineeirng ON HOLD DUE TO FUNDING 99 **STATEWIDE** STATEWIDE CULTURAL HISTORIC & ARCHAEOLOGIC STATEWIDE CULTURAL HISTORIC & ARCHAEOLOGICAL STUD AMEC Earth & Environmental, In To LRC

Tuesday, May 16, 2006 Page 6 of 16

(Agreements without a Notice to Proceed)

| District County(s) | Route No. | |
|---------------------------------------|---|--|
| Item Number(s) | Scope of Action | |
| Project Description | Prime Consultant | |
| Agreement Status | | |
| STATEWIDE | | |
| | FRACTURE CRITICAL BRIDGE INSPECTION | |
| FRACTURE CRITICAL | American Consulting Engineers, | |
| Ready to Write | | |
| | | |
| STATEWIDE | NA | |
| | GEOTECH DRILLING SERVICES | |
| GEOTECH DRILLING REGION 1 | American Engineers, Inc. | |
| From Finance | | |
| STATEWIDE | NA | |
| | GEOTECH DRILLING SERVICES | |
| GEOTECH DRILLING REGION 2 | American Engineers, Inc. | |
| From Finance | | |
| STATEWIDE | | |
| CIATEWIDE | EDACTURE CRITICAL (DACKAGE 2) | |
| FRACTURE CRITICAL | FRACTURE CRITICAL (PACKAGE 2) Burgess & Niple | |
| | ort/Schedule & Payment Percentages/Dept Hours/Predesign Min/Brief Scope | |
| , , , , , , , , , , , , , , , , , , , | | |

Tuesday, May 16, 2006 Page 7 of 16

Route No.

(Agreements without a Notice to Proceed)

District County(s)

| Project Description | | Prime Consultant |
|------------------------------|-------------|-------------------------------------|
| Agreement Status | | |
| STATEWIDE | | |
| | | FRACTURE CRITICAL BRIDGE INSPECTION |
| FRACTURE CRITICAL | | Burgess & Niple, Limited |
| TO FINANCE | | |
| | | |
| STATEWIDE | | |
| | | STRUCTURAL DESIGN |
| STRUCTURAL DESIGN OF CULVERT | S & BRIDGES | Crawford, J.M. |
| To DSHE | | |
| | | |
| STATEWIDE | NA | |
| | | GEOTECH DRILLING SERVICES |
| GEOTECH DRILLING REGION 2 | | Florence & Hutcheson |
| From Finance | | |
| | | |
| STATEWIDE | NA | |
| | | GEOTECH DRILLING SERVICES |
| GEOTECH DRILLING REGION 1 | | Florence & Hutcheson |
| From Finance | | |

Tuesday, May 16, 2006 Page 8 of 16

Scope of Action

Route No.

(Agreements without a Notice to Proceed)

District County(s)

Item Number(s)

| Agreement Status | |
|--|--|
| STATEWIDE | |
| | GEOTECHNCIAL ENGINEERING AND LAB TESTING |
| GEOTECHNICAL ENGINEERING AND LAB TESTING | Florence & Hutcheson |
| FROM CONSULTANT | |
| | |
| STATEWIDE NA | |
| | GEOTECH DRILLING SERVICES |
| GEOTECH DRILLING REGION 3 | Florence & Hutcheson, Inc. |
| From Finance | |
| STATEWIDE | GEOTECHNCIAL ENGINEERING AND LAB TESTING |
| GEOTECHNICAL ENGINEERING AND LAB TESTING | Fuller Mossbarger Scott & May |
| TO CONSULTANT | Tulier Mossbarger Cook & May |
| | |
| STATEWIDE NA | |
| | GEOTECH DRILLING SERVICES |
| GEOTECH DRILLING REGION 1 | Fuller Mossbarger Scott & May |
| From Finance | |

Tuesday, May 16, 2006 Page 9 of 16

Route No.

(Agreements without a Notice to Proceed)

District County(s)

| Project Description | | Prime Consultant |
|---|---------------|--|
| Agreement Status | | |
| STATEWIDE | NA | |
| | | GEOTECH DRILLING SERVICES |
| GEOTECH DRILLING REGION 3 | | Fuller Mossbarger Scott & May |
| From Finance | | |
| | | |
| STATEWIDE | NA | |
| | | GEOTECH DRILLING SERVICES |
| GEOTECH DRILLING REGION 2 | | Fuller Mossbarger Scott & May |
| From Finance | | |
| | | |
| STATEWIDE | | |
| STATEWIDE | | SW BRIDGE MAINTENANCE PAINTING INSPECTION |
| STATEWIDE SW BRIDGE MAINTENANCE PAINTI | NG INSPECTION | SW BRIDGE MAINTENANCE PAINTING INSPECTION Greenman-Pedersen, Inc. |
| | NG INSPECTION | |
| | NG INSPECTION | Greenman-Pedersen, Inc. |
| SW BRIDGE MAINTENANCE PAINTI | | GPS APPROACH STUDY |
| SW BRIDGE MAINTENANCE PAINTI | | Greenman-Pedersen, Inc. |

Tuesday, May 16, 2006 Page 10 of 16

Scope of Action

Route No.

(Agreements without a Notice to Proceed)

District County(s)

Item Number(s)

| Project Description | Prime Consultant |
|---|-----------------------------------|
| Agreement Status | |
| STATEWIDE | |
| | STRUCTURAL DESIGN |
| STRUCTURAL DESIGN OF CULVERTS & BRIDGES | GRW Engineers, Inc. |
| Ready to Write | ORW Engilloris, illo. |
| | |
| | |
| STATEWIDE | |
| | STRUCTURAL DESIGN |
| STRUCTURAL DESIGN OF CULVERTS & BRIDGES | H.W. Lochner |
| To DSHE | |
| STATEWIDE | |
| | STRUCTURAL DESIGN |
| STRUCTURAL DESIGN OF CULVERTS & BRIDGES Ready to Write | HMB Professional Engineers |
| | |
| STATEWIDE | |
| PERMIT APPLICATION STEAM & WETLAND MITIGATION | N MONI HMB Professional Engineers |
| To Consultant | |
| | |

Tuesday, May 16, 2006 Page 11 of 16

Scope of Action

Route No.

(Agreements without a Notice to Proceed)

District County(s)

Item Number(s)

| Agreement Status | |
|--|---|
| STATEWIDE | |
| | ENVIRONMENTAL STUDIES, DOCUMENT PREP. & LAB |
| ENVIRONMENTAL STUDIES, DOCUM | |
| From Secretary | ENT FILE ARATION, & LAD FINID FIDESSIONAL ENGINEERS, III |
| Trom Secretary | |
| | |
| STATEWIDE | |
| | FRACTURE CRITICAL (PACKAGE 1) |
| FRACTURE CRITICAL | HNTB Corporation |
| | HINTE Corporation |
| Need: Fee Proposal/Dept Hours/Prede | esign Minutes/Brief Scope/KYTC AR/CPS/Schedule and Payment Percentages |
| Need: Fee Proposal/Dept Hours/Prede | sign Minutes/Brief Scope/KYTC AR/CPS/Schedule and Payment Percentages NA |
| STATEWIDE | NA GEOTECH DRILLING SERVICES |
| STATEWIDE GEOTECH DRILLING REGION 3 | sign Minutes/Brief Scope/KYTC AR/CPS/Schedule and Payment Percentages NA |
| | NA GEOTECH DRILLING SERVICES |
| STATEWIDE GEOTECH DRILLING REGION 3 | NA GEOTECH DRILLING SERVICES |
| STATEWIDE GEOTECH DRILLING REGION 3 From Finance | NA GEOTECH DRILLING SERVICES Horn & Associates, Inc. |
| STATEWIDE GEOTECH DRILLING REGION 3 From Finance | NA GEOTECH DRILLING SERVICES Horn & Associates, Inc. |

Tuesday, May 16, 2006 Page 12 of 16

Route No.

(Agreements without a Notice to Proceed)

District County(s)

Item Number(s) Scope of Action **Project Description** Prime Consultant Agreement Status **STATEWIDE** NA GEOTECH DRILLING SERVICES **GEOTECH DRILLING REGION 1** Horn & Associates, Inc. From Finance **STATEWIDE** NA GEOTECH DRILLING SERVICES **GEOTECH DRILLING REGION 3** Nutting, H.C. Company From Finance STATEWIDE GEOTECHNCIAL ENGINEERING AND LAB TESTING GEOTECHNICAL ENGINEERING AND LAB TESTING Nutting, H.C. Company FROM CONSULTANT STATEWIDE FRACTURE CRITICAL FRACTURE CRITICAL **Palmer Engineering Company** ON HOLD DUE TO FUNDING

Tuesday, May 16, 2006 Page 13 of 16

Scope of Action

Route No.

(Agreements without a Notice to Proceed)

District County(s)

Item Number(s)

Project Description Prime Consultant Agreement Status **STATEWIDE** STRUCTURAL DESIGN STRUCTURAL DESIGN OF CULVERTS & BRIDGES **Palmer Engineering Company** To DSHE **STATEWIDE** STATEWIDE FRACTURE CRITICAL FRACTURE CRITICAL & IN-DEPTH Parsons Brinckerhoff Quade & D Ready to Write STATEWIDE ENVIRONMENTAL STUDIES, DOCUMENT PREP. & LAB ENVIRONMENTAL STUDIES, DOCUMENT PREPARATION, LAB S QK4 From Secretary **STATEWIDE** GEOTECHNCIAL ENGINEERING AND LAB TESTING GEOTECHNICAL ENGINEERING AND LAB TESTING **Qore Property Sciences** FROM CONSULTANT

Tuesday, May 16, 2006 Page 14 of 16

Scope of Action

Route No.

(Agreements without a Notice to Proceed)

District County(s)

Item Number(s)

| Agreement Status | |
|---|---|
| STATEWIDE | |
| STATEWIDE | OTATEMINE OTRUGTURAL OTER |
| | STATEWIDE STRUCTURAL STEEL |
| STATEWIDE STRUCTURAL STEEL SHOP INSPECTION | R.W. HUNT COMPANY |
| Ready to Write | |
| | |
| STATEWIDE | |
| | STRUCTURAL DESIGN |
| STRUCTURAL DESIGN OF CULVERTS & BRIDGES | T.H.E. Engineers |
| To DSHE | |
| STATEWIDE | |
| | ENVIRONMENTAL STUDIES, DOCUMENT PREP. & LAB |
| ENVIRONMENTAL STUDIES, DOCUMENT PREPARATION | |
| | |
| | |
| STATEWIDE | |
| STATEWIDE HABITAT ASSESSMENT MANUAL | Third Rock Consultants |

Tuesday, May 16, 2006 Page 15 of 16

Scope of Action

Route No.

(Agreements without a Notice to Proceed)

District County(s)

Item Number(s)

| Agreement Status | |
|---|-------------------------------------|
| ŭ | |
| STATEWIDE | |
| | FRACTURE CRITICAL BRIDGE INSPECTION |
| FRACTURE CRITICAL | URS Corporation |
| ON HOLD DUE TO FUNDING | one corporation |
| ON TIGED BOL TO TONDING | |
| | |
| | |
| STATEWIDE | |
| | SW MAINTENANCE |
| SW MAINTENANCE ON HIGHWAY BRIDGES PA | ACKAGE 4 URS CORPORATION |
| To LRC | |
| STATEWIDE | |
| | STRUCTURAL DESIGN |
| STRUCTURAL DESIGN OF CULVERTS & BRIDG Ready to Write | GES WMB, Inc. |
| | |
| STATEWIDE N/A | A |
| | BRIDGE PAINTING INSPECTION |
| QUALITY ASSURANCE BRIDGE MAINT PAINT II | NSPECTION Woolpert Design-Build |
| Ready to Write | |
| | |

Tuesday, May 16, 2006 Page 16 of 16