



Andy Beshear  
GOVERNOR

## TRANSPORTATION CABINET

200 Mero Street  
Frankfort, Kentucky 406 01

Jim Gray  
SECRETARY

### MEMORANDUM

**TO:** All Contractors

**FROM:** Rachel Mills, P.E. *RM*  
Director  
Division of Construction Procurement

**DATE:** December 8, 2022

**SUBJECT:** Brent Spence Bridge Corridor Updated Project Procurement Information

The Brent Spence Management Project procurement schedule is being adjusted to allow a Draft Contract Documents industry review period. Draft contract documents, Request for Proposals, and Scope of Services will be made available beginning January 6, 2023. After posting of the draft documents, interested offerors may provide non-binding, non-confidential feedback.

The revised schedule will be:

Draft RFP Release 1/6/2023  
Final RFP Advertised 2/17/2023  
One-on-One meetings 3/2/2023  
Proposals Due from Design Build Teams 3/31/2023  
Design Build Team Interviews 4/17/2023  
Apparent Best Value Announcement 5/1/2023  
Design Build Contract Award 5/31/2023

For more details and other procurement/contracting updates, please see the updated [Progressive Design-Build Key Elements/Project Considerations](#) document.

The BSMT is also providing three updated design files ([116649 BK001\\_rev1.dgn](#) | [116649 BF001\\_rev1.dgn](#) | [116649 BP001\\_rev1.dgn](#)) depicting the most recent alignment revisions. Those revisions, and previously posted design files, can be found here: [Design Files](#).

The BSMT is also providing the latest [Traffic Operations report](#).

The [Brent Spence Procurement website](#) will be updated as procurement information becomes available.