



TRANSPORTATION CABINET

Andy Beshear
GOVERNOR

200 Mero Street
Frankfort, Kentucky 40601

Rebecca Goodman
SECRETARY

MEMORANDUM

TO: Chief District Engineers, Division Directors, Consultants, Contractors, and Other Interested Parties

FROM: Rachel Mills, PE, Director *RM*
Construction Procurement

DATE: October 1, 2026

SUBJECT: 2028 Highway Letting Schedule

The 2028 Highway Letting Schedule has been finalized and is being distributed for planning and scheduling purposes.

The dates identified on the attached 2028 Highway Letting Schedule are considered final and should be used by project teams, consultants, contractors, and other interested parties when developing project schedules. The Department anticipates proceeding with the lettings on the dates shown unless circumstances arise that require a change.

In addition to the letting schedule, a separate KYTC Internal Deadline Schedule is being provided for KYTC personnel. This schedule identifies the internal deadlines necessary to support timely project delivery and ensure projects are ready for advertisement and letting on the scheduled dates. These internal deadlines should be considered firm and incorporated into project planning and coordination activities.

Please ensure the appropriate staff are aware of both schedules and use the applicable deadlines when developing project schedules and coordinating with other offices.

Any changes to the published letting schedule will be communicated as soon as practicable.

Questions regarding the 2028 letting schedule or internal deadlines should be directed to the Construction Procurement Office at (502) 564-3500.

Thank you for your continued cooperation and assistance in maintaining an effective Highway Letting Program.

Attachments:

2028 Highway Letting Schedule

2028 KYTC Internal Deadline Schedule



TRANSPORTATION CABINET

Andy Beshear
GOVERNOR

200 Mero Street
Frankfort, Kentucky 40601

Rebecca Goodman
SECRETARY

2028 Letting Schedule			
Month	Letting Date	Advertisement Date for Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/27/2028	1/6/2028	1/20/2028
February	2/17/2028	1/27/2028	2/10/2028
March	3/23/2028	3/2/2028	3/16/2028
April	4/20/2028	3/30/2028	4/13/2028
May	5/18/2028	4/27/2028	5/11/2028
June	6/22/2028	6/1/2028	6/15/2028
July	7/20/2028	6/29/2028	7/13/2028
August	8/24/2028	8/3/2028	8/17/2028
September	9/21/2028	8/31/2028	9/14/2028
October	10/19/2028	9/28/2028	10/12/2028
November	11/16/2028	10/26/2028	11/9/2028
December	12/7/2028	11/16/2028	11/30/2028

James Ballinger
State Highway Engineer

Updated 9/14/2026

2028 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	Risk Based Projects (RBP) to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/27/2028	10/14/2027	12/9/2027	12/13/2027	12/22/2027 12/23/2027	12/22/2027 12/23/2027	1/6/2028	1/20/2028
February	2/17/2028	11/4/2027	12/30/2027	1/3/2028	1/13/2028	1/13/2028	1/27/2028	2/10/2028
March	3/23/2028	12/9/2027	2/3/2028	2/7/2028	2/17/2028	2/17/2028	3/2/2028	3/16/2028
April	4/20/2028	1/6/2028	3/2/2028	3/6/2028	3/16/2028	3/16/2028	3/30/2028	4/13/2028
May	5/18/2028	2/3/2028	3/30/2028	4/3/2028	4/13/2028	4/13/2028	4/27/2028	5/11/2028
June	6/22/2028	3/9/2028	5/4/2028	5/8/2028	5/18/2028	5/18/2028	6/1/2028	6/15/2028
July	7/20/2028	4/6/2028	6/1/2028	6/5/2028	6/15/2028	6/15/2028	6/29/2028	7/13/2028
August	8/24/2028	5/11/2028	7/6/2028	7/10/2028	7/20/2028	7/20/2028	8/3/2028	8/17/2028
September	9/21/2028	6/8/2028	8/3/2028	8/7/2028	8/17/2028	8/17/2028	8/31/2028	9/14/2028
October	10/19/2028	7/6/2028	8/31/2028	9/4/2028	9/14/2028	9/14/2028	9/28/2028	10/12/2028
November	11/16/2028	8/3/2028	9/28/2028	10/2/2028	10/12/2028	10/12/2028	10/26/2028	11/9/2028
December	12/7/2028	8/24/2028	10/19/2028	10/23/2028	11/2/2028	11/2/2028	11/16/2028	11/30/2028

Project due to
PS&E CO Project Due to CP