



Andy Beshear
GOVERNOR

TRANSPORTATION CABINET

200 Mero Street
Frankfort, Kentucky 40601

Jim Gray
SECRETARY

2027 Letting Schedule			
Month	Letting Date	Advertisement Date for Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/28/2027	1/7/2027	1/21/2027
February	2/18/2027	1/28/2027	2/11/2027
March	3/18/2027	2/25/2027	3/11/2027
April	4/22/2027	4/1/2027	4/15/2027
May	5/20/2027	4/29/2027	5/13/2027
June	6/24/2027	6/3/2027	6/17/2027
July	7/22/2027	7/1/2027	7/15/2027
August	8/19/2027	7/29/2027	8/12/2027
September	9/23/2027	9/2/2027	9/16/2027
October	10/21/2027	9/30/2027	10/14/2027
November	11/18/2027	10/28/2027	11/11/2027
December	12/9/2027	11/18/2027	12/2/2027

James Ballinger
State Highway Engineer

Updated 4/24/2025

2027 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	Risk Based Projects (RBP) to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/28/2027	10/15/2026	12/10/2026	12/14/2026	12/22/2026 12/24/2026	12/22/2026 12/24/2026	1/7/2027	1/21/2027
February	2/18/2027	11/5/2026	12/28/2026 12/31/2026	1/4/2027	1/14/2027	1/14/2027	1/28/2027	2/11/2027
March	3/18/2027	12/3/2026	1/28/2027	2/1/2027	2/11/2027	2/11/2027	2/25/2027	3/11/2027
April	4/22/2027	1/7/2027	3/4/2027	3/8/2027	3/18/2027	3/18/2027	4/1/2027	4/15/2027
May	5/20/2027	2/4/2027	4/1/2027	4/5/2027	4/15/2027	4/15/2027	4/29/2027	5/13/2027
June	6/24/2027	3/11/2027	5/6/2027	5/10/2027	5/20/2027	5/20/2027	6/3/2027	6/17/2027
July	7/22/2027	4/8/2027	6/3/2027	6/7/2027	6/17/2027	6/17/2027	7/1/2027	7/15/2027
August	8/19/2027	5/6/2027	7/1/2027	7/5/2027	7/15/2027	7/15/2027	7/29/2027	8/12/2027
September	9/23/2027	6/10/2027	8/5/2027	8/9/2027	8/19/2027	8/19/2027	9/2/2027	9/16/2027
October	10/21/2027	7/8/2027	9/2/2027	9/6/2027	9/16/2027	9/16/2027	9/30/2027	10/14/2027
November	11/18/2027	8/5/2027	9/30/2027	10/4/2027	10/14/2027	10/14/2027	10/28/2027	11/11/2027
December	12/9/2027	8/26/2027	10/21/2027	10/25/2027	11/4/2027	11/4/2027	11/18/2027	12/2/2027

Project due to
PS&E CO Project Due to CP



Andy Beshear
GOVERNOR

TRANSPORTATION CABINET

200 Mero Street
Frankfort, Kentucky 40601

Jim Gray
SECRETARY

2026 Letting Schedule			
Month	Letting Date	Advertisement Date for Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/29/2026	1/8/2026	1/22/2026
February	2/19/2026	1/29/2026	2/12/2026
March	3/19/2026	2/26/2026	3/12/2026
April	4/23/2026	4/2/2026	4/16/2026
May	5/21/2026	4/30/2026	5/14/2026
June	6/25/2026	6/4/2026	6/18/2026
July	7/23/2026	7/2/2026	7/16/2026
August	8/20/2026	7/30/2026	8/13/2026
September	9/24/2026	9/3/2026	9/17/2026
October	10/22/2026	10/1/2026	10/15/2026
November	11/19/2026	10/29/2026	11/12/2026
December	12/10/2026	11/19/2026	12/3/2026

James Ballinger
State Highway Engineer

Updated 4/24/2025

2026 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	Risk Based Projects (RBP) to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/29/2026	10/16/2025	12/11/2025	12/15/2025	12/22/2026	12/22/2026	1/8/2026	1/22/2026
February	2/19/2026	11/6/2025	12/30/2025	1/5/2026	1/15/2026	1/15/2026	1/29/2026	2/12/2026
March	3/19/2026	12/4/2025	1/29/2026	2/2/2026	2/12/2026	2/12/2026	2/26/2026	3/12/2026
April	4/23/2026	1/8/2026	3/5/2026	3/9/2026	3/19/2026	3/19/2026	4/2/2026	4/16/2026
May	5/21/2026	2/5/2026	4/2/2026	4/6/2026	4/16/2026	4/16/2026	4/30/2026	5/14/2026
June	6/25/2026	3/12/2026	5/7/2026	5/11/2026	5/21/2026	5/21/2026	6/4/2026	6/18/2026
July	7/23/2026	4/9/2026	6/4/2026	6/8/2026	6/18/2026	6/18/2026	7/2/2026	7/16/2026
August	8/20/2026	5/7/2026	7/2/2026	7/6/2026	7/16/2026	7/16/2026	7/30/2026	8/13/2026
September	9/24/2026	6/11/2026	8/6/2026	8/10/2026	8/20/2026	8/20/2026	9/3/2026	9/17/2026
October	10/22/2026	7/9/2026	9/3/2026	9/7/2026	9/17/2026	9/17/2026	10/1/2026	10/15/2026
November	11/19/2026	8/6/2026	10/1/2026	10/5/2026	10/15/2026	10/15/2026	10/29/2026	11/12/2026
December	12/10/2026	8/27/2026	10/22/2026	10/26/2026	11/5/2026	11/5/2026	11/19/2026	12/3/2026

Project due to
PS&E CO Project Due to CP



Andy Beshear
GOVERNOR

TRANSPORTATION CABINET

200 Mero Street
Frankfort, Kentucky 40601

Jim Gray
SECRETARY

2025 LETTING SCHEDULE			
MONTH	LETTING DATE	FEDERAL-AID PROJECT ADVERTISEMENT DEADLINE	STATE PROJECT ADVERTISEMENT DEADLINE
January	1/23/2025	1/2/2025	1/16/2025
February	2/20/2025	1/30/2025	2/13/2025
March	3/20/2025	2/27/2025	3/13/2025
April	4/24/2025	4/3/2025	4/17/2025
May	5/22/2025	5/1/2025	5/15/2025
June	6/26/2025	6/5/2025	6/18/2025 Wednesday
July	7/24/2025	7/3/2025	7/17/2025
August	8/21/2025	7/31/2025	8/14/2025
September	9/25/2025	9/4/2025	9/18/2025
October	10/23/2025	10/2/2025	10/16/2025
November	11/20/2025	10/30/2025	11/13/2025
December	12/11/2025	11/20/2025	12/4/2025

James Ballinger

James Ballinger, PE, LS
State Highway Engineer

Updated 8/5/2024

2025 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	Risk Based Projects (RBP) to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/23/2025	10/10/2024	12/5/2024	12/9/2024	12/19/2024	12/19/2024	1/2/2025	1/16/2025
February	2/20/2025	11/7/2024	1/2/2025	1/6/2025	1/16/2025	1/16/2025	1/30/2025	2/13/2025
March	3/20/2025	12/5/2024	1/30/2025	2/3/2025	2/13/2025	2/13/2025	2/27/2025	3/13/2025
April	4/24/2025	1/9/2025	3/6/2025	3/10/2025	3/20/2025	3/20/2025	4/3/2025	4/17/2025
May	5/22/2025	2/6/2025	4/3/2025	4/7/2025	4/17/2025	4/17/2025	5/1/2025	5/15/2025
June	6/26/2025	3/13/2025	5/8/2025	5/12/2025	5/22/2025	5/22/2025	6/5/2025	6/19/2025
July	7/24/2025	4/10/2025	6/5/2025	6/9/2025	6/19/2025	6/19/2025	7/3/2025	7/17/2025
August	8/21/2025	5/8/2025	7/3/2025	7/7/2025	7/17/2025	7/17/2025	7/31/2025	8/14/2025
September	9/25/2025	6/12/2025	8/7/2025	8/11/2025	8/21/2025	8/21/2025	9/4/2025	9/18/2025
October	10/23/2025	7/10/2025	9/4/2025	9/8/2025	9/18/2025	9/18/2025	10/2/2025	10/16/2025
November	11/20/2025	8/7/2025	10/2/2025	10/6/2025	10/16/2025	10/16/2025	10/30/2025	11/13/2025
December	12/11/2025	8/28/2025	10/23/2025	10/27/2025	11/6/2025	11/6/2025	11/20/2025	12/4/2025

Project due to
PS&E CO Project Due to CP



Andy Beshear
GOVERNOR

TRANSPORTATION CABINET

200 Mero Street
Frankfort, Kentucky 40601

Jim Gray
SECRETARY

2024 Letting Schedule			
Month	Letting Date	Advertisement Date for Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/25/2024	1/4/2024	1/18/2024
February	2/22/2024	2/1/2024	2/15/2024
March	3/21/2024	2/29/2024	3/14/2024
April	4/25/2024	4/4/2024	4/18/2024
May	5/23/2024	5/2/2024	5/16/2024
June	6/20/2024	5/30/2024	6/13/2024
July	7/18/2024	6/27/2024	7/11/2024
August	8/22/2024	8/1/2024	8/15/2024
September	9/26/2024	9/5/2024	9/19/2024
October	10/24/2024	10/3/2024	10/17/2024
November	11/14/2024	10/24/2024	11/7/2024
December	12/12/2024	11/21/2024	12/5/2024

James Ballinger
State Highway Engineer

8/9/2023

2024 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	RBPI Interstate & APD Project to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/25/2024	10/12/2023	12/7/2023	12/11/2023	12/21/2023	12/21/2023	1/4/2024	1/18/2024
February	2/22/2024	11/9/2023	1/4/2024	1/8/2024	1/18/2024	1/18/2024	2/1/2024	2/15/2024
March	3/21/2024	12/7/2023	2/1/2024	2/5/2024	2/15/2024	2/15/2024	2/29/2024	3/14/2024
April	4/25/2024	1/11/2024	3/7/2024	3/11/2024	3/21/2024	3/21/2024	4/4/2024	4/18/2024
May	5/23/2024	2/8/2024	4/4/2024	4/8/2024	4/18/2024	4/18/2024	5/2/2024	5/16/2024
June	6/20/2024	3/7/2024	5/2/2024	5/6/2024	5/16/2024	5/16/2024	5/30/2024	6/13/2024
July	7/18/2024	4/4/2024	5/30/2024	6/3/2024	6/13/2024	6/13/2024	6/27/2024	7/11/2024
August	8/22/2024	5/9/2024	(7/3/2024) 7/4/2024	7/8/2024	7/18/2024	7/18/2024	8/1/2024	8/15/2024
September	9/26/2024	6/13/2024	8/8/2024	8/12/2024	8/22/2024	8/22/2024	9/5/2024	9/19/2024
October	10/24/2024	7/11/2024	9/5/2024	9/9/2024	9/19/2024	9/19/2024	10/3/2024	10/17/2024
November	11/14/2024	8/1/2024	9/26/2024	9/30/2024	10/10/2024	10/10/2024	10/24/2024	11/7/2024
December	12/12/2024	8/29/2024	10/24/2024	10/28/2024	11/7/2024	11/7/2024	11/21/2024	12/5/2024

Project due to
PS&E CO Project Due to CP



COMMONWEALTH OF KENTUCKY
TRANSPORTATION CABINET

transportation.ky.gov

Andy Beshear
GOVERNOR

Jim Gray
SECRETARY

2023 Letting Schedule			
Month	Letting Date	Advertisement Date for Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/26/2023	1/5/2023	1/19/2023
February	2/23/2023	2/2/2023	2/16/2023
March	3/23/2023	3/2/2023	3/16/2023
April	4/27/2023	4/6/2023	4/20/2023
May	5/25/2023	5/4/2023	5/18/2023
June	6/22/2023	6/1/2023	6/15/2023
July	7/20/2023	6/29/2023	7/13/2023
August	8/24/2023	8/3/2023	8/17/2023
September	9/28/2023	9/7/2023	9/21/2023
October	10/26/2023	10/5/2023	10/19/2023
November	11/16/2023	10/26/2023	11/9/2023
December	12/14/2023	Wednesday 11/22/2023	12/7/2023


State Highway Engineer

9/7/2022

2023 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement (By 8:00 am)	RBPI Interstate & APD Project to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/26/2023	10/13/2022	12/8/2022	12/12/2022	12/22/2022	12/22/2022	1/5/2023	1/19/2023
February	2/23/2023	11/9/2022	1/5/2023	1/9/2023	1/19/2023	1/19/2023	2/2/2023	2/16/2023
March	3/23/2023	12/8/2022	2/2/2023	2/6/2023	2/16/2023	2/16/2023	3/2/2023	3/16/2023
April	4/27/2023	1/12/2023	3/9/2023	3/13/2023	3/23/2023	3/23/2023	4/6/2023	4/20/2023
May	5/25/2023	2/9/2023	4/6/2023	4/10/2023	4/20/2023	4/20/2023	5/4/2023	5/18/2023
June	6/22/2023	3/9/2023	5/4/2023	5/8/2023	5/18/2023	5/18/2023	6/1/2023	6/15/2023
July	7/20/2023	4/6/2023	6/1/2023	6/5/2023	6/15/2023	6/15/2023	6/29/2023	7/13/2023
August	8/24/2023	5/11/2023	7/6/2023	7/10/2023	7/20/2023	7/20/2023	8/3/2023	8/17/2023
September	9/28/2023	6/15/2023	8/10/2023	8/14/2023	8/24/2023	8/24/2023	9/7/2023	9/21/2023
October	10/26/2023	7/13/2023	9/7/2023	9/11/2023	9/21/2023	9/21/2023	10/5/2023	10/19/2023
November	11/16/2023	8/3/2023	9/28/2023	10/2/2023	10/12/2023	10/12/2023	10/26/2023	11/9/2023
December	12/14/2023	8/31/2023	10/26/2023	10/30/2023	11/9/2023	11/9/2023	11/23/2023	12/7/2023

Project due to
PS&E CO Project Due to CP



COMMONWEALTH OF KENTUCKY
TRANSPORTATION CABINET


transportation.ky.gov

Andy Beshear
GOVERNOR

Jim Gray
SECRETARY

2022 Letting Schedule

Month	Letting Date	Advertisement Date for Federal- Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/27/2022	1/5/2022	1/20/2022
February	2/24/2022	2/2/2022	2/17/2022
March	3/24/2022	3/2/2022	3/17/2022
April	4/28/2022	4/6/2022	4/21/2022
May	5/26/2022	5/4/2022	5/19/2022
June	6/23/2022	6/1/2022	6/16/2022
July	7/21/2022	6/29/2022	7/14/2022
August	8/18/2022	7/27/2022	8/11/2022
September	9/22/2022	8/31/2022	9/15/2022
October	10/20/2022	9/28/2022	10/13/2022
November	11/17/2022	10/26/2022	11/10/2022
December	12/8/2022	11/16/2022	12/1/2022


State Highway Engineer