



**TRANSPORTATION CABINET**

Frankfort, Kentucky 40622  
www.transportation.ky.gov/

**Steven L. Beshear**  
Governor

**Michael W. Hancock, P.E.**  
Secretary

**CONSTRUCTION MEMORANDUM**

No. 06-2015

**TO:** Chief District Engineers  
TEBMs for Project Delivery and Preservation  
Section Engineers

**FROM:** Ryan Griffith, P.E. *RCG*  
Director, Division of Construction

**DATE:** September 25, 2015

**SUBJECT:** District Assessments of Project Completion Dates Regarding  
Recent Exceptional or Catastrophic Weather Events

Central Office Division of Construction has received inquiries regarding time extensions for completion date projects due to lost time for unusually wet conditions earlier this summer. According to the National Weather Service, rainfall totals for the year were above average in most all regions of the state during that time. Precipitation totals have been lower than normal recently therefore it is anticipated time extension requests will apply primarily to projects with 2015 completion dates.

Contractors requesting a review should provide documentation of rain events including specific dates and rainfall amounts for consideration in your District. This office is requesting the Districts assess each completion date project individually in regard to any hindrance of progress due to exceptional or catastrophic weather events. Please identify attainable project milestones that should be met by the specified completion date. These milestones should be discussed among all parties associated with a project. Projections should be based on 'normal' working rates.

If the District is in agreement, the request should be forwarded to Central Office for approval. Any change to the completion date needs to be added by change order.

Cc:	Steve Waddle	Robert Lewis	Rachel Mills
	Allen Myers	Gary Valentine	Jon Wilcoxson
	Bill Gulick	Jeff Wolfe	FHWA
	KAHC		



An Equal Opportunity Employer M/F/D