

8/9/2023

2024 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	RBPI Interstate & APD Project to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/25/2024	10/12/2023	12/7/2023	12/11/2023	12/21/2023	12/21/2023	1/4/2024	1/18/2024
February	2/22/2024	11/9/2023	1/4/2024	1/8/2024	1/18/2024	1/18/2024	2/1/2024	2/15/2024
March	3/21/2024	12/7/2023	2/1/2024	2/5/2024	2/15/2024	2/15/2024	2/29/2024	3/14/2024
April	4/25/2024	1/11/2024	3/7/2024	3/11/2024	3/21/2024	3/21/2024	4/4/2024	4/18/2024
May	5/23/2024	2/8/2024	4/4/2024	4/8/2024	4/18/2024	4/18/2024	5/2/2024	5/16/2024
June	6/20/2024	3/7/2024	5/2/2024	5/6/2024	5/16/2024	5/16/2024	5/30/2024	6/13/2024
July	7/18/2024	4/4/2024	5/30/2024 (7/3/2024)	6/3/2024	6/13/2024	6/13/2024	6/27/2024	7/11/2024
August	8/22/2024	5/9/2024	7/4/2024	7/8/2024	7/18/2024	7/18/2024	8/1/2024	8/15/2024
September	9/26/2024	6/13/2024	8/8/2024	8/12/2024	8/22/2024	8/22/2024	9/5/2024	9/19/2024
October	10/24/2024	7/11/2024	9/5/2024	9/9/2024	9/19/2024	9/19/2024	10/3/2024	10/17/2024
November	11/14/2024	8/1/2024	9/26/2024	9/30/2024	10/10/2024	10/10/2024	10/24/2024	11/7/2024
December	12/12/2024	8/29/2024	10/24/2024	10/28/2024	11/7/2024	11/7/2024	11/21/2024	12/5/2024

Project due to PS&E CO Project Due to CP