

Updated 8/5/2024

# 2025 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	Risk Based Projects (RBP) to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/23/2025	10/10/2024	12/5/2024	12/9/2024	12/19/2024	12/19/2024	1/2/2025	1/16/2025
February	2/20/2025	11/7/2024	1/2/2025	1/6/2025	1/16/2025	1/16/2025	1/30/2025	2/13/2025
March	3/20/2025	12/5/2024	1/30/2025	2/3/2025	2/13/2025	2/13/2025	2/27/2025	3/13/2025
April	4/24/2025	1/9/2025	3/6/2025	3/10/2025	3/20/2025	3/20/2025	4/3/2025	4/17/2025
May	5/22/2025	2/6/2025	4/3/2025	4/7/2025	4/17/2025	4/17/2025	5/1/2025	5/15/2025
June	6/26/2025	3/13/2025	5/8/2025	5/12/2025	5/22/2025	5/22/2025	6/5/2025	6/18/2025
July	7/24/2025	4/10/2025	6/5/2025	6/9/2025	6/18/2025	6/18/2025	7/3/2025	6/19/2025
August	8/21/2025	5/8/2025	7/3/2025	7/7/2025	6/19/2025	6/19/2025	7/3/2025	7/17/2025
September	9/25/2025	6/12/2025	8/7/2025	8/11/2025	7/17/2025	7/17/2025	7/31/2025	8/14/2025
October	10/23/2025	7/10/2025	9/4/2025	9/8/2025	8/21/2025	8/21/2025	9/4/2025	9/18/2025
November	11/20/2025	8/7/2025	10/2/2025	10/6/2025	9/18/2025	9/18/2025	10/2/2025	10/16/2025
December	12/11/2025	8/28/2025	10/23/2025	10/27/2025	10/16/2025	10/16/2025	10/30/2025	11/13/2025
				10/27/2025	11/6/2025	11/6/2025	11/20/2025	12/4/2025

Project due to PS&E CO      Project Due to CP