

2026 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	Risk Based Projects (RBP) to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/29/2026	10/16/2025	12/11/2025	12/15/2025	12/22/2026	12/22/2026	1/8/2026	1/22/2026
February	2/19/2026	11/6/2025	12/30/2025	1/5/2026	1/15/2026	1/15/2026	1/29/2026	2/12/2026
March	3/19/2026	12/4/2025	1/29/2026	2/2/2026	2/12/2026	2/12/2026	2/26/2026	3/12/2026
April	4/23/2026	1/8/2026	3/5/2026	3/9/2026	3/19/2026	3/19/2026	4/2/2026	4/16/2026
May	5/21/2026	2/5/2026	4/2/2026	4/6/2026	4/16/2026	4/16/2026	4/30/2026	5/14/2026
June	6/25/2026	3/12/2026	5/7/2026	5/11/2026	5/21/2026	5/21/2026	6/4/2026	6/18/2026
July	7/23/2026	4/9/2026	6/4/2026	6/8/2026	6/18/2026	6/18/2026	7/2/2026	7/16/2026
August	8/20/2026	5/7/2026	7/2/2026	7/6/2026	7/16/2026	7/16/2026	7/30/2026	8/13/2026
September	9/24/2026	6/11/2026	8/6/2026	8/10/2026	8/20/2026	8/20/2026	9/3/2026	9/17/2026
October	10/22/2026	7/9/2026	9/3/2026	9/7/2026	9/17/2026	9/17/2026	10/1/2026	10/15/2026
November	11/19/2026	8/6/2026	10/1/2026	10/5/2026	10/15/2026	10/15/2026	10/29/2026	11/12/2026
December	12/10/2026	8/27/2026	10/22/2026	10/26/2026	11/5/2026	11/5/2026	11/19/2026	12/3/2026

Project due to PS&E CO Project Due to CP