

TA-Set Aside (TAP) Timeline

Action	Est Length
Application Cycle	2 months
Review Period	1 month
Decisions	2-6 months
FHWA Decision Concurrence	1 month
STIP Authorization	1-2 months
TIP Authorization	2 months
MOA & Resolution	2 months
Design Consultant & PreDesign Mtg	2 months
75% Design	3 months
SHPO & Environmental (Archeaology)	2 months
ROW	2-6 months
Bid Documents (DBE goal, cost est, proposal)	2 months
Bid Advertisement & Concurrence	1 month
Mobilization	1 month
Construction	2-6 months+
Final paperwork, payments, closing	1 month

*some items may be processed concurrently