



Andy Beshear  
GOVERNOR

## TRANSPORTATION CABINET

200 Mero Street  
Frankfort, Kentucky 40601

Jim Gray  
SECRETARY

# 2024 Letting Schedule

Month	Letting Date	Advertisement Date for Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/25/2024	1/4/2024	1/18/2024
February	2/22/2024	2/1/2024	2/15/2024
March	3/21/2024	2/29/2024	3/14/2024
April	4/25/2024	4/4/2024	4/18/2024
May	5/23/2024	5/2/2024	5/16/2024
June	6/20/2024	5/30/2024	6/13/2024
July	7/18/2024	6/27/2024	7/11/2024
August	8/22/2024	8/1/2024	8/15/2024
September	9/26/2024	9/5/2024	9/19/2024
October	10/24/2024	10/3/2024	10/17/2024
November	11/14/2024	10/24/2024	11/7/2024
December	12/12/2024	11/21/2024	12/5/2024

*James Ballinger*  
State Highway Engineer

8/9/2023

# 2024 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement	RBPI Interstate & APD Project to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/25/2024	10/12/2023	12/7/2023	12/11/2023	12/21/2023	12/21/2023	1/4/2024	1/18/2024
February	2/22/2024	11/9/2023	1/4/2024	1/8/2024	1/18/2024	1/18/2024	2/1/2024	2/15/2024
March	3/21/2024	12/7/2023	2/1/2024	2/5/2024	2/15/2024	2/15/2024	2/29/2024	3/14/2024
April	4/25/2024	1/11/2024	3/7/2024	3/11/2024	3/21/2024	3/21/2024	4/4/2024	4/18/2024
May	5/23/2024	2/8/2024	4/4/2024	4/8/2024	4/18/2024	4/18/2024	5/2/2024	5/16/2024
June	6/20/2024	3/7/2024	5/2/2024	5/6/2024	5/16/2024	5/16/2024	5/30/2024	6/13/2024
July	7/18/2024	4/4/2024	5/30/2024 (7/3/2024)	6/3/2024	6/13/2024	6/13/2024	6/27/2024	7/11/2024
August	8/22/2024	5/9/2024	7/4/2024	7/8/2024	7/18/2024	7/18/2024	8/1/2024	8/15/2024
September	9/26/2024	6/13/2024	8/8/2024	8/12/2024	8/22/2024	8/22/2024	9/5/2024	9/19/2024
October	10/24/2024	7/11/2024	9/5/2024	9/9/2024	9/19/2024	9/19/2024	10/3/2024	10/17/2024
November	11/14/2024	8/1/2024	9/26/2024	9/30/2024	10/10/2024	10/10/2024	10/24/2024	11/7/2024
December	12/12/2024	8/29/2024	10/24/2024	10/28/2024	11/7/2024	11/7/2024	11/21/2024	12/5/2024

Project due to PS&E CO      Project Due to CP



COMMONWEALTH OF KENTUCKY  
TRANSPORTATION CABINET  
transportation.ky.gov

Andy Beshear  
GOVERNOR

Jim Gray  
SECRETARY

<b>2023 Letting Schedule</b>			
<b>Month</b>	<b>Letting Date</b>	<b>Advertisement Date for Federal-Aid Projects (Notice to Contractors)</b>	<b>Last day to Advertise State Funded Projects (Notice to Contractors)</b>
January	1/26/2023	1/5/2023	1/19/2023
February	2/23/2023	2/2/2023	2/16/2023
March	3/23/2023	3/2/2023	3/16/2023
April	4/27/2023	4/6/2023	4/20/2023
May	5/25/2023	5/4/2023	5/18/2023
June	6/22/2023	6/1/2023	6/15/2023
July	7/20/2023	6/29/2023	7/13/2023
August	8/24/2023	8/3/2023	8/17/2023
September	9/28/2023	9/7/2023	9/21/2023
October	10/26/2023	10/5/2023	10/19/2023
November	11/16/2023	10/26/2023	11/9/2023
December	12/14/2023	Wednesday 11/22/2023	12/7/2023

  
State Highway Engineer

9/7/2022

# 2023 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement (By 8:00 am)	RBPI Interstate & APD Project to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/26/2023	10/13/2022	12/8/2022	12/12/2022	12/22/2022	12/22/2022	1/5/2023	1/19/2023
February	2/23/2023	11/9/2022	1/5/2023	1/9/2023	1/19/2023	1/19/2023	2/2/2023	2/16/2023
March	3/23/2023	12/8/2022	2/2/2023	2/6/2023	2/16/2023	2/16/2023	3/2/2023	3/16/2023
April	4/27/2023	1/12/2023	3/9/2023	3/13/2023	3/23/2023	3/23/2023	4/6/2023	4/20/2023
May	5/25/2023	2/9/2023	4/6/2023	4/10/2023	4/20/2023	4/20/2023	5/4/2023	5/18/2023
June	6/22/2023	3/9/2023	5/4/2023	5/8/2023	5/18/2023	5/18/2023	6/1/2023	6/15/2023
July	7/20/2023	4/6/2023	6/1/2023	6/5/2023	6/15/2023	6/15/2023	6/29/2023	7/13/2023
August	8/24/2023	5/11/2023	7/6/2023	7/10/2023	7/20/2023	7/20/2023	8/3/2023	8/17/2023
September	9/28/2023	6/15/2023	8/10/2023	8/14/2023	8/24/2023	8/24/2023	9/7/2023	9/21/2023
October	10/26/2023	7/13/2023	9/7/2023	9/11/2023	9/21/2023	9/21/2023	10/5/2023	10/19/2023
November	11/16/2023	8/3/2023	9/28/2023	10/2/2023	10/12/2023	10/12/2023	10/26/2023	11/9/2023
December	12/14/2023	8/31/2023	10/26/2023	10/30/2023	11/9/2023	11/9/2023	11/23/2023	12/7/2023

Project due to PS&E CO      Project Due to CP




COMMONWEALTH OF KENTUCKY  
TRANSPORTATION CABINET  
transportation.ky.gov

Andy Beshear  
GOVERNOR

Jim Gray  
SECRETARY

<b>2022 Letting Schedule</b>			
<b>Month</b>	<b>Letting Date</b>	<b>Advertisement Date for Federal-Aid Projects (Notice to Contractors)</b>	<b>Last day to Advertise State Funded Projects (Notice to Contractors)</b>
January	1/27/2022	1/5/2022	1/20/2022
February	2/24/2022	2/2/2022	2/17/2022
March	3/24/2022	3/2/2022	3/17/2022
April	4/28/2022	4/6/2022	4/21/2022
May	5/26/2022	5/4/2022	5/19/2022
June	6/23/2022	6/1/2022	6/16/2022
July	7/21/2022	6/29/2022	7/14/2022
August	8/18/2022	7/27/2022	8/11/2022
September	9/22/2022	8/31/2022	9/15/2022
October	10/20/2022	9/28/2022	10/13/2022
November	11/17/2022	10/26/2022	11/10/2022
December	12/8/2022	11/16/2022	12/1/2022

  
State Highway Engineer