



**COMMONWEALTH OF KENTUCKY
TRANSPORTATION CABINET**
Frankfort, Kentucky 40622
www.transportation.ky.gov/

Matthew G. Bevin
Governor

Greg Thomas
Secretary

March 16, 2017

CALL NO. 301
CONTRACT ID NO. 172061
ADDENDUM # 1

Subject: Butler County, FD05 016 0106 000-010
Letting March 24, 2017

(1) Revised - Note - Page 10 of 40

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in cursive script that reads "Rachel Mills".

Rachel Mills, P.E.
Director
Division of Construction Procurement

RM:ks
Enclosures



An Equal Opportunity Employer M/F/D

**SPECIAL NOTES APPLICABLE TO PROJECT
FD05 016 0106 000-010**

STATE FORCES CONSTRUCTION

The Department will be performing embankment and pipe repairs with state forces. It is anticipated that this work will be completed by August 31, 2017. Allow sufficient time for the Department's available resources to complete this phase of the work. Delays due to inclement weather, shortage of materials, or other unforeseen causes may affect the Department's ability to complete the shoulder preparation. If necessary, the Engineer will coordinate the Department's operations with the Contractor's work. Consider these factors when submitting a bid and scheduling work. If it cannot successfully coordinate the work of the contractor with the Department's operations, the Department will grant a time extension in calendar days to the contract completion date of November 15, 2017 in an amount that equals the number of calendar days that it takes the Department to complete its work beyond August 31, 2017. The Department will not accept any monetary claim submitted by the Contractor due to the extended completion time necessary for the Department to complete its work.

PROJECT STARTING DATE

Unless directed or approved by the Engineer, the only work performed by the Contractor that can begin prior to the completion of the Department's work will be Base Failure Repairs. If the Contractor elects to begin Base Failure Repairs prior to the completion of the Department's work, the Contractor will be responsible for Maintaining and Controlling Traffic to perform the Contractor's work. Maintaining and Controlling Traffic and the Base Failure Repairs shall be coordinated with Department personnel.