



TRANSPORTATION CABINET

Frankfort, Kentucky 40622
www.transportation.ky.gov/

Steven L. Beshear
Governor

Michael W. Hancock, P.E.
Secretary

November 8, 2013

CALL NO. 302
CONTRACT ID NO. 131070
ADDENDUM # 1

Subject: Marshall County, FD04 SPP 079 0068 010-011
Letting November 22, 2013

(1) Revised - Special Notes - Pages 15-17 of 90

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in blue ink that reads "Ryan Griffith".

Ryan Griffith
Acting Director
Division of Construction Procurement

RG:ks
Enclosures



An Equal Opportunity Employer M/F/D

SPECIAL NOTES FOR UTILITY CLEARANCE

IMPACT ON CONSTRUCTION

MARSHALL COUNTY
JL03 079 80726
TURN LANES AT MCHS (US 68)
1-117.00

GENERAL PROJECT NOTE ON UTILITY PROTECTION

Benton Gas has completed the relocation of their facilities as to not be in conflict with the construction of the proposed roadway.

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION

Jackson Purchase Energy

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR THE COMPANY'S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT

North Marshall Water District has facilities that are still in service in the areas listed which are in conflict with the construction of the roadway. These areas of the construction project will not be available until the time that the North Marshall Water District relocation is complete, **JANUARY 31, 2014**.

US 68 water main Rt. Sta. 29+30± to Rt. Sta. 56+00± with a Crossing at Sta. 52+40± & Service lines and meters Lt & Rt. throughout project limits.

US 641 Water Main Rt. Sta. 100+40± to 112+00± & Service lines and meters Lt & Rt. throughout project limits.

Media Com has facilities in the area and has not submitted relocation plans to date. Clearance estimated to be **March 31, 2014**.

AT&T has facilities in the area and has not submitted relocation plans to date. Clearance estimated to be **March 31, 2014**.

Time Warner has facilities in the area and has not submitted relocation plans to date. Clearance estimated to be **March 31, 2014**.

SPECIAL NOTES FOR UTILITY CLEARANCE

IMPACT ON CONSTRUCTION

MARSHALL COUNTY
JL03 079 80726
TURN LANES AT MCHS (US 68)
1-117.00

The Department will consider submission of a bid as the Contractor's agreement to not make any claims for additional compensation due to delays or other conditions created by the operations of North Marshall Water District. Working days will not be charged for those days on which work on North Marshall Water District facilities is delayed, as provided in the current edition of the KY Standard Specifications for Road and Bridge Construction. Should a difference of opinion arise as to the rights of the Contractor and others working within the limits of, or adjacent to the project, the KYTC Resident Engineer will decide as to the respective rights of the various parties involved in order to assure the completion of the Department's work in general harmony and in a satisfactory manner, and his decision shall be final and binding upon the Contractor.

**THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD
CONTRACTOR AS INCLUDED IN THIS CONTRACT**

N/A

SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project to coordinate his activities. The contractor will coordinate his activities to minimize and, where possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts with utility facilities are unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered by varied means and with varying degrees of accuracy: from the facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless specified as such. It is the contractor's responsibility to verify all utilities and their respective locations before excavating.

SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

MARSHALL COUNTY
JL03 079 80726
TURN LANES AT MCHS (US 68)
1-117.00

BEFORE YOU DIG

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for information on the location of existing underground utilities. The call is to be placed a minimum of two (2) and no more than ten (10) business days prior to excavation. The contractor should be aware that owners of underground facilities are not required to be members of the KY 811 one-call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility owners, including those whom do not subscribe to KY 811. It may be necessary for the contractor to contact the County Court Clerk to determine what utility companies have facilities in the area.

Please Note: The information presented in this Utility Note is informational in nature and the information contained herein is not guaranteed.