
2021
2022
JUL
AUG
SEP
OCT
NOV
DEC
JAN
FEB
MAR
APR
MAY
JUN
JUL
AUG
SEP
OCT
NOV
DEC
PHASE 1
PHASE 2
PHASE 3
Statewide Demographic Analysis & Report
Communications Plan Developed
LRSTP Team Meetings
Summary of Existing Transportation Plans across Modes
Data Collection and Multimodal Transportation System Overview
Vision/Executive Committee Engagement
Multimodal Advisory Committee Engagement
Statewide Planning Meetings (HDO, MPO, & ADD)
Survey #1 (45-day Period)
◆ COMPLETE SURVEY #1 REPORT
Scenario Planning: Collect and Analyze Data & Trends
Gap Identification & Needs Assessment
Development of Revenue Forecast
Scenario Planning: Development of Scenarios
Scenario Planning Workshop
Scenario Planning Summary & Plan of Action
Develop "KY Transportation at a Glance"
Develop Vision, Goals & Objectives, and Performance Measures
Draft Chapters of LRSTP Developed
◆ PRESENT DRAFT LRSTP TO KYTC FOR REVIEW
KYTC Internal Review of Draft LRSTP
Develop Implementation Plan
Revise Draft LRSTP with KYTC Comments
Survey #2 (30-day Public and Partner Agencies Review & Comment Period)
Assemble Public Involvement Notebook
Incorporate Comments into Final Draft LRSTP and Implementation Plan
Release of Final 2022-2045 LRSTP
Final Media Advisory
Present & Post Final LRSTP and PI Notebook on Website