
US 119 Section 4 
Item No. 12-311.77 
Contract No: 141078 
Pre-Bid Meeting 

1. An addendum will be posted next week. 
2. The following special notes will be in the addendum: 

a. Work cannot proceed between Sta. 50+150.586 and Sta. 50+700 (including bridges and 
approach) prior to July 1, 2015 without approval of the Engineer. This is due to utility 
relocation operations. 

b. The project will end at Sta. 25+980. This removes the tie to existing US 119. There will 
be no work on or along existing US 119 in this area. 

c. The Contractor is to stockpile embankment material necessary for the construction of 
the tie to existing US 119 past Sta. 25+980. The material is to be stockpiled between Sta. 
52+540 and Sta. 52+580. 

d. The existing bridge at approximately Lt. Sta. 50+880 is to be removed after no longer 
necessary for property access. 

e. Contractor is to notify the following coal company contact prior to hauling over bridges: 

Kenny Spangler 
(606) 794-2232 

f. See revegetation plan on Sheet R24. 
g. The Contractor will be responsible for removing the buildings on Parcel 21 between Sta. 

51+515 and Sta. 51+708.5. The State will be responsible for asbestos inspection and 
asbestos removal  if necessary. 

h. There will be a portion of Waste Site #4 that will be identified in the addendum that will 
be off limits till June 1, 2015.  

i. The culvert plans for the box culvert at Sta. 196+85 will be replaced with new plans for a 
longer culvert utilizing Concrete Class “A” Concrete in lieu of Concrete Class “AA”. The 
only bid items for the culvert will be: 

i. Box Culvert (14ft x 5ft) – Linear Feet 
ii. Foundation Preparation – Lump Sum 

3.  The completion date will be extended to August 1, 2017. 
4. Kenny Spangler, the coal company representative, stated that there would be no damages due 

from the Contractor to the coal company as long as they stay within the right of way and 
easement lines and keep roadway water from entering their property. 

5. Following are comments relative to Waste Area #4. 
a. There is no terrain data available for this site. The terrain is continually changing due to 

the on-going strip mining operation. 
b. The contractor will be required to grade the site such that water does not pond and 

such that all water that falls within the waste site does not flow to the adjacent coal 
company property but to the sediment basin on the west end of the waste site.  



c. It may be necessary to construct a perimeter ditch just inside the easement line to keep 
roadway water from entering coal company property. 

d. The coal company has an approximate grading plan that is available to the Contractors. 
The coal company is supposed to leave this site according to the standard engineering 
practice for mining. 

6. The earthwork quantities have not been adjusted for horizontal curvature. 
7. The following coal company person may be contacted prior to bids: 

Billy Stanford 
(606) 794-3816 

8. There are no restrictions from the coal company as to how the ponds will be drained. 
9. No clearing and grubbing will be paid for the waste sites. 
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