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Hardin County Item # 153.01 Design‐Build 

Pre‐Proposal Meeting Minutes 

October 2, 2015 1:00pm, KYTC District 4 

 

The meeting began at 1pm and was facilitated by Brad Bottoms. Brad reminded attendees to sign in and 

that the meeting was mandatory for any Design Build Team (DBT) leads that wish to submit a proposal 

on the project. The sign in sheet would be used to verify attendance prior to acceptance of proposals. 

Introductions were done for all attendees. Paul Sanders, who was not in attendance due to an 

emergency issue, was noted as the Design Build Project Manager. 

Brad noted that the official record for the meeting would not lie with verbal discussion at the meeting 

but with the meeting minutes to be posted on Construction Procurement’s website (this document). 

Brad noted that questions that could not be answered at that time would be answered via the posted 

minutes. 

Brad provided a project description and discussed the “alternate bid proposals” in Section 7. The 

Alternates will need to have a cost submitted with the price proposal package covering the full 

anticipated costs for completion. However, the prices provided for the Alternate work will NOT be a 

consideration in scoring the price proposals. The Alternate work MAY be added to the contract at KYTC’s 

discretion should available project funding permit. If Alternate work is added a revised completion date 

will be negotiated. 

DBT’s prequalification requirements and restrictions were discussed as clearly outlined in the RFP. The 

available stipend of $50,000 to unsuccessful teams was discussed and it was noted that the Stipend is 

only available to teams that submit a fully responsive RFP. The proposal schedule as outlined in the RFP 

was discussed and it was noted that the latest allowed substantial completion date was November 1st, 

2018. DBT’s were encouraged to provide proposals that beat that schedule. 

Environmental/HazMat was discussed and it was noted that ALL responsibilities lie on the DBT including 

but not limited to: coordination, costs, clearance, and any associated schedule delays. ALL 

ENVIRONMENTAL SUBMITTALS TO RESOURCE AGENCIES SHALL BE SUBMITTED TO KYTC FOR REVIEW. 

UPON REVIEW AND APPROVAL KYTC WILL THEN MAKE THE SUBMITTALS TO THE RESPECTIVE AGENCIES. 

Design responsibilities were discussed. An alignment has been provided but the DBTs are encouraged to 

tweak the alignment to minimize impacts and costs which could affect both the technical and price 

proposal scores.  A design speed of 45mph for KY251 and 55mph for KY434 has been set and designs 

should conform in all manner to these design speeds. A draft typical section has been provided. Driving 

lane and paved/graded shoulder widths must match the typical as well as the provided pavement 

design. The selection of a DBT does NOT imply KYTC’s acceptance of the DBT’s proposed design. As 

always KYTC retains the final approval over all designs, testing, reports, recommendations, etc. 

The DBT is responsible for all Right of Way and Legal services required to clear the project for 

construction. Legal services include, but are not limited to: titles, closing & condemnations. Costs for 
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these services should be included in the price proposal (scored). The DBT is responsible for all schedules 

and delays associated with these services. KYTC will retain the responsibility of providing payments 

(checks) made to property owners during both Right of Way acquisition services as well as the result of 

any condemnations. The DBT is responsible for submitting a good faith estimate of the acquisition costs 

(those to be paid for by KYTC) based on their proposed design with the Price Proposal package. These 

costs will not be part of the price proposal scoring. This estimate will assist KYTC in allocating the proper 

funding for the project. 

Utility relocations are the responsibility of the DBT. Relocations can be accomplished by any means 

agreeable to the DBT and respective utility company. ALL utility relocations will be paid for 100% 

regardless of public/private status and location within existing Right of Way. Costs for all utility 

relocations and required services shall be included in the Price Proposal (scored). 

It was noted that specific MOT requirements were inadvertently left out of the RFP. Additional 

information will be added by addendum. 

It was noted that the scoring equation in Section 17.4 is incorrect and will be corrected by addendum. 

 

Two Questions were posed prior to the meeting via email to Construction Procurement: 

Question: Can the lead entity be a joint venture, with one of the joint venture entities designated as the 

lead? 

Answer: Yes, as long as specifically identified members of the joint venture collectively meet all pre‐

qualification requirements prior to submitting the Letter of Qualifications. 

Question: Can the Letter of Qualifications be sent electronically? 

Answer: No. A hard copy must be delivered to Construction Procurement. 

 

Additional Questions were posed verbally at the Pre‐Proposal Meeting: 

Question: Is the cost of Right of Way Services to be negotiated with Professional Services after 

selection? Should the price proposal include Right of Way Services? 

Answer: Lump sum cost for Right of Way acquisition services will not be negotiated. Cost of RW 

Acquisition services and Legal services shall be determined by the DBT and included in the Price 

Proposal (scored). Supporting units and information shall be included for theses costs. 

The “Scoping Meeting” paragraph in Section 11 will be replaced with a Pre‐Right of Way meeting. An 

addendum will be posted.   
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Question: Can the provided pavement design be modified? 

Answer: Only by written request to and approval from KYTC. Any approved changes will be posted as 

addendums. 

Question: What are the design criteria for the pavement design? CBR? 

Answer: A pavement design folder will be posted as addendum to Appendix A which includes a 

geotechnical report of pavement cores taken along the project. A CBR of 5.5 was assumed for the 

pavement design. 

Question: Will KYTC Coordinate an open utility meeting with all the Utility Companies? 

Answer: No. The DBT is responsible for all utility coordination. 

Question: Are the utility companies aware of the project? 

Answer: Some, but not all, of the companies on the list provided have been informed. The District will 

be contacting the utility companies to further discuss the project. 

Question: Have the structures been examined? Does the Bridge need to be replaced? Will other 

drainage structures on the project need to be replaced? 

Answer: The existing 3 barrel structure at STA ~578+00 on KY434 is required to be replaced with the 

project. The proposed structure type is at the discretion of the DBT as long as it meets all hydraulic and 

environmental requirements. All other drainage structures on the project may remain in place and be 

reused and/or extended if they are in good condition and meet proposed hydraulic requirements. 











Project:

Email

Meeting Sign‐In Sheet
 Hardin County Item #4‐153.01 Pre‐Proposal Meeting Meeting Date: Friday, October 2, 2015, 1:00pm EST

KY251 / KY434 Reconstruction Location: KYTC District 4 Main Conference Room

Name Title Company Phone

John Edwards KYTC

Gary Valentine KYTC

Patty Dunaway KYTC

Dean Loy KYTC CO ‐ RW/Utilities

Michael H Price KYTC

Debbye Hassell KYTC ‐ D4, Design

Grant Williams KYTC D4 Design

Joseph Ferguson KYTC D4 Env

Larry Krueger KYTC D4 ‐ Design

Brad Bottoms KYTC D4 ‐ Proj Dev



Project:

Email

Ryan.Tinsley@strand.com

hope@legacytitlecompany.net

posborne@mbakerintl.com

bmattingly@aei.cc

chrish@scottyscontracting.com

bryanw@macconstruction.com

alanb@scottyscontracting.com

hjudy@hallky.com

randy.crawford@ky.gov

phillipk@scottyscontracting.com

cproffit@scottandmurphy.com

Meeting Sign‐In Sheet
Friday, October 2, 2015, 1:00pm EST

KYTC District 4 Main Conference RoomKY251 / KY434 Reconstruction

502‐564‐3500

Strand

Legacy Title Comp. LLC

Michael Baker Intl.

AEI

Scotty's

MAC Const.

Ryan D. Tinsley

Hope Noe

Patrick Osborne

Brian Mattingly

270‐737‐5555

270‐796‐7487

502‐583‐7020

502‐400‐5550

502‐339‐5867

270‐651‐7220

270‐793‐2512

812‐941‐7895

270‐781‐3998

502‐528‐3405

Scotty's Contracting

Hall Contracting

KYTC

Scotty's

Scott & Murphy

D.U. Mang.

Project Manager

Engineer

PM

PE

Chief Estimator

Project Manager

Project Engineer

Alan Bryant

Hunter Judy

Randy Crawford

Phillip Kemp

Chris Proffit

Chris Higgins

Bryan Winslow

Location:

Meeting Date:

Name Title Company Phone

 Hardin County Item #4‐153.01 Pre‐Proposal Meeting



Project:

Email

rtutt@aei.cc

Kennyr@scottyscontracting.com

jphite@hiconllc.com

kott@aei.cc

Jmathis@LouPaving.com

mark.askin@strand.com

astover@mbakerintl.com

povermohle@aei.cc

Lelmore@sitesafeonline.com

Rwade@QK4.com

Meeting Sign‐In Sheet
 Hardin County Item #4‐153.01 Pre‐Proposal Meeting Meeting Date: Friday, October 2, 2015, 1:00pm EST

KY251 / KY434 Reconstruction Location: KYTC District 4 Main Conference Room

Name Title Company Phone

Richard Tutt V.P. AEI 270‐651‐7220

Kenny Reynolds V.P. Scottys 270‐781‐3998

Joseph P. Hite Member Hicon Construction 502‐507‐3785

Ken Ott V.P. AEI 270‐245‐3813

John Mathis Louisville Paving 502‐583‐1726

Mark Askin Engineer Strand Assoc. 502‐583‐7020

Aaron Stover Engineer Michael Baker 502‐339‐5871

Peter Overmohle Engineer AEI 270‐651‐7220

Leslie Elmore Sales Manager Site‐Safe, LLC 270‐242‐0636

Roger K. Wade Senior V.P.  QK4 502‐585‐2222
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