
July 20, 2021  

CALL NO. 116 
CONTRACT ID NO. 214209 
ADDENDUM # 1 

Subject:  Letcher County, HSIP 0231 (160) 
Letting July 23, 2021 

(1) Revised – Project, Completion Date & Liquidated Damages - Page 4 of 117
(2) Revised – Special Note for Completion Date and Liquidated Damages - Page 47 of 117

Proposal revisions are available at http://transportation.ky.gov/Construction-
Procurement/. 

If you have any questions, please contact us at 502-564-3500. 

Sincerely, 

Rachel Mills, 

Rachel Mills, P.E. 
Director 
Division of Construction Procurement 

RM:mr 
Enclosures 

http://transportation.ky.gov/Construction-Procurement/
http://transportation.ky.gov/Construction-Procurement/


ADMINISTRATIVE DISTRICT - 12
CONTRACT ID - 214209

COUNTY - LETCHER

PCN - 1206700232101
HSIP 0231(160)

US HIGHWAY 23 (US 23) (MP 0.000) FROM THE VIRGINIA STATE LINE EXTENDING NORTH TO US 119 (MP 1.200),
A DISTANCE OF 01.20 MILES.ASPHALT RESURFACING SYP NO. 12-09011.00. 
GEOGRAPHIC COORDINATES LATITUDE 37:09:28.98 LONGITUDE 82:38:29.18

HSIP 0231(160)

COMPLETION DATE(S):

COMPLETED BY 11/15/2021
INTERMEDIATE MILESTON (SEE
SPECIAL NOTE)

COMPLETED BY 06/30/2022 APPLIES TO ENTIRE CONTRACT

LETCHER COUNTY
HSIP 0231(160)

REVISED ADDENDUM #1:  7/20/2021
Contract ID:  214209 

Page 4 of 117



SPECIAL NOTES FOR COMPLETION DATES & LIQUIDATED DAMAGES 

The ultimate fixed completion date for this project will be June 30, 2022. Liquidated Damages for 
failure to complete the project on time will be assessed following Section 108.09 of the current 
Standard Specifications. 

There is an intermediate milestone completion date of November 15, 2021, for the construction 
of the milling, resurfacing, and application of pavement striping and markings along Southbound 
US 23.  Further, the installation of proposed signs, linear delineation panels, and guardrail removal 
shall also be completed by the intermediate milestone completion date.  This effectively means, 
the only work that may occur after the intermediate milestone completion date is the 
microsurfacing and any items associated with the microsurfacing operation.  Should the work 
noted above not be completed by the intermediate milestone completion date, Special Liquidated 
Damages will be assessed for each day after the intermediate milestone date, until the noted work 
is complete. The Special Liquidated Damages will be assessed at the same daily charge rate as the 
overall Contract rate per schedule in Section 108.09 of the Standard Specifications. 

All liquidated damages will be applied accumulatively. 

All other applicable portions of Section 108 apply. 

LETCHER COUNTY
HSIP 0231(160)

REVISED ADDENDUM #1:  7/20/2021
Contract ID:  214209 
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