
November 19, 2014 

 

 

CALL NO. 300 

CONTRACT ID NO. 141067 

ADDENDUM # 3 

 

 

 

Subject:  Daviess County, FD04 SPP 030 0060 010-016 

  Letting November 21, 2014 

 

(1)Revised – Special Notes – Pages 24-25, 28-31, & 100 of 208 

(2)Revised – Bid Items – Pages 205-208 of 208 

 

Proposal revisions are available at http://transportation.ky.gov/Construction-

Procurement/. 

 

If you have any questions, please contact us at 502-564-3500. 

 

Sincerely, 

 
Diana Castle Radcliffe 

Director 

Division of Construction Procurement 

 

DR:ks 

Enclosures  

http://transportation.ky.gov/Construction-Procurement/
http://transportation.ky.gov/Construction-Procurement/
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PHASE I  
 
Install construction signage on all State or Federal roadways intersecting the Bypass 
within the project limits. Install Portable Changeable Message Signs (PCMS) as shown 
on the detail in the proposal. See special note for PCMS.  
Install temporary signal heads at the Old US 60 – Bypass intersection at the beginning of 
the project for two way traffic on the westbound lanes of the Bypass.  
Construct the Phase 1 median crossovers at the Audubon Parkway Ramps, Carter Road 
Ramps and east of the project termini at MP 15.60. Details for the crossovers are 
provided elsewhere in the proposal. 
Construct temporary striping and tubular markers at 55 foot intervals on the westbound 
lanes of the Bypass.  
Install the MOT signage, 45mph, stop, yield, etc. 
After signals are operational at the beginning intersection, close the eastbound entrance 
ramp at Old US 60 and direct two way traffic on the westbound lanes of the bypass. The 
Ky.81 and Ky.431 Interchange entrance and exit ramps to the eastbound bypass shall be 
closed. 
The contractor shall provide flag-persons at all median crossovers for the Audubon and 
Carter Road interchange ramps, controlling construction vehicles during working hours. 
Place Type III Barricades on the eastbound lanes at the crossovers during non-working 
hours.  
Construct the overlays / inlays on the eastbound traffic lanes and shoulders on the 
bypass, and the Ky.81 and Ky.431 Interchange Ramps along with all other incidental 
construction.  
The entrance and exit ramps at Carter Road shall be closed from Friday 8:00 pm until 
Monday 6:00 am while the milling and resurfacing is being constructed. Liquidated 
damages shall be applied at the rate of $10,000 per hour for every hour exceeding the 
limitations above. Ramps may be closed at the same time or consecutive weekends.  
Construct the Eastbound bridge deck overlays at Tamarack, J.R. Miller and Sutherland 
Road bridges.  
Install temporary striping and tubular markers on the eastbound lanes for two-way 
traffic. 

  

 PHASE II 

Install temporary signal heads at the Old US60 Intersection for two-way traffic on the 
eastbound lanes. 
Construct the Phase II median crossovers at the Audubon Parkway Ramps, Carter Road 
Ramps and east of the project termini at MP 15.60. Details for the crossovers are 
provided elsewhere in the proposal. 
After signals are operational at the beginning intersection, close the westbound exit ramp 
at Old US 60 and direct two way traffic on the eastbound lanes of the bypass constructed 
in Phase I. The Ky.81 and Ky.431 Interchange entrance and exit ramps to the westbound 
bypass shall be closed. 
The contractor shall provide flag-persons at all median crossovers for the Audubon and 
Carter Road interchange ramps, controlling construction vehicles during working hours. 
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PROPOSAL BID ITEMS

Report Date 11/19/14
Page 1 of 4

141067

Section:  0001 - PAVING-ASPHALT
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0010 00001 DGA BASE 83,674.00 TON $
0020 00100 ASPHALT SEAL AGGREGATE 1,424.00 TON $
0030 00103 ASPHALT SEAL COAT 172.00 TON $

0031 00190
LEVELING & WEDGING PG64-22
(ADDED: 11-18-14) 2,140.00 TON $

0040 00203 CL2 ASPH BASE 1.50D PG64-22 16,426.00 TON $
0050 00205 CL3 ASPH BASE 1.50D PG64-22 29,234.00 TON $
0060 00212 CL2 ASPH BASE 1.00D PG64-22 35,044.00 TON $
0070 00214 CL3 ASPH BASE 1.00D PG64-22 69,100.00 TON $
0080 00309 CL2 ASPH SURF 0.50D PG64-22 10,739.00 TON $
0090 00330 CL3 ASPH SURF 0.50A PG64-22 15,430.00 TON $
0100 02058 REMOVE PCC PAVEMENT 39,436.00 SQYD $

0110 02107
BREAKING AND SEATING PAVEMENT
(REVISED: 11-19-14) 113,496.00 SQYD $

0120 02200
ROADWAY EXCAVATION
(REVISED: 11-18-14) 15,767.00 CUYD $

0130 02230 EMBANKMENT IN PLACE 13,114.00 CUYD $
0140 02235 BACKFILLING UNDERCUT 5,067.00 CUYD $
0150 02585 EDGE KEY 100.00 LF $
0160 02598 FABRIC-GEOTEXTILE TYPE III 30,400.00 SQYD $
0170 02676 MOBILIZATION FOR MILL & TEXT 1.00 LS $
0180 02677 ASPHALT PAVE MILLING & TEXTURING 2,348.00 TON $
0190 02696 SHOULDER RUMBLE STRIPS-SAWED 72,250.00 LF $

0200 10203ND
PAVEMENT ADJUSTMENT
ASPHALT 1.00 LS1,356,109.00 $ $1,356,109.00

0210 20071EC
JOINT ADHESIVE
(REVISED: 11-7-14) 222,724.00 LF $

Section:  0002 - PAVING-CONCRETE
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

0220 00001
DGA BASE
(REVISED: 11-7-14) 74,167.00 TON $

0230 00100 ASPHALT SEAL AGGREGATE 1,424.00 TON $
0240 00103 ASPHALT SEAL COAT 172.00 TON $
0250 00212 CL2 ASPH BASE 1.00D PG64-22 4,679.00 TON $

0260 00269
MOD OPEN-GRADED DRAINAGE COURSE
(REVISED: 11-19-14) 9,893.00 TON $

0270 00309 CL2 ASPH SURF 0.50D PG64-22 2,068.00 TON $
0280 00330 CL3 ASPH SURF 0.50A PG64-22 1,450.00 TON $
0290 02058 REMOVE PCC PAVEMENT 55,869.00 SQYD $
0300 02070 JPC PAVEMENT-12 IN 36,063.00 SQYD $
0310 02073 JPC PAVEMENT-9 IN 137,316.00 SQYD $

0330 02078
JPC PAVEMENT-6 IN SHLD
(REVISED: 11-19-14) 17,384.00 SQYD $

0340 02081
JPC PAVEMENT-8 IN SHLD
(REVISED: 11-7-14) 23,984.00 SQYD $

0350 02082 JPC PAVEMENT-9 IN SHLD 66,366.00 SQYD $
0360 02200 ROADWAY EXCAVATION 10,412.00 CUYD $
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LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0370 02230 EMBANKMENT IN PLACE 13,114.00 CUYD $
0380 02235 BACKFILLING UNDERCUT 9,600.00 CUYD $
0390 02598 FABRIC-GEOTEXTILE TYPE III 57,600.00 SQYD $
0400 02676 MOBILIZATION FOR MILL & TEXT 1.00 LS $
0410 02677 ASPHALT PAVE MILLING & TEXTURING 2,348.00 TON $
0420 02695 RUMBLE STRIPS TYPE 3 420.00 LF $

0430 10203ND
PAVEMENT ADJUSTMENT
CONCRETE 1.00 LS 785,704.00 $ $785,704.00

0431 20071EC
JOINT ADHESIVE
(ADDED: 11-7-14) 19,582.00 LF $

Section:  0003 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

0439 00071
CRUSHED AGGREGATE SIZE NO 57
(ADDED: 11-18-14) 248.00 TON $

0440 00078 CRUSHED AGGREGATE SIZE NO 2 2,150.00 TON $
0450 01001 PERFORATED PIPE-6 IN 105,950.00 LF $
0460 01011 NON-PERFORATED PIPE-6 IN 4,250.00 LF $
0470 01015 INSPECT & CERTIFY EDGE DRAIN SYSTEM 1.00 LS $
0480 01021 PERF PIPE HEADWALL TY 1-6 IN 30.00 EACH $
0490 01029 PERF PIPE HEADWALL TY 3-6 IN 38.00 EACH $
0500 01033 PERF PIPE HEADWALL TY 4-6 IN 38.00 EACH $
0510 01480 CURB BOX INLET TYPE B 2.00 EACH $
0520 01690 FLUME INLET TYPE 1 4.00 EACH $
0530 01718 REMOVE INLET 2.00 EACH $
0540 01720 RECONSTRUCT INLET 30.00 EACH $
0550 01741 CORED HOLE DRAINAGE BOX CON-6 IN 54.00 EACH $
0560 01845 ISLAND INTEGRAL CURB 320.00 LF $

0570 01982
DELINEATOR FOR GUARDRAIL MONO
DIRECTIONAL WHITE 460.00 EACH $

0580 02014 BARRICADE-TYPE III 18.00 EACH $
0590 02237 DITCHING 12,800.00 LF $
0600 02352 GUARDRAIL-STEEL W BEAM-D FACE 1,375.00 LF $

0610 02363
GUARDRAIL CONNECTOR TO BRIDGE END
TY A 26.00 EACH $

0620 02365 CRASH CUSHION TYPE IX-A 10.00 EACH $
0630 02367 GUARDRAIL END TREATMENT TYPE 1 20.00 EACH $
0640 02369 GUARDRAIL END TREATMENT TYPE 2A 27.00 EACH $

0650 02377
GUARDRAIL CONNECTOR TO BRIDGE END
TY C 4.00 EACH $

0660 02381 REMOVE GUARDRAIL 33,850.00 LF $
0670 02391 GUARDRAIL END TREATMENT TYPE 4A 5.00 EACH $
0680 02397 TEMP GUARDRAIL 1,250.00 LF $
0690 02483 CHANNEL LINING CLASS II 1,400.00 TON $
0700 02484 CHANNEL LINING CLASS III 1,200.00 TON $
0710 02562 TEMPORARY SIGNS 1,836.00 SQFT $
0720 02565 OBJECT MARKER TYPE 2 20.00 EACH $
0730 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $

0740 02655
CROSSOVER
NO.1 1.00 LS $
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LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

0750 02655
CROSSOVER
NO.2 1.00 LS $

0760 02655
CROSSOVER
NO.3 1.00 LS $

0770 02655
CROSSOVER
NO.4 1.00 LS $

0780 02655
CROSSOVER
NO.5 1.00 LS $

0790 02655
CROSSOVER
NO.6 1.00 LS $

0791 02655

CROSSOVER
(NO. 7)
(ADDED: 11-18-14) 1.00 LS $

0800 02671 PORTABLE CHANGEABLE MESSAGE SIGN 10.00 EACH $
0810 02714 SHOULDERING 27,360.00 LF $
0820 02726 STAKING 1.00 LS $
0830 02775 ARROW PANEL 2.00 EACH $
0840 02929 CRASH CUSHION TYPE IX 8.00 EACH $
0850 03225 TUBULAR MARKERS 1,040.00 EACH $
0860 03262 CLEAN PIPE STRUCTURE 1.00 EACH $
0870 04830 LOOP WIRE 300.00 LF $
0880 05950 EROSION CONTROL BLANKET 65,400.00 SQYD $
0890 05966 TOPDRESSING FERTILIZER 7.04 TON $
0900 05985 SEEDING AND PROTECTION 68,000.00 SQYD $
0910 05992 AGRICULTURAL LIMESTONE 46.00 TON $
0920 06401 FLEXIBLE DELINEATOR POST-M/W 1,063.00 EACH $
0930 06404 FLEXIBLE DELINEATOR POST-M/Y 394.00 EACH $
0940 06412 STEEL POST MILE MARKERS 10.00 EACH $
0950 06511 PAVE STRIPING-TEMP PAINT-6 IN 83,400.00 LF $
0960 06549 PAVE STRIPING-TEMP REM TAPE-B 380.00 LF $
0970 06550 PAVE STRIPING-TEMP REM TAPE-W 1,680.00 LF $
0980 06551 PAVE STRIPING-TEMP REM TAPE-Y 840.00 LF $
0990 06570 PAVE MARKING-PAINT CROSS-HATCH 13,812.00 SQFT $
1000 06592 PAVEMENT MARKER TYPE V-B W/R 1,239.00 EACH $
1010 06593 PAVEMENT MARKER TYPE V-B Y/R 505.00 EACH $
1020 06600 REMOVE PAVEMENT MARKER TYPE V 660.00 EACH $
1030 08100 CONCRETE-CLASS A 44.47 CUYD $
1040 08150 STEEL REINFORCEMENT 392.00 LB $
1050 20205EC PAVE MARK STOP BAR-24 IN PAINT 214.00 LF $
1060 20411ED LAW ENFORCEMENT OFFICER 1,000.00 HOUR $
1070 20456NS835 INSTALL TEMP VIDEO CAMERA 1.00 EACH $
1080 20467NS112 RELOCATE TUBULAR MARKER 600.00 EACH $
1090 21659NN RELOCATE SIGNAL HEAD 1.00 EACH $
1100 21802EN G/R STEEL W BEAM-S FACE (7 FT POST) 30,550.00 LF $
1110 22664EN WATER BLASTING EXISTING STRIPE 54,740.00 LF $
1120 22883EN CONCRETE WEDGE CURB 3,223.00 LF $

1130 23143ED
KPDES PERMIT AND TEMP EROSION
CONTROL 1.00 LS $

1140 23670EC INSTALL VIDEO DETECTION CABLE 200.00 LF $
1150 24189ER DURABLE WATERBORNE MARKING-6 IN W 92,611.00 LF $
1160 24190ER DURABLE WATERBORNE MARKING-6 IN Y 85,750.00 LF $
1170 24191ER DURABLE WATERBORNE MARKING-12 IN W 10,700.00 LF $
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Section:  0004 - BRIDGE-TAMARACK ROAD
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1180 03299 ARMORED EDGE FOR CONCRETE 157.00 LF $
1190 08151 STEEL REINFORCEMENT-EPOXY COATED 1,900.00 LB $
1200 08469 EXPANSION DAM-1.5 IN NEOPRENE 314.00 LF $
1210 08504 EPOXY SAND SLURRY 122.00 SQYD $
1220 08526 CONC CLASS M FULL DEPTH PATCH 4.00 CUYD $
1230 08534 CONCRETE OVERLAY-LATEX 50.00 CUYD $
1240 08549 BLAST CLEANING 1,355.00 SQYD $
1250 08551 MACHINE PREP OF SLAB 1,300.00 SQYD $
1260 24094EC PARTIAL DEPTH PATCHING 10.00 CUYD $

Section:  0005 - BRIDGE-J.R. MILLER BLVD.
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1270 03299 ARMORED EDGE FOR CONCRETE 131.00 LF $
1280 08151 STEEL REINFORCEMENT-EPOXY COATED 1,011.00 LB $
1290 08469 EXPANSION DAM-1.5 IN NEOPRENE 261.00 LF $
1300 08504 EPOXY SAND SLURRY 123.00 SQYD $
1310 08526 CONC CLASS M FULL DEPTH PATCH 4.00 CUYD $
1320 08534 CONCRETE OVERLAY-LATEX 49.00 CUYD $
1330 08549 BLAST CLEANING 1,155.00 SQYD $
1340 08551 MACHINE PREP OF SLAB 1,100.00 SQYD $
1350 24094EC PARTIAL DEPTH PATCHING 10.00 CUYD $

Section:  0006 - BRIDGE-SUTHERLAND ROAD
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1360 03299 ARMORED EDGE FOR CONCRETE 131.00 LF $
1370 08151 STEEL REINFORCEMENT-EPOXY COATED 867.00 LB $
1380 08469 EXPANSION DAM-1.5 IN NEOPRENE 261.00 LF $
1390 08504 EPOXY SAND SLURRY 95.00 SQYD $
1400 08526 CONC CLASS M FULL DEPTH PATCH 3.00 CUYD $
1410 08534 CONCRETE OVERLAY-LATEX 37.00 CUYD $
1420 08549 BLAST CLEANING 880.00 SQYD $
1430 08551 MACHINE PREP OF SLAB 836.00 SQYD $
1440 24094EC PARTIAL DEPTH PATCHING 8.00 CUYD $

Section:  0007 - DEMOBILIZATION &/OR MOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1450 02568 MOBILIZATION 1.00 LS $
1460 02569 DEMOBILIZATION 1.00 LS $
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