
October 12, 2015 

CALL NO. 310 
CONTRACT ID NO. 152919 
ADDENDUM # 1 

Subject: Wolfe County, FE02 119 2491 B00061N 
Letting October 23, 2015 

(1)Revised – Front Sheet 

(2)Revised – Completion Date – Page 4 of 56 
(3)Revised – Note – Page 15 of 56 

Proposal revisions are available at http://transportation.ky.gov/Construction-

Procurement/. 

If you have any questions, please contact us at 502-564-3500. 

Sincerely, 

Rachel Mills, P.E. 

Director 

Division of Construction Procurement 

RM:ws 
Enclosures 

http://transportation.ky.gov/Construction-Procurement/
http://transportation.ky.gov/Construction-Procurement/


eProposal Jan-2009

CALL NO.  310

CONTRACT ID.  152919

WOLFE COUNTY

FED/STATE PROJECT NUMBER  FE02 119 2491 B00061N

DESCRIPTION  BRIDGE OVER SWANGO FORK

WORK TYPE  BRIDGE SUPERSTRUCTURE REHAB

PRIMARY COMPLETION DATE  12/31/2016

LETTING DATE:  October   23,2015
Sealed Bids will be received electronically through the Bid Express bidding service until 
10:00 AM EASTERN DAYLIGHT TIME  October   23,2015.  Bids will be publicly 
announced at 10:00 AM EASTERN DAYLIGHT TIME.

NO PLANS ASSOCIATED WITH THIS PROJECT.

REQUIRED BID PROPOSAL GUARANTY:  Not less than 5% of the total bid.

REVISED ADDENDUM #1: 10-12-15



ADMINISTRATIVE DISTRICT - 10
CONTRACT ID - 152919

COUNTY - WOLFE

PCN - MB11924911501
FE02 119 2491 B00061N

KY 2491 (MP 5.300). BRIDGE OVER SWANGO FORK.BRIDGE SUPERSTRUCTURE REHAB

GEOGRAPHIC COORDINATES LATITUDE 37:43:57.00 LONGITUDE 83:28:52.00

FE02 119 2491 B00061N

COMPLETION DATE(S):
COMPLETED BY 12/31/2016 APPLIES TO ENTIRE CONTRACT

WOLFE COUNTY
FE02 119 2491 B00061N

Contract ID:  152919
Page 4 of 56

REVISED ADDENDUM #1: 10-12-15



SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS

I. COMPLETION DATE.  The Contractor has the option of selecting the starting date for 
this Contract.  Once selected, notify the Department in writing of the date selected at least 
two weeks prior to beginning work.  All work is to be completed by December 31, 2015.   

 

II. LIQUIDATED DAMAGES.  Liquidated damages will be assessed the Contractor in 
accordance with the Transportation Cabinet, Department of Highway’s 2012 Standard 
Specifications for Road and Bridge Construction, Section 108.09, when the December 31, 
2015 date is exceeded.

Contrary to the Standard Specifications, liquidated damages will be assessed the 
Contractor during the months of December, January, February and March when the 
contract time has expired on any individual bridge or bridges.  Contract time will be 
charged during these months.  

All construction must be completed in accordance with the weather limitations specified in 
Section 606 and/or Section 601 as applicable.  No extension of Contract time will be 
granted due to inclement weather or temperature limitations that occur due to starting 
work on the Contract or a structure late in the construction season.

WOLFE COUNTY 
FE02 119 2491 B00061N 
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