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otherwise directed by the Engineer. All diversions to access ramps in areas of lane closures shall
be approved by the Engineer prior to implementing the particular lane closure

Note that lane closures are required for the project. Stripe and taper according to the MUTCD and
Standard Drawings.

During the days and hours when a lane closure is alowed, implement the following procedures:
Maintain traffic as specified in the phasing notes and typical sections.

The contractor must notify the Engineer at |least fourteen (14) days prior to the beginning of each
construction phase in either direction.

PHASE |

Close the inside lanes to traffic. Mill 1.5 inches of surface pavement and place 1.5 inches
of surface pavement for driving lane and inside shoulder as shown on the typical sections.
Place permanent striping in inside lanes. Part width ramp work can be done in this phase.
Ramps cannot be closed to traffic.

PHASE I1

Shift traffic to the inside lanes and close the outside lanes to traffic. Mill 1.5 inches and
place 1.5 inches surface pavement on the outside driving lanes and shoulder as shown in
the typical sections. Place permanent striping in outside lanes. All ramp work will be
completed by the end of this phase. Ramps cannot be closed to traffic.

LANE CLOSURES

Limit the lengths of lane closures to only that needed for actual operations in accordance with the
phasing specified herein, or as directed by the Engineer up to a maximum of two miles long with a
minimum of one mile between successive lane closures. Contrary to section 112, lane closures will
NOT be measured for payment, but are consdered incidental to “Maintain and Control Traffic,”
lump sum.

SIGNS

Additional traffic control signs in addition to normal lane closure signing detailed on the Standard
Drawings may be required by the Engineer. Additiona signs needed for lane closures may include,
but are not limited to, dual mounted TRUCKS USE LEFT/RIGHT LANE, LEFT/RIGHT LANE
CLOSED 1 MILE, LEFT/RIGHT LANE CLOSED 2 MILE, LEFT/RIGHT LANE CLOSED 3
MILE, SLOWED/STOPPED TRAFFC AHEAD. Signage for reduced speed limits and double fine
work zones will be furnished, rel ocated, and maintained by the Contractor.





