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APPENDIX A
“GARVEE” Status

Total Cost
= $67 million
64

During the 2005 and 2006 legislative sessions, the KYTC was provided enabling legislation and approval to pursue a specific group of 
interstate widening projects through $440 million of innovative financing known as “Grant Anticipation Revenue Vehicles (GARVEEs).”  This 
financing technique is permitted by federal law and involves the commitment of future federal-aid appropriations as leveraging for current 
year highway improvements.  The primary benefit of such an arrangement is that major highway improvements can be purchased at today's 
prices and paid for with interest over a multi-year timeframe.  The application of the GARVEE principle is very similar to home mortgage 
financing but is used to purchase major highway investments when “pay-as-you-go” is not the desirable course.

As permitted by the 2005 and 2006 General Assembly, the KYTC has let to construction the following major interstate widening projects:

?Interstate 65:  Widen to six lanes from the Tennessee State line to Bowling Green (total cost $206 million)

?Interstate 75:  Widen to six lanes from the end of the current six-lane section in northern Scott County to the current six-lane section 
south of KY 22 in Grant County (total cost $199 million)

?Interstate 64:  Widen to six lanes from the Snyder Freeway in Jefferson County 
toward Shelbyville in Shelby County (total cost $67 million)
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Each of these interstate widening projects constitutes a necessary investment in Kentucky's future.  The need to accommodate both 
people movement and freight movement in each of these highway corridors is critical to Kentucky's economy in the years ahead.  Each of 
these routes (see the map) currently carries a disproportionately high percentage of truck traffic, and forecasts call for the number of trucks in 
the traffic stream to continue to increase as the North Highway American Free Trade Agreement (NAFTA) continues to yield higher and 
higher volumes of freight from Latin America to Canada.

In addition to the major interstate widening projects, the 2008 General Assembly authorized $231 million in GARVEE bonds for 
preconstruction activities on the Louisville-Southern Indiana Ohio River Bridges project in Jefferson County.  An additional $105 million was 
authorized for the project during the General Assembly's 2010 Special Session.  To date, all $336 million of Louisville Bridge GARVEE bonds 
have been sold.  In 2010, $100 million were sold to finance preconstruction activities including the acquisition of rights-of-way.  In 2013, the 
remaining $236 million were sold to support construction expenditures made to Walsh under their design-build contract. 

The General Assembly, during the 2010 Special Session, also authorized the sale of $330 million in GARVEE bonds to fund the 
replacement and construction of two new bridges over Kentucky Lake and Lake Barkley on US 68/KY 80.  These bonds will be sold as 
construction gears up in the coming biennium.  

The KYTC has worked with FHWA to engage in this “GARVEE package” to strategically leverage our federal highway program and 
accelerate the construction of these key projects across the Commonwealth.  As we look to the biennium ahead, Kentucky's strategic use of 
the GARVEE program has resulted in just over $1.1 billion in GARVEE supported projects completed or underway since the first 
authorization in 2005.  All of these projects address proven needs and offer major improvements to the transportation system in the 
Commonwealth.

To view list of GARVEE projects go to http://transportation.ky.gov/Program-Management/Pages/2014-Highway-Plan.aspx.
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LISTING OF AWARDED GARVEE BOND PROGRAM PROJECTS
(AS OF JANUARY 2014)

LETTING DATE DIST ITEMNO COUNTY PREFIX ROUTENO TYPE OF WORK PROJECT DESCRIPTION PHASE FUND AMOUNT

06-SEP-05 3 9.01 WARREN I 65 MAJOR WIDENING(O) TENN. STATE LINE-
ELIZABETHTOWN; WIDEN I-65 
TO 6-LANES FROM SIMS RD TO 
1.53MI SOUTH OF THE BARREN 
RIVER BRIDGES INCLUDING 
INTERCHANGE AT WILLIAM H. 
NATCHER PARKWAY. (IM 
SHARE)(GARVEE)

C JM1 31,265,474

11-MAY-06 3 10.15 SIMPSON I 65 MAJOR WIDENING(O) WIDEN I-65 TO 6 LANES FROM 
0.23 MI SOUTH OF THE 
TENNESSEE STATE LINE TO 0.9 
MI SOUTH OF THE KY-100 
INTERCHANGE. (GARVEE-JM01 
COMPONENT)

C JM1 48,965,484

26-FEB-07 3 10.35 SIMPSON I 65 MAJOR WIDENING(O) WIDEN I-65 TO 6 LANES FROM 
0.9 MI SOUTH OF KY-100 
INTERCHANGE TO 1.07 MI 
SOUTH OF SALEM ROAD. 
(GARVEE-JM01 COMPONENT)

C JM1 57,126,533

25-JUL-07 3 10.41 SIMPSON / 
WARREN

I 65 MAJOR WIDENING(O) WIDEN I-65 TO 6 LANES FROM 
1.07 MI SOUTH OF SALEM ROAD 
TO 0.14 MI NORTH OF KY-240. 
(GARVEE-JM01 
COMPONENT)(2006BOPP)

C JM1 40,435,923

19-NOV-07 3 10.51 WARREN I 65 MAJOR WIDENING(O) WIDEN I-65 TO 6 LANES FROM 
0.14 MI NORTH OF KY-240 TO 
0.14 MI NORTH OF SIMS ROAD. 
(GARVEE-JM01 COMPONENT)

C JM1 28,643,886

30-JUN-05 6 72.06 GRANT I 75 MAJOR WIDENING(O) LEXINGTON-COVINGTON; FROM 
SOUTH OF KY-36 (MP 153.30) TO 
0.8MI SOUTH OF KY-22 (MP 
157.70). (CONSTRUCTION 
SECTION-1C)  (NH SHARE) 
(INCLUDES MAINLINE PAVING 
OF I-75 THROUGH BARNES PIKE 
I-CHNG)(JM02)

C JM2 26,108,167

INTERSTATE WIDENING GARVEE BONDS STATUS JANUARY 2014.xls
1/16/2014 1 OF 3



LISTING OF AWARDED GARVEE BOND PROGRAM PROJECTS
(AS OF JANUARY 2014)

LETTING DATE DIST ITEMNO COUNTY PREFIX ROUTENO TYPE OF WORK PROJECT DESCRIPTION PHASE FUND AMOUNT

03-NOV-06 6 72.14 GRANT I 75 MAJOR WIDENING(O) LEXINGTON-COVINGTON; FROM 
HEEKIN PIKE UNDERPASS, N TO 
0.8MI S OF KY-36 
(CONSTRUCTION SECTION-2A) 
(GARVEE-JM02 COMPONENT)

C JM2 14,238,802

22-NOV-06 6 72.2 SCOTT I 75 MAJOR WIDENING(O) LEXINGTON-COVINGTON; FROM 
SOUTH OF POKEBERRY RD TO 
GRANT CO LINE. (SECTION-3) 
(GARVEE-JM02 COMPONENT)

C JM2 56,955,101

05-OCT-07 6 72.16 GRANT I 75 MAJOR WIDENING(O) LEXINGTON-COVINGTON; FROM 
THE KEEFER ROAD 
UNDERPASS, N TO THE HEEKIN 
PIKE UNDERPASS. 
(CONSTRUCTION SECTION-2B) 
(GARVEE-JM02 COMPONENT)

C JM2 64,613,537

05-OCT-07 6 72.18 GRANT I 75 MAJOR WIDENING(O) LEXINGTON-COVINGTON; FROM 
GRANT CO LINE TO THE 
KEEFER ROAD UNDERPASS. 
(CONSTRUCTION SECTION-2C) 
(GARVEE-JM02 COMPONENT)

C JM2 37,126,842

29-Oct-09 5 65.20 JEFFERSON
SHELBY

I 64 MAJOR WIDENING(O) WIDEN I-64 TO 6-LANES FROM 
0.77 MILE WEST OF THE 
JEFFERSON/SHELBY COUNTY 
LINE TO JUST WEST OF THE 
EASTBOUND REST AREA. 

C JM3 46,563,234

26-Jul-12 5 65.31 SHELBY I 64 MAJOR WIDENING(O) WIDEN I-64 TO 6-LANES FROM 
JUST WEST OF THE 
EASTBOUND REST AREA TO 
0.458 MILE EAST OF THE KY-55 
INTERCHANGE AT WCL OF 
SHELBYVILLE. (TOTAL AWARD 
$41.3 MILLION BUT ONLY $20 
MILLION IS GARVEE BONDS)

C JM3 20,000,000

INTERSTATE WIDENING GARVEE BONDS STATUS JANUARY 2014.xls
1/16/2014 2 OF 3



LISTING OF AWARDED GARVEE BOND PROGRAM PROJECTS
(AS OF JANUARY 2014)

LETTING DATE DIST ITEMNO COUNTY PREFIX ROUTENO TYPE OF WORK PROJECT DESCRIPTION PHASE FUND AMOUNT

2010 THRU 2013 5 700 SERIES JEFFERSON I 65 NEW BRIDGES LOUISVILLE OHIO RIVER 
BRIDGES

D JZ1 30,000,000

2010 THRU 2013 5 700 SERIES JEFFERSON I 65 NEW BRIDGES LOUISVILLE OHIO RIVER 
BRIDGES

R JZ1 70,000,000

2012 THRU 2013 5 700 SERIES JEFFERSON I 65 NEW BRIDGES LOUISVILLE OHIO RIVER 
BRIDGES

C JZ2 236,000,000

2012 THRU 2013 1 180 SERIES TRIGG
MARSHALL

US
KY

68
80

NEW BRIDGES CADIZ-AURORA; BRIDGES OVER 
LAKE BARKLEY & KENTUCKY 
LAKE WITH RECONSTRUCTION 
OF ROADWAY ALONG US 68/KY 
80. (THIS AUTHORIZATION IS 
FOR KENTUCKY LAKE BRIDGE)

C JM5 165,000,000

INTERSTATE WIDENING GARVEE BONDS STATUS JANUARY 2014.xls
1/16/2014 3 OF 3
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APPENDIX B

2009 BOND PROGRAM “SPB” PROJECT STATUS

During the 2009 legislative session, the KYTC was authorized to sell State Road Bonds in the amount of $400 million to supplement 
state revenues dedicated to the state projects (SP) element of the Highway Plan.  This was deemed necessary because the projects’ 
costs contained in the Highway Plan exceeded revenue expectations by $3 billion due to a failed effort to increase the state gas tax in 
the Year 2000.  At this time, the KYTC has obligated all of the $400 million toward “SPB” projects as shown in the map below. 

To view list of “SPB” projects go to http://transportation.ky.gov/Program-Management/Pages/2014-Highway-Plan.aspx.
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012

COUNTY DIST ITEM
 ID

PREFIX ROUTE
NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

ALLEN 3 3-8300 KY 1332 0.1 5.806 5.906 RELIABILITY RECONSTRUCTION(
O)

REALIGN AND IMPROVE 
INTERSECTION OF KY-1332 WITH 
OLD US-231 (KY3241) IN ALLEN 
COUNTY OPPOSITE OF DRY 
RIDGE ROAD. (06CCN) (08CCR)

R SPB 2009 110,000 AUTHORIZED 100,000 5/14/2009

ALLEN 3 3-8300 KY 1332 0.1 5.806 5.906 RELIABILITY RECONSTRUCTION(
O)

REALIGN AND IMPROVE 
INTERSECTION OF KY-1332 WITH 
OLD US-231 (KY3241) IN ALLEN 
COUNTY OPPOSITE OF DRY 
RIDGE ROAD. (06CCN) (08CCR)

U SPB 2009 90,000 AUTHORIZED 80,000 5/14/2009

ALLEN 3 3-8300 KY 1332 0.1 5.806 5.906 RELIABILITY RECONSTRUCTION(
O)

REALIGN AND IMPROVE 
INTERSECTION OF KY-1332 WITH 
OLD US-231 (KY3241) IN ALLEN 
COUNTY OPPOSITE OF DRY 
RIDGE ROAD. (06CCN) (08CCR)

C SPB 2009 280,000 AUTHORIZED 256,297 3/8/2010  

ALLEN 3 3-8301 US 31E 0.4 7.415 7.85 SAFETY SAFETY(P) CONSTRUCT A TWO WAY LEFT 
TURN LANE ON US-31E FROM KY-
100 TO THE EXISTING ALLEN CO. 
PRIMARY CENTER ENTRANCE 
AND WIDEN OLIVER ST TO THREE 
LANES FOR THE ALLEN COUNTY 
INTERMEDIATE CENTER 
ENTRANCE TO US-31E. (06CCN) 
(08CCR)

C SPB 2009 280,000 AUTHORIZED 340,000 9/8/2009

ALLEN 3 3-8301 US 31E 0.4 7.415 7.85 SAFETY SAFETY(P) CONSTRUCT A TWO WAY LEFT 
TURN LANE ON US-31E FROM KY-
100 TO THE EXISTING ALLEN CO. 
PRIMARY CENTER ENTRANCE 
AND WIDEN OLIVER ST TO THREE 
LANES FOR THE ALLEN COUNTY 
INTERMEDIATE CENTER 
ENTRANCE TO US-31E. (06CCN) 
(08CCR)

C SPB 2009 AUTHORIZED (65,390) 2/8/2010

ALLEN 3 3-8301 US 31E 0.4 7.415 7.85 SAFETY SAFETY(P) CONSTRUCT A TWO WAY LEFT 
TURN LANE ON US-31E FROM KY-
100 TO THE EXISTING ALLEN CO. 
PRIMARY CENTER ENTRANCE 
AND WIDEN OLIVER ST TO THREE 
LANES FOR THE ALLEN COUNTY 
INTERMEDIATE CENTER 
ENTRANCE TO US-31E. (06CCN) 
(08CCR)

C SPB 2011 AUTHORIZED 34,000 7/19/2010

ALLEN 3 3-8500 KY 98 SAFETY SAFETY-HAZARD 
ELIM(P)

RECONSTRUCT CURVE AT BAYS 
FORK (08CCN)

D SPB 2009 100,000 AUTHORIZED 100,000 8/25/2009

ALLEN 3 3-8500 KY 98 SAFETY SAFETY-HAZARD 
ELIM(P)

RECONSTRUCT CURVE AT BAYS 
FORK. (08CCN)

R SPB 2009 375,000 AUTHORIZED 200,000 7/28/2011

ALLEN 3 3-8500 KY 98 SAFETY SAFETY-HAZARD 
ELIM(P)

RECONSTRUCT CURVE AT BAYS 
FORK. (08CCN)

U SPB 2009 375,000 AUTHORIZED 80,000 7/28/2011

ALLEN 3 3-8500 KY 98 SAFETY SAFETY-HAZARD 
ELIM(P)

RECONSTRUCT CURVE AT BAYS 
FORK. (08CCN)

C SPB 2009 700,000 ESTIMATED

T;STATE BOND AND SPP PROJECTS;JL03;2011 SPREADSHEETS
1 OF 44



  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012

COUNTY DIST ITEM
 ID

PREFIX ROUTE
NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

ALLEN 3 3-8502 RELIABILITY SURFACE(O) INDUSTRIAL PARK ACCESS 
ROADS. (08CCN)

C SPB 2009 450,000 AUTHORIZED 450,000 9/4/2009

ALLEN 3 3-8507 CS 1105 0.151 0.251 RELIABILITY RELOCATION(O) REALIGN WOOD STREET TO 
INTERSECT WITH KY 100 AND 
IMPROVE WOOD STREET UP 
TO.10 MILE FROM THE 
INTERSECTION TO PROVIDE 
BETTER ACCESS FOR TRUCKS 
TO BUSINESS PROPERTIES 
WITHIN THE COUNTY. (08CCN)

D SPB 2009 50,000 AUTHORIZED 50,000 11/13/2009

ALLEN 3 3-8507 CS 1105 0.151 0.251 RELIABILITY RELOCATION(O) REALIGN WOOD STREET TO 
INTERSECT WITH KY 100 AND 
IMPROVE WOOD STREET UP 
TO.10 MILE FROM THE 
INTERSECTION TO PROVIDE 
BETTER ACCESS FOR TRUCKS 
TO BUSINESS PROPERTIES 
WITHIN THE COUNTY. (08CCN)

R SPB 2009 60,000 AUTHORIZED 100,000 2/8/2011

ALLEN 3 3-8507 CS 1105 0.151 0.251 RELIABILITY RELOCATION(O) REALIGN WOOD STREET TO 
INTERSECT WITH KY 100 AND 
IMPROVE WOOD STREET UP 
TO.10 MILE FROM THE 
INTERSECTION TO PROVIDE 
BETTER ACCESS FOR TRUCKS 
TO BUSINESS PROPERTIES 
WITHIN THE COUNTY. (08CCN)

U SPB 2009 60,000 AUTHORIZED 100,000 2/8/2011

ALLEN 3 3-8507 CS 1105 0.151 0.251 RELIABILITY RELOCATION(O) REALIGN WOOD STREET TO 
INTERSECT WITH KY 100 AND 
IMPROVE WOOD STREET UP 
TO.10 MILE FROM THE 
INTERSECTION TO PROVIDE 
BETTER ACCESS FOR TRUCKS 
TO BUSINESS PROPERTIES 
WITHIN THE COUNTY. (08CCN)

C SPB 2009 275,000 AUTHORIZED 319,859 10/11/2011

ANDERSON 7 7-8100 US 62 0.9 17.251 18.167 SAFETY SAFETY(P) WIDENING AND IMPROVEMENTS 
ON US-62 FROM 0.103 MILE WEST 
OF THE NEW SCHOOL 
ENTRANCE/WESTWOOD ESTATES
TO 0.095 MILE EAST OF US-127B 
(LAWRENCEBURG BYPASS). 
(02CCN)(04CCN)(08CCR)

D SPB 2009 AUTHORIZED 340,000 12/9/2009

ANDERSON 7 7-8100 US 62 0.9 17.251 18.167 SAFETY SAFETY(P) WIDENING AND IMPROVEMENTS 
ON US-62 FROM 0.103 MILE WEST 
OF THE NEW SCHOOL 
ENTRANCE/WESTWOOD 
ESTATES TO 0.095 MILE EAST OF 
US-127B (LAWRENCEBURG 
BYPASS). 
(02CCN)(04CCN)(08CCR)

R SPB 2009 1,200,000 ESTIMATED

T;STATE BOND AND SPP PROJECTS;JL03;2011 SPREADSHEETS
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012

COUNTY DIST ITEM
 ID

PREFIX ROUTE
NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

ANDERSON 7 7-8100 US 62 0.9 17.251 18.167 SAFETY SAFETY(P) WIDENING AND IMPROVEMENTS 
ON US-62 FROM 0.103 MILE WEST 
OF THE NEW SCHOOL 
ENTRANCE/WESTWOOD ESTATES
TO 0.095 MILE EAST OF US-127B 
(LAWRENCEBURG BYPASS). 
(02CCN)(04CCN)(08CCR)

U SPB 2009 1,700,000 AUTHORIZED 1,700,000 2/8/2011

ANDERSON 7 7-8100 US 62 0.9 17.251 18.167 SAFETY SAFETY(P) WIDENING AND IMPROVEMENTS 
ON US-62 FROM 0.103 MILE WEST 
OF THE NEW SCHOOL 
ENTRANCE/WESTWOOD 
ESTATES TO 0.095 MILE EAST OF 
US-127B (LAWRENCEBURG 
BYPASS). 
(02CCN)(04CCN)(08CCR)

C SPB 2009 2,260,000 ESTIMATED

BALLARD 1 1-7000 KY 286 4.9 6.389 RELIABILITY RECONSTRUCTION(
O)

STRAIGHTEN TWO CURVES ON 
KY 286 FIVE MILES EAST OF 
WICKLIFFE 
(98CCN)(00CCR)(08CCR)

C SPB 2009 4,870,000 AUTHORIZED 4,520,760 8/11/2010

BALLARD 1 1-7000 KY 286 4.9 6.389 RELIABILITY RECONSTRUCTION(
O)

STRAIGHTEN TWO CURVES ON 
KY 286 FIVE MILES EAST OF 
WICKLIFFE 
(98CCN)(00CCR)(08CCR)

C SPB 2009 AUTHORIZED 221,750 8/27/2010

BALLARD 1 1-7000 KY 286 4.9 6.389 RELIABILITY RECONSTRUCTION(
O)

STRAIGHTEN TWO CURVES ON 
KY 286 FIVE MILES EAST OF 
WICKLIFFE 
(98CCN)(00CCR)(08CCR)

C SPB 2009 AUTHORIZED 68,000 12/1/2011

BALLARD 1 1-8501 US 60 9.87 10.03 SAFETY SAFETY-HAZARD 
ELIM(P)

RECONSTRUCT TURN LANE AT 
BALLARD COUNTY HIGH 
SCHOOL. (08CCN)

D SPB 2009 AUTHORIZED 250,000 6/8/2009

BALLARD 1 1-8501 US 60 9.87 10.03 SAFETY SAFETY-HAZARD 
ELIM(P)

RECONSTRUCT TURN LANE AT 
BALLARD COUNTY HIGH 
SCHOOL. (08CCN)

R SPB 2009 AUTHORIZED 100,000 3/29/2010

BALLARD 1 1-8501 US 60 9.87 10.03 SAFETY SAFETY-HAZARD 
ELIM(P)

RECONSTRUCT TURN LANE AT 
BALLARD COUNTY HIGH 
SCHOOL. (08CCN)

U SPB 2009 AUTHORIZED 560,000 3/29/2010

BALLARD 1 1-8501 US 60 9.87 10.03 SAFETY SAFETY-HAZARD 
ELIM(P)

RECONSTRUCT TURN LANE AT 
BALLARD COUNTY HIGH SCHOOL. 
(08CCN)

C SPB 2009 1,900,000 ESTIMATED

BARREN 3 3-108.1 KY 90 2.65 11.131 13.978 RELIABILITY SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 1: 
RECONSTRUCT KY-90 EAST OF 
GLASGOW FROM THE LOUIE B. 
NUNN PARKWAY TO APPROX. 
0.57 MILE EAST OF KY-2198 (LICK 
BRANCH ROAD). 
(2002BOPC)(06CCR)(08CCR)

R SPB 2009 2,500,000 AUTHORIZED 2,500,000 1/11/2010

T;STATE BOND AND SPP PROJECTS;JL03;2011 SPREADSHEETS
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012

COUNTY DIST ITEM
 ID

PREFIX ROUTE
NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

BARREN 3 3-108.1 KY 90 2.65 11.131 13.978 RELIABILITY SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 1: 
RECONSTRUCT KY-90 EAST OF 
GLASGOW FROM THE LOUIE B. 
NUNN PARKWAY TO APPROX. 
0.57 MILE EAST OF KY-2198 (LICK 
BRANCH ROAD). 
(2002BOPC)(06CCR)(08CCR)

U SPB 2009 2,600,000 AUTHORIZED 2,500,000 1/11/2010

BARREN 3 3-108.3 KY 90 4.41 13.978 18.413 RELIABILITY SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 2: 
RECONSTRUCT KY-90 EAST OF 
GLASGOW FROM APPROX. 0.57 
MILE EAST OF KY-2198 (LICK 
BRANCH ROAD) TO APPROX. 0.38 
MILE EAST OF KY-839. 
(2002BOPC)(08CCR)

R SPB 2009 2,000,000 AUTHORIZED 4,800,000 4/12/2010

BARREN 3 3-108.3 KY 90 4.41 13.978 18.413 RELIABILITY SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 2: 
RECONSTRUCT KY-90 EAST OF 
GLASGOW FROM APPROX. 0.57 
MILE EAST OF KY-2198 (LICK 
BRANCH ROAD) TO APPROX. 0.38 
MILE EAST OF KY-839. 
(2002BOPC)(08CCR)

U SPB 2009 2,600,000 AUTHORIZED 2,800,000 4/12/2010

BARREN 3 3-108.5 KY 90 3.59 18.413 22.022 RELIABILITY SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 3: 
RECONSTRUCT KY-90 EAST OF 
GLASGOW FROM APPROX. 0.38 
MILE EAST OF KY-839 TO THE 
METCALFE COUNTY LINE. 
(2002BOPC)(08CCR)

R SPB 2009 1,330,000 ESTIMATED NOTE: The SPB 
Funds for R & U 
Phases were 
supposedly 
transferred to 3-
108.1 R & U 
Phases in late 
2009 to complete 
those phases.

BARREN 3 3-108.5 KY 90 3.59 18.413 22.022 RELIABILITY SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 3: 
RECONSTRUCT KY-90 EAST OF 
GLASGOW FROM APPROX. 0.38 
MILE EAST OF KY-839 TO THE 
METCALFE COUNTY LINE. 
(2002BOPC)(08CCR)

U SPB 2009 1,630,000 ESTIMATED NOTE: The SPB 
Funds for R & U 
Phases were 
supposedly 
transferred to 3-
108.1 R & U 
Phases in late 
2009 to complete 
those phases.

BARREN 3 3-8600 US 68 0.1 9.8 9.9 SAFETY SAFETY(P) US 68 AT HIGHLAND GLEN 
INDUSTRIAL PARK, BARREN 
COUNTY (ADDITIONAL FUNDING 
FOR 3-143)

D SPB 2010 AUTHORIZED 5,000 1/25/2011 2010 General 
Assembly added 
the C Phase for 
this project as 
SPB funded 
project

BARREN 3 3-8600 US 68 0.1 9.8 9.9 SAFETY SAFETY(P) US 68 AT HIGHLAND GLEN 
INDUSTRIAL PARK, BARREN 
COUNTY (ADDITIONAL FUNDING 
FOR 3-143)

C SPB 2010 50,000 ESTIMATED 2010 General 
Assembly added 
project as SPB 
funded project

T;STATE BOND AND SPP PROJECTS;JL03;2011 SPREADSHEETS
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012

COUNTY DIST ITEM
 ID

PREFIX ROUTE
NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

BATH 9 9-8402 KY 111 1.9 0 1.909 RELIABILITY SCOPING STUDY(O) STUDY FOR RECONSTRUCTION 
FROM US-60 IN OWINGSVILLE 
NORTH TO PRICKLY ASH ROAD. 
(08CCN) 

P SPB 2009 100,000 PHASE NOT 
REQUIRED

P Phase funding 
not required. 
Design Phase 
funding authorized 
with SB2 Funds.

BATH 9 9-8404 KY 965 0.1 7.147 7.247 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CURVE AT .8 
MILE SOUTH OF KY-36.  (08CCN) 

D SPB 2009 77,000 AUTHORIZED 77,000 6/15/2010

BATH 9 9-8404 KY 965 0.1 7.147 7.247 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CURVE AT .8 
MILE SOUTH OF KY-36.  (08CCN) 

R SPB 2009 196,000 ESTIMATED

BELL 11 11-102.01 0.5 ECONOMIC 
DEVELOPMENT

NEW ROUTE(O) CONSTRUCT ROADWAY 
APPROACHES FROM 1.1 MILES 
EAST OF US-119 TO THE ASHER 
INDUSTRIAL SITE. 
(04CCN)(06CCR)(2006BOPP)(08CC
R)

R SPB 2009 30,000 AUTHORIZED 30,000 7/14/2010

BELL 11 11-102.01 0.5 ECONOMIC 
DEVELOPMENT

NEW ROUTE(O) CONSTRUCT ROADWAY 
APPROACHES FROM 1.1 MILES 
EAST OF US-119 TO THE ASHER 
INDUSTRIAL SITE. 
(04CCN)(06CCR)(2006BOPP)(08CC
R)

U SPB 2009 60,000 AUTHORIZED 60,000 7/14/2010

BELL 11 11-102.01 0.5 ECONOMIC 
DEVELOPMENT

NEW ROUTE(O) CONSTRUCT ROADWAY 
APPROACHES FROM 1.1 MILES 
EAST OF US-119 TO THE ASHER 
INDUSTRIAL SITE. 
(04CCN)(06CCR)(2006BOPP)(08CC
R)

C SPB 2009 8,430,000 AUTHORIZED 8,430,000 7/14/2010

BELL 11 11-8500 KY 72 2 2.725 SAFETY GUARDRAIL 
REPLCMNT(P)

ERECT GUARDRAIL ON ALVA 
ROAD FROM MP 2.0 TO MP 2.725 
AT VARIOUS LOCATIONS. 
APPROXIMATELY 2,000 LINEAR 
FEET. (08CCN)

C SPB 2009 13,400 AWARDED 5,730 9/1/2009

BELL 11 11-8501 KY 66 5.66 6.249 SAFETY GUARDRAIL 
REPLCMNT(P)

ERECT GUARDRAIL ON 
MANCHESTER ROAD FROM MP 
5.66 TO MP 6.249 AT TWO 
LOCATIONS, APPROXIMATELY 
1500 LINEAR FEET. (08CCN)

C SPB 2009 10,000 AWARDED 6,225 9/1/2009

BELL 11 11-8501.1 KY 66 5.66 6.249 SAFETY GUARDRAIL 
REPLCMNT(P) INSTALL GUARDRAIL ON KY 66 

FROM 0.133 MILE NORTH OF 
ANGELA GOODIN ROAD (MP 
5.918) TO 0.089 MILE SOUTH OF 
KNOT HOLE ROAD (MP 6.114).  
ADDITIONAL SECTION FROM LB 
EVANS ROAD TO THE ENTRANCE 
TO VICTORY CHURCH

C SPB 2009 AUTHORIZED 9,788 2/8/2010
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012
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BELL 11 11-8501.1 KY 66 5.66 6.249 SAFETY GUARDRAIL 
REPLCMNT(P) INSTALL GUARDRAIL ON KY 66 

FROM 0.133 MILE NORTH OF 
ANGELA GOODIN ROAD (MP 
5.918) TO 0.089 MILE SOUTH OF 
KNOT HOLE ROAD (MP 6.114).  
ADDITIONAL SECTION FROM LB 
EVANS ROAD TO THE ENTRANCE 
TO VICTORY CHURCH

C SPB 2009 AUTHORIZED 631 4/26/2011

BELL 11 11-8502 KY 441 SAFETY GUARDRAIL 
REPLCMNT(P)

ERECT GUARDRAIL AT THE KY 
441 BELTLINE IN MIDDLESBORO 
FROM MP 2.55 TO MP 23.389 AT 
VARIOUS LOCATIONS, 
APPROXIMATELY 1500 LINEAR 
FEET. (08CCN)

C SPB 2009 10,000 AWARDED 7,543 9/1/2009

BELL 11 11-8503 KY 987 6.837 13.827 SAFETY GUARDRAIL 
REPLCMNT(P)

ERECT GUARDRAIL ON KY 987 
ON BROWNIES CREEK ROAD 
FROM MP 6.837 TO MP 13.827 AT 
VARIOUS LOCATIONS, 
APPROXIMATELY 6,200 LINEAR 
FEET. (08CCN)

C SPB 2009 41,600 AWARDED 32,374 9/1/2009

BELL 11 11-8505 KY 1534 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS SHIFTING 
THE EXISTING CENTERLINE 
ALLOWING PROPER CLEARANCE 
FOR GUARDRAIL. OVERLAY 
PAVEMENT THROUGHOUT THE 
PROJECT. PROVIDE MINOR DITCH 
IMPROVEMENTS AND REMOVE 
OBSTRUCTIONS FROM THE 
CLEAR ZONE. (08CCN)

D SPB 2009 200,000 AUTHORIZED 200,000 8/4/2009

BELL 11 11-8505 KY 1534 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS SHIFTING 
THE EXISTING CENTERLINE 
ALLOWING PROPER CLEARANCE 
FOR GUARDRAIL. OVERLAY 
PAVEMENT THROUGHOUT THE 
PROJECT. PROVIDE MINOR DITCH 
IMPROVEMENTS AND REMOVE 
OBSTRUCTIONS FROM THE 
CLEAR ZONE. (08CCN)

R SPB 2009 100,000 AUTHORIZED 117,300 11/2/2011

BELL 11 11-8505 KY 1534 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS SHIFTING 
THE EXISTING CENTERLINE 
ALLOWING PROPER CLEARANCE 
FOR GUARDRAIL. OVERLAY 
PAVEMENT THROUGHOUT THE 
PROJECT. PROVIDE MINOR DITCH 
IMPROVEMENTS AND REMOVE 
OBSTRUCTIONS FROM THE 
CLEAR ZONE. (08CCN)

U SPB 2009 100,000 ESTIMATED

T;STATE BOND AND SPP PROJECTS;JL03;2011 SPREADSHEETS
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012
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BELL 11 11-8505 KY 1534 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS SHIFTING 
THE EXISTING CENTERLINE 
ALLOWING PROPER CLEARANCE 
FOR GUARDRAIL. OVERLAY 
PAVEMENT THROUGHOUT THE 
PROJECT. PROVIDE MINOR DITCH 
IMPROVEMENTS AND REMOVE 
OBSTRUCTIONS FROM THE 
CLEAR ZONE. (08CCN)

C SPB 2009 976,000 ESTIMATED

BELL 11 11-8506 KY 1534 4 4.108 SAFETY SAFETY-HAZARD 
ELIM(P)

REMOVE MATERIAL TO IMPROVE 
SIGHT DISTANCE AND SAFETY AT 
MP 4.108

C SPB 2009 20,000 AUTHORIZED 20,000 8/27/2009

BELL 11 11-8507 KY 1534 5.7 5.84 SAFETY SAFETY-RR 
SEPARATN(P)

CONSTRUCT ROADWAY ON 
RAILROAD RIGHT OF WAY AND 
CONSTRUCT A NEW RAILROAD 
CROSSING AT THE END OF THE 
CUMBERLAND RIVER BRIDGE. 
(08CCN)

D SPB 2009 10,000 AUTHORIZED 50,000 10/26/2010

BELL 11 11-8507 KY 1534 5.7 5.84 SAFETY SAFETY-RR 
SEPARATN(P)

CONSTRUCT ROADWAY ON 
RAILROAD RIGHT OF WAY AND 
CONSTRUCT A NEW RAILROAD 
CROSSING AT THE END OF THE 
CUMBERLAND RIVER BRIDGE. 
(08CCN)

R SPB 2009 20,000 AUTHORIZED 80,000 3/15/2010

BELL 11 11-8507 KY 1534 5.7 5.84 SAFETY SAFETY-RR 
SEPARATN(P)

CONSTRUCT ROADWAY ON 
RAILROAD RIGHT OF WAY AND 
CONSTRUCT A NEW RAILROAD 
CROSSING AT THE END OF THE 
CUMBERLAND RIVER BRIDGE. 
(08CCN)

U SPB 2009 10,000 ESTIMATED

BELL 11 11-8507 KY 1534 5.7 5.84 SAFETY SAFETY-RR 
SEPARATN(P)

CONSTRUCT ROADWAY ON 
RAILROAD RIGHT OF WAY AND 
CONSTRUCT A NEW RAILROAD 
CROSSING AT THE END OF THE 
CUMBERLAND RIVER BRIDGE. 
(08CCN)

C SPB 2009 190,000 ESTIMATED

BOONE 6 6-253 KY 3157 1.5 0 1.52 RELIABILITY SPOT 
IMPROVEMENTS(O)

MALL ROAD IMPROVEMENTS. 
(08CCR)

D SPB 2009 AUTHORIZED 1,600,000 7/20/2009

BOONE 6 6-253 KY 3157 1.5 0 1.52 RELIABILITY SPOT 
IMPROVEMENTS(O)

MALL ROAD IMPROVEMENTS. 
(08CCR)

C SPB 2009 13,000,000 AUTHORIZED 11,400,000 7/20/2009

BOONE 6 6-8413 KY 1829 1.9 1.5 1.93 RELIABILITY MAJOR WIDENING(O) WIDEN INDUSTRIAL ROAD (KY-
1829) FROM US-42 IN FLORENCE 
TO TURKEYFOOT ROAD. (FUNDS 
TRANSFERRED FROM 6-
300.00)(TO BE ADMINISTERED BY 
BOONE COUNTY AS PER 
AGREEMENT)(2002BOP) (08CCN) 

C SPB 2009 8,150,000 AWARDED AWARDED 1/5/11 
USING SB2 
(JL04) FUNDS 
$11,316,326 (SEE 
SB2 
SPREADSHEET)
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
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BOURBON 7 7-120.01 RELIABILITY RECONSTRUCTION(
O)

BOURBON COUNTY INDUSTRIAL 
PARK ACCESS ROAD. (SPECIAL 
FEDERAL APPROPRIATION OF 
"KYD" FUNDS REQUIRED: FUNDS 
NOT CURRENTLY 
AVAILABLE)(06CCN)(08CCR)

C SPB 2009 1,000,000 AUTHORIZED 1,000,000 9/3/2009

BOURBON 7 7-8405 US 68 6.1 2.36 8.5 RELIABILITY SPOT 
IMPROVEMENTS(O)

UPGRADE AND IMPROVE 
SECTIONS OF US-68 WHICH 
SHALL BE LIMITED TO SECTIONS 
WHICH HAVE EXISTING 
APPROVED RIGHT-OF-WAYS. 
(08CCN) 

D SPB 2009 AUTHORIZED 475,000 9/22/2009

BOURBON 7 7-8405 US 68 6.1 2.36 8.5 RELIABILITY SPOT 
IMPROVEMENTS(O)

UPGRADE AND IMPROVE 
SECTIONS OF US-68 WHICH 
SHALL BE LIMITED TO SECTIONS 
WHICH HAVE EXISTING 
APPROVED RIGHT-OF-WAYS. 
(08CCN) 

R SPB 2010 AUTHORIZED 50,000 9/27/2010

BOURBON 7 7-8405 US 68 6.1 2.36 8.5 RELIABILITY SPOT 
IMPROVEMENTS(O)

UPGRADE AND IMPROVE 
SECTIONS OF US-68 WHICH 
SHALL BE LIMITED TO SECTIONS 
WHICH HAVE EXISTING 
APPROVED RIGHT-OF-WAYS. 
(08CCN) 

U SPB 2010 AUTHORIZED 50,000 10/26/2010

BOURBON 7 7-8405 US 68 6.1 2.36 8.5 RELIABILITY SPOT 
IMPROVEMENTS(O)

UPGRADE AND IMPROVE 
SECTIONS OF US-68 WHICH 
SHALL BE LIMITED TO SECTIONS 
WHICH HAVE EXISTING 
APPROVED RIGHT-OF-WAYS. 
(08CCN) 

U SPB 2010 AUTHORIZED 100,000 9/28/2011

BOURBON 7 7-8405 US 68 6.1 2.36 8.5 RELIABILITY SPOT 
IMPROVEMENTS(O)

UPGRADE AND IMPROVE 
SECTIONS OF US-68 WHICH 
SHALL BE LIMITED TO SECTIONS 
WHICH HAVE EXISTING 
APPROVED RIGHT-OF-WAYS. 
(08CCN) 

C SPB 2009 11,000,000 AUTHORIZED 14,836,909 11/9/2010

BOURBON 7 7-8405 US 68 6.1 2.36 8.5 RELIABILITY SPOT 
IMPROVEMENTS(O)

UPGRADE AND IMPROVE 
SECTIONS OF US-68 WHICH 
SHALL BE LIMITED TO SECTIONS 
WHICH HAVE EXISTING 
APPROVED RIGHT-OF-WAYS. 
(08CCN) 

C SPB 2009 AUTHORIZED 847,000 9/12/2011 ADDITIONAL 
FUNDS NEEDED 
TO COVER 
CHANGE ORDER 
#2

BOYD 9 9-8400 US 60 3.8 0.2 4.02 RELIABILITY CONGESTION 
MITIGTN(O)

US 60 FROM I-64 AT 
INTERCHANGE 181 (MP 0.2) 
EXTENDING NORTHERLY TO THE 
KY 180 (MP 4.02) INTERSECTION 
AT CANNONSBURG CONSISTING 
OF 4 DRIVING LANES WITH WIDE, 
DGA SHOULDERS. (08CCN) 

D SPB 2009 500,000 AUTHORIZED 850,000 6/8/2009
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BOYD 9 9-8400 US 60 3.8 0.2 4.02 RELIABILITY CONGESTION 
MITIGTN(O)

US 60 FROM I-64 AT 
INTERCHANGE 181 (MP 0.2) 
EXTENDING NORTHERLY TO THE 
KY 180 (MP 4.02) INTERSECTION 
AT CANNONSBURG CONSISTING 
OF 4 DRIVING LANES WITH WIDE, 
DGA SHOULDERS. (08CCN) 

D SPB 2009 AUTHORIZED 430,000 4/12/2010

BOYD 9 9-8400 US 60 3.8 0.2 4.02 RELIABILITY CONGESTION 
MITIGTN(O)

US 60 FROM I-64 AT 
INTERCHANGE 181 (MP 0.2) 
EXTENDING NORTHERLY TO THE 
KY 180 (MP 4.02) INTERSECTION 
AT CANNONSBURG CONSISTING 
OF 4 DRIVING LANES WITH WIDE, 
DGA SHOULDERS. (08CCN) 

D SPB 2009 AUTHORIZED 104,000 3/23/2011

BOYD 9 9-8400 US 60 3.8 0.2 4.02 RELIABILITY CONGESTION 
MITIGTN(O)

US 60 FROM I-64 AT 
INTERCHANGE 181 (MP 0.2) 
EXTENDING NORTHERLY TO THE 
KY 180 (MP 4.02) INTERSECTION 
AT CANNONSBURG CONSISTING 
OF 4 DRIVING LANES WITH WIDE, 
DGA SHOULDERS. (08CCN) 

R SPB 2009 4,700,000 ESTIMATED

BRACKEN 6 6-8308 KY 9 3.1 3.2 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-9/AA 
HIGHWAY INCLUDING GILLESPIE 
ROAD ADJACENT TO THE 
BRACKEN COUNTY INDUSTRIAL 
PARK AND THE EAST AND WEST 
ENTRANCES TO THE INDUSTRIAL 
PARK. (06CCN)(08CCR)

R SPB 2009 60,000 PHASE NOT 
REQUIRED

Not Required - per 
District

BRACKEN 6 6-8308 KY 9 3.1 3.2 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-9/AA 
HIGHWAY INCLUDING GILLESPIE 
ROAD ADJACENT TO THE 
BRACKEN COUNTY INDUSTRIAL 
PARK AND THE EAST AND WEST 
ENTRANCES TO THE INDUSTRIAL 
PARK. (06CCN)(08CCR)

U SPB 2009 60,000 AUTHORIZED 10,000 6/15/2010

BRACKEN 6 6-8308 KY 9 3.1 3.2 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-9/AA 
HIGHWAY INCLUDING GILLESPIE 
ROAD ADJACENT TO THE 
BRACKEN COUNTY INDUSTRIAL 
PARK AND THE EAST AND WEST 
ENTRANCES TO THE INDUSTRIAL 
PARK. (06CCN)(08CCR)

C SPB 2009 980,000 AUTHORIZED 699,980 9/15/2010
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9 OF 44
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BREATHITT 10 10-5011 KY 3231 0 0.678 RELIABILITY ROCKFALL 
MITIGTN(P)

ROCKFALL MITIGATION ON 
LAKESIDE DRIVE (KY-3231) IN 
JACKSON FROM JCT. KY-15, 
NORTH TO PINE HILL DRIVE. 
(06CCN)(2002BOPC) (10CCR)

R SPB 2011 AUTHORIZED 575,000 12/14/2011

BRECKINRIDGE 4 4-8301 KY 86 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ON KY-86. 
(06CCN)(08CCR)

P SPB 2009 250,000 PHASE NOT 
REQUIRED

BRECKINRIDGE 4 4-8301 KY 86 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ON KY-86. 
(06CCN)(08CCR)

C SPB 2009 1,000,000 AUTHORIZED 837,948 9/8/2010

BRECKINRIDGE 4 4-8301 KY 86 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ON KY-86. 
(06CCN)(08CCR)

C SPB 2011 AUTHORIZED 25,000 12/8/2010

BRECKINRIDGE 4 4-8301 KY 86 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ON KY-86. 
(06CCN)(08CCR)

C SPB 2011 AUTHORIZED 20,000 4/18/2011

BRECKINRIDGE 4 4-8301 KY 86 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ON KY-86. 
(06CCN)(08CCR)

C SPB 2011 AUTHORIZED 25,000 7/12/2011

BRECKINRIDGE 4 4-8301 KY 86 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ON KY-86. 
(06CCN)(08CCR)

C SPB 2011 AUTHORIZED 25,000 8/5/2011

BRECKINRIDGE 4 4-8301 KY 86 RELIABILITY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ON KY-86. 
(06CCN)(08CCR)

C SPB 2011 AUTHORIZED 10,000 10/5/2011

CALDWELL 2 2-8200 KY 139 0.1 5.513 5.525 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACE BRIDGE OVER DRY 
CREEK AT MP 5.513 (BRIDGE # 
BOOO35). (04CCN)(FUNDING 
CHANGED TO 'SP' DUE TO NOT 
QUALIFYING FOR FEDERAL-AID 
BRIDGE REPLACEMENT 
FUNDS)(SR-67.5)(08CCR)

R SPB 2009 AUTHORIZED 30,000 11/1/2009

CALDWELL 2 2-8200 KY 139 0.1 5.513 5.525 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACE BRIDGE OVER DRY 
CREEK AT MP 5.513 (BRIDGE # 
BOOO35). (04CCN)(FUNDING 
CHANGED TO 'SP' DUE TO NOT 
QUALIFYING FOR FEDERAL-AID 
BRIDGE REPLACEMENT 
FUNDS)(SR-67.5)(08CCR)

C SPB 2009 260,000 AUTHORIZED 426,093 2/8/2010

CALDWELL 2 2-8200 KY 139 0.1 5.513 5.525 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACE BRIDGE OVER DRY 
CREEK AT MP 5.513 (BRIDGE # 
BOOO35). (04CCN)(FUNDING 
CHANGED TO 'SP' DUE TO NOT 
QUALIFYING FOR FEDERAL-AID 
BRIDGE REPLACEMENT 
FUNDS)(SR-67.5)(08CCR)

C SPB 2009 AUTHORIZED 17,000 3/22/2010
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CALDWELL 2 2-8502 KY 91 RELIABILITY RELOCATION(O) REALIGN FOOT OF EAGLE 
STREET (APPROXIMATELY 125 
FEET) TO INSERTION WITH 
HOPKINSVILLE STREET 
THROUGH RECENTLY VACATED 
PROPERTY AT EASTERN 
BEGINNING OF PRINCETON 
BUSINESS DISTRICT. (08CCN)

D SPB 2009 100,000 ESTIMATED

CALLOWAY 1 1-271.01 KY 121 0.75 14.075 15.133 RELIABILITY RECONSTRUCTION(
O)

5-LANE KY-121 FROM US-641 TO 
COLDWATER ROAD IN MURRAY. 
(SEE 1-271.10 & 1-271.20 FOR C 
PHASE)(2008BOPP)(08CCR)

D SPB 2009 AUTHORIZED 12,500 12/14/2009

CALLOWAY 1 1-271.01 KY 121 0.75 14.075 15.133 RELIABILITY RECONSTRUCTION(
O)

5-LANE KY-121 FROM US-641 TO 
COLDWATER ROAD IN MURRAY. 
(SEE 1-271.10 & 1-271.20 FOR C 
PHASE)(2008BOPP)(08CCR)

D SPB 2011 AUTHORIZED 50,000 1/7/2011

CALLOWAY 1 1-271.01 KY 121 0.75 14.075 15.133 RELIABILITY RECONSTRUCTION(
O)

5-LANE KY-121 FROM US-641 TO 
COLDWATER ROAD IN MURRAY. 
(SEE 1-271.10 & 1-271.20 FOR C 
PHASE)(2008BOPP)(08CCR)

D SPB 2011 AUTHORIZED 60,000 12/14/2011

CALLOWAY 1 1-271.01 KY 121 0.75 14.075 15.133 RELIABILITY RECONSTRUCTION(
O)

5-LANE KY-121 FROM US-641 TO 
COLDWATER ROAD IN MURRAY. 
(SEE 1-271.10 & 1-271.20 FOR C 
PHASE)(2008BOPP)(08CCR)

R SPB 2009 AUTHORIZED 1,125,000 12/14/2009

CALLOWAY 1 1-271.01 KY 121 0.75 14.075 15.133 RELIABILITY RECONSTRUCTION(
O)

5-LANE KY-121 FROM US-641 TO 
COLDWATER ROAD IN MURRAY. 
(SEE 1-271.10 & 1-271.20 FOR C 
PHASE)(2008BOPP)(08CCR)

C SPB 2009 4,330,000 REESTIMATED THIS PROJECT 
IS BROKEN INTO 
2 
CONSTRUCTION 
SECTIONS 1-
271.10 AND 1-
271.20 - NOT YET 
AUTHORIZED 

CAMPBELL 6 6-224 KY 8 0.1 8.978 9.215 SAFETY SAFETY(P) PROVIDE TURN LANE ON KY-8 AT 
KY-1998 EAST OF FT. THOMAS. 
(06CCR)(08CCR)

R SPB 2009 208,000 AUTHORIZED 10,000 1/11/2010

CAMPBELL 6 6-224 KY 8 0.1 8.978 9.215 SAFETY SAFETY(P) PROVIDE TURN LANE ON KY-8 AT 
KY-1998 EAST OF FT. THOMAS. 
(06CCR)(08CCR)

U SPB 2009 208,000 AUTHORIZED 205,000 1/11/2010

CAMPBELL 6 6-224 KY 8 0.1 8.978 9.215 SAFETY SAFETY(P) PROVIDE TURN LANE ON KY-8 AT 
KY-1998 EAST OF FT. THOMAS. 
(06CCR)(08CCR)

C SPB 2009 2,170,000 AUTHORIZED 1,035,295 8/11/2010

CAMPBELL 6 6-8101.01 KY 9 RELIABILITY NEW ROUTE(O) KY-9 RECONSTRUCTION ALONG A 
NEW ROUTE FROM MP 21.643 TO 
KY-8 NEAR THE 4TH STREET 
BRIDGE. 
(02CCN)(2004BOPC)(08CCR)

U SPB 2009 5,200,000 ESTIMATED
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CAMPBELL 6 6-8103 KY 2345 0.65 0.615 1.263 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-2345 (JOHN'S 
HILL ROAD) FROM MP 0.615 TO 
MP 1.263 INCLUDING REROUTING 
UNIVERSITY DRIVE FROM NUNN 
DRIVE TO KY-2345. 
(02CCN)(2006BOPP)(08CCR)

R SPB 2009 2,260,000 AUTHORIZED 3,200,000 5/11/2009

CAMPBELL 6 6-8103 KY 2345 0.65 0.615 1.263 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-2345 (JOHN'S 
HILL ROAD) FROM MP 0.615 TO 
MP 1.263 INCLUDING REROUTING 
UNIVERSITY DRIVE FROM NUNN 
DRIVE TO KY-2345. 
(02CCN)(2006BOPP)(08CCR)

U SPB 2009 680,000 AUTHORIZED 700,000 5/11/2009

CAMPBELL 6 6-8103 KY 2345 0.65 0.615 1.263 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-2345 (JOHN'S 
HILL ROAD) FROM MP 0.615 TO 
MP 1.263 INCLUDING REROUTING 
UNIVERSITY DRIVE FROM NUNN 
DRIVE TO KY-2345. 
(02CCN)(2006BOPP)(08CCR)

C SPB 2009 5,000,000 AUTHORIZED 4,629,849 3/9/2011

CAMPBELL 6 6-8501 CS 2046 0 0.529 RELIABILITY PAVEMENT REHAB-
PRI(P)

PAVEMENT REHAB ON COVERT 
RUN STREET IN BELLEVUE. 
(08CCN)

C SPB 2009 350,000 AUTHORIZED 350,000 7/30/2009

CAMPBELL 6 6-8502 RESURFACING(P) RESURFACE THIRD AVENUE, 
DAYTON PIKE (TO FORT THOMAS 
CITY LIMITS), BELMONT STREET 
AND VINE STREET. (08CCN)

C SPB 2009 150,000 AUTHORIZED 150,000 7/30/2009

CAMPBELL 6 6-8503 SAFETY SAFETY(P) REPAVE AND IMPROVE CURBING 
ON LINDEN AVENUE IN 
SOUTHGATE. (08CCN)

C SPB 2009 400,000 AUTHORIZED 400,000 7/30/2009

CARROLL 6 6-8408 KY 36 0.04 4.952 4.992 SAFETY SAFETY(P) REPLACE THE BRIDGE AND 
APPROACH ON KY-36 OVER 
LOCUST CREEK. (08HCN) 

D SPB 2009 650,000 AUTHORIZED 95,000 3/1/2010

CARROLL 6 6-8408 KY 36 0.04 4.952 4.992 SAFETY SAFETY(P) REPLACE THE BRIDGE AND 
APPROACH ON KY-36 OVER 
LOCUST CREEK. (08HCN) 

D SPB 2009 AUTHORIZED 555,000 6/2/2010

CARROLL 6 6-8408 KY 36 0.04 4.952 4.992 SAFETY SAFETY(P) REPLACE THE BRIDGE AND 
APPROACH ON KY-36 OVER 
LOCUST CREEK. (08HCN) 

R SPB 2009 200,000 AUTHORIZED 200,000 11/15/2011

CARROLL 6 6-8408 KY 36 0.04 4.952 4.992 SAFETY SAFETY(P) REPLACE THE BRIDGE AND 
APPROACH ON KY-36 OVER 
LOCUST CREEK. (08HCN) 

U SPB 2009 350,000 AUTHORIZED 70,000 11/15/2011

CARROLL 6 6-8408 KY 36 0.04 4.952 4.992 SAFETY SAFETY(P) REPLACE THE BRIDGE AND 
APPROACH ON KY-36 OVER 
LOCUST CREEK. (08HCN) 

C SPB 2009 3,500,000 ESTIMATED

CARTER 9 9-144 KY 7 0.98 10.318 10.865 RELIABILITY MAJOR WIDENING(O) KY1/7 (CAROL MALONE BLVD.) 
WIDENING FROM LITTLE SANDY 
RIVER BRIDGE TO ACADEMIC 
PARKWAY. (08CCR)

C SPB 2009 2,600,000 ESTIMATED

CARTER 9 9-8311 KY 1 10.08 10.18 SAFETY SAFETY(P) SAFETY IMPROVEMENTS AT THE 
EAST CARTER HIGH SCHOOL. 
(06CCN)(08CCR)

R SPB 2009 110,000 ESTIMATED

CARTER 9 9-8311 KY 1 10.08 10.18 SAFETY SAFETY(P) SAFETY IMPROVEMENTS AT THE 
EAST CARTER HIGH SCHOOL. 
(06CCN)(08CCR)

U SPB 2009 110,000 ESTIMATED
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CARTER 9 9-8311 KY 1 10.08 10.18 SAFETY SAFETY(P) SAFETY IMPROVEMENTS AT THE 
EAST CARTER HIGH SCHOOL. 
(06CCN)(08CCR)

C SPB 2009 820,000 ESTIMATED

CARTER 9 9-8312 KY 773 3.4 0.1 3.505 SAFETY SAFETY(P) SAFETY IMPROVEMENTS TO KY-
773 FROM KY-7 TO KY-1. 
(06CCN)(08CCR)

D SPB 2009 1,040,000 AUTHORIZED 1,250,000 12/9/2009

CARTER 9 9-8312.1 KY 773 0.1 0 0.1 SAFETY SAFETY(P) SAFETY IMPROVEMENTS TO KY-
773 AT KY-7:  ADD LEFT-TURN 
LANE AND IMPROVE SIGHT 
DISTANCE ON KY-7. 
(06CCN)(2006BOPC)(08CCR)

D SPB 2009 150,000 AUTHORIZED 150,000 12/9/2009

CARTER 9 9-8312.1 KY 773 0.1 0 0.1 SAFETY SAFETY(P) SAFETY IMPROVEMENTS TO KY-
773 AT KY-7:  ADD LEFT-TURN 
LANE AND IMPROVE SIGHT 
DISTANCE ON KY-7. 
(06CCN)(2006BOPC)(08CCR)

R SPB 2009 50,000 ESTIMATED

CARTER 9 9-8312.1 KY 773 0.1 0 0.1 SAFETY SAFETY(P) SAFETY IMPROVEMENTS TO KY-
773 AT KY-7:  ADD LEFT-TURN 
LANE AND IMPROVE SIGHT 
DISTANCE ON KY-7. 
(06CCN)(2006BOPC)(08CCR)

U SPB 2009 50,000 ESTIMATED

CARTER 9 9-8312.1 KY 773 0.1 0 0.1 SAFETY SAFETY(P) SAFETY IMPROVEMENTS TO KY-
773 AT KY-7:  ADD LEFT-TURN 
LANE AND IMPROVE SIGHT 
DISTANCE ON KY-7. 
(06CCN)(2006BOPC)(08CCR)

C SPB 2009 500,000 ESTIMATED

CARTER 9 9-8506 KY 773 1 1.3 RELIABILITY DESIGN 
ENGINEERING(O)

DESIGN BRIDGES IN 
CONJUNCTION WITH PROJECT 9-
8312. (08CCN)

D SPB 2009 600,000 AUTHORIZED 600,000 8/6/2009

CARTER 9 9-8506 KY 773 1 1.3 RELIABILITY DESIGN 
ENGINEERING(O)

DESIGN BRIDGES IN 
CONJUNCTION WITH PROJECT 9-
8312. (08CCN)

D SPB 2009 AUTHORIZED 300,000 11/2/2011 ADDITIONAL 
FUNDS NEEDED 
FOR DESIGN 
PHASE

CASEY 8 8-273 KY 1649 1 0 1 SAFETY SAFETY(P) CORRECT HORIZONTAL 
CURVATURE AND IMPROVE 
VERTICAL GRADE ON KY-1649 
FROM KY-70, SOUTHEAST 1.0 
MILE. (04CCR)(06CCR)(08CCR)

D SPB 2009 AUTHORIZED 150,000 8/18/2009

CASEY 8 8-273 KY 1649 1 0 1 SAFETY SAFETY(P) CORRECT HORIZONTAL 
CURVATURE AND IMPROVE 
VERTICAL GRADE ON KY-1649 
FROM KY-70, SOUTHEAST 1.0 
MILE. (04CCR)(06CCR)(08CCR)

R SPB 2009 580,000 AUTHORIZED 900,000 8/18/2009

CASEY 8 8-273 KY 1649 1 0 1 SAFETY SAFETY(P) CORRECT HORIZONTAL 
CURVATURE AND IMPROVE 
VERTICAL GRADE ON KY-1649 
FROM KY-70, SOUTHEAST 1.0 
MILE. (04CCR)(06CCR)(08CCR)

U SPB 2009 370,000 AUTHORIZED 485,000 8/18/2009

CASEY 8 8-273 KY 1649 1 0 1 SAFETY SAFETY(P) CORRECT HORIZONTAL 
CURVATURE AND IMPROVE 
VERTICAL GRADE ON KY-1649 
FROM KY-70, SOUTHEAST 1.0 
MILE. (04CCR)(06CCR)(08CCR)

C SPB 2009 5,980,000 AUTHORIZED 4,307,076 10/11/2011
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CASEY 8 8-8300 US 127 0.1 13.1 13.2 RELIABILITY MINOR WIDENING(O) CONSTRUCT TURNING LANE IN 
FRONT OF THE NEW AG EXPO 
CENTER. (06CCN)(08CCR)

R SPB 2009 160,000 AUTHORIZED 250,000 1/20/2011

CASEY 8 8-8300 US 127 0.1 13.1 13.2 RELIABILITY MINOR WIDENING(O) CONSTRUCT TURNING LANE IN 
FRONT OF THE NEW AG EXPO 
CENTER. (06CCN)(08CCR)

U SPB 2009 320,000 AUTHORIZED 320,000 2/15/2011

CASEY 8 8-8300 US 127 0.1 13.1 13.2 RELIABILITY MINOR WIDENING(O) CONSTRUCT TURNING LANE IN 
FRONT OF THE NEW AG EXPO 
CENTER. (06CCN)(08CCR)

C SPB 2009 260,000 ESTIMATED

CHRISTIAN 2 2-311.1 US 41A 7.8 4.427 12.157 SAFETY SAFETY(P) MODERNIZE US-41A FROM I-24 TO 
LOVERS LANE BY ADDING 
SHOULDERS AND TURN LANES. 
(PRIORITY SECTION)(08CCR)

R SPB 2009 2,210,000 AUTHORIZED 600,000 4/5/2011 TOTAL 
SCHEDULED 
AMOUNT NOT 
REQUIRED FOR 
THIS PHASE. 
USED 
REMAINING 
FUNDS TO FUND 
C PHASE THAT 
WAS 
ORIGINALLY TO 
BE FUNDED 
WITH SPP 
FUNDS.

CHRISTIAN 2 2-311.1 US 41A 7.8 4.427 12.157 SAFETY SAFETY(P) MODERNIZE US-41A FROM I-24 TO 
LOVERS LANE BY ADDING 
SHOULDERS AND TURN LANES. 
(PRIORITY SECTION)(08CCR)

U SPB 2009 7,670,000 AUTHORIZED 250,000 4/5/2011 TOTAL 
SCHEDULED 
AMOUNT NOT 
REQUIRED FOR 
THIS PHASE. 
USED 
REMAINING 
FUNDS TO FUND 
C PHASE THAT 
WAS 
ORIGINALLY TO 
BE FUNDED 
WITH SPP 
FUNDS.

CHRISTIAN 2 2-311.1 US 41A 7.8 4.427 12.157 SAFETY SAFETY(P) MODERNIZE US-41A FROM I-24 TO 
LOVERS LANE BY ADDING 
SHOULDERS AND TURN LANES. 
(PRIORITY SECTION)(08CCR)

C SPB 2009 AWARDED 9,211,847 6/3/2011 IN-LIEU OF 
USING SPP 
FUNDS, THE C 
PHASE IS 
FUNDED WITH 
$9.2 MILLION 
JL03 (SPB)  
STATE BOND 
FUNDS THAT 
WAS NOT 
REQUIRED 
FROM THE 
SCHEDULED 
$2.2 MILLION OF 
SPB FOR R/W 
AND THE $7.7 
MILLION OF SPB 
FOR THE U 
PHASE. 
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CHRISTIAN 2 2-311.1 US 41A 7.8 4.427 12.157 SAFETY SAFETY(P) MODERNIZE US-41A FROM I-24 TO 
LOVERS LANE BY ADDING 
SHOULDERS AND TURN LANES. 
(PRIORITY SECTION)(08CCR)

C SPB 2009 AUTHORIZED 400,000 9/12/2011 ADDITIONAL 
FUNDS NEEDED 
TO COVER 
CHANGE ORDER 
#2

CHRISTIAN 2 2-8503 KY 189 SAFETY SAFETY-HAZARD 
ELIM(P)

STABILIZE KY-189 FOR 3 MILES 
NEAR MORMON CHURCH. 
(08CCN)

D SPB 2009 150,000 AUTHORIZED 150,000 6/28/2010

CHRISTIAN 2 2-8503 KY 189 SAFETY SAFETY-HAZARD 
ELIM(P)

STABILIZE KY-189 FOR 3 MILES 
NEAR MORMON CHURCH. 
(08CCN)

R SPB 2009 AUTHORIZED 100,000 9/7/2010

CHRISTIAN 2 2-8509 RELIABILITY NEW ROUTE(O) EXTEND MURRAY STATE 
UNIVERSITY'S JAMES E. BRUCE 
CONVENTION CENTER DRIVE. 
(08CCN)

C SPB 2009 373,000 AUTHORIZED 373,000 4/1/2010

CLARK 7 7-8301 KY 89 5.02 6.53 RELIABILITY MAJOR 
WIDENING(O)

WIDEN KY-89 WINCHESTER-
IRVINE ROAD: SECTION FOUR 
FROM MILEPOST 5.02 TO 
MILEPOST 6.53. (06CCN)(08CCR)

R SPB 2009 720,000 AUTHORIZED 650,000 11/25/2009

CLARK 7 7-8301 KY 89 5.02 6.53 RELIABILITY MAJOR 
WIDENING(O)

WIDEN KY-89 WINCHESTER-
IRVINE ROAD: SECTION FOUR 
FROM MILEPOST 5.02 TO 
MILEPOST 6.53. (06CCN)(08CCR)

U SPB 2009 870,000 AUTHORIZED 800,000 2/11/2010

CLAY 11 11-8001 KY 2432 1.23 0.351 1.58 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-2432 FROM 
SECOND STREET IN EAST 
MANCHESTER NORTH TO THE 
LEFT FORK OF COAL HOLLOW 
ROAD (MP 1.58) 
(00CCN)(06CCR)(08CCR)

R SPB 2009 2,100,000 ESTIMATED

CLAY 11 11-8001 KY 2432 1.23 0.351 1.58 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-2432 FROM 
SECOND STREET IN EAST 
MANCHESTER NORTH TO THE 
LEFT FORK OF COAL HOLLOW 
ROAD (MP 1.58) 
(00CCN)(06CCR)(08CCR)

U SPB 2009 520,000 ESTIMATED

CLAY 11 11-8508 SAFETY SAFETY-HAZARD 
ELIM(P)

CONSTRUCT A NEW ACCESS 
ROAD TO CLAY COUNTY HIGH 
SCHOOL. (08CCN)

C SPB 2009 250,000 AUTHORIZED 250,000 6/10/2009

CLAY 11 11-8509 KY 1999 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW ACCESS 
ROAD FROM KY-1999 ONTO THE 
DANIEL BOONE PARKWAY. 
(08CCN)

C SPB 2009 1,260,000 ESTIMATED

CRITTENDEN 1 1-187.2 US 641 5.2 RELIABILITY RELOCATION(O) RELOCATION OF US-641 FROM 
MARION TO FREDONIA (GRADE 
AND DRAIN)

C SPB 2010 29,210,000 AUTHORIZED 20,428,640 11/15/2011 2010 General 
Assembly added 
project as SPB 
funded project

CUMBERLAND 8 8-158.1 KY 61 2.6 14.3 16.9 RELIABILITY RELOCATION(O) BURKESVILLE-COLUMBIA RD 
(SECTION 1); KY-61 FROM 
BURKESVILLE, NORTHERLY TO 
0.5 MILE SOUTH JCT. KY-704. 
(2004BOPC)(08CCR)

R SPB 2009 2,310,000 AUTHORIZED 3,000,000 5/11/2009
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CUMBERLAND 8 8-158.1 KY 61 2.6 14.3 16.9 RELIABILITY RELOCATION(O) BURKESVILLE-COLUMBIA RD 
(SECTION 1); KY-61 FROM 
BURKESVILLE, NORTHERLY TO 
0.5 MILE SOUTH JCT. KY-704. 
(2004BOPC)(08CCR)

U SPB 2009 1,600,000 AUTHORIZED 1,530,000 5/11/2009

CUMBERLAND 8 8-8400 KY 90 1.4 10.422 11.855 RELIABILITY RELOCATION(O) RELOCATE KY-90 ON NEW 
ALIGNMENT FROM NORRIS 
BRANCH ROAD TO OWENS ROAD 
TO ELIMINATE CURVE AT KY-691 
BETWEEN MILEPOSTS 10.422 
AND 11.855. (08CCN) 

C SPB 2009 12,550,000 ESTIMATED

ESTILL 10 10-363.2 KY 89 1.7 12.811 14.578 RELIABILITY RECONSTRUCTION(
O)

RECONST. KY-89 FROM THE 
IRVINE BY-PASS TO 2000' NORTH 
OF THE ESTILL CO. HIGH 
SCHOOL (PRIORITY SECTION). 
(SEE 10-363.21 FOR "HPP" 
COMPONENT)(08CCR)

D SPB 2009 AUTHORIZED 100,000 12/2/2009

ESTILL 10 10-363.2 KY 89 1.7 12.811 14.578 RELIABILITY RECONSTRUCTION(
O)

RECONST. KY-89 FROM THE 
IRVINE BY-PASS TO 2000' NORTH 
OF THE ESTILL CO. HIGH 
SCHOOL (PRIORITY SECTION). 
(SEE 10-363.21 FOR "HPP" 
COMPONENT)(08CCR)

C SPB 2009 3,630,000 AUTHORIZED 469,366 9/30/2010

ESTILL 10 10-363.2 KY 89 1.7 12.811 14.578 RELIABILITY RECONSTRUCTION(
O)

RECONST. KY-89 FROM THE 
IRVINE BY-PASS TO 2000' NORTH 
OF THE ESTILL CO. HIGH 
SCHOOL (PRIORITY SECTION). 
(SEE 10-363.21 FOR "HPP" 
COMPONENT)(08CCR)

C SPB 2009 AUTHORIZED 8,393,024 3/9/2011

FAYETTE 7 7-122.1 US 25 3.2 18.264 21.415 RELIABILITY MAJOR WIDENING(O) RECONSTRUCT/WIDEN US-25 
FROM SPURR ROAD SOUTH OF I-
75 TO 1400 FEET SOUTH OF 
IRONWORKS ROAD. 
(06CCN)(08CCR)

R SPB 2009 11,030,000 ESTIMATED PER DISTRICT 
JULY 2011: 
UNABLE TO 
WORK ON 
PLANS FOR R 
PHASE SINCE U 
AND C PHASES 
ARE SP 
FUNDED.  THIS 
SECTION HAS 2 
MAJOR 
STRUCTURES 
OVER 
INTERSTATE 
AND WILL BE 
EXPENSIVE.

FAYETTE 7 7-223 US 421 1.5 2.296 3.842 RELIABILITY MAJOR WIDENING(O) LEESTOWN ROAD; WIDEN TO 4 
LANES FROM EXISTING 4-LANE 
NEAR NEW CIRCLE ROAD TO 
MASTERSON PARK (LFUCG T.I.P.). 
(SEE 7-223.02 FOR "SLX" 
COMPONENT)(08CCR)

C SPB 2009 8,980,000 ESTIMATED

FAYETTE 7 7-593.2 RELIABILITY NEW ROUTE(O) NEWTOWN PIKE EXTENSION - 
PRIORITY 3:  FROM VERSAILLES 
ROAD TO BROADWAY. (PHASE 
II)(08CCR)

R SPB 2009 8,970,000 AUTHORIZED 8,970,000 3/1/2011
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FLEMING 9 9-179 1.5 RELIABILITY NEW ROUTE(O) EXTEND THE FLEMINGSBURG 
BYPASS TO THE TOLLESBORO-
MT. CARMEL ROAD (KY-57). 
(00CCR)(08CCR)(08CCR)

R SPB 2009 1,050,000 AUTHORIZED 1,050,000 2/11/2010

FLEMING 9 9-179 1.5 RELIABILITY NEW ROUTE(O) EXTEND THE FLEMINGSBURG 
BYPASS TO THE TOLLESBORO-
MT. CARMEL ROAD (KY-57). 
(00CCR)(08CCR)(08CCR)

U SPB 2009 210,000 AUTHORIZED 670,000 2/11/2010

FLEMING 9 9-8304 KY 32 0.4 20.7 21.1 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CURVE ON KY-32 
NEAR WARD ELEMENTARY 
SCHOOL. (06CCN)(08CCR)

R SPB 2009 85,000 AUTHORIZED 85,000 2/2/2010

FLEMING 9 9-8304 KY 32 0.4 20.7 21.1 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CURVE ON KY-32 
NEAR WARD ELEMENTARY 
SCHOOL. (06CCN)(08CCR)

R SPB 2009 AUTHORIZED 65,000 6/15/2010

FLEMING 9 9-8304 KY 32 0.4 20.7 21.1 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CURVE ON KY-32 
NEAR WARD ELEMENTARY 
SCHOOL. (06CCN)(08CCR)

U SPB 2009 275,000 AUTHORIZED 275,000 2/2/2010

FLEMING 9 9-8504 KY 989 0.97 1 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT BRIDGE 
APPROACHES FROM 
BOURTONVILLE TO 
PLEASUREVILLE BRIDGE. 
(08CCN)

C SPB 2009 200,000 AUTHORIZED 200,000 3/10/2010

FLOYD 12 12-8401 KY 122 RELIABILITY NEW ROUTE(O) MINNIE-HAROLD CONNECTOR 
FROM KY-122 AT MINNIE TO 
LITTLE MUD CREEK ROAD. 
(08CCN) (SEE 12-301.10 FOR 
AUTHORIZATION OF R/W AND 
UTILITY SPB FUNDING) 

R SPB 2009 7,000,000 AUTHORIZED 7,181,100 7/1/2009

FLOYD 12 12-8401 KY 122 RELIABILITY NEW ROUTE(O) MINNIE-HAROLD CONNECTOR 
FROM KY-122 AT MINNIE TO 
LITTLE MUD CREEK ROAD. 
(08CCN) (SEE 12-301.10 FOR 
AUTHORIZATION OF R/W AND 
UTILITY SPB FUNDING) 

U SPB 2009 3,000,000 AUTHORIZED 5,848,000 7/1/2009

FLOYD 12 12-8403 KY 979 RELIABILITY RECONSTRUCTION(
O)

MINNIE-HAROLD CONNECTOR; 
RECONSTRUCT ALONG KY-979 
FROM MOUTH OF TACKETT 
BRANCH TO HAROLD, WITH A 
CONNECTOR TO KY-979 
(SECTION 3). (08CCN) 

C SPB 2009 3,300,000 AWARDED 4,843,277 8/7/2009

FLOYD 12 12-8404 KY 122 0.8 27 27.8 RELIABILITY RELOCATION(O) KY-80- HI HAT ROAD; RELOCATE 
KY-122 AT MEADE HILL. (08CCN) 

C SPB 2009 7,665,000 AUTHORIZED 8,214,887 7/9/2010

GARRARD 7 7-201.01 KY 52 4.5 13.28 16.624 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-52 FROM KY-
954 IN GARRARD COUNTY TO 
WALLACE MILL ROAD IN 
MADISON COUNTY. 
(00CCR)(02CCR)(06CCR)(2004BOP
C)(08CCR)

D SPB 2009 900,000 AUTHORIZED 435,000 1/6/2010

GRANT 6 6-165 KY 22 1.1 RELIABILITY RELOCATION(O) RELOCATION OF KY22 FROM 
US25 TO I-75 VIA BARNES ROAD 
CORRIDOR (3-LANE 
IMPROVEMENT)(08CCR)

C SPB 2009 5,200,000 AUTHORIZED 4,268,912 10/11/2011
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GRAVES 1 1-8000 US 45 18.371 19.045 RELIABILITY MAJOR WIDENING(O) WIDEN US-45 TO 4 LANES FROM 
OAK GROVE CREEK TO JULIAN M. 
CARROLL PARKWAY (PURCHASE 
PARKWAY). 
(00CCN)(06CCR)(08CCR)

C SPB 2009 9,000,000 ESTIMATED

GRAVES 1 1-8300 KY 121 0.2 13.399 13.599 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT INTERSECTION 
OF KY-121 AND KY-440. 
(06CCN)(08CCR)

D SPB 2009 230,000 AUTHORIZED 230,000 7/30/2009

GREEN 8 8-8500 US 68 RELIABILITY DESIGN 
ENGINEERING(O)

REDSIGN THE "S CURVE" ON US-
68 BETWEEN GREENSBURG AND 
EDMONTON. THIS PROJECT 
REPLACES 8-8500 WHICH WAS 
INCORRECTLY IDENTIFIED IN THE 
2008 HIGHWAY PLAN BY THE 
CONGRESSIONAL COMMITTEE. 
PLEASE SEE 4-8506.00 (08CCN)

D SPB 2009 AUTHORIZED 50,000 12/9/2009 IN DISTRICT 4. 
ITEM NO. 4-
8506.00

GREEN 8 8-8500 US 68 RELIABILITY DESIGN 
ENGINEERING(O)

REDSIGN THE "S CURVE" ON US-
68 BETWEEN GREENSBURG AND 
EDMONTON. THIS PROJECT 
REPLACES 8-8500 WHICH WAS 
INCORRECTLY IDENTIFIED IN THE 
2008 HIGHWAY PLAN BY THE 
CONGRESSIONAL COMMITTEE. 
PLEASE SEE 4-8506.00 (08CCN)

R SPB 2009 AUTHORIZED 222,000 3/22/2011 IN DISTRICT 4. 
ITEM NO. 4-
8506.00

GREEN 8 8-8500 US 68 RELIABILITY DESIGN 
ENGINEERING(O)

REDSIGN THE "S CURVE" ON US-
68 BETWEEN GREENSBURG AND 
EDMONTON. THIS PROJECT 
REPLACES 8-8500 WHICH WAS 
INCORRECTLY IDENTIFIED IN THE 
2008 HIGHWAY PLAN BY THE 
CONGRESSIONAL COMMITTEE. 
PLEASE SEE 4-8506.00 (08CCN)

U SPB 2009 AUTHORIZED 150,000 3/30/2011 IN DISTRICT 4. 
ITEM NO. 4-
8506.00

GREEN 8 8-8500 US 68 RELIABILITY DESIGN 
ENGINEERING(O)

REDSIGN THE "S CURVE" ON US-
68 BETWEEN GREENSBURG AND 
EDMONTON. THIS PROJECT WAS 
INCORRECTLY IDENTIFIED BY 
THE CONGRESSIONAL 
COMMITTEE IN THE 2008 
HIGHWAY PLAN. PLEASE SEE 4-
8506.00 (08CCN)

C SPB 2009 1,500,000 AUTHORIZED 477,963 10/21/2011 IN DISTRICT 4. 
ITEM NO. 4-
8506.00

GREENUP 9 9-8407 KY 3105 0.1 0 0.114 RELIABILITY SAFETY(P) RECONSTRUCT FROM KY-3105 
TO US-23 IN RACELAND. (08CCN) 

D SPB 2009 AUTHORIZED 150,000 12/9/2009

GREENUP 9 9-8407 KY 3105 0.1 0 0.114 RELIABILITY SAFETY(P) RECONSTRUCT FROM KY-3105 
TO US-23 IN RACELAND. (08CCN) 

R SPB 2009 510,000 AUTHORIZED 670,000 7/11/2010

GREENUP 9 9-8407 KY 3105 0.1 0 0.114 RELIABILITY SAFETY(P) RECONSTRUCT FROM KY-3105 
TO US-23 IN RACELAND. (08CCN) 

U SPB 2009 175,000 AUTHORIZED 380,000 7/11/2010
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012
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NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

GREENUP 9 9-8407 KY 3105 0.1 0 0.114 RELIABILITY SAFETY(P) RECONSTRUCT FROM KY-3105 
TO US-23 IN RACELAND. (08CCN) 

C SPB 2009 1,300,000 ESTIMATED

GREENUP 9 9-8500 KY 7 11.5 11.7 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY-7 
BETWEEN MP 11.5 AND MP 11.7. 
(08CCN)

D SPB 2009 175,000 AUTHORIZED 175,000 6/15/2010 PER DISTRICT 
JULY 2011: 
PROJECT IS ON 
HOLD. MAY 
HAVE BEEN 
FIXED BY 
MAINTENANCE 
PROJECT.

GREENUP 9 9-8500 KY 7 11.5 11.7 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY-7 
BETWEEN MP 11.5 AND MP 11.7. 
(08CCN)

R SPB 2009 60,000 ESTIMATED PER DISTRICT 
JULY 2011: 
LANDSLIDE 
STABILIZED IF 
AT ALL.

GREENUP 9 9-8500 KY 7 11.5 11.7 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY-7 
BETWEEN MP 11.5 AND MP 11.7. 
(08CCN)

U SPB 2009 1,000,000 ESTIMATED PER DISTRICT 
JULY 2011: 
LANDSLIDE 
STABILIZED IF 
AT ALL.

GREENUP 9 9-8500 KY 7 11.5 11.7 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY-7 
BETWEEN MP 11.5 AND MP 11.7. 
(08CCN)

C SPB 2009 50,000 ESTIMATED PER DISTRICT 
JULY 2011: 
LANDSLIDE 
STABILIZED IF 
AT ALL.

GREENUP 9 9-8501 KY 7 19.3 19.4 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY 7 
BETWEEN MP 19.3 AND MP 19.4. 
(08CCN)

D SPB 2009 75,000 AUTHORIZED 75,000 6/15/2010

GREENUP 9 9-8501 KY 7 19.3 19.4 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY 7 
BETWEEN MP 19.3 AND MP 19.4. 
(08CCN)

D SPB 2011 AUTHORIZED 125,000 12/5/2010

GREENUP 9 9-8501 KY 7 19.3 19.4 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY 7 
BETWEEN MP 19.3 AND MP 19.4. 
(08CCN)

R SPB 2009 25,000 AUTHORIZED 80,000 12/14/2011

GREENUP 9 9-8501 KY 7 19.3 19.4 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY 7 
BETWEEN MP 19.3 AND MP 19.4. 
(08CCN)

U SPB 2009 200,000 ESTIMATED

GREENUP 9 9-8501 KY 7 19.3 19.4 RELIABILITY LANDSLIDE 
REPAIR(P)

REPAIR LANDSLIDE ON KY 7 
BETWEEN MP 19.3 AND MP 19.4. 
(08CCN)

C SPB 2009 75,000 ESTIMATED

GREENUP 9 9-8509 KY 207 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW CONNECTOR 
ROAD CONNECTING FLATWOODS 
AT KY-207 AND KY-693 AND THE 
INDUSTRIAL PARKWAY 
CONNECTOR BETWEEN I-64 AND 
US-60. (08CCN)

D SPB 2009 950,000 AUTHORIZED 950,000 12/9/2009

GREENUP 9 9-8509 KY 207 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW CONNECTOR 
ROAD CONNECTING FLATWOODS 
AT KY-207 AND KY-693 AND THE 
INDUSTRIAL PARKWAY 
CONNECTOR BETWEEN I-64 AND 
US-60. (08CCN)

D SPB 2011 AUTHORIZED 100,000 1/7/2011
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GREENUP 9 9-8509 KY 207 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW CONNECTOR 
ROAD CONNECTING FLATWOODS 
AT KY-207 AND KY-693 AND THE 
INDUSTRIAL PARKWAY 
CONNECTOR BETWEEN I-64 AND 
US-60. (08CCN)

D SPB 2011 AUTHORIZED 155,000 5/9/2011

HANCOCK 2 2-125 US 60 6.5 0 4.23 RELIABILITY MAJOR 
WIDENING(O)

WIDEN US-60 TO 4-LANES NEAR 
HAWESVILLE TO LEWISPORT. 
(08CCR)

D SPB 2009 1,000,000 AUTHORIZED 200,000 10/25/2010

HANCOCK 2 2-197 KY 69 RELIABILITY RECONSTRUCTION(
O)

IMPROVE CONNECTION 
BETWEEN US-60 AND 
CANNELTON DAM APPROACH. 
(06CCR)(08CCR)

R SPB 2009 1,770,000 ESTIMATED

HANCOCK 2 2-197 KY 69 RELIABILITY RECONSTRUCTION(
O)

IMPROVE CONNECTION 
BETWEEN US-60 AND 
CANNELTON DAM APPROACH. 
(06CCR)(08CCR)

U SPB 2009 760,000 ESTIMATED

HARDIN 4 4-7010.5 KY 3005 1 NEW ROUTES NEW ROUTE(O) EXTEND RING ROAD (KY 3005) 
FROM GAITHER STATION ROAD 
TO THE WESTERN KENTUCKY 
PARKWAY. (2006BOPC)(08CCR)

C SPB 2009 15,800,000 AWARDED 14,435,537 10/21/2011

HARLAN 11 11-149 KY 1926 0 0.284 SAFETY SAFETY(P) KINGDOM COME STATE PARK 
ACCESS ROAD. (08CCR)

R SPB 2009 90,000 ESTIMATED

HARLAN 11 11-149 KY 1926 0 0.284 SAFETY SAFETY(P) KINGDOM COME STATE PARK 
ACCESS ROAD. (08CCR)

U SPB 2009 210,000 ESTIMATED

HARLAN 11 11-8510 CR 1336 0 0.065 RELIABILITY BRIDGE REHAB(P) RECONSTRUCT LOW WATER 
BRIDGE OVER POOR FORK 
CUMBERLAND RIVER ON CR 1336 
JUST SOUTH OF JCT. US-119 
NORTHEAST OF HARLAN. 
(08CCN)

D SPB 2009 AUTHORIZED 200,000 5/25/2011

HARLAN 11 11-8510 CR 1336 0 0.065 RELIABILITY BRIDGE REHAB(P) RECONSTRUCT LOW WATER 
BRIDGE OVER POOR FORK 
CUMBERLAND RIVER ON CR 1336 
JUST SOUTH OF JCT. US-119 
NORTHEAST OF HARLAN. (08CCN)

C SPB 2009 500,000 AUTHORIZED Phase was 
authorized with SP 
(FD04) Funds. 
The FD04 funds 
were moved from 
Harlan County 
project 11-148.00.

HARLAN 11 11-8511 KY 119 MINOR WIDENING(O) MAKE VARIOUS SPOT 
IMPROVEMENTS ON US-119 AND 
PROVIDE SUFFICIENT PASSING 
BAY LANES TO IMPROVE 
TRAFFIC FLOW. (08CCN)

D SPB 2009 AUTHORIZED 200,000 7/30/2009

HARLAN 11 11-8511 KY 119 MINOR WIDENING(O) MAKE VARIOUS SPOT 
IMPROVEMENTS ON US-119 AND 
PROVIDE SUFFICIENT PASSING 
BAY LANES TO IMPROVE 
TRAFFIC FLOW. (08CCN)

D SPB 2009 AUTHORIZED 350,000 10/1/2009
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HARLAN 11 11-8511 KY 119 MINOR WIDENING(O) MAKE VARIOUS SPOT 
IMPROVEMENTS ON US-119 AND 
PROVIDE SUFFICIENT PASSING 
BAY LANES TO IMPROVE TRAFFIC 
FLOW. (08CCN)

C SPB 2009 3,000,000 ESTIMATED

HARLAN 11 11-8511.01 KY 119 MINOR WIDENING(O) MAKE VARIOUS SPOT 
IMPROVEMENTS ON US-119 AND 
PROVIDE SUFFICIENT PASSING 
BAY LANES TO IMPROVE 
TRAFFIC FLOW. 
(08CCN)(2011BOPC)

U SPB 2008 AUTHORIZED 20,000 9/7/2011

HART 4 4-194 US 31W 1.2 10.949 12.149 RELIABILITY MINOR WIDENING(O) WIDEN US-31W TO THREE LANES, 
INCLUDING CURB & GUTTER AND 
SIDEWALKS, FROM NEW ROAD 
TO LOUISVILLE BEDDING CO. IN 
MUNFORDVILLE NORTH TO I-65. 
(R-04DEOB)(08CCR)

C SPB 2009 4,160,000 AUTHORIZED 3,568,572 3/8/2010

HART 4 4-8501 KY 88 12.447 13.428 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT AND MAKE 
SAFETY IMPROVEMENTS BY 
REALIGNING AND 
ADDING/WIDENING SHOULDERS 
ON KY-88 FROM LOGSDON 
VALLEY ROAD TO COUNTRY 
BARN ROAD. (08CCN)

D SPB 2009 500,000 AUTHORIZED 500,000 7/9/2009

HENRY 5 5-8300 KY 146 7.6 2.169 9.828 RELIABILITY RECONSTRUCTION(
O)

MAJOR RECONSTRUCTION OF KY-
146 BETWEEN NEW CASTLE AT 
US-421 AND PENDLETON AT KY-
153. (06CCN)(08CCR)

D SPB 2009 1,170,000 AUTHORIZED 1,700,000 7/29/2009

HOPKINS 2 2-137.01 US 41A 3.6 0 3.426 RELIABILITY MAJOR 
WIDENING(O)

WIDEN US-41A TO 5-LANES FROM 
US-41 WEST TO KINGDOM HALL 
ROAD IN MADISONVILLE. 
(2002BOPC)(04CCR)(SEE 2-137.02 
FOR "HPP" COMPONENT)(08CCR)

D SPB 2009 2,080,000 AUTHORIZED 2,080,000 7/30/2009

HOPKINS 2 2-176 KY 85 1.7 0 1.72 ECONOMIC 
DEVELOPMENT

RECONSTRUCTION(
O)

RECONSTRUCT KY-85 FROM KY-
70 EAST TO AIRPORT ROAD AT 
ANTON. (08CCR)

D SPB 2009 650,000 AUTHORIZED 750,000 3/22/2011

HOPKINS 2 2-8303 US 41A 3.426 13.278 RELIABILITY SCOPING STUDY(O) SCOPING STUDY FOR MAJOR 
RECONSTRUCTION/WIDENING US-
41A FROM KINGDOM HALL RD. IN 
HOPKINS CO. TO KY-670 IN 
WEBSTER CO. (06CCN)(08CCR)

P SPB 2009 250,000 AUTHORIZED 250,000 9/30/2010

HOPKINS 2 2-8507 KY 3052 0 0.2 SAFETY SAFETY-HAZARD 
ELIM(P)

CONSTRUCT A LEFT TURN LANE 
BY PROVIDING A THREE LANE 
CURVE ON KY-3052. (08CCN)

D SPB 2009 AUTHORIZED 700,000 10/20/2009

HOPKINS 2 2-8507 KY 3052 0 0.2 SAFETY SAFETY-HAZARD 
ELIM(P)

CONSTRUCT A LEFT TURN LANE 
BY PROVIDING A THREE LANE 
CURVE ON KY-3052. (08CCN)

R SPB 2009 AUTHORIZED 100,000 12/14/2011
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HOPKINS 2 2-8507 KY 3052 0 0.2 SAFETY SAFETY-HAZARD 
ELIM(P)

CONSTRUCT A LEFT TURN LANE 
BY PROVIDING A THREE LANE 
CURVE ON KY-3052. (08CCN)

C SPB 2009 1,350,000 ESTIMATED

JACKSON 11 11-278.27 KY 30 2.9 RELIABILITY RELOCATION(O) I-75 TO MOUNTAIN PARKWAY; 
RELOCATE KY-30 FROM 0.3MI W 
OF WELCHBURG ROAD E TO US-
421 NEAR TYNER. (03KYD)(U-
04DEOB)(04CCR)(08CCN)

U SPB 2009 400,000 AUTHORIZED 635,000 5/14/2009

JEFFERSON 5 5-247.1 KY 1450 1.6 1.873 3.542 RELIABILITY MAJOR 
WIDENING(O)

WIDEN BLUE LICK ROAD FROM 
SNYDER FREEWAY NORTH TO KY-
61 (LOU T.I.P.) (SECTION 2) (RU-
04DEOB)(08CCR)

R SPB 2009 9,560,000 AUTHORIZED 5,600,000 3/22/2011

JEFFERSON 5 5-247.1 KY 1450 1.6 1.873 3.542 RELIABILITY MAJOR 
WIDENING(O)

WIDEN BLUE LICK ROAD FROM 
SNYDER FREEWAY NORTH TO KY-
61 (LOU T.I.P.) (SECTION 2) (RU-
04DEOB)(08CCR)

U SPB 2009 AUTHORIZED 4,825,000 3/22/2011

JEFFERSON 5 5-247.2 KY 1450 1.9 0 1.873 RELIABILITY MAJOR WIDENING(O) WIDEN BLUE LICK ROAD FROM 
BULLITT COUNTY LINE NORTH TO 
THE SNYDER FREEWAY (LOU 
T.I.P.)(08CCR)

R SPB 2009 9,270,000 ESTIMATED PER DISTRICT 
JULY 2011: SPB 
MONIES 
SHIFTED TO 
SECTION 2 ITEM 
NO. 5-247.1

JEFFERSON 5 5-320.4 KY 22 0.2 5.185 5.639 RELIABILITY MINOR WIDENING(O) RECONSTRUCT KY-22 FROM HITT 
ROAD TO MURPHY LANE. 
(DESIGN AND ROW BY 
AGREEMENT WITH METRO 
LOUISVILLE; UTILITIES AND 
CONSTRUCTION BY KYTC) (TO BE 
LET WITH 5-320.20 AND 5-
320.30)(06CCN) 
(2004BOPC)(08CCR)

C SPB 2009 920,000 ESTIMATED

JEFFERSON 5 5-323.1 KY 1931 2.6 1.3 1.4 SAFETY(P) CONSTRUCT RIGHT TURN LANE 
ON TERRY ROAD (KY 1727) AT 
THE GREENWOOD ROAD (KY 
1931) INTERSECTION. (2006BOPC) 
(The SPB Funding is from 5-
8500.00 and 5-8506.00)

D SPB 2009 AUTHORIZED 5,000 3/22/2010

JEFFERSON 5 5-323.1 KY 1931 2.6 1.3 1.4 SAFETY(P) CONSTRUCT RIGHT TURN LANE 
ON TERRY ROAD (KY 1727) AT 
THE GREENWOOD ROAD (KY 
1931) INTERSECTION. (2006BOPC) 
(The SPB Funding is from 5-
8500.00 and 5-8506.00)

U SPB 2009 AUTHORIZED 10,000 3/22/2010

JEFFERSON 5 5-450 KY 1931 4.2 4.3 SAFETY(P) CONSTRUCT A LEFT TURN LANE 
ON ST. ANDREWS CHURCH ROAD 
(KY-1931) SOUTHBOUND AT THE 
ST. ANTHONY CHURCH ROAD (CR-
1004F) INTERSECTION 
(2006BOPC).(The SPB Funding is 
from 5-8500.00 and 5-8506.00)

D SPB 2009 AUTHORIZED 20,000 3/22/2010
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JEFFERSON 5 5-450 KY 1931 4.2 4.3 SAFETY(P) CONSTRUCT A LEFT TURN LANE 
ON ST. ANDREWS CHURCH ROAD 
(KY-1931) SOUTHBOUND AT THE 
ST. ANTHONY CHURCH ROAD (CR-
1004F) INTERSECTION 
(2006BOPC).(The SPB Funding is 
from 5-8500.00 and 5-8506.00)

R SPB 2009 AUTHORIZED 100,000 3/22/2010

JEFFERSON 5 5-450 KY 1931 4.2 4.3 SAFETY(P) CONSTRUCT A LEFT TURN LANE 
ON ST. ANDREWS CHURCH ROAD 
(KY-1931) SOUTHBOUND AT THE 
ST. ANTHONY CHURCH ROAD (CR-
1004F) INTERSECTION 
(2006BOPC).(The SPB Funding is 
from 5-8500.00 and 5-8506.00)

U SPB 2009 AUTHORIZED 50,000 3/22/2010

JEFFERSON 5 5-450 KY 1931 4.2 4.3 SAFETY(P) CONSTRUCT A LEFT TURN LANE 
ON ST. ANDREWS CHURCH ROAD 
(KY-1931) SOUTHBOUND AT THE 
ST. ANTHONY CHURCH ROAD (CR-
1004F) INTERSECTION 
(2006BOPC).(The SPB Funding is 
from 5-8500.00 and 5-8506.00)

C SPB 2009 AUTHORIZED 190,000 3/22/2010

JEFFERSON 5 5-450 KY 1931 4.2 4.3 SAFETY(P) CONSTRUCT A LEFT TURN LANE 
ON ST. ANDREWS CHURCH ROAD 
(KY-1931) SOUTHBOUND AT THE 
ST. ANTHONY CHURCH ROAD (CR-
1004F) INTERSECTION 
(2006BOPC).(The SPB Funding is 
from 5-8500.00 and 5-8506.00)

C SPB 2011 AUTHORIZED 88,800 9/24/2010

JEFFERSON 5 5-450 KY 1931 4.2 4.3 SAFETY(P) CONSTRUCT A LEFT TURN LANE 
ON ST. ANDREWS CHURCH ROAD 
(KY-1931) SOUTHBOUND AT THE 
ST. ANTHONY CHURCH ROAD (CR-
1004F) INTERSECTION 
(2006BOPC).(The SPB Funding is 
from 5-8500.00 and 5-8506.00)

C SPB 2011 AUTHORIZED 88,000 4/12/2011

JEFFERSON 5 5-8001 MINOR WIDENING(O) WIDEN BUECHEL BANK ROAD TO 
3 LANES FROM GE APPLIANCE 
PARK TO BUECHEL BY-PASS 
(00CCN) (SEE ITEM NUMBER 5-
8105 IN 2010 ENACTED HIGHWAY 
PLAN.)

D SPB 2011 AUTHORIZED 325,000 1/7/2011 PROJECT MADE 
ACTIVE TO 
CONTINUE WITH 
THE D PHASE 
OF THE 
PROJECT AS 
PER 
JEFFERSON 
COUNTY 5-8105 
PROJECT 
SCHEDULED IN 
THE 2010 
HIGHWAY PLAN 
BY GENERAL 
ASSEMBLY.  
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JEFFERSON 5 5-8105 CR 1007G 0.114 1.004 RELIABILITY MINOR WIDENING(O) WIDEN BUECHEL BANK RD. TO 3 
LANES FROM GE APPLIANCE 
PARK TO BUECHEL BYPASS. 
(02CCN)(08CCR)

R SPB 2009 1,030,000 ESTIMATED

JEFFERSON 5 5-8105 CR 1007G 0.114 1.004 RELIABILITY MINOR WIDENING(O) WIDEN BUECHEL BANK RD. TO 3 
LANES FROM GE APPLIANCE 
PARK TO BUECHEL BYPASS. 
(02CCN)(08CCR)

U SPB 2009 420,000 ESTIMATED

JEFFERSON 5 5-8203 KY 1819 2.5 5.125 7.669 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT BILLTOWN ROAD. 
(04CCN)(06CCN)(08CCR)

R SPB 2009 2,000,000 ESTIMATED

JEFFERSON 5 5-8203 KY 1819 2.5 5.125 7.669 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT BILLTOWN ROAD. 
(04CCN)(06CCN)(08CCR)

U SPB 2009 2,000,000 ESTIMATED

JEFFERSON 5 5-8403 I 265 0.1 3.55 3.65 RELIABILITY ENVIRO 
MITIGATION(P)

INSTALL SOUND BARRIER ON 
BOTH SIDES OF I-265 AT 
WATSONVILLE ROAD. (08CCN) 

D SPB 2009 AUTHORIZED 40,000 10/9/2009

JEFFERSON 5 5-8403 I 265 0.1 3.55 3.65 RELIABILITY ENVIRO 
MITIGATION(P)

INSTALL SOUND BARRIER ON 
BOTH SIDES OF I-265 AT 
WATSONVILLE ROAD. (08CCN) 

D SPB 2009 AUTHORIZED 100,000 4/1/2010

JEFFERSON 5 5-8403 I 265 0.1 3.55 3.65 RELIABILITY ENVIRO 
MITIGATION(P)

INSTALL SOUND BARRIER ON 
BOTH SIDES OF I-265 AT 
WATSONVILLE ROAD. (08CCN) 

C SPB 2009 2,435,300 ESTIMATED

JEFFERSON 5 5-8404 I 265 8.5 8.6 RELIABILITY ENVIRO 
MITIGATION(P)

INSTALL SOUND BARRIER ON 
NORTH SIDE OF I-265 AT 
CORVAIR COURT. (08CCN) 

D SPB 2009 AUTHORIZED 40,000 10/9/2009

JEFFERSON 5 5-8404 I 265 8.5 8.6 RELIABILITY ENVIRO 
MITIGATION(P)

INSTALL SOUND BARRIER ON 
NORTH SIDE OF I-265 AT 
CORVAIR COURT. (08CCN) 

D SPB 2009 AUTHORIZED 100,000 4/1/2010

JEFFERSON 5 5-8404 I 265 8.5 8.6 RELIABILITY ENVIRO 
MITIGATION(P)

INSTALL SOUND BARRIER ON 
NORTH SIDE OF I-265 AT 
CORVAIR COURT. (08CCN) 

C SPB 2009 2,221,448 AUTHORIZED 1,808,950 3/9/2011

JEFFERSON 5 5-8413 I 264 0.1 14.45 14.55 ENVIRO 
MITIGATION(P)

DESIGN AND CONSTRUCT A 
SOUND BARRIER BETWEEN 
BARDSTOWN ROAD AND 
NEWBURG ROAD. (08CCN)

D SPB 2009 AUTHORIZED 40,000 10/9/2009

JEFFERSON 5 5-8413 I 264 0.1 14.45 14.55 ENVIRO 
MITIGATION(P)

DESIGN AND CONSTRUCT A 
SOUND BARRIER BETWEEN 
BARDSTOWN ROAD AND 
NEWBURG ROAD. (08CCN)

D SPB 2009 AUTHORIZED 105,000 4/1/2010

JEFFERSON 5 5-8413 I 264 0.1 14.45 14.55 ENVIRO 
MITIGATION(P)

DESIGN AND CONSTRUCT A 
SOUND BARRIER BETWEEN 
BARDSTOWN ROAD AND 
NEWBURG ROAD. (08CCN)

C SPB 2009 AUTHORIZED 1,981,450 9/6/2011

JEFFERSON 5 5-8414 CS 1040F 1.7 RELIABILITY RELOCATION(O) RELOCATE CRITTENDEN 
DRIVE/LOUISVILLE REGIONAL 
AIRPORT AUTHORITY TO ALLOW 
FOR CONSTRUCTION FOR A 
TAXIWAY TO ACCOMMODATE 
GROUP 6 AIRCRAFT FOR THE 
UPS WORLDPORT EXPANSION. 
(08CCN) 

C SPB 2009 2,000,000 AUTHORIZED 2,000,000 5/26/2009
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JEFFERSON 5 5-8500 SAFETY SAFETY-HAZARD 
ELIM(P)

CONSTRUCT A LEFT TURN LANE 
AT GREENWOOD ROAD. 
(08CCN)(This Item No. funds 5-323.1 
and 5-450.00 with SPB Funds)

C SPB 2009 300,000 AWARDED Project awarded 
with Item No. 5-
323.10 SP Funds.

JEFFERSON 5 5-8506 KY 1931 4.27 4.37 SAFETY SAFETY(P) CONSTRUCT A LEFT TURN LANE 
AT ST. ANDREWS CHURCH ROAD 
AND ST. ANTHONY ROAD. 
(08CCN)(This Item No. funds 5-323.1 
and 5-450.00 with SPB Funds)

C SPB 2009 150,000 ESTIMATED THIS ITEM NO. 
FUNDED 5-
450.00.

JEFFERSON 5 5-8507 US 31W 14.5 14.9 RELIABILITY TRANSP 
ENHANCEMENT(P)

MAKE BEAUTIFICATION AND 
IMPROVEMENTS ON  DIXIE 
HIGHWAY AT THE WATTERSON 
EXPRESSWAY EXCHANGE. 
(08CCN)

C SPB 2009 102,000 ESTIMATED

JEFFERSON 5 5-8508 I 264 3 5 RELIABILITY ENVIRO 
MITIGATION(P)

CONSTRUCT A SOUND BARRIER 
ON NORTH SIDE OF THE 
WATTERSON EXPRESSWAY 
FROM MP 5 TO MP 7.5. (08CCN)

D SPB 2009 AUTHORIZED 40,000 12/2/2009

JEFFERSON 5 5-8508 I 264 3 5 RELIABILITY ENVIRO 
MITIGATION(P)

CONSTRUCT A SOUND BARRIER 
ON NORTH SIDE OF THE 
WATTERSON EXPRESSWAY 
FROM MP 5 TO MP 7.5. (08CCN)

D SPB 2009 AUTHORIZED 180,000 4/1/2010

JEFFERSON 5 5-8508 I 264 3 5 RELIABILITY ENVIRO 
MITIGATION(P)

CONSTRUCT A SOUND BARRIER 
ON NORTH SIDE OF THE 
WATTERSON EXPRESSWAY 
FROM MP 5 TO MP 7.5. (08CCN)

D SPB 2009 AUTHORIZED 25,000 11/2/2011

JEFFERSON 5 5-8508 I 264 3 5 RELIABILITY ENVIRO 
MITIGATION(P)

CONSTRUCT A SOUND BARRIER 
ON NORTH SIDE OF THE 
WATTERSON EXPRESSWAY 
FROM MP 5 TO MP 7.5. (08CCN)

C SPB 2009 3,000,000 AUTHORIZED 2,677,400 8/3/2011

JESSAMINE 7 7-8502 US 27X 2.112 2.322 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT MAIN STREET 
FROM OAK STREET TO 
CHESTNUT STREET IN 
DOWNTOWN NICHOLASVILLE. 
THE PROJECT SHALL ALSO 
INCLUDE NECESSARY 
DRAINAGE, SIDEWALKS, AND 
UTILITY RELOCATION. (08CCN)

C SPB 2009 1,500,000 AUTHORIZED 1,500,000 7/13/2009

JESSAMINE 7 7-8502 US 27X 2.112 2.322 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT MAIN STREET 
FROM OAK STREET TO 
CHESTNUT STREET IN 
DOWNTOWN NICHOLASVILLE. 
THE PROJECT SHALL ALSO 
INCLUDE NECESSARY 
DRAINAGE, SIDEWALKS, AND 
UTILITY RELOCATION. (08CCN)

C SPB 2009 AUTHORIZED 260,000 11/17/2010
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JESSAMINE 7 7-8502 US 27X 2.112 2.322 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT MAIN STREET 
FROM OAK STREET TO 
CHESTNUT STREET IN 
DOWNTOWN NICHOLASVILLE. 
THE PROJECT SHALL ALSO 
INCLUDE NECESSARY 
DRAINAGE, SIDEWALKS, AND 
UTILITY RELOCATION. (08CCN)

C SPB 2009 AUTHORIZED 196,500 12/1/2011

JESSAMINE 7 7-8502 US 27X 2.112 2.322 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT MAIN STREET 
FROM OAK STREET TO 
CHESTNUT STREET IN 
DOWNTOWN NICHOLASVILLE. 
THE PROJECT SHALL ALSO 
INCLUDE NECESSARY 
DRAINAGE, SIDEWALKS, AND 
UTILITY RELOCATION. (08CCN)

C SPB 2009 AUTHORIZED 10,500 12/14/2011

JOHNSON 12 12-133 0.5 RELIABILITY NEW ROUTE(O) NEW CONSTRUCTION OF A 
BRIDGE OVER LEVISA FORK OF 
THE BIG SANDY RIVER FROM KY-
40 TO CONCORD @ KY-1145. 
(08CCR)

R SPB 2009 110,000 AUTHORIZED 100,000 5/29/2009

JOHNSON 12 12-133 0.5 RELIABILITY NEW ROUTE(O) NEW CONSTRUCTION OF A 
BRIDGE OVER LEVISA FORK OF 
THE BIG SANDY RIVER FROM KY-
40 TO CONCORD @ KY-1145. 
(08CCR)

R SPB 2009 AUTHORIZED 65,000 10/26/2010

JOHNSON 12 12-133 0.5 RELIABILITY NEW ROUTE(O) NEW CONSTRUCTION OF A 
BRIDGE OVER LEVISA FORK OF 
THE BIG SANDY RIVER FROM KY-
40 TO CONCORD @ KY-1145. 
(08CCR)

R SPB 2009 AUTHORIZED 60,000 11/17/2010

JOHNSON 12 12-133 0.5 RELIABILITY NEW ROUTE(O) NEW CONSTRUCTION OF A 
BRIDGE OVER LEVISA FORK OF 
THE BIG SANDY RIVER FROM KY-
40 TO CONCORD @ KY-1145. 
(08CCR)

U SPB 2009 160,000 AUTHORIZED 95,000 5/29/2009

JOHNSON 12 12-133 0.5 RELIABILITY NEW ROUTE(O) NEW CONSTRUCTION OF A 
BRIDGE OVER LEVISA FORK OF 
THE BIG SANDY RIVER FROM KY-
40 TO CONCORD @ KY-1145. 
(08CCR)

C SPB 2009 3,600,000 AUTHORIZED 4,107,416 3/9/2011

KENTON 6 6-273 KY 1120 0.47 0 0.47 RELIABILITY MINOR WIDENING(O) RECONSTRUCT 12TH ST. FR I-75 
TO RUSSELL STREET. SECTION 1  
(OKI T.I.P.)(SUBJECT TO FISCAL 
CONSTRAINT PENDING MPO 
TIP)(08CCR)($7,586,554 OF OKI 
ARRA MPO STIMULUS FUNDS 
FOR C PHASE)

C OKI FS 2009 7,400,000 AWARDED
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KENTON 6 6-273.1 KY 1120 0.47 0 0.47 RELIABILITY MINOR WIDENING(O) RECONSTRUCT 12TH ST. FR 
RUSSELL STREET TO SCOTT 
STREET. SECTION 2  PLEASE SEE 
6-273 FOR SECTON 1 ($7,586,554 
OF OKI ARRA MPO STIMULUS 
FUNDS FOR C PHASE SECTION 1)

C SPB 2009 AWARDED 7,000,000 6/10/2009

KENTON 6 6-273.1 KY 1120 0.47 0 0.47 RELIABILITY MINOR WIDENING(O) RECONSTRUCT 12TH ST. FR 
RUSSELL STREET TO SCOTT 
STREET. SECTION 2  PLEASE SEE 
6-273 FOR SECTON 1 ($7,586,554 
OF OKI ARRA MPO STIMULUS 
FUNDS FOR C PHASE SECTION 1)

C SPB 2009 AWARDED 1,087,129 8/14/2009

KENTON 6 6-344.21 KY 16 1.6 9.323 10.618 RELIABILITY RELOCATION(O) RECONSTRUCT KY-16 (TAYLOR 
MILL ROAD) FROM HANDS PIKE 
TO THE SOUTH INTERSECTION 
WITH OLD TAYLOR MILL ROAD. 
(SECTION 2) (2002BOP)(08CCR)

C SPB 2009 7,660,000 AUTHORIZED 10,125,281 2/15/2011

KENTON 6 6-8305 KY 371 4.536 5.591 RELIABILITY SCOPING STUDY(O) SCOPING STUDY FOR 
AMSTERDAM ROAD. 
(06CCN)(08CCR)

P SPB 2009 110,000 FUNDS NOT 
NEEDED

PER DISTRICT 
JULY 2011: 
PROJECT 
COMPLETE

KENTON 6 6-8307 KY 1501 0 2.519 SCOPING STUDY(O) SCOPING STUDY FOR HANDS 
PIKE. (06CCN)(08CCN)

D SPB 2009 1,000,000 AUTHORIZED 750,000 3/1/2011

KENTON 6 6-8405 KY 3187 0.234 0.72 0.954 RELIABILITY PLANNING-OKI(O) IMPROVE KY-3187 BETWEEN 
FARRELL ROAD AND HIGHLAND 
PIKE. (08CCN)

P SPB 2009 200,000 FUNDS NOT 
NEEDED

PER DISTRICT 
JULY 2011: 
PROJECT 
COMPLETE

KNOTT 12 12-4092 CR 1002 0.1 0.043 0.059 RELIABILITY BRIDGE 
REPLACEMENT(P)

HEMP PATCH BRANCH ROAD 
BRIDGE AND APPROACHES OVER 
CANEY CREEK (C1) (OFF NHS) 
(FD04) (2000BOP)(08CCR)

C SPB 2009 340,000 ESTIMATED

KNOTT 12 12-8200 KY 1231 1 6.982 7.982 RELIABILITY RESURFACING(P) NEW CONSTRUCTION OF ONE 
MILE STRETCH OF KY-1231 
BEGINNING AT BRIDGE AFTER 
LEAVING KY-550. 
(04CCN)(06CCR)(08CCR) 

R SPB 2009 530,000 ESTIMATED

KNOTT 12 12-8200 KY 1231 1 6.982 7.982 RELIABILITY RESURFACING(P) NEW CONSTRUCTION OF ONE 
MILE STRETCH OF KY-1231 
BEGINNING AT BRIDGE AFTER 
LEAVING KY-550. 
(04CCN)(06CCR)(08CCR) 

U SPB 2009 260,000 ESTIMATED

KNOX 11 11-150 KY 11 0.1 10.074 10.107 RELIABILITY BRIDGE 
REPLACEMENT(P)

WIDENING OF KY-11 RAILROAD 
BRIDGE AT US-25E.(08CCR)

D SPB 2009 AUTHORIZED 550,000 8/4/2009

KNOX 11 11-150 KY 11 0.1 10.074 10.107 RELIABILITY BRIDGE 
REPLACEMENT(P)

WIDENING OF KY-11 RAILROAD 
BRIDGE AT US-25E.(08CCR)

D SPB 2009 AUTHORIZED 70,885 10/25/2010

KNOX 11 11-150 KY 11 0.1 10.074 10.107 RELIABILITY BRIDGE 
REPLACEMENT(P)

WIDENING OF KY-11 RAILROAD 
BRIDGE AT US-25E.(08CCR)

R SPB 2009 110,000 ESTIMATED

KNOX 11 11-150 KY 11 0.1 10.074 10.107 RELIABILITY BRIDGE 
REPLACEMENT(P)

WIDENING OF KY-11 RAILROAD 
BRIDGE AT US-25E.(08CCR)

U SPB 2009 160,000 ESTIMATED

KNOX 11 11-150 KY 11 0.1 10.074 10.107 RELIABILITY BRIDGE 
REPLACEMENT(P)

WIDENING OF KY-11 RAILROAD 
BRIDGE AT US-25E.(08CCR)

C SPB 2009 420,000 ESTIMATED
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KNOX 11 11-8512 KY 25 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW ACCESS 
ROAD FROM KY-25 EAST TO THE 
WEST KNOX ANNEX BUILDING. 
(08CCN)

C SPB 2009 125,000 AUTHORIZED 172,000 5/4/2010

KNOX 11 11-8513 CR 1305F 0.303 0.343 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACE THE BRIDGE ON CR-
1305. (08CCN)

D SPB 2009 AUTHORIZED 250,000 9/23/2009

KNOX 11 11-8513 CR 1305F 0.303 0.343 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACE THE BRIDGE ON CR-
1305. (08CCN)

R SPB 2009 AUTHORIZED 10,000 5/23/2011

KNOX 11 11-8513 CR 1305F 0.303 0.343 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACE THE BRIDGE ON CR-
1305. (08CCN)

R SPB 2009 AUTHORIZED 3,000 12/14/2011

KNOX 11 11-8513 CR 1305F 0.303 0.343 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACE THE BRIDGE ON CR-
1305. (08CCN)

U SPB 2009 AUTHORIZED 6,000 7/28/2011

KNOX 11 11-8513 CR 1305F 0.303 0.343 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACE THE BRIDGE ON CR-
1305. (08CCN)

C SPB 2009 250,000 ESTIMATED

LARUE 4 4-8504 US 31E 10.2 20.651 RELIABILITY PAVEMENT REHAB-
PRI(P)

CONDUCT CURVE REPAIR AND 
REHAB WORK TO PAVEMENT ON 
US-31E BETWEEN NEW HAVEN 
AND HODGENVILLE. (08CCN)

D SPB 2009 AUTHORIZED 50,000 10/9/2009

LARUE 4 4-8504 US 31E 10.2 20.651 RELIABILITY PAVEMENT REHAB-
PRI(P)

CONDUCT CURVE REPAIR AND 
REHAB WORK TO PAVEMENT ON 
US-31E BETWEEN NEW HAVEN 
AND HODGENVILLE. (08CCN)

D SPB 2009 AUTHORIZED 75,000 11/17/2010

LARUE 4 4-8504 US 31E 10.2 20.651 RELIABILITY PAVEMENT REHAB-
PRI(P)

CONDUCT CURVE REPAIR AND 
REHAB WORK TO PAVEMENT ON 
US-31E BETWEEN NEW HAVEN 
AND HODGENVILLE. (08CCN)

D SPB 2009 AUTHORIZED 50,000 5/25/2011

LARUE 4 4-8504 US 31E 10.2 20.651 RELIABILITY PAVEMENT REHAB-
PRI(P)

CONDUCT CURVE REPAIR AND 
REHAB WORK TO PAVEMENT ON 
US-31E BETWEEN NEW HAVEN 
AND HODGENVILLE. (08CCN)

R SPB 2009 AUTHORIZED 231,000 12/14/2011

LARUE 4 4-8504 US 31E 10.2 20.651 RELIABILITY PAVEMENT REHAB-
PRI(P)

CONDUCT CURVE REPAIR AND 
REHAB WORK TO PAVEMENT ON 
US-31E BETWEEN NEW HAVEN 
AND HODGENVILLE. (08CCN)

U SPB 2009 AUTHORIZED 175,000 12/14/2011

LARUE 4 4-8504 US 31E 10.2 20.651 RELIABILITY PAVEMENT REHAB-
PRI(P)

CONDUCT CURVE REPAIR AND 
REHAB WORK TO PAVEMENT ON 
US-31E BETWEEN NEW HAVEN 
AND HODGENVILLE. (08CCN)

C SPB 2009 2,000,000 ESTIMATED

LAUREL 11 11-8514 KY 80 NEW ROUTES NEW ROUTE(O) CONSTRUCTION OF A FRONTAGE 
ROAD ALONG I-75 BETWEEN 
EXITS 38 AND 41 AT LONDON 
(FUNDS TO SUPPLEMENT 
PROJECT NUMBER 11-139) 
(08CCN)

C SPB 2009 12,800,000 ESTIMATED
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LESLIE 11 11-8516 KY 1482 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW APPROACH 
FROM KY-1482 ONTO THE HAL 
ROGERS PARKWAY AT MP 39. 
(08CCN)

C SPB 2009 1,748,000 ESTIMATED

LESLIE 11 11-8517 KY 3424 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW APPROACH 
FROM KY-3424 ONTO THE HAL 
ROGERS PARKWAY AT MP 45.7. 
(08CCN)

C SPB 2009 677,400 AUTHORIZED 677,400 6/3/2010

LESLIE 11 11-8518 KY 6272 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW APPROACH 
FROM KY-6272 ONTO THE HAL 
ROGERS PARKWAY AT MP 42.7. 
(08CCN)

C SPB 2009 638,300 ESTIMATED

LEWIS 9 9-8405 CR 1127 0 0.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CR-1127 
(STRAIGHT FORK ROAD) FROM 
ITS INTERSECTION WITH KY-59 
AND EXTENDING 
APPROXIMATELY 2100'. (08CCN)

D SPB 2009 250,000 AUTHORIZED 50,000 8/25/2009

LEWIS 9 9-8405 CR 1127 0 0.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CR-1127 
(STRAIGHT FORK ROAD) FROM 
ITS INTERSECTION WITH KY-59 
AND EXTENDING 
APPROXIMATELY 2100'. (08CCN)

D SPB 2009 AUTHORIZED 200,000 7/12/2011

LEWIS 9 9-8405 CR 1127 0 0.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CR-1127 
(STRAIGHT FORK ROAD) FROM 
ITS INTERSECTION WITH KY-59 
AND EXTENDING 
APPROXIMATELY 2100'. (08CCN)

D SPB 2009 AUTHORIZED 50,000 12/2/2011

LEWIS 9 9-8405 CR 1127 0 0.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CR-1127 
(STRAIGHT FORK ROAD) FROM 
ITS INTERSECTION WITH KY-59 
AND EXTENDING 
APPROXIMATELY 2100'. (08CCN)

R SPB 2009 50,000 AUTHORIZED 50,000 7/12/2011

LEWIS 9 9-8405 CR 1127 0 0.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CR-1127 
(STRAIGHT FORK ROAD) FROM 
ITS INTERSECTION WITH KY-59 
AND EXTENDING 
APPROXIMATELY 2100'. (08CCN)

R SPB 2009 AUTHORIZED 200,000 12/2/2011

LEWIS 9 9-8405 CR 1127 0 0.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CR-1127 
(STRAIGHT FORK ROAD) FROM 
ITS INTERSECTION WITH KY-59 
AND EXTENDING 
APPROXIMATELY 2100'. (08CCN)

U SPB 2009 30,000 AUTHORIZED 30,000 7/12/2011

LEWIS 9 9-8405 CR 1127 0 0.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CR-1127 
(STRAIGHT FORK ROAD) FROM 
ITS INTERSECTION WITH KY-59 
AND EXTENDING 
APPROXIMATELY 2100'. (08CCN)

C SPB 2009 2,000,000 AUTHORIZED 2,000,000 7/12/2011

LEWIS 9 9-8405 CR 1127 0 0.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT CR-1127 
(STRAIGHT FORK ROAD) FROM 
ITS INTERSECTION WITH KY-59 
AND EXTENDING 
APPROXIMATELY 2100'. (08CCN)

C SPB 2009 AUTHORIZED (250,000) 12/2/2011
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LEWIS 9 9-8508 CR 1026 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT ALONG CR-1026 
TO ENSURE THAT THE ROUTE IS 
OUT OF THE FLOODPLAIN. 
(08CCN)

C SPB 2009 175,000 AUTHORIZED 175,000 11/18/2009

LIVINGSTON 1 1-8500 US 60 RELIABILITY SPOT 
IMPROVEMENTS(O)

MAKE VARIOUS SPOT 
IMPROVEMENTS ALONG US-60. 
(08CCN)

C SPB 2009 1,000,000 AWARDED 1,268,757 9/1/2009

LIVINGSTON 1 1-8500 US 60 RELIABILITY SPOT 
IMPROVEMENTS(O)

MAKE VARIOUS SPOT 
IMPROVEMENTS ALONG US-60. 
(08CCN)(Additional funds for C 
Phase change order)

C SPB 2009 AUTHORIZED 120,000 3/22/2010

LOGAN 3 3-148 0.75 RELIABILITY NEW ROUTE(O) CONSTRUCT CONNECTOR 
BETWEEN RUSSELLVILLE 
BYPASS AND KY-100 EAST OF 
RUSSELLVILLE. (PE & ENV. 
UNDER 3-311.01)(08CCR)

C SPB 2009 4,160,000 AUTHORIZED 4,021,046 5/13/2010

LOGAN 3 3-148 0.75 RELIABILITY NEW ROUTE(O) CONSTRUCT CONNECTOR 
BETWEEN RUSSELLVILLE 
BYPASS AND KY-100 EAST OF 
RUSSELLVILLE. (PE & ENV. 
UNDER 3-311.01)(08CCR)

C SPB 2009 AUTHORIZED 105,000 9/28/2011 ADDITIONAL 
FUNDS NEEDED 
TO COVER 
CHANGE ORDER 
#4

LYON 1 1-8302 US 62 0.1 8.875 8.975 RELIABILITY MINOR WIDENING(O) CONSTRUCT TURN LANES AT US-
62/KY-93. (06CCN)(08CCR)

R SPB 2009 160,000 ESTIMATED

LYON 1 1-8302 US 62 0.1 8.875 8.975 RELIABILITY MINOR WIDENING(O) CONSTRUCT TURN LANES AT US-
62/KY-93. (06CCN)(08CCR)

U SPB 2009 320,000 AUTHORIZED 320,000 3/30/2011

LYON 1 1-8302 US 62 0.1 8.875 8.975 RELIABILITY MINOR WIDENING(O) CONSTRUCT TURN LANES AT US-
62/KY-93. (06CCN)(08CCR)

C SPB 2009 490,000 ESTIMATED

MADISON 7 7-8103 KY 1983 2 0 1.847 RELIABILITY MAJOR 
WIDENING(O)

WIDEN MENELAUS ROAD TO FIVE 
LANES FROM KY-595 TO MAYDE 
ROAD. (02CCN) ALL WORK DONE 
BY THE CITY OF BEREA.(08CCR)

C SPB 2009 2,380,000 AUTHORIZED 2,380,000 1/26/2010

MADISON 7 7-8304.51 KY 876 2.69 3.84 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT/IMPROVE KY-876 
BARNES MILL ROAD-HILL 
SECTION.  FUNDS FOR THIS 
PROJECT ARE REQUESTED TO 
BE PAID TO THE MADISON 
COUNTY FISCAL C0URT WHICH 
SHALL COORDINATE THE 
PROJECT. (AGREEMENT WITH 
COUNTY)(SUPPLEMENTAL 
FUNDING FOR 07-8304.5)(08CCN)

C SPB 2009 400,000 AUTHORIZED 400,000 9/20/2010

MADISON 7 7-8400 KY 627 0.1 0.193 0.293 RELIABILITY RELOCATION(O) RELOCATE COLONEL ROAD AND 
SIMPSON ROAD AND IMPLEMENT 
OPERATIONAL IMPROVEMENTS 
ALONG KY-627 TO IMPROVE 
TRAFFIC FLOW IN THE VICINITY 
OF THE KY-627/I-75 
INTERCHANGE.(08CCN)

D SPB 2009 250,000 AUTHORIZED 250,000 2/28/2011
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MADISON 7 7-8403 KY 627 0.1 0.073 0.193 RELIABILITY MAJOR 
WIDENING(O)

RECONSTRUCT AND WIDEN THE 
KY-627 BRIDGE OVER I-75 TO 
FIVE LANES TO IMPROVE 
TRAFFIC CONGESTION AND 
IMPROVE SAFETY. (B40) (08CCN)

D SPB 2009 1,034,150 AUTHORIZED 1,500,000 9/22/2009

MADISON 7 7-8500 SAFETY SAFETY(P) CONSTRUCT A LEFT TURN LANE 
AND ERECT TRAFFIC SIGNALS AT 
THE THIRD STREET AND 
BOONE'S TRAIL INTERSECTION. 
(PAID TO THE MADISON COUNTY 
FISCAL COURT) (08CCN)

C SPB 2009 1,700,000 AUTHORIZED 1,700,000 9/16/2009

MADISON 7 7-8504 CS 2060 0.388 0.864 SAFETY SAFETY-HAZARD 
ELIM(P)

IMPROVE BRATCHER LANE FROM 
KY-594 TO BRYON AVENUE. 
(08CCN)

R SPB 2009 150,000 ESTIMATED

MADISON 7 7-8504 CS 2060 0.388 0.864 SAFETY SAFETY-HAZARD 
ELIM(P)

IMPROVE BRATCHER LANE FROM 
KY-594 TO BRYON AVENUE. 
(08CCN)

U SPB 2009 100,000 ESTIMATED

MADISON 7 7-8505 US 25 4.644 5.856 SAFETY SAFETY(P) IMPROVE ROADWAY, 
SIDEWALKS, AND BIKE PATHS 
ON US-25 BETWEEN ELLIPSE 
STREET TO GLADES ROAD AND 
THEN CONTINUES ON TO THE 
BEREA BYPASS. (08CCN)

D SPB 2009 350,000 AUTHORIZED 350,000 8/18/2009

MADISON 7 7-8505 US 25 4.644 5.856 SAFETY SAFETY(P) IMPROVE ROADWAY, 
SIDEWALKS, AND BIKE PATHS 
ON US-25 BETWEEN ELLIPSE 
STREET TO GLADES ROAD AND 
THEN CONTINUES ON TO THE 
BEREA BYPASS. (08CCN)

D SPB 2009 AUTHORIZED 150,000 3/29/2011

MADISON 7 7-8505 US 25 4.644 5.856 SAFETY SAFETY(P) IMPROVE ROADWAY, 
SIDEWALKS, AND BIKE PATHS ON 
US-25 BETWEEN ELLIPSE STREET 
TO GLADES ROAD AND THEN 
CONTINUES ON TO THE BEREA 
BYPASS. (08CCN)

R SPB 2009 100,000 ESTIMATED

MADISON 7 7-8505 US 25 4.644 5.856 SAFETY SAFETY(P) IMPROVE ROADWAY, 
SIDEWALKS, AND BIKE PATHS ON 
US-25 BETWEEN ELLIPSE STREET 
TO GLADES ROAD AND THEN 
CONTINUES ON TO THE BEREA 
BYPASS. (08CCN)

U SPB 2009 500,000 ESTIMATED

MADISON 7 7-8508 US 421 9.563 9.614 SAFETY SAFETY(P) LENGTHEN TURN LANES AT US-
421 AND KINGSTON 
ELEMENTARY SCHOOL. (PAID TO 
THE MADISON COUNTY FISCAL 
COURT WHICH SHALL 
COORDINATE THE PROJECT). 
(08CCN)

C SPB 2009 400,000 AUTHORIZED 400,000 10/1/2009
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MAGOFFIN 10 10-140 KY 9009 1.1 74.5 75.6 SAFETY SAFETY(P) MOUNTAIN PARKWAY WIDENING 
AND SAFETY IMPROVEMENTS 
FROM MP 74.5, LICKING RIVER 
BRIDGE, TO MP 75.6, KY-3048/US-
460. (08CCR)

R SPB 2009 560,000 ESTIMATED

MAGOFFIN 10 10-140 KY 9009 1.1 74.5 75.6 SAFETY SAFETY(P) MOUNTAIN PARKWAY WIDENING 
AND SAFETY IMPROVEMENTS 
FROM MP 74.5, LICKING RIVER 
BRIDGE, TO MP 75.6, KY-3048/US-
460. (08CCR)

U SPB 2009 330,000 ESTIMATED

MARION 4 4-192.3 US 68 2.8 22.522 23.819 RELIABILITY RECONSTRUCTION(
O)

LEBANON-DANVILLE (SECTION 
3); RECONSTRUCTION OF US-68 
FROM KY-243 TO 1.5 MI EAST OF 
THE BOYLE COUNTY LINE. 
(2002BOPC)(CONSTRUCTION 
SEQUENCE 2)(08CCR)

C SPB 2009 9,620,000 AUTHORIZED 7,327,115 4/12/2010

MARSHALL 1 1-117 US 68 1.2 10.635 10.701 SAFETY SAFETY(P) IMPROVEMENTS TO US-68 TO 
PROVIDE LEFT TURN LANES FOR 
MARSHALL CO. HIGH SCHOOL 
AND CHRISTIAN FELLOWSHIP 
HIGH SCHOOL.(08CCR)

R SPB 2011 1,000,000 AUTHORIZED 1,050,000 12/5/2010

MARSHALL 1 1-117 US 68 1.2 10.635 10.701 SAFETY SAFETY(P) IMPROVEMENTS TO US-68 TO 
PROVIDE LEFT TURN LANES FOR 
MARSHALL CO. HIGH SCHOOL 
AND CHRISTIAN FELLOWSHIP 
HIGH SCHOOL.(08CCR)

U SPB 2009 1,000,000 AUTHORIZED 760,000 6/28/2010

MARSHALL 1 1-117 US 68 1.2 10.635 10.701 SAFETY SAFETY(P) IMPROVEMENTS TO US-68 TO 
PROVIDE LEFT TURN LANES FOR 
MARSHALL CO. HIGH SCHOOL 
AND CHRISTIAN FELLOWSHIP 
HIGH SCHOOL.(08CCR)

C SPB 2009 3,000,000 ESTIMATED

MARSHALL 1 1-8101 JC 9003 0.1 42.5 42.6 ECONOMIC 
DEVELOPMENT

I-CHANGE 
RECONST(O)

JULIAN M. CARROLL PKWY: 
RECONSTRUCT INTERCHANGE 
AT KY-348 IN BENTON. 
(02CCN)(06CCR)(DESIGN 
INCLUDED UNDER 1-
8002.00)(08CCR)

D SPB 2009 AUTHORIZED 600,000 6/15/2010

MARSHALL 1 1-8101 JC 9003 0.1 42.5 42.6 ECONOMIC 
DEVELOPMENT

I-CHANGE 
RECONST(O)

JULIAN M. CARROLL PKWY: 
RECONSTRUCT INTERCHANGE 
AT KY-348 IN BENTON. 
(02CCN)(06CCR)(DESIGN 
INCLUDED UNDER 1-
8002.00)(08CCR)

R SPB 2009 2,210,000 ESTIMATED

MARSHALL 1 1-8101 JC 9003 0.1 42.5 42.6 ECONOMIC 
DEVELOPMENT

I-CHANGE 
RECONST(O)

JULIAN M. CARROLL PKWY: 
RECONSTRUCT INTERCHANGE 
AT KY-348 IN BENTON. 
(02CCN)(06CCR)(DESIGN 
INCLUDED UNDER 1-
8002.00)(08CCR)

U SPB 2009 1,630,000 ESTIMATED
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MARTIN 12 12-8400 KY 40 RELIABILITY RELOCATION(O) INEZ TO WARFIELD (SECTION 1-2; 
PROPOSED INTERCHANGE OVER 
EXISTING KY-40 INCLUDING 
RAMPS AND BRIDGE (ADDITIONAL 
FUNDING FOR C PHASE). (08CCN)

C SPB 2009 10,000,000 AWARDED PROJECT 
AWARDED WITH 
STP FUNDS IN 
SEPTEMBER 
2010, PER THE 
2010 HIGHWAY 
PLAN.

MASON 9 9-8303 KY 1448 1.6 5.423 7.003 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT/IMPROVE KY-
1448/MAPLELEAF ROAD FROM KY-
9 TO US-68. (06CCN)(08CCR)

D SPB 2009 570,000 AUTHORIZED 570,000 10/5/2009

MASON 9 9-8303 KY 1448 1.6 5.423 7.003 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT/IMPROVE KY-
1448/MAPLELEAF ROAD FROM KY-
9 TO US-68. (06CCN)(08CCR)

D SPB 2009 AUTHORIZED 230,000 1/26/2010

MASON 9 9-8303 KY 1448 1.6 5.423 7.003 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT/IMPROVE KY-
1448/MAPLELEAF ROAD FROM KY-
9 TO US-68. (06CCN)(08CCR)

R SPB 2009 1,100,000 ESTIMATED

MASON 9 9-8303 KY 1448 1.6 5.423 7.003 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT/IMPROVE KY-
1448/MAPLELEAF ROAD FROM KY-
9 TO US-68. (06CCN)(08CCR)

U SPB 2009 700,000 ESTIMATED

MASON 9 9-8505 KY 3161 0 0.579 RELIABILITY DESIGN 
ENGINEERING(O)

CONSTRUCT A NEW ACCESS 
ROAD VIA KY-3161 (CARMUESE 
LINE). (08CCN)

D SPB 2009 500,000 AUTHORIZED 500,000 1/6/2010

MCCRACKEN 1 1-123 KY 998 ECONOMIC 
DEVELOPMENT

RECONSTRUCTION(
O)

OLIVET CHURCH ROAD (KY-998) 
FROM FIVE-LANE SECTION TO US-
60. (06CCR)(08CCR)

C SPB 2009 4,680,000 ESTIMATED

MCCRACKEN 1 1-130 KY 3074 0 0.1 SAFETY SAFETY(P) SAFETY PROJECT AT THE BLEICH
ROAD/US 45 INTERSECTION TO 
IMPROVE TURNING RADIUS AND 
PROVIDE RIGHT TURN LANE ON 
BLEICH ROAD. 
(2006BOPC)(08CCN)

C SPB 2009 150,000 AUTHORIZED 127,321 2/8/2010

MCCRACKEN 1 1-130 KY 3074 0 0.1 SAFETY SAFETY(P) SAFETY PROJECT AT THE BLEICH
ROAD/US 45 INTERSECTION TO 
IMPROVE TURNING RADIUS AND 
PROVIDE RIGHT TURN LANE ON 
BLEICH ROAD. 
(2006BOPC)(08CCN)

C SPB 2009 AUTHORIZED 10,000 4/21/2010

MCCRACKEN 1 1-130 KY 3074 0 0.1 SAFETY SAFETY(P) SAFETY PROJECT AT THE BLEICH
ROAD/US 45 INTERSECTION TO 
IMPROVE TURNING RADIUS AND 
PROVIDE RIGHT TURN LANE ON 
BLEICH ROAD. 
(2006BOPC)(08CCN)

C SPB 2009 AUTHORIZED 8,000 6/28/2010

MCCRACKEN 1 1-130 KY 3074 0 0.1 SAFETY SAFETY(P) SAFETY PROJECT AT THE BLEICH
ROAD/US 45 INTERSECTION TO 
IMPROVE TURNING RADIUS AND 
PROVIDE RIGHT TURN LANE ON 
BLEICH ROAD. 
(2006BOPC)(08CCN)

C SPB 2009 AUTHORIZED 7,000 2/21/2011

T;STATE BOND AND SPP PROJECTS;JL03;2011 SPREADSHEETS
33 OF 44



  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012

COUNTY DIST ITEM
 ID

PREFIX ROUTE
NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

MCCRACKEN 1 1-2703 US 60 2.2 11.092 13.34 RELIABILITY PAVEMENT REHAB-
PRI(P)

PAVEMENT REHAB CONSISTING 
OF DIAMOND GRINDING ON US 60 
EB AND WB FROM MP 11.092 TO 
MP 13.34. (2006BOPC) 
(07PMP)(08CCR)

C SPB 2009 1,170,000 AUTHORIZED 801,552 11/30/2011

MCCRACKEN 1 1-8503 US 62 10.7 10.8 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT FRIENDSHIP 
ROAD INTERSECTION WITH US-
62. (08CCN)

D SPB 2009 AUTHORIZED 250,000 7/27/2009

MCCRACKEN 1 1-8503 US 62 10.7 10.8 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT FRIENDSHIP 
ROAD INTERSECTION WITH US-
62. (08CCN)

R SPB 2009 AUTHORIZED 150,000 3/22/2011

MCCRACKEN 1 1-8503 US 62 10.7 10.8 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT FRIENDSHIP 
ROAD INTERSECTION WITH US-
62. (08CCN)

U SPB 2009 AUTHORIZED 230,000 9/7/2010

MCCRACKEN 1 1-8503 US 62 10.7 10.8 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT FRIENDSHIP 
ROAD INTERSECTION WITH US-
62. (08CCN)

C SPB 2009 1,170,000 AUTHORIZED 715,873 12/6/2011

MCLEAN 2 2-8400 US 431 0.1 9.8 9.9 SAFETY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS AT THE 
INTERSECTION OF US-431 AND 
KY-250. (08CCN)

D SPB 2009 100,000 AUTHORIZED 100,000 11/17/2010

MCLEAN 2 2-8400 US 431 0.1 9.8 9.9 SAFETY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS AT THE 
INTERSECTION OF US-431 AND 
KY-250. (08CCN)

R SPB 2009 200,000 ESTIMATED

MCLEAN 2 2-8400 US 431 0.1 9.8 9.9 SAFETY SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS AT THE 
INTERSECTION OF US-431 AND 
KY-250. (08CCN)

U SPB 2009 180,000 ESTIMATED

MCLEAN 2 2-8401 US 431 5.5 0 5.5 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT AND WIDEN 
FROM MUHLENBERG OIL TO 
LIVERMORE. (08CCN)

D SPB 2009 250,000 AUTHORIZED 250,000 11/17/2010

MEADE 4 4-297.61 KY 313 4.4 RELIABILITY NEW ROUTE(O) KY-313 EXTENSION; US60 
FRONTAGE ROAD CONNECTOR 
TO THE NORTHERN KY448 BUCK 
GROVE CONNECTOR. (SECTION 
II) (FORMERLY 98 SYP ITEM NO. 4-
53.00)(08CCR)

R SPB 2009 9,270,000 AUTHORIZED 6,032,000 5/9/2011

MEADE 4 4-297.61 KY 313 4.4 RELIABILITY NEW ROUTE(O) KY-313 EXTENSION; US60 
FRONTAGE ROAD CONNECTOR 
TO THE NORTHERN KY448 BUCK 
GROVE CONNECTOR. (SECTION 
II) (FORMERLY 98 SYP ITEM NO. 4-
53.00)(08CCR)

U SPB 2009 1,130,000 AUTHORIZED 2,250,000 5/9/2011

MEADE 4 4-7000 KY 933 2.1 RELIABILITY RELOCATION(O) REROUTE KY933 FROM THE 
INTERSECTION OF KY448 AND 
BERRYMAN ROAD NORTHEAST 
TO THE INTERSECTION OF 
BUTTERMILK FALLS ROAD. 
(98CCN)(00CCR)(08CCR)

D SPB 2009 AUTHORIZED 30,000 7/13/2009
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MEADE 4 4-7000 KY 933 2.1 RELIABILITY RELOCATION(O) REROUTE KY933 FROM THE 
INTERSECTION OF KY448 AND 
BERRYMAN ROAD NORTHEAST 
TO THE INTERSECTION OF 
BUTTERMILK FALLS ROAD. 
(98CCN)(00CCR)(08CCR)

C SPB 2009 8,160,000 AUTHORIZED 4,880,125 2/8/2010

MEADE 4 4-7000 KY 933 2.1 RELIABILITY RELOCATION(O) REROUTE KY933 FROM THE 
INTERSECTION OF KY448 AND 
BERRYMAN ROAD NORTHEAST 
TO THE INTERSECTION OF 
BUTTERMILK FALLS ROAD. 
(98CCN)(00CCR)(08CCR)

C SPB 2009 AUTHORIZED 235,000 5/4/2010

MENIFEE 10 10-8000 KY 1274 1.5 6.5 8 SAFETY ROCKFALL 
MITIGTN(P)

KY 1274; IMPROVE EXISTING 
ALIGNMENT AND MITIGATE 
ROCKFALL FROM MP 6.5 TO MP 
8.0 (00CCN)(08CCR)

C SPB 2009 4,680,000 AWARDED 6,432,211 9/4/2009

METCALFE 3 3-8505 US 68 RELIABILITY DESIGN 
ENGINEERING(O)

NEW INTERCHANGE AT US 68 
EAST AND THE LOUIE B. NUNN 
(CUMBERLAND) PARKWAY. 
(08CCN)

D SPB 2009 1,500,000 AUTHORIZED 1,500,000 7/20/2009

METCALFE 3 3-8506 KY 90 RELIABILITY DESIGN 
ENGINEERING(O)

IMPROVE KY 163 CORRIDOR 
FROM INTERSECTION WITH KY 90 
TO US 68 EAST INCLUDING NEW 
ROUTE OF WEST EDMONTON 
BYPASS.  (08CCN)

D SPB 2009 1,500,000 AUTHORIZED 1,500,000 7/30/2009

MONTGOMERY 7 7-8501 KY 1991 0 1.768 RELIABILITY MINOR WIDENING(O) WIDEN KY-1991 FROM MAYSVILLE 
ROAD TO MIDLAND TRAIL 
INDUSTRIAL PARK. (2005HPP-
KY129) TO BE DONE IN 
CONJUNCTION WITH 7-240.00. 
(08CCN)

C SPB 2009 1,600,000 ESTIMATED

MORGAN 10 10-8100 KY 172 3 5 8 RELIABILITY SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY-172 
FROM MP 5 TO MP 8. 
(02CCN)(06CCR)(08CCR)

D SPB 2009 630,000 AUTHORIZED 630,000 7/7/2009

MORGAN 10 10-8100 KY 172 3 5 8 RELIABILITY SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY-172 
FROM MP 5 TO MP 8. 
(02CCN)(06CCR)(08CCR)

D SPB 2009 AUTHORIZED 120,000 12/2/2009

MORGAN 10 10-8100 KY 172 3 5 8 RELIABILITY SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY-172 
FROM MP 5 TO MP 8. 
(02CCN)(06CCR)(08CCR)

D SPB 2009 AUTHORIZED 325,000 2/8/2011

MORGAN 10 10-8300 KY 172 3 2 5 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-172 FROM 
MILEPOST 2 TO MILEPOST 5. 
(06CCN)(08CCR)

D SPB 2009 AUTHORIZED 250,000 12/2/2009

MORGAN 10 10-8300 KY 172 3 2 5 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-172 FROM 
MILEPOST 2 TO MILEPOST 5. 
(06CCN)(08CCR)

D SPB 2009 AUTHORIZED 300,000 2/8/2011

MORGAN 10 10-8300 KY 172 3 2 5 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-172 FROM 
MILEPOST 2 TO MILEPOST 5. 
(06CCN)(08CCR)

R SPB 2009 1,890,000 ESTIMATED

MORGAN 10 10-8300 KY 172 3 2 5 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-172 FROM 
MILEPOST 2 TO MILEPOST 5. 
(06CCN)(08CCR)

U SPB 2009 820,000 ESTIMATED
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MORGAN 10 10-8301 KY 172 2.4 8 10.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-172 FROM 
MILEPOST 8.0 TO MILEPOST 10.4. 
(06CCN)(08CCR)

D SPB 2009 520,000 AUTHORIZED 520,000 7/7/2009

MORGAN 10 10-8301 KY 172 2.4 8 10.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-172 FROM 
MILEPOST 8.0 TO MILEPOST 10.4. 
(06CCN)(08CCR)

D SPB 2009 AUTHORIZED 180,000 12/2/2009

MORGAN 10 10-8301 KY 172 2.4 8 10.4 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-172 FROM 
MILEPOST 8.0 TO MILEPOST 10.4. 
(06CCN)(08CCR)

D SPB 2009 AUTHORIZED 125,000 2/8/2011

MUHLENBERG 2 2-138.1 US 62 0.1 10.348 10.448 RELIABILITY SPOT 
IMPROVEMENTS(O)

RECONSTRUCT THE US-62/KY-181 
INTERSECTION BY ADDING TURN 
LANES TO IMPROVE EFFICIENCY 
AND SAFETY. (2004BOPC)(08CCN)

C SPB 2009 680,000 ESTIMATED

MUHLENBERG 2 2-138.2 US 62 0.1 9.756 9.856 RELIABILITY SPOT 
IMPROVEMENTS(O)

RECONSTRUCT THE US-62/KY-171 
INTERSECTION BY ADDING TURN 
LANES TO IMPROVE EFFICIENCY 
AND SAFETY. (2004BOPC)

C SPB 2009 1,070,000 ESTIMATED

MUHLENBERG 2 2-8302 WK 9001 47.7 48.4 RELIABILITY I-CHANGE 
LIGHTING(P)

INSTALL LIGHTING AT WESTERN 
KENTUCKY PARKWAY AT THE 
GRAHAM OFF-RAMP. 
(06CCN)(08CCR)

C SPB 2009 550,000 AWARDED 437,525 9/4/2009

MUHLENBERG 2 2-8302 WK 9001 47.7 48.4 RELIABILITY I-CHANGE 
LIGHTING(P)

INSTALL LIGHTING AT WESTERN 
KENTUCKY PARKWAY AT THE 
GRAHAM OFF-RAMP. 
(06CCN)(08CCR)

C SPB 2009 AWARDED 20,000 6/9/2010

MUHLENBERG 2 2-8506 US 62 15.979 16.471 RELIABILITY MAJOR 
WIDENING(O)

WIDEN US-62 FROM WAL-MART 
TO US-431. (08CCN)

D SPB 2009 1,450,000 AUTHORIZED 1,450,000 12/9/2009

OLDHAM 5 5-304.1 KY 22 2.1 3.25 5.32 RELIABILITY MAJOR WIDENING(O) RECONSTRUCT KY-22 TO 3-
LANES FROM KY-329 TO KY-329B 
AND TO 5-LANES FROM KY-329B 
TO ABBOTT LANE. 
(2004BOPC)(08CCR)

R SPB 2009 2,100,000 ESTIMATED PER DISTRICT 
JULY 2011: SPB 
MONIES 
SHIFTED TO 5-
304.15.

OLDHAM 5 5-304.1 KY 22 2.1 3.25 5.32 RELIABILITY MAJOR WIDENING(O) RECONSTRUCT KY-22 TO 3-
LANES FROM KY-329 TO KY-329B 
AND TO 5-LANES FROM KY-329B 
TO ABBOTT LANE. 
(2004BOPC)(08CCR)

U SPB 2009 2,080,000 ESTIMATED PER DISTRICT 
JULY 2011: SPB 
MONIES 
SHIFTED TO 5-
304.15.

OLDHAM 5 5-304.15 KY 22 2.1 3.25 5.32 RELIABILITY MAJOR 
WIDENING(O)

RECONSTRUCT KY-22 FROM KY-
329B TO ABBOTT LANE 
INCLUDING THE TERMINI 
INTERSECTIONS OF KY 22 @ KY 
329B AND KY 22 @ ABBOTT 
LANE.("BRIDGE HILL")

R SPB AUTHORIZED 1,950,000 11/2/2011 PER DISTRICT 
JULY 2011: SPB 
MONIES 
SHIFTED FROM 
5-304.10.

OLDHAM 5 5-304.15 KY 22 2.1 3.25 5.32 RELIABILITY MAJOR 
WIDENING(O)

RECONSTRUCT KY-22 FROM KY-
329B TO ABBOTT LANE 
INCLUDING THE TERMINI 
INTERSECTIONS OF KY 22 @ KY 
329B AND KY 22 @ ABBOTT 
LANE.("BRIDGE HILL")

U SPB AUTHORIZED 1,220,000 11/2/2011 PER DISTRICT 
JULY 2011: SPB 
MONIES 
SHIFTED FROM 
5-304.10.
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OWSLEY 10 10-279.51 KY 30 6.2 RELIABILITY RELOCATION(O) KY30 (PRIORITY SECTION); FROM 
JCT. KY-847 AT TRAVELLERS 
REST TO KY-11 AT LEVI. (08CCN)

R SPB 2009 3,310,000 ESTIMATED

OWSLEY 10 10-279.51 KY 30 6.2 RELIABILITY RELOCATION(O) KY30 (PRIORITY SECTION); FROM 
JCT. KY-847 AT TRAVELLERS 
REST TO KY-11 AT LEVI. (08CCN)

U SPB 2009 550,000 ESTIMATED

PERRY 10 10-5005 KY 7 0.2 8.3 8.5 SAFETY ROCKFALL 
MITIGTN(P)

CORRECT ROCKFALL HAZARD @ 
MP 8.3 TO 8.5.(08CCR)

C SPB 2009 2,590,000 AWARDED PROJECT 
AWARDED WITH 
SB2 FUNDS 

PERRY 10 10-8501 KY 15 SAFETY SAFETY(P) CONSTRUCT  ACCELERATION 
LANES ON KY-15 AT VARIOUS 
POINTS TO IMPROVE TRAFFIC 
FLOW. (08CCN)

C SPB 2009 700,000 AUTHORIZED 700,000 10/1/2009

PERRY 10 10-8502 RELIABILITY BRIDGE 
REPLACEMENT(P)

CONSTRUCT A LOW WATER 
BRIDGE AT DUNRAVEN. (08CCN)

D SPB 2009 200,000 AUTHORIZED 200,000 10/5/2009

PERRY 10 10-8502 RELIABILITY BRIDGE 
REPLACEMENT(P)

CONSTRUCT A LOW WATER 
BRIDGE AT DUNRAVEN. (08CCN)

D SPB 2009 AUTHORIZED 75,000 10/25/2010

PERRY 10 10-8502 RELIABILITY BRIDGE 
REPLACEMENT(P)

CONSTRUCT A LOW WATER 
BRIDGE AT DUNRAVEN. (08CCN)

R SPB 2009 50,000 FUNDS NOT 
NEEDED

ROW WAS 
ACQUIRED BY 
COUNTY

PERRY 10 10-8502 RELIABILITY BRIDGE 
REPLACEMENT(P)

CONSTRUCT A LOW WATER 
BRIDGE AT DUNRAVEN. (08CCN)

U SPB 2009 50,000 FUNDS NOT 
NEEDED

PERRY 10 10-8502 RELIABILITY BRIDGE 
REPLACEMENT(P)

CONSTRUCT A LOW WATER 
BRIDGE AT DUNRAVEN. (08CCN)

C SPB 2009 1,250,000 AUTHORIZED 1,413,672 4/4/2011

PIKE 12 12-281 KY 194 0.7 21.3 22 SAFETY SAFETY(P) CURVE REVISION AND PASSING 
LANES ON KY-194 NEAR DESKINS 
BRANCH (08CCR)

R SPB 2011 830,000 AUTHORIZED 978,000 12/5/2010

PIKE 12 12-281 KY 194 0.7 21.3 22 SAFETY SAFETY(P) CURVE REVISION AND PASSING 
LANES ON KY-194 NEAR DESKINS 
BRANCH (08CCR)

U SPB 2011 330,000 AUTHORIZED 1,750,000 12/5/2010

PIKE 12 12-298.3 KY 199 1.4 7.9 9.3 RELIABILITY RECONSTRUCTION(
O)

KY-199 SPOT IMPROVEMENT 
(PRIORITY 3); IMPROVE 
INTERSECTION WITH KY-1056 
AND RELOCATE PORTIONS OF KY-
199 ALONG OLD NORFOLK 
SOUTHERN RAILROAD BED @ 
MCANDREWS. (2002BOPC) 
(08CCR)

R SPB 2011 1,450,000 AUTHORIZED 1,939,020 12/5/2010

PIKE 12 12-298.3 KY 199 1.4 7.9 9.3 RELIABILITY RECONSTRUCTION(
O)

KY-199 SPOT IMPROVEMENT 
(PRIORITY 3); IMPROVE 
INTERSECTION WITH KY-1056 
AND RELOCATE PORTIONS OF KY-
199 ALONG OLD NORFOLK 
SOUTHERN RAILROAD BED @ 
MCANDREWS. (2002BOPC) 
(08CCR)

U SPB 2011 710,000 AUTHORIZED 780,000 12/5/2010
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012

COUNTY DIST ITEM
 ID

PREFIX ROUTE
NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

PIKE 12 12-8101 KY 3419 0.1 4.67 4.71 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACEMENT OF BRIDGE ON 
KY-3419 OVER SMITH FORK AT 
THE INTERSECTION OF KY-632. 
(02CCN)(06CCN) (08CCR)

D SPB 2009 320,000 AUTHORIZED 320,000 7/30/2009

PIKE 12 12-8101 KY 3419 0.1 4.67 4.71 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACEMENT OF BRIDGE ON 
KY-3419 OVER SMITH FORK AT 
THE INTERSECTION OF KY-632. 
(02CCN)(06CCN) (08CCR)

R SPB 2009 170,000 AUTHORIZED 100,000 9/7/2010

PIKE 12 12-8101 KY 3419 0.1 4.67 4.71 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACEMENT OF BRIDGE ON 
KY-3419 OVER SMITH FORK AT 
THE INTERSECTION OF KY-632. 
(02CCN)(06CCN) (08CCR)

U SPB 2009 170,000 AUTHORIZED 125,000 9/7/2010

PIKE 12 12-8101 KY 3419 0.1 4.67 4.71 RELIABILITY BRIDGE 
REPLACEMENT(P)

REPLACEMENT OF BRIDGE ON 
KY-3419 OVER SMITH FORK AT 
THE INTERSECTION OF KY-632. 
(02CCN)(06CCN) (08CCR)

C SPB 2009 790,000 AUTHORIZED 693,441 11/2/2011

PIKE 12 12-8500 KY 3218 0 0.713 RELIABILITY SURFACE(O) IMPROVE AIRPORT ACCESS 
ROAD FROM KY-2061. (08CCN)

C SPB 2009 4,000,000 AUTHORIZED 5,091,938 9/8/2010

PIKE 12 12-8501 CS 1192 0 0.793 RELIABILITY RECONSTRUCTION(
O)

THOMPSON ROAD WIDENING 
PROJECT FROM US-23 TO NEAR 
THE US-119 CONNECTOR. (WORK 
TO BE PERFORMED BY THE CITY 
OF PIKEVILLE AS PER 
AGREEMENT) (SUPPLEMENTAL 
FUNDING FOR PROJECT 12-143). 
(08CCN)

C SPB 2009 556,000 AUTHORIZED 556,000 6/10/2010

ROBERTSON 6 6-8505 KY 616 7.1 7.3 SAFETY SAFETY-HAZARD 
ELIM(P)

KY-616 FROM 0.6 MILES NORTH 
OF US-62 AT MP 7.1 TO MP 7.3 
RECONSTRUCT CURVE, 
HORIZONTAL AND VERTICAL 
REALIGNMENT, AND IMPROVE 
SIGHT DISTANCE. 
(SUPPLEMENTAL FUNDING TO 
ALREADY AUTHORIZED 
PROJECT). (08CCN)

C SPB 2009 475,000 ESTIMATED

ROBERTSON 6 6-8506 KY 616 RELIABILITY DESIGN 
ENGINEERING(O)

SCOPING STUDY FOR SPOT 
IMPROVEMENTS ON ENTIRE 
LENGTHS OF KY-616 AND KY-617 
IN ROBERTSON COUNTY. (08CCN)

D SPB 2009 200,000 AUTHORIZED 50,000 8/18/2009

ROCKCASTLE 8 8-8503 US 150 RELIABILITY NEW ROUTE(O) PROVIDE FUNDS TO THE 
ROCKCASTLE COUNTY FISCAL 
COURT FOR THE CONSTRUCTION 
OF A NEW ACCESS ROAD, 
LIGHTING, AND DRAINAGE FOR 
THE INDUSTRIAL PARK ON US-
150. (08CCN)

C SPB 2009 1,300,000 AUTHORIZED 1,300,000 9/4/2009
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012

COUNTY DIST ITEM
 ID

PREFIX ROUTE
NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
 DESCRIPTION

PHASE FUND YEAR HIGHWAY 
PLAN

AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

ROCKCASTLE 8 8-8507 US 25 14.25 14.35 SAFETY SAFETY(P) CONSTRUCT A TURN LANE, 
PURCHASE RIGHT-OF-WAY, AND 
INSTALL A TURN SIGNAL AT THE 
INTERSECTION OF US-25 
(RICHMOND STREET) WITH 
SCHOOL STREET AND NEWCOMB 
STREET. (PAID TO THE CITY OF 
MT. VERNON). (08CCN)

C SPB 2009 200,000 AUTHORIZED 200,000 7/11/2010

ROWAN 9 9-7030 KY 519 2 2.464 4.464 RELIABILITY MINOR WIDENING(O) WIDEN KY-519 FROM THE 
INTERSECTION OF KY-801 AND 
EXTENDING 2.0 MILES NORTH.  
(98CCN) (08CCR)

D SPB 2009 AUTHORIZED 200,000 3/16/2010

ROWAN 9 9-7030 KY 519 2 2.464 4.464 RELIABILITY MINOR WIDENING(O) WIDEN KY-519 FROM THE 
INTERSECTION OF KY-801 AND 
EXTENDING 2.0 MILES NORTH.  
(98CCN) (08CCR)

R SPB 2009 770,000 ESTIMATED

ROWAN 9 9-7030 KY 519 2 2.464 4.464 RELIABILITY MINOR WIDENING(O) WIDEN KY-519 FROM THE 
INTERSECTION OF KY-801 AND 
EXTENDING 2.0 MILES NORTH.  
(98CCN) (08CCR)

U SPB 2009 110,000 ESTIMATED

ROWAN 9 9-8406 KY 377 15.3 0 15.339 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-377 FROM KY-
32 TO THE LEWIS COUNTY LINE 
TO IMPROVE SAFETY, CAPACITY, 
EFFICIENCY, AND HIGHWAY 
SYSTEMS CONNECTIVITY IN 
PREPARATION OF A NEW 
INTERCHANGE ON I-64 AT MP 3.1. 
(08CCN)

P SPB 2009 243,330 PHASE NOT 
REQUIRED

NOT REQUIRED-
DESIGN FUNDS 
AUTHORIZED

ROWAN 9 9-8406 KY 377 15.3 0 15.339 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-377 FROM KY-
32 TO THE LEWIS COUNTY LINE 
TO IMPROVE SAFETY, CAPACITY, 
EFFICIENCY, AND HIGHWAY 
SYSTEMS CONNECTIVITY IN 
PREPARATION OF A NEW 
INTERCHANGE ON I-64 AT MP 3.1. 
(08CCN)

D SPB 2009 1,216,650 AUTHORIZED 1,459,980 10/9/2009

ROWAN 9 9-8502 KY 801 RELIABILITY SURFACE(O) AIRPORT ROAD ACCESS FROM 
KY-801. (08CCN)

D SPB 2009 150,000 AUTHORIZED 150,000 6/19/2009

ROWAN 9 9-8502 KY 801 RELIABILITY SURFACE(O) AIRPORT ROAD ACCESS FROM 
KY-801. (08CCN)

C SPB 2009 1,850,000 AUTHORIZED 1,850,000 6/19/2009

RUSSELL 8 8-108 US 127 3.3 8.129 11.573 RELIABILITY RECONSTRUCTION(
O)

US127 FROM KY-55 NEAR 
FREEDOM TO THE JAMESTOWN 
BYPASS. (PHASE II DESIGN ONLY. 
PHASE I DESIGN SHOWN UNDER 
8-115.00) (00CCR) (08CCR)

R SPB 2009 2,630,000 ESTIMATED
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012
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RUSSELL 8 8-108 US 127 3.3 8.129 11.573 RELIABILITY RECONSTRUCTION(
O)

US127 FROM KY-55 NEAR 
FREEDOM TO THE JAMESTOWN 
BYPASS. (PHASE II DESIGN ONLY. 
PHASE I DESIGN SHOWN UNDER 
8-115.00) (00CCR) (08CCR)

U SPB 2009 1,560,000 ESTIMATED

RUSSELL 8 8-8504 US 127 17.7 18.1 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW 
INTERCHANGE FROM US-127 ON 
THE CUMBERLAND PARKWAY. 
(08CCN)

D SPB 2009 250,000 AUTHORIZED 250,000 7/20/2009

RUSSELL 8 8-8504 US 127 17.7 18.1 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW 
INTERCHANGE FROM US-127 ON 
THE CUMBERLAND PARKWAY. 
(08CCN)

R SPB 2009 300,000 ESTIMATED

RUSSELL 8 8-8504 US 127 17.7 18.1 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW 
INTERCHANGE FROM US-127 ON 
THE CUMBERLAND PARKWAY. 
(08CCN)

U SPB 2009 300,000 ESTIMATED

RUSSELL 8 8-8504 US 127 17.7 18.1 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW 
INTERCHANGE FROM US-127 ON 
THE CUMBERLAND PARKWAY. 
(08CCN)

C SPB 2009 1,750,000 ESTIMATED PER DISTRICT 
JULY 2011: 
PROJECT IS 
UNDERFUNDED 
FOR 
CONSTRUCTION
. CANNOT 
PROCEED 
UNLESS MORE 
FUNDS ARE 
MADE 
AVAILABLE.

SCOTT 7 7-102.1 2.8 RELIABILITY BYPASS(O) GEORGETOWN NORTHWEST 
BYPASS (PRIORITY SECTION); 
FROM US-460, EAST TO KY-32. 
(2004BOPC)(SEE 7-102.01 FOR 
"HPP" COMPONENT) (08CCR)

R SPB 2009 2,370,000 AUTHORIZED 5,000,000 10/25/2010

SCOTT 7 7-102.1 2.8 RELIABILITY BYPASS(O) GEORGETOWN NORTHWEST 
BYPASS (PRIORITY SECTION); 
FROM US-460, EAST TO KY-32. 
(2004BOPC)(SEE 7-102.01 FOR 
"HPP" COMPONENT) (08CCR)

U SPB 2009 1,980,000 AUTHORIZED 1,900,000 10/25/2010

SCOTT 7 7-8306 KY 620 1.37 11.26 12.63 RELIABILITY MAJOR 
WIDENING(O)

WIDEN/IMPROVE SHOULDERS ON 
KY-620. (06CCN) (08CCR)

D SPB 2009 AUTHORIZED 350,000 12/19/2011

SCOTT 7 7-8306 KY 620 1.37 11.26 12.63 RELIABILITY MAJOR WIDENING(O) WIDEN/IMPROVE SHOULDERS ON 
KY-620. (06CCN) (08CCR)

C SPB 2009 1,560,000 ESTIMATED

SPENCER 5 5-395 KY 44 7.45 8.45 RELIABILITY RECONSTRUCTION(
O)

KY-44 WIDENING FROM OAK 
TREE WAY TO KY-1633. (08CCR)

R SPB 2009 AUTHORIZED 355,000 5/9/2011

SPENCER 5 5-395 KY 44 7.45 8.45 RELIABILITY RECONSTRUCTION(
O)

KY-44 WIDENING FROM OAK 
TREE WAY TO KY-1633. (08CCR)

U SPB 2009 AUTHORIZED 695,000 6/23/2011

SPENCER 5 5-395 KY 44 7.45 8.45 RELIABILITY RECONSTRUCTION(
O)

KY-44 WIDENING FROM OAK 
TREE WAY TO KY-1633. (08CCR)

C SPB 2009 7,320,000 ESTIMATED
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  2008 HIGHWAY PLAN AS APPROVED BY THE 2009 GENERAL ASSEMBLY
CURRENT STATUS OF 2009 STATE BOND (SPB) FUNDED PHASES

AS OF JANUARY 3, 2012
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NO

LGTH BMP1 EMP1 PRIORITY TYPEWORK PRECON
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PHASE FUND YEAR HIGHWAY 
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AMOUNT

STAGE SPB AUTH
AMOUNT

AUTH
DATE

COMMENTS

TODD 3 3-155 KY 181 18.4 18.5 SAFETY(P) CONSTRUCT A LEFT-TURN LANE 
ON KY 181 AT ENTRANCE TO 
NORTH TODD ELEMENTARY 
SCHOOL, NORTH OF KY 507 
INTERSECTION. (08CCN)

C SPB 2009 250,000 AUTHORIZED 250,000 10/20/2009

TODD 3 3-155 KY 181 18.4 18.5 SAFETY(P) CONSTRUCT A LEFT-TURN LANE 
ON KY 181 AT ENTRANCE TO 
NORTH TODD ELEMENTARY 
SCHOOL, NORTH OF KY 507 
INTERSECTION. (08CCN)

C SPB 2009 AUTHORIZED (96,878) 2/8/2010

TODD 3 3-8501 KY 181 8.5 8.6 SAFETY SAFETY(P) CONSTRUCT A LEFT TURN LANE 
FROM KY-181 INTO SOUTH TODD 
ELEMENTARY SCHOOL. (08CCN)

R SPB 2009 AUTHORIZED 20,000 10/20/2009

TODD 3 3-8501 KY 181 8.5 8.6 SAFETY SAFETY(P) CONSTRUCT A LEFT TURN LANE 
FROM KY-181 INTO SOUTH TODD 
ELEMENTARY SCHOOL. (08CCN)

U SPB 2009 AUTHORIZED 40,000 10/20/2009

TODD 3 3-8501 KY 181 8.5 8.6 SAFETY SAFETY(P) CONSTRUCT A LEFT TURN LANE 
FROM KY-181 INTO SOUTH TODD 
ELEMENTARY SCHOOL. (08CCN)

C SPB 2009 250,000 AUTHORIZED 190,000 10/20/2009

TODD 3 3-8501 KY 181 8.5 8.6 SAFETY SAFETY(P) CONSTRUCT A LEFT TURN LANE 
FROM KY-181 INTO SOUTH TODD 
ELEMENTARY SCHOOL. (08CCN)

C SPB 2009 AUTHORIZED 1,155 6/8/2010

UNION 2 2-79.2 US 60 4.3 23.231 26.069 RELIABILITY RECONSTRUCTION(
O)

PADUCAH-HENDERSON; 
RECONSTRUCT US60 FROM 
WAVERLY BYPASS TO CORYDON 
BYPASS. (PRIORITY 
SECTION)(08CCR)

D SPB 2009 2,080,000 ESTIMATED

UNION 2 2-122.01 US 60 3.7 17.8 21.5 RELIABILITY MAJOR WIDENING(O) PADUCAH-HENDERSON; 
MORGANFIELD BYPASS TO 
WAVERLY (08CCR)

R SPB 2009 3,860,000 ESTIMATED

UNION 2 2-122.01 US 60 3.7 17.8 21.5 RELIABILITY MAJOR WIDENING(O) PADUCAH-HENDERSON; 
MORGANFIELD BYPASS TO 
WAVERLY (08CCR)

U SPB 2009 2,710,000 ESTIMATED

WARREN 3 3-102.1 KY 884 1.2 8.622 9.631 RELIABILITY MAJOR 
WIDENING(O)

IMPROVE THREE SPRINGS ROAD 
TO REDUCE CONGESTION AT 
INTERSECTION WITH 
SCOTTSVILLE ROAD. (08CCR)

R SPB 2009 1,050,000 AUTHORIZED 2,730,000 6/15/2010

WARREN 3 3-102.1 KY 884 1.2 8.622 9.631 RELIABILITY MAJOR 
WIDENING(O)

IMPROVE THREE SPRINGS ROAD 
TO REDUCE CONGESTION AT 
INTERSECTION WITH 
SCOTTSVILLE ROAD. (08CCR)

U SPB 2009 1,040,000 AUTHORIZED 1,080,000 6/28/2010

WARREN 3 3-102.2 KY 884 0.3 8.622 9.331 RELIABILITY MAJOR 
WIDENING(O)

WIDEN THREE SPRINGS ROAD TO 
REDUCE CONGESTION FROM 
FLEALAND TO 0.30 MILE WEST OF 
SCOTTSVILLE ROAD.

R SPB 2009 AUTHORIZED 3,600,000 2/8/2011
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WARREN 3 3-131 US 31W 0.07 11.805 11.878 SAFETY SAFETY(P) CONSTRUCT INTERSECTION 
IMPROVEMENTS AT US-31W 
BYPASS AND CHESTNUT 
STREET/UNIVERSITY 
BLVD/LOVING WAY.(06CCR) 
(08CCR)

D SPB 2009 AUTHORIZED 500,000 9/7/2010

WARREN 3 3-131 US 31W 0.07 11.805 11.878 SAFETY SAFETY(P) CONSTRUCT INTERSECTION 
IMPROVEMENTS AT US-31W 
BYPASS AND CHESTNUT 
STREET/UNIVERSITY 
BLVD/LOVING WAY.(06CCR) 
(08CCR)

R SPB 2009 470,000 ESTIMATED

WARREN 3 3-131 US 31W 0.07 11.805 11.878 SAFETY SAFETY(P) CONSTRUCT INTERSECTION 
IMPROVEMENTS AT US-31W 
BYPASS AND CHESTNUT 
STREET/UNIVERSITY 
BLVD/LOVING WAY.(06CCR) 
(08CCR)

U SPB 2009 760,000 ESTIMATED

WARREN 3 3-316 KY 2158 1.4 0 1.4 RELIABILITY MAJOR 
WIDENING(O)

WIDEN CUMBERLAND TRACE 
FROM US 231 TO 1.4 MILE NORTH 
OF US 231 "DESIGN BEING DONE 
UNDER 3-252.00" (08CCR)

C SPB 2011 4,330,000 AUTHORIZED 6,507,732 12/1/2010

WAYNE 8 8-109.1 KY 90 14 11.034 25.235 SAFETY SAFETY(P) COMPLETE DESIGN ON KY 90 TO 
ADD PASSING LANES BETWEEN 
MONTICELLO AND THE PULASKI 
CO. LINE. (04CCN) (08CCR)

D SPB 2009 760,000 AUTHORIZED 760,000 7/20/2009

WAYNE 8 8-110 CS 1125 0.86 0 0.863 RELIABILITY MINOR WIDENING(O) WIDEN WASHMAN LANE FROM 
COLUMBIA AVENUE TO THE 
BYPASS IN MONTICELLO. 
(08CCR)

D SPB 2009 110,000 AUTHORIZED 110,000 7/20/2009

WAYNE 8 8-110 CS 1125 0.86 0 0.863 RELIABILITY MINOR WIDENING(O) WIDEN WASHMAN LANE FROM 
COLUMBIA AVENUE TO THE 
BYPASS IN MONTICELLO. (08CCR)

R SPB 2009 210,000 ESTIMATED

WAYNE 8 8-110 CS 1125 0.86 0 0.863 RELIABILITY MINOR WIDENING(O) WIDEN WASHMAN LANE FROM 
COLUMBIA AVENUE TO THE 
BYPASS IN MONTICELLO. (08CCR)

U SPB 2009 80,000 ESTIMATED

WEBSTER 2 2-143 US 41A 4 8.363 12.363 RELIABILITY NEW ROUTE(O) RECONSTRUCT US 41A BETWEEN 
PROVIDENCE AND DIXON 
(04CCN)(08CCR)

D SPB 2009 1,760,000 ESTIMATED

WHITLEY 11 11-8520 RELIABILITY NEW ROUTE(O) CONSTRUCT A NEW ACCESS 
ROAD INTO THE CORBIN 
REGIONAL CENTER. (08CCN)

C SPB 2009 300,000 AUTHORIZED 300,000 2/23/2010
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WOLFE 10 139 KY 9009 3.1 43.1 46.2 SAFETY SAFETY MOUNTAIN PARKWAY WIDENING 
AND SAFETY IMPROVEMENTS 
FROM MP 43.1 TO KY-191 
OVERPASS (MP 46.2). 
(DESIGN/BUILD) ($20 MILLION OF 
2009 STATE BONDS WERE USED 
TO RELEASE $20 MILLION OF 
FDO4 SP FUNDS AS APPROVED 
BY 2009 GENERAL ASSEMBLY)

C SPB 2011 AUTHORIZED 600,000 4/12/2011

WOLFE 10 10-8101 KY 205 6.39 0 6.394 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-205 FROM 
THE WOLFE/BREATHITT CO. LINE 
TO THE MOUNTAIN PARKWAY 
(PHASE 1). 
(02CCN)(06CCR)(08CCR)

R SPB 2009 2,630,000 ESTIMATED

WOLFE 10 10-8101 KY 205 6.39 0 6.394 RELIABILITY RECONSTRUCTION(
O)

RECONSTRUCT KY-205 FROM 
THE WOLFE/BREATHITT CO. LINE 
TO THE MOUNTAIN PARKWAY 
(PHASE 1). 
(02CCN)(06CCR)(08CCR)

U SPB 2009 1,560,000 ESTIMATED

WOLFE 10 10-8102 KY 191 4 10.256 14.298 SAFETY SAFETY(P) HILL AND CURVE CORRECTION 
ON KY-191 BETWEEN HAZEL 
GREEN AND KY-205. 
(02CCN)(08CCR)

D SPB 2009 260,000 AUTHORIZED 260,000 10/5/2009

WOLFE 10 10-8503 KY 9009 43.1 46.2 SAFETY SAFETY(P) MOUNTAIN PARKWAY WIDENING 
AND SAFETY IMPROVEMENTS 
FROM MP 43.1 TO MP 46.2 (KY-191 
OVERPASS). (FUNDING TO 
SUPPLEMENT PROJECT 10-139.00 
WHICH WAS LET ON OCTOBER 
19, 2007.) (08CCN)

C SPB 2009 20,000,000 AUTHORIZED 20,000,000 6/23/2009

WOODFORD 7 7-292.10 CS 1021 RELIABILITY NEW ROUTE(O) CROSSFIELD DRIVE EXTENSION 
COMPLETION. (08CCN) (FUNDING 
MOVED TO 7-8402)

R SPB 2009 AUTHORIZED 3,000,000 8/18/2009

WOODFORD 7 7-292.10 CS 1021 RELIABILITY NEW ROUTE(O) CROSSFIELD DRIVE EXTENSION 
COMPLETION. (08CCN) (FUNDING 
MOVED TO 7-8402)

U SPB 2009 AUTHORIZED 800,000 8/18/2009

WOODFORD 7 7-292.10 CS 1021 RELIABILITY NEW ROUTE(O) CROSSFIELD DRIVE EXTENSION 
COMPLETION. (08CCN) (FUNDING 
MOVED TO 7-8402)

C SPB 2009 AUTHORIZED 2,000,000 8/18/2009
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WOODFORD 7 7-8402 CS 1021 RELIABILITY NEW ROUTE(O) CROSSFIELD DRIVE EXTENSION 
COMPLETION. (08CCN) (FUNDING 
MOVED TO 7-292.10)

R SPB 2009 3,000,000 AUTHORIZED 
WITH 7-292.10 

ABOVE

WOODFORD 7 7-8402 CS 1021 RELIABILITY NEW ROUTE(O) CROSSFIELD DRIVE EXTENSION 
COMPLETION. (08CCN) (FUNDING 
MOVED TO 7-292.10)

U SPB 2009 800,000 AUTHORIZED 
WITH 7-292.10 

ABOVE

WOODFORD 7 7-8402 CS 1021 RELIABILITY NEW ROUTE(O) CROSSFIELD DRIVE EXTENSION 
COMPLETION. (08CCN) (FUNDING 
MOVED TO 7-292.10)

C SPB 2009 2,000,000 AUTHORIZED 
WITH 7-292.10 

ABOVE

TOTALS 558,945,578 384,925,938
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND (SPB) FUNDED PHASES

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM 
NO.

PREFIX ROUTE
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

ALLEN 3 8500 KY 98 SAFETY‐HAZARD ELIM(P) RECONSTRUCT CURVE.( TO BE LET WITH 
3‐1071.00) (08CCN)(12CCR)

C SPB 2012 AWARDED 642,358 5/8/2012 C PHASE IN PREVIOUS 
HIGHWAY PLAN AS SPB. 

ALLEN 3 8507 CS 1105 RELOCATION(O) REALIGN WOOD STREET TO INTERSECT 
WITH KY 100 AND IMPROVE WOOD 
STREET UP TO .10 MILE FROM THE 
INTERSECTION TO PROVIDE BETTER 
ACCESS FOR TRUCKS TO BUSINESS 
PROPERTIES WITHIN THE COUNTY. 
(08CCN)

C SPB 2012 AWARDED 10,000 8/29/2012 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #2.

ALLEN 3 8507 CS 1105 RELOCATION(O) REALIGN WOOD STREET TO INTERSECT 
WITH KY 100 AND IMPROVE WOOD 
STREET UP TO .10 MILE FROM THE 
INTERSECTION TO PROVIDE BETTER 
ACCESS FOR TRUCKS TO BUSINESS 
PROPERTIES WITHIN THE COUNTY. 
(08CCN)

C SPB 2012 AWARDED 10,000 5/24/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #3.

BALLARD 1 8501 US 60 SAFETY‐HAZARD ELIM(P) RECONSTRUCT TURN LANE AT BALLARD 
COUNTY HIGH SCHOOL. (08CCN)(12CCR)

C SPB 2013 AWARDED 100,000 3/8/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #1.

BELL 11 8505 KY 1534 SPOT IMPROVEMENTS(O) SPOT IMPROVEMENTS SHIFTING THE 
EXISTING CENTERLINE ALLOWING 
PROPER CLEARANCE FOR GUARDRAIL. 
OVERLAY PAVEMENT THROUGHOUT 
THE PROJECT. PROVIDE MINOR DITCH 
IMPROVEMENTS AND REMOVE 
OBSTRUCTIONS FROM THE CLEAR 
ZONE. (08CCN)(12CCR)

U SPB 2012 AUTHORIZED 365,000 5/9/2012 U PHASE IN PREVIOUS 
HIGHWAY PLAN AS SPB. 
IN 2012 PLAN AS SPP.

BELL 11 8505 KY 1534 SPOT IMPROVEMENTS(O) SPOT IMPROVEMENTS SHIFTING THE 
EXISTING CENTERLINE ALLOWING 
PROPER CLEARANCE FOR GUARDRAIL. 
OVERLAY PAVEMENT THROUGHOUT 
THE PROJECT. PROVIDE MINOR DITCH 
IMPROVEMENTS AND REMOVE 
OBSTRUCTIONS FROM THE CLEAR 
ZONE. (08CCN)(12CCR)

C SPB 2012 AWARDED 1,049,403 12/5/2012 C PHASE IN PREVIOUS 
HIGHWAY PLAN AS SPB. 
IN 2012 PLAN AS SPP.
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BELL 11 8505 KY 1534 SPOT IMPROVEMENTS(O) SPOT IMPROVEMENTS SHIFTING THE 
EXISTING CENTERLINE ALLOWING 
PROPER CLEARANCE FOR GUARDRAIL. 
OVERLAY PAVEMENT THROUGHOUT 
THE PROJECT. PROVIDE MINOR DITCH 
IMPROVEMENTS AND REMOVE 
OBSTRUCTIONS FROM THE CLEAR 
ZONE. (08CCN)(12CCR)

C SPB 2012 AWARDED 70,000 6/24/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #1.

BELL 11 8505 KY 1534 SPOT IMPROVEMENTS(O) SPOT IMPROVEMENTS SHIFTING THE 
EXISTING CENTERLINE ALLOWING 
PROPER CLEARANCE FOR GUARDRAIL. 
OVERLAY PAVEMENT THROUGHOUT 
THE PROJECT. PROVIDE MINOR DITCH 
IMPROVEMENTS AND REMOVE 
OBSTRUCTIONS FROM THE CLEAR 
ZONE. (08CCN)(12CCR)

C SPB 2012 AWARDED 62,000 12/23/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #3.

BOONE 6 253 KY 3157 SPOT IMPROVEMENTS(O) MALL ROAD IMPROVEMENTS. 
(08CCR)(AS PER AGREEMENT ALL WORK 
BY CITY/COUNTY)

D SPB 2013 AUTHORIZED 220,000 7/11/2013

BOONE 6 253 KY 3157 SPOT IMPROVEMENTS(O) MALL ROAD IMPROVEMENTS. 
(08CCR)(AS PER AGREEMENT ALL WORK 
BY CITY/COUNTY)

C SPB 2013 AUTHORIZED (220,000) 7/11/2013 FUNDS MOVED FROM 
CONSTRUCTION PHASE TO 
THE DESIGN PHASE.

BOURBON 7 8405 US 68 SPOT IMPROVEMENTS(O) UPGRADE AND IMPROVE SECTIONS OF 
US‐68 WHICH SHALL BE LIMITED TO 
SECTIONS WHICH HAVE EXISTING 
APPROVED RIGHT‐OF‐WAYS. (08CCN)

U SPB 2012 AUTHORIZED 150,000 6/26/2012 PROJECT NOT IN 2012 
HIGHWAY PLAN.  IN 
PREVIOUS PLAN.

BOURBON 7 8405 US 68 SPOT IMPROVEMENTS(O) UPGRADE AND IMPROVE SECTIONS OF 
US‐68 WHICH SHALL BE LIMITED TO 
SECTIONS WHICH HAVE EXISTING 
APPROVED RIGHT‐OF‐WAYS. (08CCN)

C SPB 2012 AUTHORIZED 225,000 8/30/2012 PROJECT NOT IN 2012 
HIGHWAY PLAN.  IN 
PREVIOUS PLAN.

BOURBON 7 8405 US 68 SPOT IMPROVEMENTS(O) UPGRADE AND IMPROVE SECTIONS OF 
US‐68 WHICH SHALL BE LIMITED TO 
SECTIONS WHICH HAVE EXISTING 
APPROVED RIGHT‐OF‐WAYS. (08CCN)

C SPB 2012 AUTHORIZED 750,000 1/8/2013 ADDITIONAL FUNDS 
NEEDED TO COVER 
CHANGE ORDER #9.
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BOYD 9 8400 US 60 CONGESTION MITIGTN(O) US 60 FROM I‐64 AT INTERCHANGE 181 
(MP 0.2) EXTENDING NORTHERLY TO 
THE KY 180 (MP 4.02) INTERSECTION AT 
CANNONSBURG CONSISTING OF 4 
DRIVING LANES WITH WIDE, DGA 
SHOULDERS. (08CCN) (10CCR)(12CCR)

D SPB 2012 AUTHORIZED 2,000,000 7/15/2013

CALLOWAY 1 271.01 KY 121 RECONSTRUCTION(O) 5‐LANE KY‐121 FROM US‐641 TO 
COLDWATER ROAD IN 
MURRAY.(2008BOPP)(08CCR)(10CCN)(S
EE ITEM NUMBER 1‐271.10 AND 1‐
271.20 FOR CONSTRUCTION SECTIONS)

D SPB 2012 AUTHORIZED 60,000 6/20/2012 NOT IN 2012 PLAN.
ADDITIONAL FUNDING 
NEEDED FOR D PHASE.

CALLOWAY 1 271.01 KY 121 RECONSTRUCTION(O) 5‐LANE KY‐121 FROM US‐641 TO 
COLDWATER ROAD IN 
MURRAY.(2008BOPP)(08CCR)(10CCN)(S
EE ITEM NUMBER 1‐271.10 AND 1‐
271.20 FOR CONSTRUCTION SECTIONS)

D SPB 2012 AUTHORIZED 55,000 3/18/2013 NOT IN 2012 PLAN.
ADDITIONAL FUNDING 
NEEDED FOR D PHASE.

CALLOWAY 1 271.01 KY 121 RECONSTRUCTION(O) 5‐LANE KY‐121 FROM US‐641 TO 
COLDWATER ROAD IN 
MURRAY.(2008BOPP)(08CCR)(10CCN)(S
EE ITEM NUMBER 1‐271.10 AND 1‐
271.20 FOR CONSTRUCTION SECTIONS)

R SPB 2012 AUTHORIZED 500,000 12/18/2013

CASEY 8 273 KY 1649 SAFETY (P) CORRECT HORIZONTAL CURVATURE 
AND IMPROVE VERTICAL GRADE ON KY‐
1649 FROM KY‐70, SOUTHEAST 1.0 
MILE. (04CCR)(06CCR)(08CCR)

U SPB 2012 AUTHORIZED 295,000 5/10/2012 NOT IN 2012 PLAN. IN 
PREVIOUS PLAN.

CASEY 8 273 KY 1649 SAFETY (P) CORRECT HORIZONTAL CURVATURE 
AND IMPROVE VERTICAL GRADE ON KY‐
1649 FROM KY‐70, SOUTHEAST 1.0 
MILE. (04CCR)(06CCR)(08CCR)

U SPB 2012 AUTHORIZED (330,000) 10/1/2012 MOVE AMOUNT TO  
CONSTRUCTION PHASE TO 
COVER CHANGE ORDER 
#3.

CASEY 8 273 KY 1649 SAFETY (P) CORRECT HORIZONTAL CURVATURE 
AND IMPROVE VERTICAL GRADE ON KY‐
1649 FROM KY‐70, SOUTHEAST 1.0 
MILE. (04CCR)(06CCR)(08CCR)

C SPB 2012 AUTHORIZED 330,000 10/1/2012 MOVED AMOUNT FROM 
UTILITY PHASE TO COVER 
CHANGE ORDER #3.
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CHRISTIAN 2 8509 NEW ROUTE EXTEND MURRAY STATE UNIVERSITY'S 
JAMES E. BRUCE CONVENTION CENTER 
DRIVE. (08CCN)(AGREEMENT WITH CITY 
OF HOPKINSVILLE, KY)

C SPB 2012 AUTHORIZED 150,000 7/20/2012 NOT IN 2012 PLAN. IN 
PREVIOUS PLAN.

CLARK 7 8301 KY 89 MAJOR WIDENING(O) WIDEN KY‐89 WINCHESTER‐IRVINE 
ROAD: SECTION FOUR FROM MILEPOST 
5.02 TO MILEPOST 6.53. 
(06CCN)(08CCR)(10CCR)

U SPB 2012 AUTHORIZED 2,600,000 6/26/2012 U PHASE IN PREVIOUS 
HIGHWAY PLAN AS SPB. C 
PHASE ONLY IN 2012 PLAN 
AS SPP.

CLAY 11 8001 KY 2432 RECONSTRUCTION(O) RECONSTRUCT KY‐2432 FROM SECOND 
STREET IN EAST MANCHESTER NORTH 
TO THE LEFT FORK OF COAL HOLLOW 
ROAD (MP 1.58) 
(00CCN)(06CCR)(08CCR)(10CCR)

R SPB 2012 2,320,000 ESTIMATED

CLAY 11 8001 KY 2432 RECONSTRUCTION(O) RECONSTRUCT KY‐2432 FROM SECOND 
STREET IN EAST MANCHESTER NORTH 
TO THE LEFT FORK OF COAL HOLLOW 
ROAD (MP 1.58) 
(00CCN)(06CCR)(08CCR)(10CCR)

U SPB 2012 570,000 ESTIMATED

CUMBERLAND 8 158.1 KY 61 RELOCATION(O) BURKESVILLE‐COLUMBIA RD (SECTION 
1); KY‐61 FROM BURKESVILLE, 
NORTHERLY TO 0.5 MILE SOUTH JCT. KY‐
704. (2004BOPC)(08CCR)(10CCR)

R SPB 2013 AUTHORIZED 20,000 4/29/2013 ADDITIONAL R/W FUNDS 
NEEDED FOR THE 
PROJECT.

CUMBERLAND 8 8400 KY 90 RELOCATION(O) RELOCATE KY‐90 ON NEW ALIGNMENT 
FROM NORRIS BRANCH ROAD TO 
OWENS ROAD TO ELIMINATE CURVE AT 
KY‐691 BETWEEN MILEPOSTS 10.422 
AND 11.855. (08CCN)(10CCR) 

C SPB 2014 12,550,000 ESTIMATED

GREEN 4 8506 US 68 DESIGN ENGINEERING(O) SPOT IMPROVEMENTS AT LOCUST 
GROVE AND US 68 BETWEEN 
GREENSBURG AND EDMONTON. THIS 
PROJECT REPLACES 8‐8500 WHICH WAS 
IDENTIFIED INCORRECTLY IN THE 2008 
HIGHWAY PLAN BY THE 
CONGRESSIONAL 
COMMITTEE.(08CCN)(2008BOPC)

C SPB 2012 AWARDED 55,000 7/3/2012 NOT IN 2012 PLAN.
ADDITIONAL FUNDING 
NEEDED FOR CHANGE 
ORDER #1.
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GREEN 4 8506 US 68 DESIGN ENGINEERING(O) SPOT IMPROVEMENTS AT LOCUST 
GROVE AND US 68 BETWEEN 
GREENSBURG AND EDMONTON. THIS 
PROJECT REPLACES 8‐8500 WHICH WAS 
IDENTIFIED INCORRECTLY IN THE 2008 
HIGHWAY PLAN BY THE 
CONGRESSIONAL 
COMMITTEE.(08CCN)(2008BOPC)

C SPB 2012 AWARDED 3,000 11/14/2013 NOT IN 2012 PLAN.
ADDITIONAL FUNDING 
NEEDED FOR CHANGE 
ORDER #4.

GREENUP 9 8407 KY 750 SAFETY(P) RECONSTRUCT FROM KY‐3105 TO US‐23 
IN RACELAND. (08CCN)(12CCR)

D SPB 2012 AUTHORIZED 90,000 5/1/2012 D PHASE IN PREVIOUS 
HIGHWAY PLAN AS SPB. C 
PHASE ONLY IN 2012 PLAN 
AS SPP.

HANCOCK 2 125 US 60 MAJOR WIDENING(O) WIDEN US‐60 TO 4 LANES NEAR 
HAWESVILLE TOWARD LEWISPORT. 
(08CCR)(10CCR)(12CCR)

C SPB 2012 AWARDED 1,442,203 7/5/2012 IN 2012 HIGHWAY PLAN 
AS SPP FUNDED.

HANCOCK 2 125 US 60 MAJOR WIDENING(O) WIDEN US‐60 TO 4 LANES NEAR 
HAWESVILLE TOWARD LEWISPORT. 
(08CCR)(10CCR)(12CCR)

C SPB 2012 AWARDED 77,300 9/20/2012 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #1.

HARLAN 11 8510 CR 1336 BRIDGE REHAB(P) RECONSTRUCT LOW WATER BRIDGE 
OVER POOR FORK CUMBERLAND RIVER 
ON CR‐1336 JUST SOUTH OF JCT. US‐119 
NORTHEAST OF HARLAN. (08CCN): 
(048B00135N)(2011BOPP)(12CCR) 
(FUNDING WAS MOVED FROM 
CANCELLED MOA WITH COUNTY FOR 11‐
148 FOR C PHASE)

D SPB 2013 AUTHORIZED 10,000 5/28/2013

HOPKINS 2 8507 KY 3052 SAFETY‐HAZARD ELIM(P) CONSTRUCT A LEFT TURN LANE BY 
PROVIDING A THREE LANE CURVE ON 
KY‐3052. (08CCN)(10CCR)(12CCR)

U SPB 2012 AUTHORIZED 1,000,000 5/14/2012 U PHASE IN PREVIOUS 
PLAN AS SPB. IN 2012 
PLAN AS SP.

JEFFERSON 5 450 KY 1931 SAFETY(P) CONSTRUCT A LEFT TURN LANE ON ST. 
ANDREWS CHURCH ROAD (KY‐1931) 
SOUTHBOUND AT THE ST. ANTHONY 
CHURCH ROAD (CR‐1004F) 
INTERSECTION (2006BOPC).

C SPB 2012 AUTHORIZED 45,000 6/10/2012 NOT IN 2012 PLAN.
ADDITIONAL FUNDING 
NEEDED FOR C PHASE.

KENTON 6 344 KY 16 RELOCATION(O) RECONSTRUCT KY‐16 (TAYLOR MILL 
ROAD) FROM I‐275 TO HANDS PIKE. 
(98CCR)(2002BOP)

C SPB 2012 AUTHORIZED 640,000 9/7/2012 NOT IN 2012 PLAN.
ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #1.
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KNOX 11 8513 CR 1305 BRIDGE REPLACEMENT(P) REPLACE THE BRIDGE ON CR‐1305. 
(08CCN): (061C00045N)(12CCR)

C SPB 2012 AUTHORIZED 419,928 7/5/2012 IN 2012 HIGHWAY PLAN 
AS SPP FUNDED.

MADISON 7 8103 KY 1983 MAJOR WIDENING(O) WIDEN MENELAUS ROAD FROM KY‐595 
TO MAYDE ROAD. (02CCN) 
(08CCR)(10CCN)(SEE 7‐8635 FOR

C SPB 2012 AUTHORIZED (2,380,000) 10/23/2013 2010 GA'S AUTHORIZED BOND  
FUNDS WAS PREVIOUSLY USED 
FOR THIS PROJECT. THIS MOD 
REMOVES THE JL03 
CONSTRUCTION FUNDS 
PREVIOUSLY AUTHORIZED AND 
PROVIDES JL04 FUNDS TO 
COVER THE LOW BID PLUS 10% 
FOR ENGINEERING.   

MADISON 7 8500 SAFETY(P) CONSTRUCT A LEFT TURN LANE AND 
ERECT TRAFFIC SIGNALS AT THE THIRD 
STREET AND BOONE'S TRAIL 
INTERSECTION. (PAID TO THE MADISON 
COUNTY FISCAL COURT) (SEE REMARKS 
FOR SUPPLEMENTAL AGREEMENT NO 
1) (08CCN)

C SPB 2012 AUTHORIZED 5,000 10/7/2013 ADDITIONAL FUNDS 
NEEDED TO COVER 
OVERSIGHT BY STATE 
FORCES. 2009 GA AUTH 
BOND FUNDS FOR THIS 
PROJECT.

MADISON 7 8505 US 25 SAFETY(P) IMPROVE ROADWAY, SIDEWALKS, AND 
BIKE PATHS ON US‐25 BETWEEN ELLIPSE 
STREET TO GLADES ROAD AND THEN 
CONTINUES ON TO THE BEREA BYPASS. 
(08CCN)(10CCR)(12CCR)

D SPB 2012 AUTHORIZED 200,000 4/24/2012 D PHASE WAS IN 
PREVIOUS HIGHWAY 
PLAN AS SPB.

MARSHALL 1 117 US 68 SAFETY(P) IMPROVEMENTS TO US‐68 TO PROVIDE 
LEFT TURN LANES FOR MARSHALL CO. 
HIGH SCHOOL AND CHRISTIAN 
FELLOWSHIP HIGH 
SCHOOL.(08CCR)(12CCR)

R SPB 2013 AUTHORIZED 800,000 2/18/2013 ADDITIONAL FUNDS 
NEEDED FOR R PHASE.

MARSHALL 1 8101 JC 9003 I‐CHANGE RECONST(O) JULIAN M. CARROLL PKWY: 
RECONSTRUCT INTERCHANGE AT KY‐
348 IN BENTON. 
(02CCN)(06CCR)(DESIGN INCLUDED 
UNDER 1‐8002.00)(08CCR)(I‐69 
CORRIDOR 
IMPROVEMENT)(10CCR)(12CCR)

D SPB 2012 AUTHORIZED 225,000 5/1/2012 D PHASE NOT IN 2012 
HIGHWAY PLAN. IN 
PREVIOUS HIGHWAY 
PLAN AS SPB. 

MARSHALL 1 8101 JC 9003 I‐CHANGE RECONST(O) JULIAN M. CARROLL PKWY: 
RECONSTRUCT INTERCHANGE AT KY‐
348 IN BENTON. 
(02CCN)(06CCR)(DESIGN INCLUDED 
UNDER 1‐8002.00)(08CCR)(I‐69 
CORRIDOR 
IMPROVEMENT)(10CCR)(12CCR)

D SPB 2012 AUTHORIZED 50,000 10/23/2013 ADDITIONAL FUNDS 
NEEDED FOR THE 
GEOTECHNICAL 
INVESTIGATION FOR THE 
RAMP BRIDGES.
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CURRENT STATUS OF STATE BOND (SPB) FUNDED PHASES

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM 
NO.

PREFIX ROUTE
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

MASON 9 8303 KY 1448 RECONSTRUCTION(O) RECONSTRUCT/IMPROVE KY‐
1448/MAPLELEAF ROAD FROM KY‐9 TO 
US‐68. (06CCN)(08CCR)(10CCR)(12CCR)

D SPB 2012 AUTHORIZED 150,000 8/24/2012 ADDITIONAL FUNDS 
NEEDED FOR DESIGN 
PHASE.

MEADE 4 297.61 KY 313 NEW ROUTE(O) KY‐313 EXTENSION; US‐60 FRONTAGE 
ROAD CONNECTOR TO THE NORTHERN 
KY‐448 BUCK GROVE CONNECTOR. 
(SECTION II) (FORMERLY 98 SYP ITEM 
NO. 4‐53.00)(08CCR)(10CCR)(12CCR)

U SPB 2013 AUTHORIZED 1,150,000 3/4/2013 ADDITIONAL FUNDS 
NEEDED FOR UTILITY 
PHASE

MEADE 4 7000 KY 933 RELOCATION(O) REROUTE KY‐933 FROM THE 
INTERSECTION OF KY‐448 AND 
BERRYMAN ROAD NORTHEAST TO THE 
INTERSECTION OF BUTTERMILK FALLS 
ROAD. (98CCN)(00CCR)(08CCR)

D SPB 2012 AUTHORIZED 50,000 6/10/2012 NOT IN 2012 PLAN.

MORGAN 10 8100 KY 172 SPOT IMPROVEMENTS(O) IMPROVE ALIGNMENT ON KY‐172 
FROM MP 5 TO MP 8. 
(02CCN)(06CCR)(08CCR)(10CCR)(12CCR)

D SPB 2013 AUTHORIZED 475,000 3/14/2013 ADDITIONAL FUNDS 
NEEDED FOR DESIGN 
PHASE.

MUHLENBERG 2 138.1 US 62 SPOT IMPROVEMENTS(O) RECONSTRUCT THE US‐62/KY‐181 
INTERSECTION BY ADDING TURN LANES 
TO IMPROVE EFFICIENCY AND SAFETY. 
(2004BOPC)(08CCN) (TO BE LET WITH 2‐
138.20)(12CCR)

C SPB 2012 AWARDED 1,629,421 6/8/2012 IN 2012 HIGHWAY PLAN 
AS SPP FUNDED.

MUHLENBERG 2 138.1 US 62 SPOT IMPROVEMENTS(O) RECONSTRUCT THE US‐62/KY‐181 
INTERSECTION BY ADDING TURN LANES 
TO IMPROVE EFFICIENCY AND SAFETY. 
(2004BOPC)(08CCN) (TO BE LET WITH 2‐
138.20)(12CCR)

C SPB 2012 AWARDED 20,000 1/22/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #10.

MUHLENBERG 2 138.1 US 62 SPOT IMPROVEMENTS(O) RECONSTRUCT THE US‐62/KY‐181 
INTERSECTION BY ADDING TURN LANES 
TO IMPROVE EFFICIENCY AND SAFETY. 
(2004BOPC)(08CCN) (TO BE LET WITH 2‐
138.20)(12CCR)

C SPB 2013 AWARDED 40,000 3/8/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #11.
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MUHLENBERG 2 138.1 US 62 SPOT IMPROVEMENTS(O) RECONSTRUCT THE US‐62/KY‐181 
INTERSECTION BY ADDING TURN LANES 
TO IMPROVE EFFICIENCY AND SAFETY. 
(2004BOPC)(08CCN) (TO BE LET WITH 2‐
138.20)(12CCR)

C SPB 2013 AWARDED 10,400 3/22/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #7.

MUHLENBERG 2 138.1 US 62 SPOT IMPROVEMENTS(O) RECONSTRUCT THE US‐62/KY‐181 
INTERSECTION BY ADDING TURN LANES 
TO IMPROVE EFFICIENCY AND SAFETY. 
(2004BOPC)(08CCN) (TO BE LET WITH 2‐
138.20)(12CCR)

C SPB 2013 AWARDED 35,000 7/29/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #12.

MUHLENBERG 2 138.2 US 62 SPOT IMPROVEMENTS(O) RECONSTRUCT THE US‐62/KY‐171 
INTERSECTION BY ADDING TURN LANES 
TO IMPROVE EFFICIENCY AND SAFETY. 
(2004BOPC)(TO BE LET WITH 2‐
138.10)(12CCR)

C SPB 2012 AWARDED 1,313,430 6/8/2012 IN 2012 HIGHWAY PLAN 
AS SPP FUNDED.

MUHLENBERG 2 138.2 US 62 SPOT IMPROVEMENTS(O) RECONSTRUCT THE US‐62/KY‐171 
INTERSECTION BY ADDING TURN LANES 
TO IMPROVE EFFICIENCY AND SAFETY. 
(2004BOPC)(TO BE LET WITH 2‐
138.10)(12CCR)

C SPB 2012 AWARDED 10,000 1/22/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #10.

MUHLENBERG 2 138.2 US 62 SPOT IMPROVEMENTS(O) RECONSTRUCT THE US‐62/KY‐171 
INTERSECTION BY ADDING TURN LANES 
TO IMPROVE EFFICIENCY AND SAFETY. 
(2004BOPC)(TO BE LET WITH 2‐
138.10)(12CCR)

C SPB 2012 AWARDED 81,500 3/22/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #7.

PERRY 10 8501 KY 15 SAFETY(P) CONSTRUCT  ACCELERATION LANES ON 
KY‐15 AT VARIOUS POINTS TO 
IMPROVE TRAFFIC FLOW. (08CCN)

C SPB 2013 AUTHORIZED 7,000 6/5/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER THE 
FINAL COST.

PERRY 10 8501 KY 15 SAFETY(P) CONSTRUCT  ACCELERATION LANES ON 
KY‐15 AT VARIOUS POINTS TO 
IMPROVE TRAFFIC FLOW. (08CCN)

C SPB 2013 AUTHORIZED 17,000 6/28/2013

PIKE 12 8101 KY 3419 BRIDGE REPLACEMENT(P) REPLACEMENT OF BRIDGE ON KY‐3419 
OVER SMITH FORK AT THE 
INTERSECTION OF KY‐632. 
(02CCN)(06CCN) (08CCR): 
(098B00193N)(10CCR)

C SPB 2013 AWARDED 50,000 3/8/2013 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED.  
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND (SPB) FUNDED PHASES

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM 
NO.

PREFIX ROUTE
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

ROCKCASTLE 8 8708 US 150 SAFETY(P) CONSTRUCT TURN LANES, ERECT 
CAUTION LIGHTS, AND REPAIR DITCHES 
AT INTERSECTION OF KY‐2108 AND US‐
150. (12CCN) 

D SPB 2012 AUTHORIZED 70,000 6/27/2012 D PHASE NOT IN 2012 
HIGHWAY PLAN ONLY C 
PHASE.

ROCKCASTLE 8 8708 US 150 SAFETY(P) CONSTRUCT TURN LANES, ERECT 
CAUTION LIGHTS, AND REPAIR DITCHES 
AT INTERSECTION OF KY‐2108 AND US‐
150. (12CCN) 

D SPB 2012 AUTHORIZED (70,000) 7/16/2012 DE‐AUTHORIZE FUNDS 
PREVIOUSLY 
AUTHORIZED.

ROCKCASTLE 8 8708 US 150 SAFETY(P) CONSTRUCT TURN LANES, ERECT 
CAUTION LIGHTS, AND REPAIR DITCHES 
AT INTERSECTION OF KY‐2108 AND US‐
150. (12CCN) 

C SPB 2013 675,000 AUTHORIZED 839,515 11/7/2012

SCOTT 7 8306 KY 620 MAJOR WIDENING(O) WIDEN/IMPROVE SHOULDERS ON KY‐
620. (06CCN) (08CCR)

D SPB 2012 400,000 AUTHORIZED 350,000 12/19/11

SCOTT 7 8306 KY 620 MAJOR WIDENING(O) WIDEN/IMPROVE SHOULDERS ON KY‐
620. (06CCN) (08CCR)

C SPB 2013 1,160,000 ESTIMATED

WARREN 3 102.2 KY 884 MAJOR WIDENING(O) WIDEN THREE SPRINGS ROAD TO 
REDUCE CONGESTION FROM FLEALAND 
TO 0.30 MILE WEST OF SCOTTSVILLE 
ROAD.

R SPB 2013 AUTHORIZED 1,500,000 11/7/2012

WAYNE 8 110 CS 1125 MINOR WIDENING(O) WIDEN WORSHMAN LANE FROM 
COLUMBIA AVENUE TO THE BYPASS IN 
MONTICELLO. (08CCR)(10CCR)

R SPB 2012 230,000 AUTHORIZED 230,000 6/10/2012

WAYNE 8 110 CS 1125 MINOR WIDENING(O) WIDEN WORSHMAN LANE FROM 
COLUMBIA AVENUE TO THE BYPASS IN 
MONTICELLO. (08CCR)(10CCR)

U SPB 2012 80,000 AUTHORIZED 80,000 6/10/2012

WAYNE 8 110 CS 1125 MINOR WIDENING(O) WIDEN WORSHMAN LANE FROM 
COLUMBIA AVENUE TO THE BYPASS IN 
MONTICELLO. (08CCR)(10CCR)

C SPB 2013 290,000 ESTIMATED
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND (SPB) FUNDED PHASES

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM 
NO.

PREFIX ROUTE
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

WOLFE 10 139 KY 9009 SAFETY(P) MOUNTAIN PARKWAY WIDENING AND 
SAFETY IMPROVEMENTS FROM MP 43.1 
TO KY‐191 OVERPASS (MP 46.2). 
(DESIGN/BUILD) ($20 MILLION OF 2009 
STATE BONDS WERE USED TO RELEASE 
$20 MILLION OF FDO4 SP FUNDS AS 
APPROVED BY 2009 

C SPB 2013 AUTHORIZED 436,000 10/23/2012 ADDITIONAL FUNDS 
NEEDED TO COVER 
CHANGE ORDER #6.

WOLFE 10 8102 KY 191 SAFETY(P) HILL AND CURVE CORRECTION ON KY‐
191 BETWEEN HAZEL GREEN AND KY‐
205. (02CCN)(08CCR)(10CCR)

D SPB 2013 AUTHORIZED 50,000 3/31/2013 ADDITIONAL FUNDS 
NEEDED TO COVER 
CURRENT EXPENDITURES.

Total:  18,275,000 20,320,458
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2010 BOND PROGRAM “SB2” PROJECT STATUS

“ projects are shown in the map below.  To date, KYTC has 
obligated approximately $290 million of “SB2” projects.

To view list of “SB2” projects go to http://transportation.ky.gov/Program-Management/Pages/2014-Highway-Plan.aspx.

The 2010 Enacted Biennial Highway Plan was developed with the decision to recommend an additional $400 million of state bond sales.  
Projects prioritized under this heading are noted by the acronym “SB2.”  The “SB2



FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

BARREN 3 108.3 KY‐90 SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 2: RECONSTRUCT 
KY‐90 EAST OF GLASGOW FROM 
APPROX. 0.57 MILE EAST OF KY‐2198 
(LICK BRANCH ROAD) TO APPROX. 
0.38 MILE EAST OF KY‐839. 
(2002BOPC)(08CCR)

C SB2 2011 8,440,000        ESTIMATED

BARREN 3 108.5 KY‐90 SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 3: RECONSTRUCT 
KY‐90 EAST OF GLASGOW FROM 
APPROX. 0.38 MILE EAST OF KY‐839 
TO THE METCALFE COUNTY LINE. 
(2002BOPC)(08CCR)

C SB2 2011 7,020,000        ESTIMATED

BATH 9 8402 KY‐111 SCOPING STUDY(O) STUDY FOR RECONSTRUCTION 
FROM US‐60 IN OWINGSVILLE 
NORTH TO PRICKLY ASH ROAD. 
(08CCN) 

D SB2 2011 600,000           AUTHORIZED 600,000           2/15/2011

BOONE 6 8413 KY‐1829 MAJOR WIDENING(O) WIDEN KY 1829 (INDUSTRIAL ROAD) 
FROM JUST EAST OF US 42 IN 
BOONE COUNTY TO KY 1303 
(TURKEYFOOT ROAD) IN KENTON 
COUNTY.

C SB2 2011 AUTHORIZED 11,316,326     12/16/2010 THIS AUTHORIZATION 
PROVIDES CONSTRUCTION 
FUNDS TO COVER THE LOW 
BID PLUS 15% FOR 
ENGINEERING.  2010 GA 
AUTH ED BOND SERIES 
FUNDS (JL04) ARE BEING 
USED FOR THIS PHASE. LB

BOONE 6 8630 NEW ROUTE(O) CONSTRUCT A NEW LOOP ROAD 
AROUND THE CAMPUS OF GATEWAY 
COLLEGE LOCATED OFF MOUNT ZION 
ROAD. (10CCN)

C SB2 2012 500,000           ESTIMATED

BOURBON 7 120.01 RECONSTRUCTION(O) PHASE II CONSTRUCTION FOR 
PARIS/BOURBON COUNTY 
INDUSTRIAL PARK: CONSTRUCTION 
OF ACCESS ROAD FROM FORDS MILL 
ROAD.

C SB2 2011 AUTHORIZED 600,000           11/22/2010 THIS MOD. PROVIDES 
$600,000 OF JL04 SB2 STATE 
BOND FUNDS FROM ITEM 
NO. 7‐8630.00 FOR THE 
COMPLETION OF 7‐120 
CONSTRUCTION. 

BOURBON 7 8631 US‐460 RESURFACING(P) RESURFACE US‐60 FROM PARIS TO 
THE BOURBON/MONTGOMERY 
COUNTY LINE. (10CCN)

C SB2 2011 1,000,000        ESTIMATED
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

BOYD 9 8400 US‐60 CONGESTION 
MITIGTN(O)

US 60 FROM I‐64 AT INTERCHANGE 
181 (MP 0.2) EXTENDING 
NORTHERLY TO THE KY 180 (MP 
4.02) INTERSECTION AT 
CANNONSBURG CONSISTING OF 4 
DRIVING LANES WITH WIDE, DGA 
SHOULDERS. (08CCN) 

U SB2 2011 2,500,000        ESTIMATED

BUTLER 3 2023 WN‐9007 PAVEMENT REHAB‐
PRK(P)

INTERMEDIATE OVERLAY ON 
WILLIAM NATCHER PARKWAY NB & 
SB FROM US‐231 (MP 26.42) TO 
GREEN RIVER BRIDGE (MP 32.644).

C SB2 2011 6,450,000        FUNDS NOT 
NEEDED

AWARDED WITH NH FUNDS

CAMPBELL 6 8101.01 KY‐9 NEW ROUTE(O) KY‐9 RECONSTRUCTION ALONG A 
NEW ROUTE FROM MP 21.643 TO KY‐
8 NEAR THE 4TH STREET BRIDGE. 
(02CCN)(2004BOPC)(08CCR)

R SB2 2010 10,500,000      ESTIMATED

CHRISTIAN 2 8503 KY‐189 SAFETY‐HAZARD 
ELIM(P)

STABILIZE KY‐189 FOR 3 MILES NEAR 
MORMON CHURCH. (08CCN)

R SB2 2010 100,000           AUTHORIZED AUTHORIZED WITH JL03 (SPB) 
FUNDS

CHRISTIAN 2 8503 KY‐189 SAFETY‐HAZARD 
ELIM(P)

STABILIZE KY‐189 FOR 3 MILES NEAR 
MORMON CHURCH. (08CCN)

U SB2 2010 600,000           PHASE NOT 
REQUIRED

THE $600,000 OF SB2 FUNDS 
SCHEDULED FOR THE UTILITY 
PHASE IS NOT REQUIRED, 
AND IS MOVED TO THE 
CONSTRUCTION PHASE OF 
THE PROJECT. 

CHRISTIAN 2 8503 KY‐189 SAFETY‐HAZARD 
ELIM(P)

STABILIZE KY‐189 FOR 3 MILES NEAR 
MORMON CHURCH. (08CCN)

C SB2 2010 950,000           AWARDED 494,533           9/24/2010 IN HIGHWAY PLAN AS SPP 
FUNDED. SINCE THE UTILITY 
PHASE IS NOT REQUIRED 
THAT $600,000 OF SB2 
FUNDS WILL BE USED TO 
ADVANCE THE 
CONSTRUCTION PHASE OF 
THE PROJECT.

CHRISTIAN 2 8630 KY‐800 I‐CHANGE LIGHTING(P) PROVIDE PROPER LIGHTING AT THE 
INTERSECTION OF KY‐800 AND THE 
NED BREATHITT PARKWAY. (10CCN) 

C SB2 2012 500,000           ESTIMATED

CLARK 7 8632 CS‐1225 DESIGN 
ENGINEERING(O)

DESIGN ENGINEERING FOR 7TH 
STREET RELOCATION. (10CCN)

D SB2 2011 250,000           AUTHORIZED 250,000           3/28/2011
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

CLARK 7 8633 SIGNAL SYS IMPROVE(P) INSTALL MAST ARM POLES FOR 
TRAFFIC SIGNALS DOWNTOWN. 
(10CCN).

C SB2 2011 160,000           ESTIMATED

CLARK 7 8639 NEW ROUTE(O) EXTEND FULTON ROAD. (10CCN) D SB2 2011 AUTHORIZED 100,000           3/28/2011

CLARK 7 8639 NEW ROUTE(O) EXTEND FULTON ROAD. (10CCN) R SB2 2011 250,000           AUTHORIZED 250,000           3/28/2011

CLARK 7 8639 NEW ROUTE(O) EXTEND FULTON ROAD. (10CCN) U SB2 2011 250,000           AUTHORIZED 250,000           3/28/2011
CLARK 7 8639 NEW ROUTE(O) EXTEND FULTON ROAD. (10CCN) C SB2 2011 500,000           ESTIMATED

CLAY 11 8001 KY‐2432 RECONSTRUCTION(O) RECONSTRUCT KY‐2432 FROM 
SECOND STREET IN EAST 
MANCHESTER NORTH TO THE LEFT 
FORK OF COAL HOLLOW ROAD (MP 
1.58) (00CCN)(06CCR)(08CCR)

C SB2 2012 4,880,000        ESTIMATED

CLAY 11 8508 SAFETY‐HAZARD 
ELIM(P)

CONSTRUCT A NEW ACCESS ROAD 
TO CLAY COUNTY HIGH SCHOOL. 
( )

C SB2 2011 AUTHORIZED 250,000           4/11/2011

CLAY 11 8509 KY‐1999 NEW ROUTE(O) CONSTRUCT A NEW ACCESS ROAD 
FROM KY‐1999 ONTO THE DANIEL 
BOONE PARKWAY. (08CCN)

D SB2 2010 AUTHORIZED 250,000           8/22/2010

CLAY 11 8509 KY‐1999 NEW ROUTE(O) CONSTRUCT A NEW ACCESS ROAD 
FROM KY‐1999 ONTO THE DANIEL 
BOONE PARKWAY. (08CCN)

C SB2 2010 2,500,000        ESTIMATED

CLAY 11 8600 SAFETY‐HAZARD 
ELIM(P)

CONSTRUCT A NEW ACCESS ROAD 
TO CLAY COUNTY HIGH SCHOOL. 
FUNDS NEEDED TO SUPPLEMENT 
EXISTING AUTHORIZATION FOR 11‐
8508 TO COMPLETE PROJECT. 
(10CCN)

C SB2 2011 250,000           ESTIMATED

CLAY 11 8632 US‐421 SAFETY(P) CONSTRUCT A NEW ENTRANCE TO 
THE GREEN PARK FROM US‐421 TO 
END NEAR CEMETERY. (10CCN)

D SB2 2011 AUTHORIZED 850,000           9/7/2010

CLAY 11 8632 US‐421 SAFETY(P) CONSTRUCT A NEW ENTRANCE TO 
THE GREEN PARK FROM US‐421 TO 
END NEAR CEMETERY. (10CCN)

C SB2 2011 4,000,000        ESTIMATED

CLAY 11 8633 NEW ROUTE(O) CONSTRUCT A NEW ENTRANCE 
ROAD INTO HACKER ELEMENTARY 
SCHOOL. (10CCN)

D SB2 2011 AUTHORIZED 250,000           9/7/2010
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

CLAY 11 8633 NEW ROUTE(O) CONSTRUCT A NEW ENTRANCE 
ROAD INTO HACKER ELEMENTARY 
SCHOOL. (10CCN)

C SB2 2011 1,500,000        ESTIMATED

CLAY 11 8635 KY‐3475 BRIDGE 
REPLACEMENT(P)

CONSTRUCT A NEW BRIDGE ON KY‐
3475. (10CCN)

D SB2 2012 AUTHORIZED 35,000             10/25/2010

CLAY 11 8635 KY‐3475 BRIDGE 
REPLACEMENT(P)

CONSTRUCT A NEW BRIDGE ON KY‐
3475. (10CCN)

R SB2 2012 AUTHORIZED 12,000             8/9/2011

CLAY 11 8635 KY‐3475 BRIDGE 
REPLACEMENT(P)

CONSTRUCT A NEW BRIDGE ON KY‐
3475. (10CCN)

U SB2 2012 AUTHORIZED 10,000             9/13/2011

CLAY 11 8635 KY‐3475 BRIDGE 
REPLACEMENT(P)

CONSTRUCT A NEW BRIDGE ON KY‐
3475. (10CCN)

C SB2 2012 255,000           AUTHORIZED 273,120           11/2/2011

CUMBERLAND 8 158.1 KY‐61 RELOCATION(O) BURKESVILLE‐COLUMBIA RD 
(SECTION 1); KY‐61 FROM 
BURKESVILLE, NORTHERLY TO 0.5 
MILE SOUTH JCT. KY‐704. 
(2004BOPC)(08CCR)

C SB2 2011 12,380,000      ESTIMATED

CUMBERLAND 8 8400 KY‐90 RELOCATION(O) RELOCATE KY‐90 ON NEW 
ALIGNMENT FROM NORRIS BRANCH 
ROAD TO OWENS ROAD TO 
ELIMINATE CURVE AT KY‐691 
BETWEEN MILEPOSTS 10.422 AND 
11.855. (08CCN) 

D SB2 2010 1,350,000        ESTIMATED

CUMBERLAND 8 8400 KY‐90 RELOCATION(O) RELOCATE KY‐90 ON NEW 
ALIGNMENT FROM NORRIS BRANCH 
ROAD TO OWENS ROAD TO 
ELIMINATE CURVE AT KY‐691 
BETWEEN MILEPOSTS 10.422 AND 
11.855. (08CCN) 

R SB2 2010 1,600,000        ESTIMATED

CUMBERLAND 8 8400 KY‐90 RELOCATION(O) RELOCATE KY‐90 ON NEW 
ALIGNMENT FROM NORRIS BRANCH 
ROAD TO OWENS ROAD TO 
ELIMINATE CURVE AT KY‐691 
BETWEEN MILEPOSTS 10.422 AND 
11.855. (08CCN) 

U SB2 2010 760,000           ESTIMATED

DAVIESS 2 194 KY‐144 RECONSTRUCTION(O) RECONSTRUCT KY‐144 IN THE 
VICINITY OF PLEASANT VALLEY 
ROAD. DESIGN PHASE MONEY WAS 
MOVED FROM 2‐8631.00(10CCR)

D SB2 2011 AUTHORIZED 500,000           3/30/2011

DAVIESS 2 8631 KY‐144 RECONSTRUCTION(O) REALIGN KY‐144 TO KNOTTSVILLE. 
(10CCN) 

D SB2 2011 500,000           ESTIMATED

T;STATE BOND AND SPP PROJECTS;JL04;2011 SPREADSHEETS 4 of 21



FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

DAVIESS 2 8632 KY‐1554 NEW ROUTE(O) CONSTRUCT A NEW SECTION OF KY‐
1554 FROM AUDUBON PARKWAY 
TO KY‐56. (10CCN) 

D SB2 2012 660,000           AUTHORIZED 660,000           3/30/2011

EDMONSON 3 8602 KY‐743 RECONSTRUCTION(O) RECONSTRUCT KY‐743 FROM KY‐
2326 TO KY‐101 TO IMPROVE 
HORIZONTAL AND VERTICAL 
ALIGNMENT AND PROVIDE A 
SUFFICIENT SHOULDER WIDTH. 
(10CCN) 

D SB2 2011 500,000           AUTHORIZED 500,000           9/7/2010

EDMONSON 3 8602 KY‐743 RECONSTRUCTION(O) RECONSTRUCT KY‐743 FROM KY‐
2326 TO KY‐101 TO IMPROVE 
HORIZONTAL AND VERTICAL 
ALIGNMENT AND PROVIDE A 
SUFFICIENT SHOULDER WIDTH. 
(10CCN) 

R SB2 2012 500,000           ESTIMATED

EDMONSON 3 8602 KY‐743 RECONSTRUCTION(O) RECONSTRUCT KY‐743 FROM KY‐
2326 TO KY‐101 TO IMPROVE 
HORIZONTAL AND VERTICAL 
ALIGNMENT AND PROVIDE A 
SUFFICIENT SHOULDER WIDTH. 
(10CCN) 

U SB2 2012 400,000           ESTIMATED

FAYETTE 7 113 KY‐4 MAJOR WIDENING(O) NEW CIRCLE ROAD WIDENING FROM 
GEORGETOWN ROAD TO 
BOARDWALK INCLUDING NEWTOWN 
I‐CHNG, FRONTAGE ROADS AND NE 
& SE QUADRANT RAMP AT 
GEORGETOWN ROAD. (SEE 7‐366.00 
FOR R, U AND C PHASES)

C SB2 2012 17,650,000      ESTIMATED

FLEMING 9 179 NEW ROUTE(O) EXTEND THE FLEMINGSBURG BYPASS 
TO THE TOLLESBORO‐MT. CARMEL 
ROAD (KY‐57). 
(00CCR)(08CCR)(08CCR)

C SB2 2011 5,410,000        ESTIMATED

FLEMING 9 8304 KY‐32 RECONSTRUCTION(O) RECONSTRUCT CURVE ON KY‐32 
NEAR WARD ELEMENTARY SCHOOL. 
(06CCN)(08CCR)

C SB2 2011 1,780,000        ESTIMATED ROW AND UTILITY PHASES 
AUTHORIZED WITH 2009 
STATE BOND FUNDS (SPB)
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

FLOYD 12 301.1 KY‐680 NEW ROUTE(O) MINNIE‐HAROLD CONNECTOR; 
FROM KY122 AT MINNIE TO LITTLE 
MUD CREEK RD (SECTION 1) 
(98CCR)(00CCR)(R‐04DEOB).  PROJ 
SHALL BE CABINET MODEL FOR 
PUBLIC/PRIVATE CONST PROJ  
CABINET SHALL PREPARE PLAN TO 
ACCOMPLISH CONST & PRESENT TO 
LRC BY 1/1/10 (08CCN)

C SB2 2012 34,500,000      ESTIMATED

FLOYD 12 301.4 KY‐680 NEW ROUTE(O) MINNIE‐HAROLD CONNECTOR; 
RECONSTRUCT ALONG KY‐979 FROM 
MOUTH OF TACKETT BRANCH TO 
END OF NEW KY 979 AND 
CONNECTOR TO OLD KY 
979(SECTION 3).  (SEE 12‐8403.00 
FOR ADDITIONAL PROJECT AND 
FUNDING) 

D SB2 2011 AUTHORIZED 300,000           2/21/2011 PROJECT BROKE OUT FROM 
12‐301.00

FLOYD 12 8403 KY‐979 RECONSTRUCTION(O) MINNIE‐HAROLD CONNECTOR; 
RECONSTRUCT ALONG KY‐979 FROM 
MOUTH OF TACKETT BRANCH TO 
HAROLD, WITH A CONNECTOR TO KY‐
979 (SECTION 3). (08CCN) 

D SB2 2011 300,000           FUNDS NOT 
NEEDED

FLOYD 12 8403 KY‐979 RECONSTRUCTION(O) MINNIE‐HAROLD CONNECTOR; 
RECONSTRUCT ALONG KY‐979 FROM 
MOUTH OF TACKETT BRANCH TO 
HAROLD, WITH A CONNECTOR TO KY‐
979 (SECTION 3). (08CCN) 

C SB2 2011 5,000,000        AWARDED 8/14/2009  $4,843,277 AWARDED TO 
THE PROJECT USING 2009 
STATE BOND FUNDS (SPB).  
SHOWN ON SPB REPORT 

FLOYD 12 8403.01 KY‐979 RECONSTRUCTION(O) MINNIE‐HAROLD CONNECTOR; 
RECONSTRUCT ALONG KY‐979 FROM 
MOUTH OF TACKETT BRANCH TO 
END OF NEW KY 979 AND 
CONNECTOR TO OLD KY 
979(SECTION 3).  (SEE 12‐8403.00 
FOR ADDITIONAL PROJECT AND 
FUNDING) 

C SB2 2011 AUTHORIZED 8,770,174       12/14/2011 PROJECT BROKEN OUT OF 12‐
8403.00  
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

FLOYD 12 8630 KY‐80 LIGHTING(P) ERECT LIGHTING AY KY‐80 AT MP 14 
AND CHESTNUT RIDGE ROAD. 
(10CCN)

C SB2 2011 100,000           AUTHORIZED 100,000           11/3/2010

FRANKLIN 5 8635 US‐60 CONGESTION 
MITIGTN(O)

SUPPLEMENTAL FUNDING NEEDED 
TO COMPLETE PROJECT ID#07‐8103. 
(10CCN) 

D SB2 2011 AUTHORIZED 50,000             7/23/2010 AUTHORIZED FROM C PHASE

FRANKLIN 5 8635 US‐60 CONGESTION 
MITIGTN(O)

SUPPLEMENTAL FUNDING NEEDED 
TO COMPLETE PROJECT ID#07‐8103. 
(10CCN) 

C SB2 2011 1,000,000        AUTHORIZED 1,163,330       11/5/2010

FRANKLIN 5 8636 US‐421 NEW ROUTE(O) CONSTRUCT A NEW SPUR 
CONNECTOR FROM SOUTH 
SCRUGGS LANE TO US‐421.(10CCN)

C SB2 2011 1,000,000        AUTHORIZED 500,000           12/13/2010

GREEN 4 8603 US‐68 SAFETY‐HAZARD 
ELIM(P)

CORRECT GEOMETRIC DEFICIENCIES 
AND IMPROVE SAFETY CONCERN AT 
THE US‐68/KY‐61 INTERSECTION. 
(10CCN)

D SB2 2012 AUTHORIZED 100,000           10/25/2010

GREEN 4 8603 US‐68 SAFETY‐HAZARD 
ELIM(P)

CORRECT GEOMETRIC DEFICIENCIES 
AND IMPROVE SAFETY CONCERN AT 
THE US‐68/KY‐61 INTERSECTION. 
(10CCN)

C SB2 2012 3,950,000        ESTIMATED

HANCOCK 2 197 KY‐69 RECONSTRUCTION(O) IMPROVE CONNECTION BETWEEN US‐
60 AND CANNELTON DAM 
APPROACH. (06CCR)(08CCR)

C SB2 2012 5,440,000        ESTIMATED

HARDIN 4 8630 KY‐1288 BRIDGE PAINTING(P) PAINT IRON BRIDGE IN WHITE MILLS. 
(10CCN) 

C SB2 2012 200,000           ESTIMATED

HARLAN 11 149 KY‐1926 SAFETY(P) KINGDOM COME STATE PARK 
ACCESS ROAD. (08CCR)

C SB2 2011 3,600,000        ESTIMATED

HARRISON 6 119.02 US‐27 BYPASS(O) PARIS‐COVINGTON; WEST US27 
CYNTHIANA BYPASS 
(98CCR)(00CCR)(U‐04DEOB)(WILL BE 
BROKEN INTO 2 CONSTRUCTION 
SECTIONS)(2004BOPP)

D SB2 2010 AUTHORIZED 200,000           10/6/2010 USED SB2 FUNDS FROM 6‐
119.2 FOR THE ADDITIONAL 
FUNDS NEEDED FOR THIS 
PHASE
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

HARRISON 6 119.02 US‐27 BYPASS(O) PARIS‐COVINGTON; WEST US27 
CYNTHIANA BYPASS 
(98CCR)(00CCR)(U‐04DEOB)(WILL BE 
BROKEN INTO 2 CONSTRUCTION 
SECTIONS)(2004BOPP)

U SB2 2010 AUTHORIZED 500,000           10/6/2010 USED SB2 FUNDS FROM 6‐
119.2 FOR THE ADDITIONAL 
FUNDS NEEDED FOR THIS 
PHASE

HARRISON 6 119.2 US‐27 BYPASS(O) PARIS‐COVINGTON; WEST US27 
CYNTHIANA BYPASS SECTION 1; 
FROM SOUTH US‐27 TO NORTH US‐
27, EXCLUDING BRIDGE OVER 
LICKING RIVER. (2004BOPC) 

C SB2 2010 27,140,000      AUTHORIZED 13,980,033     7/8/2011

HARRISON 6 119.2 US‐27 BYPASS(O) PARIS‐COVINGTON; WEST US27 
CYNTHIANA BYPASS SECTION 1; 
FROM SOUTH US‐27 TO NORTH US‐
27, EXCLUDING BRIDGE OVER 
LICKING RIVER. (2004BOPC) 

C SB2 2010 AUTHORIZED 500,000           11/28/2011

HARRISON 6 119.51 US‐27 NEW ROUTE(O) PARIS‐COVINGTON; WEST US27 
CYNTHIANA BYPASS SECTION 2; 
BRIDGE CONSTRUCTION AT LICKING 
RIVER. (2004BOPC) 

C SB2 2010 6,240,000        AUTHORIZED 12,787,211     5/16/2011

HARRISON 6 8631 SPOT 
IMPROVEMENTS(O)

PROVIDE VARIOUS SPOT 
IMPROVEMENTS IN  HARRISON 
COUNTY. (10CCN)

D SB2 2011 AUTHORIZED 25,000             9/6/2011

HARRISON 6 8631 SPOT 
IMPROVEMENTS(O)

PROVIDE VARIOUS SPOT 
IMPROVEMENTS IN  HARRISON 
COUNTY. (10CCN)

C SB2 2011 250,000           AUTHORIZED 225,000           9/6/2011

HARRISON 6 8632 PR‐1111 RESURFACING(P) RESURFACE ROAD AND PARKING 
LOT ON FLAT RUN VETERANS PARK 
ROAD. (10CCN)

C SB2 2011 500,000           AUTHORIZED 500,000           9/6/2011

HENRY 5 8300 KY‐146 RECONSTRUCTION(O) MAJOR RECONSTRUCTION OF KY‐146 
BETWEEN NEW CASTLE AT US‐421 
AND PENDLETON AT KY‐153. 
(06CCN)(08CCR)

R SB2 2011 3,500,000        ESTIMATED

HENRY 5 8300 KY‐146 RECONSTRUCTION(O) MAJOR RECONSTRUCTION OF KY‐146 
BETWEEN NEW CASTLE AT US‐421 
AND PENDLETON AT KY‐153. 
(06CCN)(08CCR)

U SB2 2011 2,500,000        ESTIMATED
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

HOPKINS 2 8633 EB‐9004 SAFETY(P) UPGRADE MORTON'S GAP 
INTERCHANGE AT MP 37.07 TO 
INTERSTATE STANDARDS (I‐69 
CORRIDOR IMPROVEMENTS). 
(10CCN) 

D SB2 2011 850,000           AUTHORIZED PHASE AUTHORIZED WITH NH 
FUNDS

HOPKINS 2 8633 EB‐9004 SAFETY(P) UPGRADE MORTON'S GAP 
INTERCHANGE AT MP 37.07 TO 
INTERSTATE STANDARDS (I‐69 
CORRIDOR IMPROVEMENTS). 
(10CCN) 

R SB2 2011 600,000           ESTIMATED

HOPKINS 2 8634 KY‐70 MAJOR WIDENING(O) WIDEN KY‐70 (PRINCETON ROAD) 
FROM US‐41 WESTERLY TO 
SEMINARY STREET. (10CCN) 

D SB2 2011 400,000           AUTHORIZED 400,000           1/7/2011

JEFFERSON 5 122 KY‐1065 SAFETY(P) MAJOR REVISION OF THE 
INTERSECTION LOCATED AT THE 
OUTER LOOP, FEGENBUSH LANE, 
AND BEULAH CHURCH ROAD. TURN 
LANE TO BE COMPLETED BY 
TRANSPORTATION CABINET PER 
AGREEMENT. (04CCN)(08CCR)

D SB2 2010 100,000           AUTHORIZED  $872,920 AUTHORIZED 
USING FD04 FUNDS  

JEFFERSON 5 122 KY‐1065 SAFETY(P) MAJOR REVISION OF THE 
INTERSECTION LOCATED AT THE 
OUTER LOOP, FEGENBUSH LANE, 
AND BEULAH CHURCH ROAD. TURN 
LANE TO BE COMPLETED BY 
TRANSPORTATION CABINET PER 
AGREEMENT. (04CCN)(08CCR)

D SB2 2011 100,000           AUTHORIZED 245,000           1/7/2011

JEFFERSON 5 122 KY‐1065 SAFETY(P) MAJOR REVISION OF THE 
INTERSECTION LOCATED AT THE 
OUTER LOOP, FEGENBUSH LANE, 
AND BEULAH CHURCH ROAD. TURN 
LANE TO BE COMPLETED BY 
TRANSPORTATION CABINET PER 
AGREEMENT. (04CCN)(08CCR)

R SB2 2010 5,000,000        AUTHORIZED 3,900,000       3/22/2011
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

JEFFERSON 5 122 KY‐1065 SAFETY(P) MAJOR REVISION OF THE 
INTERSECTION LOCATED AT THE 
OUTER LOOP, FEGENBUSH LANE, 
AND BEULAH CHURCH ROAD. TURN 
LANE TO BE COMPLETED BY 
TRANSPORTATION CABINET PER 
AGREEMENT. (04CCN)(08CCR)

U SB2 2010 2,500,000        AUTHORIZED 1,905,000       3/22/2011

JEFFERSON 5 8203 KY‐1819 RECONSTRUCTION(O) RECONSTRUCT BILLTOWN ROAD.  D SB2 2011 AUTHORIZED 225,000           1/7/2011

JEFFERSON 5 8205.1 KY‐2053 MINOR WIDENING(O) IMPROVE AND WIDEN MT 
WASHINGTON ROAD FROM 
PRESTON HIGHWAY TO PENN RUN 
CREEK BRIDGE. (10CCN)

D SB2 2011 550,000           AUTHORIZED 550,000           1/7/2011

JEFFERSON 5 8414 CS‐1040F RELOCATION(O) RELOCATE CRITTENDEN 
DRIVE/LOUISVILLE REGIONAL 
AIRPORT AUTHORITY TO ALLOW 
FOR CONSTRUCTION FOR A 
TAXIWAY TO ACCOMMODATE 
GROUP 6 AIRCRAFT FOR THE UPS 
WORLDPORT EXPANSION. (08CCN) 

C SB2 2011 3,000,000        AUTHORIZED 3,000,000       8/10/2010

JEFFERSON 5 8414 CS‐1040F RELOCATION(O) RELOCATE CRITTENDEN 
DRIVE/LOUISVILLE REGIONAL 
AIRPORT AUTHORITY TO ALLOW 
FOR CONSTRUCTION FOR A 
TAXIWAY TO ACCOMMODATE 
GROUP 6 AIRCRAFT FOR THE UPS 
WORLDPORT EXPANSION. (08CCN) 

C SB2 2011 AUTHORIZED 300,000           11/17/2010

JEFFERSON 5 8504 CS‐1078K TRANSP 
ENHANCEMENT(P)

CONSTRUCT A NEW ACCESS ROAD 
BEGINNING WHERE MORRMAN 
ROAD CROSSES LOWER RIVER ROAD 
(KY‐1230) AND TRAVELING 
NORTHWEST INTO FARNSLEY‐
MOREMAN LANDING PROPERTY. 
(08CCN)

C SB2 2010 620,000           AUTHORIZED 620,000           3/28/2011
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

JEFFERSON 5 8613 I‐265 ENVIRO MITIGATION(P) DESIGN AND CONSTRUCT A SOUND 
BARRIER ALONG THE SOUTH SIDE OF 
THE GENE SNYDER FREEWAY 
BETWEEN MILEPOSTS 13.6 AND 14.0 
FOR APPROXIMATELY 2100 FEET. 
(10CCN) 

D SB2 2010 250,000           AUTHORIZED 250,000           11/5/2010

JEFFERSON 5 8613 I‐265 ENVIRO MITIGATION(P) DESIGN AND CONSTRUCT A SOUND 
BARRIER ALONG THE SOUTH SIDE OF 
THE GENE SNYDER FREEWAY 
BETWEEN MILEPOSTS 13.6 AND 14.0 
FOR APPROXIMATELY 2100 FEET. 
(10CCN) 

C SB2 2010 850,000           ESTIMATED

JEFFERSON 5 8632 RESURFACING(P) RESURFACE ROAD AND PARKING 
LOT ON FLAT RUN VETERANS PARK 
ROAD. (10CCN) 

C SB2 2011 150,000           AUTHORIZED 33,928             11/4/2010

JEFFERSON 5 8633 I‐264 ENVIRO MITIGATION(P) INSTALL MAST ARM POLES FOR 
TRAFFIC SIGNALS DOWNTOWN. 
(10CCN) 

D SB2 2011 AUTHORIZED 200,000           2/8/2011

JEFFERSON 5 8633 I‐264 ENVIRO MITIGATION(P) INSTALL MAST ARM POLES FOR 
TRAFFIC SIGNALS DOWNTOWN. 
(10CCN) 

C SB2 2011 770,000           ESTIMATED

JEFFERSON 5 8634 TRANSP 
ENHANCEMENT(P)

ADDITIONAL FUNDING FOR PROJECT 
ID# 07‐251.70 TO IMPROVE 
DRAINAGE ISSUES WITH THE 
PROJECT. (10CCN) 

D SB2 2011 AUTHORIZED 130,000           2/8/2011

JEFFERSON 5 8634 TRANSP 
ENHANCEMENT(P)

ADDITIONAL FUNDING FOR PROJECT 
ID# 07‐251.70 TO IMPROVE 
DRAINAGE ISSUES WITH THE 
PROJECT. (10CCN) 

C SB2 2011 250,000           ESTIMATED

KENTON 6 17.09 I‐75 RELOCATION(O) BRENT SPENCE BRIDGE RELOCATION 
PROJECT (ADDITIONAL UTILITY 
FUNDS)

U SB2 2012 6,520,000        ESTIMATED

KENTON 6 344.5 KY‐16 RELOCATION(O) RECONSTRUCT KY‐16 (TAYLOR MILL 
ROAD) FROM BLACKSTONE COURT 
TO I‐275. (SECTION 1C) SEE 6‐344.11 
FOR R AND U PHASES)(2008BOPC)

C SB2 2011 6,800,000        AUTHORIZED 8,601,795       11/2/2011

T;STATE BOND AND SPP PROJECTS;JL04;2011 SPREADSHEETS 11 of 21



FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

KNOTT 12 8200 KY‐1231 RESURFACING(P) NEW CONSTRUCTION OF ONE MILE 
STRETCH OF KY‐1231 BEGINNING AT 
BRIDGE AFTER LEAVING KY‐550. 
(04CCN)(06CCR)(08CCR) 

C SB2 2011 1,130,000        ESTIMATED

KNOX 11 8636 KY‐225 PAVEMENT REHAB‐
PRI(P)

PROVIDE PAVEMENT REHAB FROM 
TREUHAFT TO KY‐225. (10CCN)

C SB2 2012 350,000           ESTIMATED

KNOX 11 8637 KY‐225 NEW ROUTE(O) CONSTRUCT A NEW ACCESS ROUTE 
FROM KY‐225 TO THE RAILROAD 
TRACKS. (10CCN)

C SB2 2012 400,000           AUTHORIZED 400,000           4/11/2011

KNOX 11 8638 NEW ROUTE(O) CONSTRUCT A NEW ROUTE FROM 
THE RAILROAD TRACKS TO 
BUILDING SITES IN THE BUSINESS 
PARK. (10CCN)

C SB2 2012 830,000           AUTHORIZED 830,000           4/11/2011

LAUREL 11 139 NEW ROUTE(O) CONSTRUCTION OF A FRONTAGE 
ROAD ALONG I‐75 BETWEEN EXITS 
38 AND 41 AT LONDON. (03KYDN) 
(ALL PHASE 1 WORK BY COUNTY PER 
AGREEMENT)

R SB2 2011 AUTHORIZED 3,593,572       12/19/2011 SEE ITEM NO. 11‐8514.00

LAUREL 11 147 US‐25 MAJOR WIDENING(O) US‐25 CONGESTION RELIEF; WIDEN 
US‐25 TO 5‐LANES FROM KY‐1006 
TO KY‐2069, CONSTRUCT A 
CONNECTOR FROM US‐25 TO KY‐
229, IMPROVE KY‐229 UP TO KY‐192 
AND CONSTRUCT A BACK ENTRANCE 
TO THE SCHOOL FROM KY‐192 
BYPASS. (06CCR)

D SB2 2010 3,130,000        AUTHORIZED 3,130,000       9/7/2010

LAUREL 11 8514 KY‐80 NEW ROUTE(O) CONSTRUCTION OF A FRONTAGE 
ROAD ALONG I‐75 BETWEEN EXITS 
38 AND 41 AT LONDON (FUNDS TO 
SUPPLEMENT PROJECT NUMBER 11‐
139) (08CCN)

C SB2 2010 12,800,000      ESTIMATED SEE ITEM NO. 11‐139.00

LAUREL 11 8514.1 MAJOR WIDENING(O) WIDEN 5TH STREET FROM MEYER 
BAKER RD TO THE KY‐192 BYPASS 
(10CCN)

C SB2 2010 1,000,000        ESTIMATED
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012
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PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
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LESLIE 11 8516 KY‐1482 NEW ROUTE(O) CONSTRUCT A NEW APPROACH 
FROM KY‐1482 ONTO THE HAL 
ROGERS PARKWAY AT MP 39. 
(08CCN)

D SB2 2010 AUTHORIZED 250,000           8/22/2010

LESLIE 11 8516 KY‐1482 NEW ROUTE(O) CONSTRUCT A NEW APPROACH 
FROM KY‐1482 ONTO THE HAL 
ROGERS PARKWAY AT MP 39. 
(08CCN)

C SB2 2010 2,500,000        ESTIMATED

LINCOLN 8 8630 CR‐1024 RECONSTRUCTION(O) RECONSTRUCT SAYLOR ROAD. 
(10CCN)

C SB2 2011 150,000           ESTIMATED

LINCOLN 8 8631 US‐150 SAFETY(P) CONSTRUCT TWO TURN LANES 
FROM KY‐150 SOUTHWARD ONTO 
CRAWFORD AND NORTHWARD 
ONTO CARMEN. (10CCN)

C SB2 2011 100,000           FUNDS NOT 
NEEDED

PER DISTRICT JULY 2011: 
PROJECT COMPLETED

MADISON 7 8103 KY‐1983 MAJOR WIDENING(O) WIDEN MENELAUS ROAD TO FIVE 
LANES FROM KY‐595 AT NCL OF 
BEREA, EXTENDING NORTHERLY TO 
MAYDE ROAD.

R SB2 2011 AUTHORIZED 1,200,000       10/5/2010 THIS AUTHORIZATION IS FOR 
$1,200,000 OF SB2 BOND 
FUNDS FOR THE R/W PHASE 
OF THE PROJECT AND THESE 
FUNDS ARE BEING 
AUTHORIZED FROM THE 
$3,000,000 OF SB2 FUNDS 
IDENTIFIED BY THE MAY  
2010 KENTUCKY GENERAL 
ASSEMBLY UNDER ITEM 
NUMBER 7‐8635 AS 
SUPPLEMENTAL FUNDING 
NEEDED TO COMPLETE ITEM

MADISON 7 8103 KY‐1983 MAJOR WIDENING(O) WIDEN MENELAUS ROAD TO FIVE 
LANES FROM KY‐595 AT NCL OF 
BEREA, EXTENDING NORTHERLY TO 
MAYDE ROAD.

U SB2 2011 AUTHORIZED 750,000           3/30/2011

MADISON 7 8304.6 KY‐876 RECONSTRUCTION(O) IMPROVE KY‐876 TO SILVER CREEK 
BRIDGE BETWEEN THE HILL AND THE 
WINERY. (FUNDS SHALL BE PAID TO 
THE MADISON FISCAL COURT 
WHICH SHALL COORDINATE THE 
PROJECT). (10CCN) (SAME PROJECT 
AS 2010 HIGHWAY PLAN ITEM NO 7‐
8636.00)

C SB2 2011 AUTHORIZED 1,000,000       2/28/2011 $1 MILLION OF SB2 (JL04) 
FUNDING MOVED FROM THE 
2010 HIGHWAY PLAN ITEM 
NO 7‐8636 TO 7‐8304.60 FOR 
THE CONSTRUCTION PHASE.
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

MADISON 7 8634 US‐25 DRAINAGE IMPROVE(P) ADDITIONAL FUNDING FOR PROJECT 
ID# 07‐251.70 TO IMPROVE 
DRAINAGE ISSUES WITH THE 
PROJECT. (10CCN)

C SB2 2011 250,000           AUTHORIZED 250,000           7/6/2011

MADISON 7 8635 KY‐1983 MAJOR WIDENING(O) SUPPLEMENTAL FUNDING NEEDED 
TO COMPLETE PROJECT ID#07‐8103. 
(10CCN)

C SB2 2011 3,000,000        ESTIMATED

MADISON 7 8636 KY‐876 SPOT 
IMPROVEMENTS(O)

IMPROVE KY‐876 TO SILVER CREEK 
BRIDGE BETWEEN THE HILL AND THE 
WINERY. (FUNDS SHALL BE PAID TO 
THE MADISON FISCAL COURT WHICH 
SHALL COORDINATE THE PROJECT). 
(10CCN)

C SB2 2011 1,000,000        ESTIMATED

MADISON 7 8637 KY‐3055 RECONSTRUCTION(O) RECONSTRUCT WHITE HALL SHRINE 
ROAD FROM US‐25 TO PARK 
ENTRANCE. (10CCN)

C SB2 2011 1,000,000        ESTIMATED

MCCRACKEN 1 8630 NEW ROUTE(O) CONSTRUCT MAXON ROAD.(10CCN) C SB2 2012 5,000,000        ESTIMATED

MCLEAN 2 8400 US‐431 SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS AT THE 
INTERSECTION OF US‐431 AND KY‐
250. (08CCN)

C SB2 2011 500,000           ESTIMATED

MCLEAN 2 8401 US‐431 RECONSTRUCTION(O) RECONSTRUCT AND WIDEN FROM 
MUHLENBERG OIL TO LIVERMORE. 
(08CCN)

R SB2 2011 1,500,000        ESTIMATED

MCLEAN 2 8401 US‐431 RECONSTRUCTION(O) RECONSTRUCT AND WIDEN FROM 
MUHLENBERG OIL TO LIVERMORE. 
(08CCN)

U SB2 2011 1,250,000        ESTIMATED

MENIFEE 10 117.01 US‐460 RECONSTRUCTION(O) FRENCHBURG‐WEST LIBERTY; 
RECONST. FR KY‐3338 S OF 
FRENCHBURG TO 0.8MI S KY‐1242 AT 
MARIBA (08CCR)

C SB2 2011 13,850,000      ESTIMATED

METCALFE 3 8505 US‐68 DESIGN 
ENGINEERING(O)

NEW INTERCHANGE AT US 68 EAST 
AND THE LOUIE B. NUNN 
(CUMBERLAND) PARKWAY. (08CCN)

R SB2 2011 1,000,000        ESTIMATED

METCALFE 3 8505 US‐68 DESIGN 
ENGINEERING(O)

NEW INTERCHANGE AT US 68 EAST 
AND THE LOUIE B. NUNN 
(CUMBERLAND) PARKWAY. (08CCN)

U SB2 2012 700,000           ESTIMATED
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

METCALFE 3 8506 KY‐163 DESIGN 
ENGINEERING(O)

IMPROVE KY 163 CORRIDOR FROM 
INTERSECTION WITH KY 90 TO US 68 
EAST INCLUDING NEW ROUTE OF 
WEST EDMONTON BYPASS.  (08CCN)

R SB2 2011 2,200,000        ESTIMATED

METCALFE 3 8506 KY‐163 DESIGN 
ENGINEERING(O)

IMPROVE KY 163 CORRIDOR FROM 
INTERSECTION WITH KY 90 TO US 68 
EAST INCLUDING NEW ROUTE OF 
WEST EDMONTON BYPASS.  (08CCN)

U SB2 2012 1,600,000        ESTIMATED

MONTGOMERY 7 317 KY‐11 MAJOR WIDENING(O) I‐64 ‐ FLEMINGSBURG; 
RECONSTRUCT US 460 & KY‐11 
FROM NORTH OF INTERSTATE 64 (AT 
7‐124.00) TO 1.0 MILE SOUTH OF 
THE BATH COUNTY LINE. (98CCR) 
(SEE 7‐317.10,7‐317.20 AND 7‐
317.30 FOR BREAK OUT 
SECTIONS)(2006BOPP)

C SB2 2011 19,690,000      ESTIMATED

MONTGOMERY 7 317.1 KY‐11 MAJOR WIDENING(O) RECONSTRUCT US 460 AND KY 11 
FROM NORTH OF I‐64 TO FAIRFIELD 
DRIVE. (98CCR)(2006BOPC)

C SB2 2011 AUTHORIZED 9,821,253       12/6/2011  THIS PROJECT IS A 
BREAKOUT FROM ITEM 
NO.  7‐317.00. 

MONTGOMERY 7 8640 US‐460 RESURFACING(P) RESURFACE US‐460 FROM KY‐686 
TO CAMARGO. (10CCN)

C SB2 2011 1,400,000        AUTHORIZED 782,777           12/16/2010

MONTGOMERY 7 8641 SAFETY(P) CONSTRUCT A NEW PARK 
ENTRANCE TO HERB BOTTS 
MEMORIAL PARK. (10CCN)

D SB2 2011 AUTHORIZED 20,000             8/22/2010

MONTGOMERY 7 8641 SAFETY(P) CONSTRUCT A NEW PARK 
ENTRANCE TO HERB BOTTS 
MEMORIAL PARK. (10CCN)

C SB2 2011 300,000           AUTHORIZED 270,000           11/9/2010

MORGAN 10 8003 KY‐172 SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY 172 
FROM MP 10.4 TO MP 13. 
(00CCN)(08CCR)

C SB2 2011 7,680,000        ESTIMATED

MORGAN 10 8100 KY‐172 SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY‐172 
FROM MP 5 TO MP 8. 
(02CCN)(06CCR)(08CCR)

R SB2 2012 1,580,000        ESTIMATED

MORGAN 10 8100 KY‐172 SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY‐172 
FROM MP 5 TO MP 8. 
(02CCN)(06CCR)(08CCR)

U SB2 2012 520,000           ESTIMATED
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

MORGAN 10 8300 KY‐172 RECONSTRUCTION(O) RECONSTRUCT KY‐172 FROM 
MILEPOST 2 TO MILEPOST 5. 
(06CCN)(08CCR)

C SB2 2012 9,230,000        ESTIMATED

MORGAN 10 8301 KY‐172 RECONSTRUCTION(O) RECONSTRUCT KY‐172 FROM 
MILEPOST 8.0 TO MILEPOST 10.4. 
(06CCN)(08CCR)

R SB2 2012 1,470,000        AUTHORIZED 1,020,000       12/14/2011

MORGAN 10 8301 KY‐172 RECONSTRUCTION(O) RECONSTRUCT KY‐172 FROM 
MILEPOST 8.0 TO MILEPOST 10.4. 
(06CCN)(08CCR)

U SB2 2012 650,000           ESTIMATED

NELSON 4 2038 BG‐9002 PAVEMENT REHAB‐
PRK(P)

STRUCTURAL OVERLAY ON THE 
MARTHA LAYNE COLLINS BLUEGRASS 
PARKWAY EB & WB FROM .220 
MILES WEST OF US 150 (MP 24.24) 
TO 1.64 MILES EAST OF KY 55 (MP 
34.94).(SEE 4‐2038.20)

C SB2 2011 4,400,000        REESTIMATED

NELSON 4 2038.2 BG‐9002 PAVEMENT REHAB‐
PRK(P)

STRUCTURAL OVERLAY ON THE 
MARTHA LAYNE COLLINS 
BLUEGRASS PARKWAY EB & WB 
FROM BEGIN PCC PAVEMENT MP 
29.50 TO MP 34.94. (SEE 4‐2038.00 
FOR DESIGN PHASE) (2010BOPC)

C SB2 2011 AUTHORIZED 9,865,978       6/24/2011 THIS CONSTRUCTION 
SECTION IS BROKEN OUT OF 
4‐2038.00. 

NICHOLAS 9 8630 SAFETY(P) WEST END PARK PARKING LOT 
PAVING. (10CCN)

C SB2 2011 100,000           AUTHORIZED 100,000           12/16/2011

NICHOLAS 9 8631 KY‐3315 BRIDGE REHAB(P) REHAB BRIDGE OVER CASSIDY 
CREEK. (10CCN)

C SB2 2011 10,000              AUTHORIZED 10,000             7/12/2011

NICHOLAS 9 8631 KY‐3315 BRIDGE REHAB(P) REHAB BRIDGE OVER CASSIDY 
CREEK. (10CCN)

C SB2 2011 AUTHORIZED 15,000             10/27/2011

NICHOLAS 9 8632 CR‐1103 BRIDGE REHAB(P) REHAB WATKINS LANE BRIDGE 
OVER CASSIDY CREEK. (10CCN)

C SB2 2011 25,000              AUTHORIZED 25,000             7/12/2011

NICHOLAS 9 8632 CR‐1103 BRIDGE REHAB(P) REHAB WATKINS LANE BRIDGE 
OVER CASSIDY CREEK. (10CCN)

C SB2 2011 AUTHORIZED 12,150             10/27/2011

NICHOLAS 9 8633 RELOCATION(O) RELOCATE HILDRETH SCHOOL TO 
NICHOLAS COUNTY SCHOOL BOARD 
PROPERTY. (10CCN)

C SB2 2011 65,000              ESTIMATED

OLDHAM 5 367 NEW ROUTE(O) CONSTRUCT NEW ROUTE FR OLD 
HENRY INTERCHANGE AT I‐265 TO 
CRESTWOOD BYPASS. 
(98CCR)(2004BOPP)

R SB2 2011 8,000,000        ESTIMATED
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

OLDHAM 5 367 NEW ROUTE(O) CONSTRUCT NEW ROUTE FR OLD 
HENRY INTERCHANGE AT I‐265 TO 
CRESTWOOD BYPASS. 
(98CCR)(2004BOPP)

U SB2 2012 3,300,000        ESTIMATED

OLDHAM 5 367.2 NEW ROUTE(O) EXTENSION OF OLD HENRY ROAD 
EAST TO ASH AVENUE (KY362). (SEE 
ITEM NUMBER 5‐367.00)

D SB2 2011 AUTHORIZED 1,250,000       1/7/2011 THE $1,250,000 OF 
ADDITIONAL DESIGN FUNDS 
IS AUTHORIZED FROM THE $8 
MILLION OF SB2 FUNDS 
SCHEDULED FOR THE R/W 
PHASE OF 5‐367.00 BY THE 
GENERAL ASSEMBLY IN THE 
2010 HIGHWAY PLAN.  

PERRY 10 122 HR‐9006 RECONSTRUCTION(O) SAFETY IMPROVEMENTS AT KY‐451 
(EXIT 56) ON THE HAL ROGERS 
(DANIEL BOONE) PARKWAY.

C SB2 2012 4,680,000        AUTHORIZED 4,478,902       11/9/2010

PERRY 10 122 HR‐9006 RECONSTRUCTION(O) SAFETY IMPROVEMENTS AT KY‐451 
(EXIT 56) ON THE HAL ROGERS 
(DANIEL BOONE) PARKWAY.

C SB2 2012 AUTHORIZED 65,000             12/16/2011

PERRY 10 5005 KY‐7 ROCKFALL MITIGTN(P) CORRECT ROCKFALL HAZARD @ MP 
8.3 TO 8.5.(08CCR)

C SB2 2011 AUTHORIZED 3,347,818       4/4/2011

PULASKI 8 8633 US‐27 SAFETY‐HAZARD 
ELIM(P)

CONSTRUCT DUAL LEFT TURN 
LANES/MEDIAN CROSSOVER WITH 
TRAFFIC SIGNALS ON US‐27 AT MP 
14.151. (10CCN)

C SB2 2010 570,000           AUTHORIZED 315,958           9/20/2010

PULASKI 8 8633 US‐27 SAFETY‐HAZARD 
ELIM(P)

CONSTRUCT DUAL LEFT TURN 
LANES/MEDIAN CROSSOVER WITH 
TRAFFIC SIGNALS ON US‐27 AT MP 
14.151. (10CCN)

C SB2 2010 AUTHORIZED 100,000           3/29/2011

ROCKCASTLE 8 8632 KY‐1249 SAFETY‐HAZARD 
ELIM(P)

MAKE SPOT IMPROVEMTNS AND 
ERECT GUARDRAIL ON KY‐1249 
FROM THE INTERSECTION OF US‐
25/KY‐150 SOUTHWARD. (10CCN)

D SB2 2011 AUTHORIZED 25,000             11/28/2011

ROCKCASTLE 8 8632 KY‐1249 SAFETY‐HAZARD 
ELIM(P)

MAKE SPOT IMPROVEMTNS AND 
ERECT GUARDRAIL ON KY‐1249 
FROM THE INTERSECTION OF US‐
25/KY‐150 SOUTHWARD. (10CCN)

C SB2 2011 2,000,000        AUTHORIZED 1,975,000       11/28/2011
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

ROCKCASTLE 8 8634 US‐25 SAFETY(P) ADDITIONAL FUNDING FOR PROJECT 
ID# 8‐8507 TO CONSTRUCT A TURN 
LANE, PURCHASE RIGHT‐OF‐WAY, 
AND INSTALL A TURN SIGNAL AT 
THE INTERSECTION OF US‐25 
(RICHMOND STREET) WITH SCHOOL 
STREET AND NEWCOMB STREET. 
(PAID TO THE CITY OF MT. VERNON). 
(10CCN)

C SB2 2011 100,000           AUTHORIZED 100,000           8/3/2010

ROWAN 9 197 CS‐1088 SAFETY(P) IMPROVE ACCESS TO THE ST. CLAIRE 
MEDICAL CENTER IN MOREHEAD BY 
RELOCATING THE EXISTING SECOND 
ST./KY‐32 INTERSECTION TO ALIGN 
WITH WEST SUN ST. AND 
CONTINUING EAST 0.25 MILE 
TOWARD REAR LYONS AVE. 
(2006BOPC)

C SB2 2010 1,670,000        AWARDED 1,683,420       8/11/2010

ROWAN 9 197 CS‐1088 SAFETY(P) IMPROVE ACCESS TO THE ST. CLAIRE 
MEDICAL CENTER IN MOREHEAD BY 
RELOCATING THE EXISTING SECOND 
ST./KY‐32 INTERSECTION TO ALIGN 
WITH WEST SUN ST. AND 
CONTINUING EAST 0.25 MILE 
TOWARD REAR LYONS AVE. 
(2006BOPC)

C SB2 2010 AUTHORIZED 323,000           7/12/2011

ROWAN 9 197 CS‐1088 SAFETY(P) IMPROVE ACCESS TO THE ST. CLAIRE 
MEDICAL CENTER IN MOREHEAD BY 
RELOCATING THE EXISTING SECOND 
ST./KY‐32 INTERSECTION TO ALIGN 
WITH WEST SUN ST. AND 
CONTINUING EAST 0.25 MILE 
TOWARD REAR LYONS AVE. 
(2006BOPC)

C SB2 2010 AUTHORIZED 97,000             10/11/2011
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

ROWAN 9 197 CS‐1088 SAFETY(P) IMPROVE ACCESS TO THE ST. CLAIRE 
MEDICAL CENTER IN MOREHEAD BY 
RELOCATING THE EXISTING SECOND 
ST./KY‐32 INTERSECTION TO ALIGN 
WITH WEST SUN ST. AND 
CONTINUING EAST 0.25 MILE 
TOWARD REAR LYONS AVE. 
(2006BOPC)

C SB2 2010 AUTHORIZED 92,000             11/16/2011

ROWAN 9 7030 KY‐519 MINOR WIDENING(O) WIDEN KY‐519 FROM THE 
INTERSECTION OF KY‐801 AND 
EXTENDING 2.0 MILES NORTH.  
(98CCN) (08CCR)

C SB2 2011 11,500,000      ESTIMATED

ROWAN 9 8406 KY‐377 RECONSTRUCTION(O) RECONSTRUCT KY‐377 FROM KY‐32 
TO THE LEWIS COUNTY LINE TO 
IMPROVE SAFETY, CAPACITY, 
EFFICIENCY, AND HIGHWAY SYSTEMS 
CONNECTIVITY IN PREPARATION OF 
A NEW INTERCHANGE ON I‐64 AT MP 
3.1. (08CCN)

R SB2 2010 4,428,600        ESTIMATED

ROWAN 9 8406 KY‐377 RECONSTRUCTION(O) RECONSTRUCT KY‐377 FROM KY‐32 
TO THE LEWIS COUNTY LINE TO 
IMPROVE SAFETY, CAPACITY, 
EFFICIENCY, AND HIGHWAY SYSTEMS 
CONNECTIVITY IN PREPARATION OF 
A NEW INTERCHANGE ON I‐64 AT MP 
3.1. (08CCN)

U SB2 2011 2,631,800        ESTIMATED

RUSSELL 8 108 US‐127 RECONSTRUCTION(O) US127 FROM KY‐55 NEAR FREEDOM 
TO THE JAMESTOWN BYPASS. 
(PHASE II DESIGN ONLY. PHASE I 
DESIGN SHOWN UNDER 8‐115.00) 
(00CCR) (08CCR)

C SB2 2012 13,390,000      ESTIMATED

RUSSELL 8 8502 LN‐9008 I‐CHANGE RECONST(O) CONSTRUCT A NEW INTERCHANGE 
AT THE CUMBERLAND PARKWAY 
INTERSECTION WITH KY‐910 AT 
WINDSOR. (08CCN)

D SB2 2011 730,000           ESTIMATED
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012

COUNTY  DIST ITEM 
ID

ROUTE
NO

TYPEWORK DESCRIPTION PHASE  FUND YEAR  2010 HWY
PLAN AMOUNT 

STAGE  SB2 AUTH
AMOUNT 

AUTH
DATE

COMMENTS

RUSSELL 8 8502 LN‐9008 I‐CHANGE RECONST(O) CONSTRUCT A NEW INTERCHANGE 
AT THE CUMBERLAND PARKWAY 
INTERSECTION WITH KY‐910 AT 
WINDSOR. (08CCN)

C SB2 2011 1,770,000        ESTIMATED

RUSSELL 8 8620 US‐127 SCOPING STUDY(O) CONDUCT A SCOPING STUDY ON US 
127 TO BUILD A NEW BRIDGE OVER 
LAKE CUMBERLAND FROM CLINTON 
COUNTY TO RUSSELL COUNTY. 
(10CCN)

D SB2 2011 3,000,000        ESTIMATED

SCOTT 7 344 US‐460 SAFETY(P) RECONSTRUCT US‐460 WEST OF 
GEORGETOWN TO ELIMINATE 'S' 
CURVE 0.2 MILE WEST OF CANE RUN 
ROAD. (08CCR)

C SB2 2010 3,780,000        AUTHORIZED 8/20/2010 PROJECT AUTHORIZED WITH 
STP FUNDS ‐ $6,000,000.

SHELBY 5 348.01 KY‐1848 MAJOR WIDENING(O) 5‐LANE KY‐1848 FROM THE I‐64 
INTERCHANGE TO US‐60 AT 
SIMPSONVILLE. 
(02KYD)(NCPD)(2004BOPC) (08CCR)

C SB2 2012 7,320,000        ESTIMATED

TODD 3 8630 US‐41 DESIGN 
ENGINEERING(O)

STUDY AND DESIGN AN 
INTERSECTION OF KY‐41, KY‐79, AND 
KY‐181. (10CCN) 

D SB2 2011 100,000           AUTHORIZED 100,000           9/30/2010

TODD 3 8631 TRANSP 
ENHANCEMENT(P)

IMPROVE CURBING, GUTTERING, 
AND PAVEMENT IN PATRIOT PARK. 
(10CCN) 

C SB2 2011 590,000           AUTHORIZED 590,000           8/10/2010

UNION 2 8636 NEW ROUTE(O) CONSTRUCT CENTER TURN LANE AT 
UNION COUNTY HOSPITAL AND 
NEW UNION COUNTY TECHNOLOGY 
CENTER. (10CCN) 

D SB2 2011 250,000           AUTHORIZED 250,000           11/17/2010

UNION 2 8636 NEW ROUTE(O) CONSTRUCT CENTER TURN LANE AT 
UNION COUNTY HOSPITAL AND NEW 
UNION COUNTY TECHNOLOGY 
CENTER. (10CCN) 

R SB2 2011 350,000           ESTIMATED

UNION 2 8636 NEW ROUTE(O) CONSTRUCT CENTER TURN LANE AT 
UNION COUNTY HOSPITAL AND NEW 
UNION COUNTY TECHNOLOGY 
CENTER. (10CCN) 

U SB2 2011 400,000           ESTIMATED

UNION 2 8636 NEW ROUTE(O) CONSTRUCT CENTER TURN LANE AT 
UNION COUNTY HOSPITAL AND NEW 
UNION COUNTY TECHNOLOGY 
CENTER. (10CCN) 

C SB2 2011 1,600,000        ESTIMATED
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FY 2010-2012 ENACTED BIENNIAL HIGHWAY PLAN
CURRENT STATUS OF 2010 STATE BOND PROJECTS (SB2)

AS OF JANUARY 3, 2012
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STAGE  SB2 AUTH
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WARREN 3 131 US‐31W SAFETY(P) CONSTRUCT INTERSECTION 
IMPROVEMENTS AT US‐31W BYPASS 
AND CHESTNUT STREET/UNIVERSITY 
BLVD/LOVING WAY.(06CCR) (08CCR)

C SB2 2011 2,200,000        ESTIMATED

WARREN 3 8632 I‐65 AIR QUALITY(P) CONSTRUCT NORTH EXTENSION OF 
HENNESEY PARKWAY (I‐66) FROM I‐
65 TO NATCHER PARKWAY TO 
COMPLETE THE BYPASS. (10CCN) 

D SB2 2011 500,000           ESTIMATED

WAYNE 8 109.1 KY‐90 MAJOR WIDENING(O) COMPLETE DESIGN ON KY 90 TO ADD 
PASSING LANES BETWEEN 
MONTICELLO AND THE PULASKI CO. 
LINE. (04CCN) (08CCR)

R SB2 2011 1,500,000        ESTIMATED

WAYNE 8 109.1 KY‐90 MAJOR WIDENING(O) COMPLETE DESIGN ON KY 90 TO ADD 
PASSING LANES BETWEEN 
MONTICELLO AND THE PULASKI CO. 
LINE. (04CCN) (08CCR)

U SB2 2011 1,500,000        ESTIMATED

WEBSTER 2 8637 I‐69 DESIGN 
ENGINEERING(O)

DESIGN INTERCHANGE FOR 
PENNYRILE PARKWAY. (I‐69 
CORRIDOR IMPROVEMENT). 
(10CCN) 

D SB2 2011 1,500,000        AUTHORIZED 1,500,000       1/7/2011

WOODFORD 7 8638 KY‐1659 BRIDGE 
REPLACEMENT(P)

REPLACE THE MCCRACKEN PIKE 
BRIDGE ON MILLVILLE ROAD. 
(10CCN)

C SB2 2011 250,000           ESTIMATED

WOODFORD 7 8642 CR‐1015 BRIDGE 
REPLACEMENT(P)

REPLACE THE WEISENBURG MILL 
ROAD BRIDGE AT THE 
WOODFORD/SCOTT COUNTY LINE. 
(10CCN)

C SB2 2011 750,000           ESTIMATED

TOTALS 404,695,400   127,151,278  
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

BARREN 3 108.3 KY 90 SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 2: RECONSTRUCT KY‐
90 EAST OF GLASGOW FROM APPROX. 
0.57 MILE EAST OF KY‐2198 (LICK 
BRANCH ROAD) TO APPROX. 0.38 MILE 
EAST OF KY‐839. 
(2002BOPC)(08CCR)(10CCR)

C SB2 2013 12,210,000 AWARDED 12,644,766 6/27/13

BARREN 3 108.3 KY 90 SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 2: RECONSTRUCT KY‐
90 EAST OF GLASGOW FROM APPROX. 
0.57 MILE EAST OF KY‐2198 (LICK 
BRANCH ROAD) TO APPROX. 0.38 MILE 
EAST OF KY‐839. 
(2002BOPC)(08CCR)(10CCR)

C SB2 2013 AWARDED 568,320 8/5/13 ADDITIONAL FUNDS 
NEEDED TO COVER IN‐
LIEU FEES.

BARREN 3 108.5 KY 90 SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 3: RECONSTRUCT KY‐
90 EAST OF GLASGOW FROM APPROX. 
0.38 MILE EAST OF KY‐839 TO THE 
METCALFE COUNTY LINE. 
(2002BOPC)(08CCR)(10CCR)(12CCR)

R SB2 2012 1,330,000 AUTHORIZED 2,900,000 3/22/13

BARREN 3 108.5 KY 90 SPOT 
IMPROVEMENTS(O)

PRIORITY SECTION 3: RECONSTRUCT KY‐
90 EAST OF GLASGOW FROM APPROX. 
0.38 MILE EAST OF KY‐839 TO THE 
METCALFE COUNTY LINE. 
(2002BOPC)(08CCR)(10CCR)(12CCR)

U SB2 2012 1,630,000 AUTHORIZED 2,890,000 3/22/13

BOONE 6 8413 KY 1829 MAJOR WIDENING(O) WIDEN INDUSTRIAL ROAD (KY‐1829) 
FROM JUST EAST OF US‐25 TO 
TURKEYFOOT ROAD. (FUNDS 
TRANSFERRED FROM 6‐300.00)(TO BE 
ADMINISTERED BY BOONE COUNTY AS 
PER AGREEMENT)(2002BOP) (08CCN)

C SB2 2013 AWARDED 20,000 9/25/13 ADDITIONAL FUNDS 
NEEDED TO COVER 
CURRENT 
EXPENDITURES.

BOONE 6 8630 NEW ROUTE(O) CONSTRUCT A NEW LOOP ROAD 
AROUND THE CAMPUS OF GATEWAY 
COLLEGE LOCATED OFF MOUNT ZION 
ROAD. (10CCN)

C SB2 2012 500,000 ESTIMATED

BOURBON 7 8631 US 460 RESURFACING(P) RESURFACE US‐460 FROM PARIS TO THE 
BOURBON/MONTGOMERY COUNTY 
LINE. (10CCN)

C SB2 2012 1,000,000 NOT REQUIRED
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

BOYD 9 8400 US 60 CONGESTION 
MITIGTN(O)

US 60 FROM I‐64 AT INTERCHANGE 181 
(MP 0.2) EXTENDING NORTHERLY TO 
THE KY 180 (MP 4.02) INTERSECTION AT 
CANNONSBURG CONSISTING OF 4 
DRIVING LANES WITH WIDE, DGA 
SHOULDERS. (08CCN) (10CCR)(12CCR) 

R SB2 2012 4,700,000 AUTHORIZED 7,845,000 1/3/13

BOYD 9 8400 US 60 CONGESTION 
MITIGTN(O)

US 60 FROM I‐64 AT INTERCHANGE 181 
(MP 0.2) EXTENDING NORTHERLY TO THE 
KY 180 (MP 4.02) INTERSECTION AT 
CANNONSBURG CONSISTING OF 4 
DRIVING LANES WITH WIDE, DGA 
SHOULDERS. (08CCN) (10CCR)(12CCR) 

U SB2 2012 2,500,000 ESTIMATED

BOYD 9 8400 US 60 CONGESTION 
MITIGTN(O)

US 60 FROM I‐64 AT INTERCHANGE 181 
(MP 0.2) EXTENDING NORTHERLY TO THE 
KY 180 (MP 4.02) INTERSECTION AT 
CANNONSBURG CONSISTING OF 4 
DRIVING LANES WITH WIDE, DGA 
SHOULDERS. (08CCN) (10CCR)(12CCR) 

C SB2 2014 31,500,000 ESTIMATED

CHRISTIAN 2 8630 KY 800 I‐CHANGE LIGHTING(P) PROVIDE PROPER LIGHTING AT THE 
INTERSECTION OF KY‐800 AND EDWARD 
T BREATHITT PARKWAY. (10CCN)

D SB2 2013 AUTHORIZED 40,000 11/7/12

CHRISTIAN 2 8630 KY 800 I‐CHANGE LIGHTING(P) PROVIDE PROPER LIGHTING AT THE 
INTERSECTION OF KY‐800 AND EDWARD 
T BREATHITT PARKWAY. (10CCN)

C SB2 2012 500,000 AWARDED 329,890 2/10/13

CLARK 7 8633 SIGNAL SYS 
IMPROVE(P)

INSTALL MAST ARM POLES FOR TRAFFIC 
SIGNALS DOWNTOWN. (10CCN)

C SB2 2012 160,000 ESTIMATED

CLARK 7 8639 NEW ROUTE(O) EXTEND FULTON ROAD. (10CCN) C SB2 2012 500,000 ESTIMATED
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

CLAY 11 8001 KY 2432 RECONSTRUCTION(O) RECONSTRUCT KY‐2432 FROM SECOND 
STREET IN EAST MANCHESTER NORTH TO 
THE LEFT FORK OF COAL HOLLOW ROAD 
(MP 1.58) 
(00CCN)(06CCR)(08CCR)(10CCR)

C SB2 2014 4,880,000 ESTIMATED

CLAY 11 8508 CONSTRUCT A NEW ACCESS ROAD TO 
CLAY COUNTY HIGH SCHOOL. (08CCN) 
(SUPPLEMENTAL FUNDING PROVIDED 
FROM 2010 HIGHWAY PLAN 11‐8600; 
AND FROM 2012 HIGHWAY PLAN 11‐
8600)

C SB2 2012 AUTHORIZED 250,000 8/31/12 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COMPLETE 
THE PROJECT.

CLAY 11 8509 KY 1999 NEW ROUTE(O) CONSTRUCT A NEW ACCESS ROAD 
FROM KY‐1999 ONTO THE HAL ROGERS 
PARKWAY (DANIEL BOONE PARKWAY). 
(08CCN)(10CCR)(12CCR)

R SB2 2012 200,000 AUTHORIZED 183,000 1/30/12

CLAY 11 8509 KY 1999 NEW ROUTE(O) CONSTRUCT A NEW ACCESS ROAD 
FROM KY‐1999 ONTO THE HAL ROGERS 
PARKWAY (DANIEL BOONE PARKWAY). 
(08CCN)(10CCR)(12CCR)

U SB2 2012 200,000 AUTHORIZED 300,000 4/4/12

CLAY 11 8509 KY 1999 NEW ROUTE(O) CONSTRUCT A NEW ACCESS ROAD 
FROM KY‐1999 ONTO THE HAL ROGERS 
PARKWAY (DANIEL BOONE PARKWAY). 
(08CCN)(10CCR)(12CCR)

C SB2 2013 2,260,000 AWARDED 1,454,384 12/5/12

CLAY 11 8600 SAFETY‐HAZARD 
ELIM(P)

CONSTRUCT A NEW ACCESS ROAD TO 
CLAY COUNTY HIGH SCHOOL. FUNDS 
NEEDED TO SUPPLEMENT EXISTING 
AUTHORIZATION FOR 11‐8508 TO 
COMPLETE PROJECT. (10CCN)

C SB2 2012 250,000 ESTIMATED

CLAY 11 8633 NEW ROUTE(O) CONSTRUCT A NEW ENTRANCE ROAD 
INTO HACKER ELEMENTARY SCHOOL. 
(10CCN)(12CCR)

R SB2 2012 25,000 AUTHORIZED 29,100 4/15/13

CLAY 11 8633 NEW ROUTE(O) CONSTRUCT A NEW ENTRANCE ROAD 
INTO HACKER ELEMENTARY SCHOOL. 
(10CCN)(12CCR)

U SB2 2012 25,000 AUTHORIZED 190,000 4/15/13

CLAY 11 8633 NEW ROUTE(O) CONSTRUCT A NEW ENTRANCE ROAD 
INTO HACKER ELEMENTARY SCHOOL. 
(10CCN)(12CCR)

U SB2 2012 AUTHORIZED 133,100 12/18/13
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

CLAY 11 8633 NEW ROUTE(O) CONSTRUCT A NEW ENTRANCE ROAD 
INTO HACKER ELEMENTARY SCHOOL. 
(10CCN)(12CCR)

C SB2 2013 2,600,000 AWARDED 2,095,903 7/31/13

CLAY 11 8633 NEW ROUTE(O) CONSTRUCT A NEW ENTRANCE ROAD 
INTO HACKER ELEMENTARY SCHOOL. 
(10CCN)(12CCR)

C SB2 2013 AWARDED 338,000 10/3/13 ADDITIONAL FUNDS 
NEEDED TO COVER AN 
IN‐LIEU FEE.

CLINTON 8 115.1 US 127 RELOCATION(O) RELOCATE US‐127 FROM KY‐90 NORTH 
TO KY‐55 NEAR FREEDOM (PHASE 2). 
(00CCN)(06CCR)(08CCR)

D SB2 2013 AUTHORIZED 1,400,000 3/4/13 FUNDS MOVED FROM 
RUSSELL CO.  ITEM NO. 
8‐8620 TO CONDUCT 
GEOTECH WORK ON US 
127 CORRIDOR 
BETWEEN KY 90 AND 
JAMESTOWN BYPASS.

CUMBERLAND
METCALFE

8 136 KY 90 SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ALONG KY‐90 
BETWEEN THE METCALFE COUNTY LINE 
AND BURKESVILLE. (06CCR) (REPLACES 
2002 SYP ITEM NO. 3‐
112.00)(2002BOP)(DESIGN/BUILD)(2006
BOPP)(AWARDED WITH 8‐158.20 KY 61 
PORTION)(SB2 FUNDS MOVED FROM 8‐
8400 TO 8‐136)

R SB2 2013 AUTHORIZED 1,735,000 12/4/12 THESE BOND FUNDS 
WERE SCHEDULED IN 
THE 2012 HIGHWAY 
PLAN APPROVED BY 
THE GENERAL 
ASSEMBLY UNDER 
CUMBERLAND COUNTY 
ITEM NO. 8‐8400.

CUMBERLAND
METCALFE

8 136 KY 90 SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ALONG KY‐90 
BETWEEN THE METCALFE COUNTY LINE 
AND BURKESVILLE. (06CCR) (REPLACES 
2002 SYP ITEM NO. 3‐
112.00)(2002BOP)(DESIGN/BUILD)(2006
BOPP)(AWARDED WITH 8‐158.20 KY 61 
PORTION)(SB2 FUNDS MOVED FROM 8‐
8400 TO 8‐136)

U SB2 2013 AUTHORIZED 760,000 12/4/12 THESE BOND FUNDS 
WERE SCHEDULED IN 
THE 2012 HIGHWAY 
PLAN APPROVED BY 
THE GENERAL 
ASSEMBLY UNDER 
CUMBERLAND COUNTY 
ITEM NO. 8‐8400.

CUMBERLAND
METCALFE

8 136 KY 90 SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS ALONG KY‐90 
BETWEEN THE METCALFE COUNTY LINE 
AND BURKESVILLE. (06CCR) (REPLACES 
2002 SYP ITEM NO. 3‐
112.00)(2002BOP)(DESIGN/BUILD)(2006
BOPP)(AWARDED WITH 8‐158.20 KY 61 
PORTION)(SB2 FUNDS MOVED FROM 8‐
8400 TO 8‐136)

U SB2 2013 AUTHORIZED 106,194 4/28/13 ADDITIONAL FUNDS 
NEEDED TO COVER 
CHANGE ORDER #17.
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

CUMBERLAND 8 158.1 KY 61 RELOCATION(O) BURKESVILLE‐COLUMBIA RD (SECTION 
1); KY‐61 FROM BURKESVILLE, 
NORTHERLY TO 0.5 MILE SOUTH JCT. KY‐
704. (2004BOPC)(08CCR)(10CCR)

C SB2 2012 11,250,000 AWARDED 8,321,433 10/1/12

CUMBERLAND 8 158.1 KY 61 RELOCATION(O) BURKESVILLE‐COLUMBIA RD (SECTION 
1); KY‐61 FROM BURKESVILLE, 
NORTHERLY TO 0.5 MILE SOUTH JCT. KY‐
704. (2004BOPC)(08CCR)(10CCR)

C SB2 2012 AWARDED 400,000 10/7/13 ADDITIONAL FUNDS 
NEEDED TO COVER 
CHANGE ORDER #1.

CUMBERLAND 8 8400 KY 90 RELOCATION(O) RELOCATE KY‐90 ON NEW ALIGNMENT 
FROM NORRIS BRANCH ROAD TO OWENS 
ROAD TO ELIMINATE CURVE AT KY‐691 
BETWEEN MILEPOSTS 10.422 AND 
11.855. (08CCN)(10CCR) 

D SB2 2012 1,350,000 ESTIMATED

CUMBERLAND 8 8400 KY 90 RELOCATION(O) RELOCATE KY‐90 ON NEW ALIGNMENT 
FROM NORRIS BRANCH ROAD TO OWENS 
ROAD TO ELIMINATE CURVE AT KY‐691 
BETWEEN MILEPOSTS 10.422 AND 
11.855. (08CCN)(10CCR) 

R SB2 2013 1,600,000 ESTIMATED

CUMBERLAND 8 8400 KY 90 RELOCATION(O) RELOCATE KY‐90 ON NEW ALIGNMENT 
FROM NORRIS BRANCH ROAD TO 
OWENS ROAD TO ELIMINATE CURVE AT 
KY‐691 BETWEEN MILEPOSTS 10.422 
AND 11.855. (08CCN)(10CCR) 

U SB2 2013 760,000 AUTHORIZED 760,000 7/25/12

CUMBERLAND 8 8400 KY 90 RELOCATION(O) RELOCATE KY‐90 ON NEW ALIGNMENT 
FROM NORRIS BRANCH ROAD TO 
OWENS ROAD TO ELIMINATE CURVE AT 
KY‐691 BETWEEN MILEPOSTS 10.422 
AND 11.855. (08CCN)(10CCR) 

U SB2 2013 AUTHORIZED (760,000) 12/4/12 THIS AUTHORIZATION 
REMOVES THE UTILITY 
FUNDS FROM THIS 
PROJECT AND THE 
UTILITY FUNDING WILL 
BE AUTHORIZED UNDER 
8‐136 (TC10 #77966) AS 
PART OF THE 
DESIGN/BUILD 

O C

T;STATE BOND AND SPP PROJECTS;JL04;2012 SPREADSHEETS 5 of 17



 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

EDMONSON 3 8602 KY 743 RECONSTRUCTION(O) RECONSTRUCT KY‐743 FROM KY‐2326 
TO KY‐101 TO IMPROVE HORIZONTAL 
AND VERTICAL ALIGNMENT AND 
PROVIDE A SUFFICIENT SHOULDER 
WIDTH. (10CCN)(12CCR)

R SB2 2012 500,000 AUTHORIZED 1,400,000 4/10/13

EDMONSON 3 8602 KY 743 RECONSTRUCTION(O) RECONSTRUCT KY‐743 FROM KY‐2326 
TO KY‐101 TO IMPROVE HORIZONTAL 
AND VERTICAL ALIGNMENT AND 
PROVIDE A SUFFICIENT SHOULDER 
WIDTH. (10CCN)(12CCR)

U SB2 2012 400,000 AUTHORIZED 1,000,000 4/10/13

FLEMING 9 179 NEW ROUTE(O) EXTEND THE FLEMINGSBURG BYPASS TO 
THE TOLLESBORO‐MT. CARMEL ROAD 
(KY‐57). (00CCR)(08CCR)

C SB2 2012 5,410,000 AWARDED 9,869,443 11/7/12

FLEMING 9 179 NEW ROUTE(O) EXTEND THE FLEMINGSBURG BYPASS TO 
THE TOLLESBORO‐MT. CARMEL ROAD 
(KY‐57). (00CCR)(08CCR)

C SB2 2012 AWARDED 210,000 7/24/13

FLEMING 9 8304 KY 32 RECONSTRUCTION(O) RECONSTRUCT CURVE ON KY‐32 NEAR 
WARD ELEMENTARY SCHOOL. 
(06CCN)(08CCR)

C SB2 2012 1,780,000 ESTIMATED

FLOYD 12 301.1 KY 680 NEW ROUTE(O) MINNIE‐HAROLD CONNECTOR; FROM KY‐
122 AT MINNIE TO LITTLE MUD CREEK 
RD (SECTION 1) (98CCR)(00CCR)(10CCR)

C SB2 2013 48,400,000 AWARDED 30,604,176 4/10/13

FLOYD 12 8403.01 KY 979 RECONSTRUCTION(O) MINNIE‐HAROLD CONNECTOR; 
RECONSTRUCT ALONG KY‐979 FROM 
MOUTH OF TACKETT BRANCH TO END 
OF NEW KY 979 AND CONNECTOR TO 
OLD KY 979(SECTION 3).  (SEE 12‐
8403.00 FOR ADDITIONAL PROJECT AND 
FUNDING) (08CCN)(10CCN)

C SB2 2013 AWARDED 470,000 7/24/13

GREEN 4 8603 US 68 SAFETY‐HAZARD 
ELIM(P)

CORRECT GEOMETRIC DEFICIENCIES 
AND IMPROVE SAFETY CONCERN AT THE 
US‐68/KY‐61 INTERSECTION. (10CCN)

D SB2 2013 AUTHORIZED 100,000 12/19/12
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION
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GREEN 4 8603 US 68 SAFETY‐HAZARD 
ELIM(P)

CORRECT GEOMETRIC DEFICIENCIES 
AND IMPROVE SAFETY CONCERN AT THE 
US‐68/KY‐61 INTERSECTION. (10CCN)

D SB2 2013 AUTHORIZED 125,000 4/15/13

GREEN 4 8603 US 68 SAFETY‐HAZARD 
ELIM(P)

CORRECT GEOMETRIC DEFICIENCIES 
AND IMPROVE SAFETY CONCERN AT THE 
US‐68/KY‐61 INTERSECTION. (10CCN)

R SB2 2013 500,000 AUTHORIZED 1,091,000 7/24/13

GREEN 4 8603 US 68 SAFETY‐HAZARD 
ELIM(P)

CORRECT GEOMETRIC DEFICIENCIES 
AND IMPROVE SAFETY CONCERN AT THE 
US‐68/KY‐61 INTERSECTION. (10CCN)

U SB2 2013 600,000 AUTHORIZED 250,000 7/24/13

GREEN 4 8603 US 68 SAFETY‐HAZARD 
ELIM(P)

CORRECT GEOMETRIC DEFICIENCIES AND 
IMPROVE SAFETY CONCERN AT THE US‐
68/KY‐61 INTERSECTION. (10CCN)

C SB2 2014 3,000,000 ESTIMATED

HARDIN 4 8630 CR 1288 BRIDGE PAINTING(P) PAINT IRON BRIDGE IN WHITE MILLS. 
(10CCN)

C SB2 2012 525,000 AWARDED 517,892 3/7/12

HARDIN 4 8630 CR 1288 BRIDGE PAINTING(P) PAINT IRON BRIDGE IN WHITE MILLS. 
(10CCN)

C SB2 2012 AWARDED 88,000 9/19/12 ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER #2.

HARLAN 11 149 KY 1926 SAFETY(P) KINGDOM COME STATE PARK ACCESS 
ROAD. (08CCR)(10CCR)(12CCR)

C SB2 2013 3,600,000 ESTIMATED

HARRISON 6 8632 PR 1111 RESURFACING(P) RESURFACE ROAD AND PARKING LOT 
ON FLAT RUN VETERANS PARK 
ROAD.(THIS PROJECT TO BE 
CONDUCTED BY COUNTY, SEE 6‐8632.01 
FOR KYTC PROJECT) (10CCN)

C SB2 2012 AUTHORIZED (500,000) 7/31/12 NOT IN 2012 HIGHWAY 
PLAN. MOVE FUNDS TO 
ITEM NO. 6‐8632.01

HARRISON 6 8632.01 PR 1111 RESURFACING(P) RESURFACE THE FOLLOWING ROUTES IN 
HARRISON COUNTY AND REPLACE THE 
FOLLOWING BRIDGE: DUTCH CHAPEL RD 
(CR# 1342),UPPER CURRY RD (CR# 1059) 
AND STRATTON RD (BR# 0495052). 
(FUNDING FOR THIS PROJECT MOVED 
FROM 6‐8632.00) (10CCN)(2012BOP)

C SB2 2012 AUTHORIZED 500,000 7/31/12 NOT IN 2012 HIGHWAY 
PLAN. MOVE FUNDS 
FROM ITEM NO. 6‐
8632.00
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

HENRY 5 8300 KY 146 RECONSTRUCTION(O) MAJOR RECONSTRUCTION OF KY‐146 
BETWEEN NEW CASTLE AT US‐421 AND 
PENDLETON AT KY‐153. SEGMENT 1: 
PENDLETON ROAD (KY 153) TO LOST 
CREEK (1/2 MIL EAST OF SAFETY KLEEN 
ENTRANCE). MILE POINT 2.1 TO MILE 
POINT 6.8. 
(06CCN)(08CCR)(10CCR)(12CCR)

D SB2 2013 AUTHORIZED 2,670,000 10/1/13 ADDITIONAL FUNDS 
NEEDED FOR DESIGN 
PHASE.  INITIAL 
FUNDING WAS IN JULY 
2009 USING JL03 
FUNDS FOR 
$1,700,000.00.

HENRY 5 8300 KY 146 RECONSTRUCTION(O) MAJOR RECONSTRUCTION OF KY‐146 
BETWEEN NEW CASTLE AT US‐421 AND 
PENDLETON AT KY‐153. SEGMENT 1: 
PENDLETON ROAD (KY 153) TO LOST 
CREEK (1/2 MIL EAST OF SAFETY KLEEN 
ENTRANCE). MILE POINT 2.1 TO MILE 
POINT 6.8. 
(06CCN)(08CCR)(10CCR)(12CCR)

R SB2 2012 1,400,000 AUTHORIZED 906,000 12/11/13

HENRY 5 8300 KY 146 RECONSTRUCTION(O) MAJOR RECONSTRUCTION OF KY‐146 
BETWEEN NEW CASTLE AT US‐421 AND 
PENDLETON AT KY‐153. SEGMENT 1: 
PENDLETON ROAD (KY 153) TO LOST 
CREEK (1/2 MIL EAST OF SAFETY KLEEN 
ENTRANCE). MILE POINT 2.1 TO MILE 
POINT 6.8. 
(06CCN)(08CCR)(10CCR)(12CCR)

U SB2 2012 1,400,000 ESTIMATED

HENRY 5 8300.1 KY 146 RECONSTRUCTION(O) MAJOR RECONSTRUCTION OF KY‐146 
BETWEEN NEW CASTLE AT US‐421 AND 
PENDLETON AT KY‐153. SEGMENT 
2:LOST CREEK (1/2 MILE EAST OF SAFETY 
KLEEN ENTRANCE) TO MAIN STREET (US 
421/KY 55). MILE POINT 6.8 TO MILE 
POINT 9.8.(12CCN)

R SB2 2012 1,900,000 AUTHORIZED 2,020,000 12/11/13

HENRY 5 8300.1 KY 146 RECONSTRUCTION(O) MAJOR RECONSTRUCTION OF KY‐146 
BETWEEN NEW CASTLE AT US‐421 AND 
PENDLETON AT KY‐153. SEGMENT 2:LOST 
CREEK (1/2 MILE EAST OF SAFETY KLEEN 
ENTRANCE) TO MAIN STREET (US 421/KY 
55). MILE POINT 6.8 TO MILE POINT 
9.8.(12CCN)

U SB2 2012 2,550,000 ESTIMATED
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

JEFFERSON 5 8613 I 265 ENVIRO 
MITIGATION(P)

DESIGN AND CONSTRUCT A SOUND 
BARRIER ALONG THE SOUTH SIDE OF 
THE GENE SNYDER FREEWAY BETWEEN 
MILEPOSTS 13.6 AND 14.0 FOR 
APPROXIMATELY 2100 FEET. (10CCN)

C SB2 2012 850,000 AWARDED 1,002,667 7/31/12

JEFFERSON 5 8633 I 264 ENVIRO 
MITIGATION(P)

REPLACE OLD WOODEN BARRIER ON 
SOUTHSIDE OF WATTERSON 
EXPRESSWAY BETWEEN TAYLOR 
BOULEVARD AND SOUTHERN 
PARKWAY. (10CCN)

R SB2 2012 AUTHORIZED 20,000 8/29/13

JEFFERSON 5 8633 I 264 ENVIRO 
MITIGATION(P)

REPLACE OLD WOODEN BARRIER ON 
SOUTHSIDE OF WATTERSON 
EXPRESSWAY BETWEEN TAYLOR 
BOULEVARD AND SOUTHERN 
PARKWAY. (10CCN)

C SB2 2012 770,000 AWARDED 1,164,333 11/11/13

JEFFERSON 5 8634 TRANSP 
ENHANCEMENT(P)

REBUILD THE ENTRANCE TO THE 
PEDESTRIAN OVERPASS ON TAYLOR 
BOULEVARD OVER THE WATTERSON 
EXPRESSWAY. (10CCN)

C SB2 2012 250,000 ESTIMATED

KENTON 6 17.09 I 75 RELOCATION(O) BRENT SPENCE BRIDGE RELOCATION 
PROJECT (ADDITIONAL PROJECT 
FUNDS)(10CCR)

C SB2 2012 6,520,000 ESTIMATED

KENTON 6 344.5 KY 16 RELOCATION(O) RECONSTRUCT KY‐16 (TAYLOR MILL 
ROAD) FROM BLACKSTONE COURT TO I‐
275. (SECTION 1C) SEE 6‐344.11 FOR R 
AND U PHASES)(2008BOPC)(10CCR)

C SB2 2012 AWARDED 120,000 6/28/13 PROJECT IS NOT IN 
2012 HIGHWAY PLAN. 
WAS AWARDED NOV 
2011. ADDITIONAL 
FUNDS NEEDED TO 
COVER CHANGE ORDER 
#6.

KNOTT 12 8200 KY 1231 RESURFACING(P) NEW CONSTRUCTION OF ONE MILE 
STRETCH OF KY‐1231 BEGINNING AT 
BRIDGE AFTER LEAVING KY‐550. 
(04CCN)(06CCR)(08CCR)(10CCR)(12CCR) 

C SB2 2013 4,660,000 ESTIMATED

KNOX 11 8636 KY 225 PAVEMENT REHAB‐
PRI(P)

PROVIDE PAVEMENT REHAB FROM 
TREUHAFT TO KY‐225. (10CCN)

R SB2 2012 AUTHORIZED 22,000 8/12/13 FUNDS MOVED FROM C 
PHASE TO R PHASE PER 
DISTRICT OFFICE
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014
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TYPEWORK 2012 HIGHWAY PLAN
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KNOX 11 8636 KY 225 PAVEMENT REHAB‐
PRI(P)

PROVIDE PAVEMENT REHAB FROM 
TREUHAFT TO KY‐225. (10CCN)

U SB2 2012 AUTHORIZED 15,000 1/28/13

KNOX 11 8636 KY 225 PAVEMENT REHAB‐
PRI(P)

PROVIDE PAVEMENT REHAB FROM 
TREUHAFT TO KY‐225. (10CCN)

C SB2 2012 350,000 AUTHORIZED 350,000 8/24/12

KNOX 11 8636 KY 225 PAVEMENT REHAB‐
PRI(P)

PROVIDE PAVEMENT REHAB FROM 
TREUHAFT TO KY‐225. (10CCN)

C SB2 2012 AUTHORIZED (15,000) 1/28/13

KNOX 11 8636 KY 225 PAVEMENT REHAB‐
PRI(P)

PROVIDE PAVEMENT REHAB FROM 
TREUHAFT TO KY‐225. (10CCN)

C SB2 2012 AUTHORIZED (22,000) 8/12/13 MOVED FUNDS TO R 
PHASE PER DISTRICT 
OFFICE.

LAUREL 11 147 US 25 MAJOR WIDENING(O) US‐25 CONGESTION RELIEF; WIDEN US‐
25 TO 5 LANES FROM KY‐1006 TO KY‐
2069, CONSTRUCT A CONNECTOR FROM 
US‐25 TO KY‐229, IMPROVE KY‐229 UP 
TO KY‐192 AND CONSTRUCT A BACK 
ENTRANCE TO THE SCHOOL FROM KY‐
192 BYPASS. (06CCR) (10CCR) (12CCR)

D SB2 2013 AUTHORIZED 150,000 9/13/13

LAUREL 11 8514 KY 80 NEW ROUTE(O) CONSTRUCTION OF A FRONTAGE ROAD 
ALONG I‐75 BETWEEN EXITS 38 AND 41 
AT LONDON (FUNDS TO SUPPLEMENT 
PROJECT NUMBER 11‐139) (FROM KY 80 
TO KY 3432) (SEE 8‐8514.10 AND 8‐
8514.20 FOR ADDITIONAL SECTIONS) 
(08CCN)

R SB2 2012 4,500,000 ESTIMATED

LAUREL 11 8514 KY 80 NEW ROUTE(O) CONSTRUCTION OF A FRONTAGE ROAD 
ALONG I‐75 BETWEEN EXITS 38 AND 41 
AT LONDON (FUNDS TO SUPPLEMENT 
PROJECT NUMBER 11‐139) (FROM KY 80 
TO KY 3432) (SEE 8‐8514.10 AND 8‐
8514.20 FOR ADDITIONAL SECTIONS) 
(08CCN)

U SB2 2012 975,000 ESTIMATED
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)
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LAUREL 11 8514 KY 80 NEW ROUTE(O) CONSTRUCTION OF A FRONTAGE ROAD 
ALONG I‐75 BETWEEN EXITS 38 AND 41 
AT LONDON (FUNDS TO SUPPLEMENT 
PROJECT NUMBER 11‐139) (FROM KY 80 
TO KY 3432) (SEE 8‐8514.10 AND 8‐
8514.20 FOR ADDITIONAL SECTIONS) 
(08CCN)

C SB2 2014 5,400,000 ESTIMATED

LAUREL 11 8514.1 KY 1006 MAJOR WIDENING(O) WIDEN 5TH STREET FROM MEYER 
BAKER RD TO THE KY‐192 BYPASS 
(10CCN)

R SB2 2013 AUTHORIZED 2,680,000 10/23/12 INITIAL RIGHT‐OF‐WAY 
FUNDS FOR PROJECT.

LAUREL 11 8514.1 KY 1006 MAJOR WIDENING(O) WIDEN 5TH STREET FROM MEYER 
BAKER RD TO THE KY‐192 BYPASS 
(10CCN)

U SB2 2013 AUTHORIZED 600,000 10/23/12 INITIAL UTILITY FUNDS 
FOR PROJECT.

LAUREL 11 8514.2 KY 80 NEW ROUTE(O) CONSTRUCTION OF I‐75 FRONTAGE 
ROAD FROM KY 3432 TO 5TH STREET 
(SEE 8‐8514.10 AND 8‐8514.00 FOR 
ADDITIONAL SECTIONS) (08CCN)

R SB2 2012 3,130,000 ESTIMATED

LESLIE 11 8516 KY 1482 NEW ROUTE(O) CONSTRUCT A NEW APPROACH FROM KY‐
1482 ONTO THE HAL ROGERS PARKWAY 
AT MP 39. (08CCN)(10CCR)(2011BOPP)

R SB2 2012 75,000 ESTIMATED

LESLIE 11 8516 KY 1482 NEW ROUTE(O) CONSTRUCT A NEW APPROACH FROM KY‐
1482 ONTO THE HAL ROGERS PARKWAY 
AT MP 39. (08CCN)(10CCR)(2011BOPP)

U SB2 2012 75,000 ESTIMATED

LESLIE 11 8516 KY 1482 NEW ROUTE(O) CONSTRUCT A NEW APPROACH FROM KY‐
1482 ONTO THE HAL ROGERS PARKWAY 
AT MP 39. (08CCN)(10CCR)(2011BOPP)

C SB2 2013 1,895,000 ESTIMATED

MADISON 7 8103 KY 1983 MAJOR WIDENING(O) WIDEN MENELAUS ROAD FROM KY‐595 
TO MAYDE ROAD. (02CCN) 
(08CCR)(10CCN)(SEE 7‐8635 FOR 
SUPPLEMENTAL SB2 BOND FUNDS)

C SB2 2013 AWARDED 5,692,935 10/23/13 JL03 FUNDS WAS 
PREVIOUSLY USED FOR 
THIS PROJECT. JL03 
FUNDS WAS REMOVED 
IN ORDER TO USE JL04.

MADISON 7 8635 KY 1983 MAJOR WIDENING(O) SUPPLEMENTAL FUNDING NEEDED TO 
COMPLETE PROJECT ID#07‐8103. 
(10CCN)

C SB2 2012 1,050,000 ESTIMATED

MADISON 7 8637 KY 3055 RECONSTRUCTION(O) RECONSTRUCT WHITE HALL SHRINE 
ROAD FROM US‐25 TO PARK ENTRANCE. 
(10CCN)

R SB2 2012 AUTHORIZED (50,000) 8/9/13 FUNDS MOVED TO C 
PHASE
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MADISON 7 8637 KY 3055 RECONSTRUCTION(O) RECONSTRUCT WHITE HALL SHRINE 
ROAD FROM US‐25 TO PARK ENTRANCE. 
(10CCN)

U SB2 2012 AUTHORIZED (100,000) 8/9/13 FUNDS MOVED TO C 
PHASE

MADISON 7 8637 KY 3055 RECONSTRUCTION(O) RECONSTRUCT WHITE HALL SHRINE 
ROAD FROM US‐25 TO PARK ENTRANCE. 
(10CCN)

C SB2 2012 1,000,000 AWARDED 655,000 2/23/12

MADISON 7 8637 KY 3055 RECONSTRUCTION(O) RECONSTRUCT WHITE HALL SHRINE 
ROAD FROM US‐25 TO PARK ENTRANCE. 
(10CCN)

C SB2 2012 AWARDED 150,000 8/9/13 FUNDS MOVED FROM R 
AND U PHASES.

MCCRACKEN 1 8630 CR 1302 RECONSTRUCTION(O) CONSTRUCT MAXON ROAD. (10CCN) C SB2 2012 5,200,000 AUTHORIZED 5,200,000 9/30/13

MCLEAN 2 8400 US 431 SPOT 
IMPROVEMENTS(O)

SPOT IMPROVEMENTS AT THE 
INTERSECTION OF US‐431 AND KY‐250. 
(08CCN)(12CCR)

C SB2 2014 500,000 ESTIMATED

MCLEAN 2 8401 US 431 RECONSTRUCTION(O) RECONSTRUCT AND WIDEN FROM 
MCLEAN/MUHLENBURG COUNTY LINE) 
TO LIVERMORE. (08CCN)(10CCR)

R SB2 2013 1,500,000 ESTIMATED

MCLEAN 2 8401 US 431 RECONSTRUCTION(O) RECONSTRUCT AND WIDEN FROM 
MCLEAN/MUHLENBURG COUNTY LINE) 
TO LIVERMORE. (08CCN)(10CCR)

U SB2 2013 1,250,000 ESTIMATED

MENIFEE 10 117.01 US 460 RECONSTRUCTION(O) FRENCHBURG‐WEST LIBERTY; 
RECONSTRUCT US‐460 FR KY‐3338 S OF 
FRENCHBURG TO 0.8MI S KY‐1242 AT 
MARIBA (08CCR)(10CCR)

C SB2 2012 13,850,000 AWARDED 15,660,149 9/12/12

METCALFE 3 8505 US 68 DESIGN 
ENGINEERING(O)

NEW INTERCHANGE FROM US‐68 SOUTH 
ONTO THE CUMBERLAND PARKWAY. 
(08CCN)(10CCN)(12CCR)

R SB2 2012 1,470,000 AUTHORIZED 1,400,000 6/10/12

METCALFE 3 8505 US 68 DESIGN 
ENGINEERING(O)

NEW INTERCHANGE FROM US‐68 SOUTH 
ONTO THE CUMBERLAND PARKWAY. 
(08CCN)(10CCN)(12CCR)

U SB2 2012 1,360,000 AUTHORIZED 1,300,000 6/10/12

METCALFE 3 8506 KY 163 DESIGN 
ENGINEERING(O)

IMPROVE KY 163 CORRIDOR FROM 
INTERSECTION WITH KY 90 TO US 68 
EAST INCLUDING NEW ROUTE OF WEST 
EDMONTON BYPASS. (12CCR)

R SB2 2012 2,200,000 AUTHORIZED 300,000 8/24/12

T;STATE BOND AND SPP PROJECTS;JL04;2012 SPREADSHEETS 12 of 17



 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

METCALFE 3 8506 KY 163 DESIGN 
ENGINEERING(O)

IMPROVE KY 163 CORRIDOR FROM 
INTERSECTION WITH KY 90 TO US 68 
EAST INCLUDING NEW ROUTE OF WEST 
EDMONTON BYPASS. (12CCR)

U SB2 2012 1,600,000 AUTHORIZED 770,000 8/24/12

MONTGOMERY 7 317.3 KY 11 MAJOR WIDENING(O) RECONSTRUCT KY 11 FROM FAIRFIELD 
DRIVE TO 1.0 MILE SOUTH OF THE BATH 
COUNTY LINE. (2008BOPC)(2010BOPC)

C SB2 2012 9,868,747 ESTIMATED

MORGAN 10 8003 KY 172 SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY 172 FROM 
MP 10.4 TO MP 13. 
(00CCN)(08CCR)(10CCR)

C SB2 2012 14,000,000 AWARDED 12,799,651 12/20/11

MORGAN 10 8003 KY 172 SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY 172 FROM 
MP 10.4 TO MP 13. 
(00CCN)(08CCR)(10CCR)

C SB2 2012 AWARDED 510,895 5/28/13 ADDITIONAL FUNDS 
NEEDED TO COVER AN 
IN‐LIEU FEE PAYMENT.

MORGAN 10 8100 KY 172 SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY‐172 FROM 
MP 5 TO MP 8. 
(02CCN)(06CCR)(08CCR)(10CCR)(12CCR)

R SB2 2012 1,580,000 AUTHORIZED 1,236,250 2/13/13

MORGAN 10 8100 KY 172 SPOT 
IMPROVEMENTS(O)

IMPROVE ALIGNMENT ON KY‐172 FROM 
MP 5 TO MP 8. 
(02CCN)(06CCR)(08CCR)(10CCR)(12CCR)

U SB2 2012 520,000 AUTHORIZED 1,225,000 2/13/13

MORGAN 10 8300 KY 172 RECONSTRUCTION(O) RECONSTRUCT KY‐172 FROM MILEPOST 
2 TO MILEPOST 5. 
(06CCN)(08CCR)(12CCR)

C SB2 2013 6,190,000 ESTIMATED

MORGAN 10 8301 KY 172 RECONSTRUCTION(O) RECONSTRUCT KY‐172 FROM MILEPOST 
8.0 TO MILEPOST 10.4. 
(06CCN)(08CCR)(10CCR)(12CCR)

R SB2 2012 1,470,000 AUTHORIZED 1,020,000 12/14/11

MORGAN 10 8301 KY 172 RECONSTRUCTION(O) RECONSTRUCT KY‐172 FROM MILEPOST 
8.0 TO MILEPOST 10.4. 
(06CCN)(08CCR)(10CCR)(12CCR)

U SB2 2012 650,000 AUTHORIZED 775,000 4/11/12
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NICHOLAS 9 8630 SAFETY(P) WEST END PARK PARKING LOT PAVING. 
(COMPLETED BY COUNTY).
THIS PROJECT TO BE COMPLETED BY 
COUNTY IN ACCORDANCE WITH MOA 
BETWEEN KYTC AND NICHOLAS COUNTY 
FISCAL COURT.  KYTC WILL PROVIDE 
$165,000 OF JLO4 BOND FUNDS TO THE 
COUNTY FOR THEM TO RESURFACE HICKORY 
RIDGE ROAD AND SOUTH LAKESHORE 
DRIVE.  NICHOLAS COUNTY FISCAL COURT 
WILL PAVE WEST END PARK PARKING LOT 
AND WILL RELOCATE HILDRETH SCHOOL TO 
NICHOLAS COUNTY SCHOOL BOARD 
PROPERTY AS PER SYP 9‐8630 AND 9‐8633.

C SB2 2013 AUTHORIZED 65,000 10/1/12

OLDHAM 5 367.2 NEW ROUTE(O) EXTENSION OF OLD HENRY ROAD EAST 
TO ASH AVENUE (KY362). (12CCR)

R SB2 2013 6,750,000 AUTHORIZED 2,244,000 12/19/13

OLDHAM 5 367.2 NEW ROUTE(O) EXTENSION OF OLD HENRY ROAD EAST 
TO ASH AVENUE (KY362). (12CCR)

U SB2 2013 3,300,000 ESTIMATED

OLDHAM 5 367.2 NEW ROUTE(O) EXTENSION OF OLD HENRY ROAD EAST 
TO ASH AVENUE (KY362). (12CCR)

C SB2 2014 9,000,000 ESTIMATED

PERRY 10 122 HR 9006 RECONSTRUCTION(O) SAFETY IMPROVEMENTS AT KY‐451 
(EXIT 56) ON THE HAL ROGERS (DANIEL 
BOONE) PARKWAY.(10CCR)

C SB2 2012 AWARDED 20,000 6/10/12 NOT IN 2012 HIGHWAY 
PLAN.  ADDITIONAL 
CONSTRUCTION FUNDS 
NEEDED TO COVER 
CHANGE ORDER.

PERRY 10 122 HR 9006 RECONSTRUCTION(O) SAFETY IMPROVEMENTS AT KY‐451 
(EXIT 56) ON THE HAL ROGERS (DANIEL 
BOONE) PARKWAY.(10CCR)

C SB2 2012 AWARDED 260,000 3/14/13 ADDITIONAL 
CONSTRUCTION FUNDS 
TO COVER A PAYMENT 
TO KSP/CVE FOR THEIR 
OVERTIME  ASSISTANCE 
IN THE WORK ZONE.     

PERRY 10 5005 KY 7 ROCKFALL MITIGTN(P) CORRECT ROCKFALL HAZARD @ MP 8.3 
TO 8.5.(08CCR)

C SB2 2013 AWARDED 724,000 10/1/12 ADDITIONAL FUNDS 
NEEDED TO COVER 
CHANGE ORDER #4.
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PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

ROCKCASTLE 8 8632 KY 1249 SAFETY‐HAZARD 
ELIM(P)

MAKE SPOT IMPROVEMENTS AND 
ERECT GUARDRAIL ON KY‐1249 FROM 
THE INTERSECTION OF US‐25/US‐150 
SOUTHWARD. (10CCN)

C SB2 2012 AWARDED (251,149) 6/8/12 NOT IN 2012 HIGHWAY 
PLAN.  ADJUSTING 
PREVIOUSLY 
AUTHORIZED FUNDS 
FOR THIS PROJECT. 

ROCKCASTLE 8 8632.1 KY 1249 SAFETY‐HAZARD 
ELIM(P)

HIGH FRICTION SURFACE PROJECT ON 
KY 1249 FROM MP 16 TO MP 16.35.

C SB2 2013 AWARDED 98,469 6/12/13

ROWAN 9 7030 KY 519 MINOR WIDENING(O) WIDEN KY‐519 FROM THE INTERSECTION 
OF KY‐801 AND EXTENDING 2.0 MILES 
NORTH.  (98CCN) (08CCR)(12CCR)

C SB2 2014 13,520,000 ESTIMATED

ROWAN 9 8406 KY 377 RECONSTRUCTION(O) RECONSTRUCT KY‐377 FROM KY‐32 TO 
THE LEWIS COUNTY LINE TO IMPROVE 
SAFETY, CAPACITY, EFFICIENCY, AND 
HIGHWAY SYSTEMS CONNECTIVITY IN 
PREPARATION OF A NEW INTERCHANGE 
ON I‐64 AT MP 3.1. (08CCN)(10CCR)

R SB2 2012 4,428,600 ESTIMATED

ROWAN 9 8406 KY 377 RECONSTRUCTION(O) RECONSTRUCT KY‐377 FROM KY‐32 TO 
THE LEWIS COUNTY LINE TO IMPROVE 
SAFETY, CAPACITY, EFFICIENCY, AND 
HIGHWAY SYSTEMS CONNECTIVITY IN 
PREPARATION OF A NEW INTERCHANGE 
ON I‐64 AT MP 3.1. (08CCN)(10CCR)

U SB2 2012 2,631,800 ESTIMATED

RUSSELL 8 108 US 127 RECONSTRUCTION(O) US‐127 FROM KY‐55 NEAR FREEDOM TO 
THE JAMESTOWN BYPASS. (PHASE II 
DESIGN ONLY. PHASE I DESIGN SHOWN 
UNDER 8‐115.00) (00CCR) 
(08CCR)(10CCR)(12CCR)

C SB2 2014 13,390,000 ESTIMATED

RUSSELL 8 8502 LN 9008 NEW INTERCHANGE(O) CONSTRUCT A NEW INTERCHANGE AT 
THE CUMBERLAND PARKWAY 
INTERSECTION WITH KY‐910 AT 
WINDSOR. (08CCN)(10CCR)

D SB2 2012 730,000 AUTHORIZED 375,000 9/10/12

RUSSELL 8 8502 LN 9008 NEW INTERCHANGE(O) CONSTRUCT A NEW INTERCHANGE AT 
THE CUMBERLAND PARKWAY 
INTERSECTION WITH KY‐910 AT 
WINDSOR. (08CCN)(10CCR)

C SB2 2014 500,000 ESTIMATED
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE

COMMENTS

RUSSELL 8 8620 US 127 SCOPING STUDY(O) CONDUCT A SCOPING STUDY ON US 127 
TO BUILD A NEW BRIDGE OVER LAKE 
CUMBERLAND FROM CLINTON COUNTY 
TO RUSSELL COUNTY. (10CCN)

D SB2 2012 AUTHORIZED 3,000,000 5/17/12 D PHASE IN PREVIOUS 
PLAN AS SB2 FUNDS. 
PROJECT NOT IN 2012 
PLAN.

RUSSELL 8 8620 US 127 SCOPING STUDY(O) CONDUCT A SCOPING STUDY ON US 127 
TO BUILD A NEW BRIDGE OVER LAKE 
CUMBERLAND FROM CLINTON COUNTY 
TO RUSSELL COUNTY. (10CCN)

D SB2 2012 AUTHORIZED (1,400,000) 3/4/13 THIS MOD RELEASES 
$1,400,000 DESIGN FUNDS 
TO BE AUTHORIZED FOR 
CLINTON CO.  ITEM NO. 8‐
115.10 TO CONDUCT 
GEOTECH WORK ON US 
127 CORRIDOR BETWEEN 
KY 90 AND JAMESTOWN 
BYPASS.    

SPENCER 5 395 KY 44 RECONSTRUCTION(O) KY‐44 WIDENING FROM OAK TREE WAY 
TO KY‐1633. (08CCR)(12CCR)

C SB2 2013 3,849,225 AWARDED 3,728,034 11/11/13

UNION 2 8636 US 60 SAFETY(P) CONSTRUCT CENTER TURN LANE AT 
UNION COUNTY HOSPITAL AND NEW 
UNION COUNTY TECHNOLOGY CENTER. 
(10CCN)

R SB2 2013 350,000 AUTHORIZED 350,000 3/14/13

UNION 2 8636 US 60 SAFETY(P) CONSTRUCT CENTER TURN LANE AT 
UNION COUNTY HOSPITAL AND NEW 
UNION COUNTY TECHNOLOGY CENTER. 
(10CCN)

U SB2 2013 400,000 AUTHORIZED 400,000 4/28/13

UNION 2 8636 US 60 SAFETY(P) CONSTRUCT CENTER TURN LANE AT 
UNION COUNTY HOSPITAL AND NEW 
UNION COUNTY TECHNOLOGY CENTER. 
(10CCN)

C SB2 2014 1,600,000 ESTIMATED

WARREN 3 131 US 31W SAFETY(P) CONSTRUCT ROUNDABOUT AT US‐31W 
BYPASS AND CHESTNUT 
STREET/UNIVERSITY BLVD/LOVING 
WAY.(06CCR) (08CCR) (10CCR)(12CCR)

C SB2 2014 1,170,000 ESTIMATED

WARREN 3 8632 I 65 NEW ROUTE(O) CONSTRUCT NORTH EXTENSION OF 
HENNESEY PARKWAY (I‐66) FROM I‐65 
TO NATCHER PARKWAY TO COMPLETE 
THE BYPASS. (10CCN)

D SB2 2012 500,000 ESTIMATED
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 2012 HIGHWAY PLAN
CURRENT STATUS OF STATE BOND PROJECTS (SB2)

FOR BIENNIAL YEARS FY 2012‐2014
AS OF JANUARY 2, 2014

COUNTY  DIST ITEM
NO.

PREFIX ROUTE 
NO.

TYPEWORK 2012 HIGHWAY PLAN
 DESCRIPTION

PHASE FUND YEAR 2012 HWY
PLAN AMOUNT

STAGE AUTH
AMOUNT

AUTH
DATE
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WAYNE 8 109.1 KY 90 SAFETY(P) RECONSTRUCT KY‐90 FROM OLD MILL 
SPRINGS ROAD TO BRIDGE AT MP 19.5. 
(12CCR)

R SB2 2012 1,500,000 ESTIMATED

WAYNE 8 109.1 KY 90 SAFETY(P) RECONSTRUCT KY‐90 FROM OLD MILL 
SPRINGS ROAD TO BRIDGE AT MP 19.5. 
(12CCR)

U SB2 2012 1,500,000 AUTHORIZED 2,185,000 9/13/13

WHITLEY 11 1085 CR 1184 BRIDGE 
REPLACEMENT(P)

REPLACE BRIDGE ON CR‐1184 (MP 0.139) 
OVER PATTERSON CREEK; .2 MI EAST OF 
JCT KY 904; (STRUCTURALLY DEFICIENT, 
SR=16.5) 118C00012N. (12CCR) 

C SB2 2014 950,000 ESTIMATED

WOODFORD 7 8638 KY 1659 BRIDGE 
REPLACEMENT(P)

REPLACE THE MCCRACKEN PIKE BRIDGE 
ON MILLVILLE ROAD. (10CCN)

C SB2 2012 250,000 AUTHORIZED 250,000 9/25/13

WOODFORD 7 8642 CR 1015 BRIDGE 
REPLACEMENT(P)

REPLACE THE WEISENBURG MILL ROAD 
BRIDGE AT THE WOODFORD/SCOTT 
COUNTY LINE. (10CCN)

D SB2 2012 AUTHORIZED 250,000 6/25/12 ONLY C PHASE IN 2012 
HIGHWAY PLAN. THIS 
AUTHORIZATION 
PROVIDES INITIAL DESIGN 
FUNDS TO BEGIN DESIGN 
PHASE.    PER DISTRICT, 
$250,000 IS TAKEN FROM 
THE $750,000 SET UP FOR 
THE CONSTRUCTION 
PHASE.

WOODFORD 7 8642 CR 1015 BRIDGE 
REPLACEMENT(P)

REPLACE THE WEISENBURG MILL ROAD 
BRIDGE AT THE WOODFORD/SCOTT 
COUNTY LINE. (10CCN)

C SB2 2012 750,000 ESTIMATED

Total:  315,673,372 163,185,835
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APPENDIX C
KENTUCKY’S “MEGA-PROJECTS”

As the 2014 Highway Plan was developed, strong consideration was given to the funding needs associated with four “Mega-Projects” located 
in Kentucky.  The term “Mega-Project” is a reference to the fact that each project will cost near, or in excess of, $1 billion.  As the following map 
shows, these projects are (1) the Louisville Bridges project, (2) the Interstate 71/75 Brent Spence Bridge congestion relief project in northern 
Kentucky, (3) the Proposed Interstate 66 project in southeastern Kentucky, and (4) the Proposed Interstate 69 project in far western Kentucky.  Each 
of these projects would be an expensive, but welcome, addition to Kentucky's highway system. 

Each of the four “Mega-Projects” is underway, with varying levels of progress achieved.  This appendix provides a description, an approximate 
total cost, and a brief report on the progress to-date for each project.

The Louisville Bridges

The Louisville Bridges project is located in the Louisville metropolitan area and involves a two-part approach to resolving traffic congestion 
problems in the region.  The existing highway network features a myriad of interstate highway facilities (Interstates 64, 65, and 71) that all meet in a 
tangled maze of ramps known locally as “Spaghetti Junction” in downtown Louisville.  Immediately associated with Spaghetti Junction is the 
Interstate 65 Kennedy Bridge, which links downtown Louisville with Jeffersonville, Indiana.  Since there are no true outer beltways linking the 
Kentucky and Indiana portions of the Greater Louisville Area, virtually all north-south and east-west traffic is forced through Spaghetti Junction.  
This creates traffic delays of major proportions during peak morning and afternoon rush hours.

While Spaghetti Junction and the Kennedy Bridge certainly need to be modernized, transportation professionals understand that a major 
culprit in downtown Louisville's traffic congestion is the absence of a “relief valve.” To truly accommodate future traffic in the Louisville area, it is 
essential to connect together the dangling ends of Interstate 265 east of Louisville.  This new “East End Bridge” will provide an alternative route to 
Spaghetti Junction and will work in concert with the “Downtown Bridge” to move traffic efficiently through the region.

Much has been done over the past few years to advance the Louisville Bridges project.  When the Record of Decision was signed in 2003, the 
price tag for this multi-year project totaled $4.1 billion.   Early in 2011, at the direction of Governor Beshear, Indiana Governor Mitch Daniels, and 
Louisville Mayor Greg Fischer, project engineers completed a thorough review of every segment of the project and identified some $1.2 billion in 
cost-savings measures.  Through the use of innovative project delivery techniques, a compressed construction schedule and faster project 
delivery have been obtained.  Kentucky and Indiana split the procurement of the project with Kentucky procuring the Downtown Bridge and 
Spaghetti Junction contract and Indiana procuring the East End Bridge and Approaches. Both procurements were done in late 2012/early 2013, 
with both resulting in substantial construction cost savings and accelerated construction schedules.  Both the Downtown and East End portions of the 
Louisville Bridges Project are currently scheduled to be open to traffic by late 2016.  More specific project details can be found at www.kyinbridges.com.
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The Interstate 71/75 Brent Spence Bridge

   The Interstate 71/75 Brent Spence Bridge is the focal point for some of the heaviest traffic volumes in Kentucky as these two major north-south 
interstates cross the Ohio River between Covington, Kentucky and Cincinnati, Ohio.  This bridge not only serves traffic between two major urban 
centers, but it also connects the downtown areas with one of the world's busiest airports, the Greater Cincinnati/Northern Kentucky Airport, located 
in Boone County, Kentucky.  In recent years, the existing double-deck bridge has been “re-striped” to carry additional lanes of traffic and, although 
the bridge is still structurally strong as indicated by its sufficiency rating of 59 out of a possible 100 points, it is functionally outdated.

   Recognizing the old bridge's inability to meet today's traffic demands, and knowing that the situation will only worsen in the years ahead, 
metropolitan transportation planners are working with the KYTC and the Ohio Department of Transportation (ODOT) to craft a reasonable 
solution.  The 2014 Recommended Highway Plan contains funding levels presented from a collaboratively-prepared Initial Financial Plan (IFP) for 
the project delivered to the Federal Highway Administration on December 31, 2013.  Although not required by FHWA until the start of construction, 
the IFP submission to FHWA was required by language included in the 2012-14 Transportation Biennial Budget.  It is anticipated that the project 
will be largely funded through dedicated project toll revenues and constructed using a public private partnership (P3) delivery method, as more 
fully described in Section II of this Highway Plan Narrative.  Additional information on the Brent Spence Bridge IFP can be found at 
www.brentspencebridgecorridor.com.

Proposed Interstate 66

   The Proposed Interstate 66 (TransAmerica) Corridor in southeastern Kentucky extends from Interstate 65 near Bowling Green along the 
Cumberland Parkway to west of Somerset, from which it departs and extends north and east around Somerset, then along KY 80 and south to 
Interstate 75 south of London.  From Interstate 75, the Corridor extends eastward along the Hal Rogers Parkway to Hazard before heading east to 
US 23 south of Pikeville.  From US 23 south of Pikeville, the Proposed Interstate 66 would extend across the rugged mountainous terrain of Pike 
County to the existing US 52 (Proposed Interstate 74 Corridor) near Matewan, West Virginia.  Along this course, the Proposed Interstate 66 would 
pass through some of the most severely economically distressed counties in the Appalachia region.

   At the present time, there are three independent segments of the Proposed Interstate 66 that have been involved in some degree of highway 
project development.  The first of these segments is the Northern Bypass of Somerset, which will serve to provide a high-speed connection from 
the Cumberland Parkway to KY 80 east of Somerset.  Preliminary engineering and environmental studies have been completed, with design and 
right-of-way activity underway.  Construction of the Northern Somerset Bypass is complete from the Cumberland Parkway east to US 27 north of 
Somerset.  Construction from US 27 north to KY 80 east of Somerset is expected to cost $127 million in 2014 dollars.

   The second active Proposed Interstate 66 project in southeastern Kentucky is the connector between KY 80 east of Somerset and Interstate 75 
south of London.  Preliminary engineering, environmental work, and the financial plan are currently on hold for this section, pending resolution of 
funding issues.  There are many environmental issues associated with this project including involvement with the Daniel Boone National Forest, a 
wild and scenic stretch of the Rockcastle River, and numerous cliffline, cave, and cultural/historic concerns.  There has been, and will continue to 
be, considerable public involvement and coordination with resource agencies to minimize the environmental effects of this project.  The total 
estimated cost of the Somerset to London section of the Proposed Interstate 66 is over $500 million.
   
   The third section of the Proposed Interstate 66 that was being developed is the portion of the route between US 23 south of Pikeville and US@52 
(Proposed Interstate 74) in West Virginia.  An Environmental Impact Statement for this segment of Interstate 66 has been completed, and the 
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preliminary right-of-way plans have been completed for a 6-mile section in Pike County.  While environmental issues have proven to be minimal in 
the Pike County area, the rugged terrain makes this one of the most expensive sections of the Proposed Interstate 66 to build.  It is expected that it 
will cost more than $1 billion to complete this connection between US 23 and US 52.  Also due to funding concerns, this segment of I-66 is on hold at 
this time.

Proposed Interstate 69

   The Proposed Interstate 69 corridor is being pursued in some manner by every state it traverses, from south Texas to the Michigan border with 
Canada.  The impetus for Interstate 69 is Latin American trade and the overland transportation need to link Latin America with Canada and the 
northeastern United States.  The states involved in this project are Texas, Louisiana, Arkansas, Mississippi, Tennessee, Kentucky, Indiana, and 
Michigan.  An Environmental Impact Statement has been prepared for the entire route, with the “purpose and need” of the project focused squarely 
on freight movement.

   In Kentucky, Interstate 69 will follow the existing Purchase Parkway from the Tennessee State line to Interstate 24, then Interstate 24 to the 
Western Kentucky Parkway, then the Western Kentucky Parkway to the Pennyrile Parkway, then the Pennyrile Parkway north to Henderson.  At 
Henderson, a new route (including a new Ohio River bridge) will be required to connect to Interstate 64 in southern Indiana.  Both Tennessee and 
Indiana are actively engaged in pursuing their own segments of Interstate 69, and each state has cooperated in studies to assess connections at 
the state lines.

   For Interstate 69 to become fully functional in Kentucky, it is expected that the existing parkway system will have to be upgraded.  The Purchase, 
Western Kentucky, and Pennyrile Parkways are all limited access, four-lane divided highways, but there are spot locations where access control 
would have to be tightened and shoulder widths, clear zones, and bridge dimensions addressed before interstate highway design standards are 
achieved in full.  It is expected that such upgrades could cost $700 million or more if full federal interstate 
standards were to be achieved.  The 2014 Highway Plan includes smaller projects aimed at gaining 
approval for formal federal I-69 designation with more minimal investment.  At Henderson, the 
new route and its new Ohio River bridge will likely cost an additional $800 million or more  to 
complete.  The KYTC has recently completed a study of the parkway upgrade needs from 
Interstate 24 to Henderson and has worked with Indiana to develop a Draft 
Environmental Impact Statement for the new Ohio River crossing at Henderson.  
Continuing work on the Interstate 69 connection between 
Kentucky and Indiana will depend upon the financial support 
that can be garnered for the project through bi-state funding 
cooperation and our continuing partnership with the 
Federal Highway Administration.

64

64

75

75

265

6524

51

51

60

60

60

60

60

60

45

641

641

68

68

68

62

41A

79
431

431

431

31W

31W

31E

150

150

421

127

127

127

27

27

27

27

27

25W 25E

25E

119

119

119

23

23

23

23

23

421

421

460

68

68

60

460

460

460

71/75

64

69

66

In Western 
Ky

Through
Southern Ky

Louisville Bridges

Brent Spence
 Bridge

3

69

24

65

71

64

64

75

75

69
Potential I-69

“SPUR” to I-24 


	Appendix A 2014 REC SYP JAN 16 2014
	Page 1
	Page 2

	APPENDIX B SPB 2014 REC SYP JAN 16 2014
	Page 1

	APPENDIX B SB2 2014 REC SYP JAN 16 2014
	Page 1

	APPENDIX C RECOMMENDED 2014 SYP 01-15-2014
	Page 1
	Page 2
	Page 3

	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page

