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All information contained on this page is tentative in nature and subject to change.

PROJECT DESCRIPTION
Letting Date: 7/24/25

BRIDGE PROJECT IN HOPKINS COUNTY ON (054B00009N)

2-10024.00 KY-138 at POND RIVER
HOPKINS KY-138  8.46-8.49
e

HANCOCK US-60 1.93-94

2 -80100.00 ADDRESS SAFETY AND MOBILITY ISSUES AT KY 246
) ’ INTERSECTION WITH KY 176 (2020CCN) (2022CCR)

MUHLENBERG KY-246 0-0.04

Installation of Pavement Markers on Various Routes in District 3.
3 -960.00 (2024BOP)
STATEWIDE co - B}

PERFORM LOW COST SAFETY IMPROVEMENTS ON KY 185
FROM MP 0.000 TO MP 7.232 IN BUTLER COUNTY AND

3 -9021.00 FROM MP 0.000 TO MP 2.185 IN EDMONSON COUNTY.
(2018BOP)
BUTLER KY-185 0-7.23
Reconstruction of KY 1136 from KY 1868 to US 31W in Hardin
4 -171.00 County. (2024CCR)

HARDIN KY-1136 0-2.76

CONSTRUCT A 4-LANE UNINTERRUPTED RAIL UNDERPASS

5-434.00 WEST OF LAGRANGE. (LOCAL MATCH)(FUNDING SUBJECT
TO FISCAL CONSTRAINT PENDING MPO TIP). (14CCR)
OLDHAM CR-1002 0-0.75

IMPROVE THE SAFETY AND CONGESTION OF KY 1932
(CHENOWETH LANE) FROM US 60 (SHELBYVILLE ROAD) TO

5-531.00 US 42 (BROWNSBORO ROAD) APPROXIMATELY 1.07 MILES
(2014BOP).
JEFFERSON KY-1932 5.52-6.59
.................................. - El'li'é'E"éEﬁAE'|}\]'+'F5f|\'/|'é'|_'é"c'50'r\'ﬁ\'('5r'\f'('1'1'5'666'63'7}:1')'"'"""'""""'""'""""""""""""
5-10138.00 KY-1838 AT CORN CREEK.
TRIMBLE KY-1838  2.17-2.19

6 -10031.00 BRIDGE PROJECT IN BRACKEN COUNTY ON (012B00023N)
) ' KY-539 AT WILLOW CREEK

BRACKEN KY-539 4.73-4.76

ADDRESS CONDITION OF KY-1892 FROM MILEPOINT 1.47
6 -20014.00 TO MILEPOINT 2.1

CAMPBELL KY -1892  1.47-21
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PROJECT DESCRIPTION

Letting Date: 7/24/25

BRIDGE PROJECT IN CUMBERLAND COUNTY ON
8 -10053.00 (029B00020N) KY-90 AT DUTCH CREEK

CUMBERLAND KY-90 8.23-8.26

BRIDGE PROJECT IN MASON COUNTY ON (081B00041N)

9-10091.00 US-62X AT OHIO RIVER-MYVLLE- CSX R (2022CCR)
(2024CCR)
MASON US-62  17.53-18.02
10 -175.00 Replace or Repair multiple culverts along KY 52 in Lee County.
LEE KY-52 19.4-19.9
.................................. N EWIMPROVEDACCESSTOWENDALLFORDAIRPORT--
10 - 80100.00 (2020CCN) (2022CCR) (2024CCR)
PERRY CR-1365 0-0.94

TENN. STATE LINE-LEXINGTON; PRIORITY SECTION OF
11 - 14.80 WIDENING I-75 FROM MP 23.2 IN WHITLEY COUNTY TO MP
. 28.90, US-25E NORTH OF CORBIN. (C-COST=$110,000,000)
(18CCR) (2020CCR) (2024CCR)

LAUREL | -75  27.94-28.9

Extend CR-1442 Chestnut Ridge Road from MP 0.95 to MP 1.23
12 -162.10 and develop neighborhood streets within the Chestnut Ridge
- - Development. (Eastern KY Flood Relief Housing Development)

KNOTT CR-1442 0-0

.................................. 2 El'ﬁ)'é'é'|5'FEE)'J|'5'(':'T"|'|\]'RNB'T'T"&')UNW'E)W2625'6566'0'5'5}\]3"'"'"'"""""""'""""""""""""
12 -10107.00 KY-1102 AT Montgomery Creek
KNOTT KY-1102  0.58-0.58

.................................. . ElBIG"E'lli'E'fD'i\hi'é'E;ﬁ'L]'s"1'1'5Z'F'6'éféls'5|:fé'Eli'li:;éfz')'(')'\'féﬁ""'"""""""'""""""""""""
12 -10159.00 THE TUG FORK. (098B00151N)

PIKE US-119  25.61-25.71

Letting Date: 8/21/25

1 - 20010.00 ADDRESS CONDITION OF 1-024 NON-CARDINAL DIRECTION
. FROM MILEPOINT 45 TO MILEPOINT 54.842 (2024CCR)
LYON | -24  45-54.84
ADDRESS CONDITION OF 1-024 FROM MILEPOINT 26.558 TO
1-20034.00

MILEPOINT 29.136
MARSHALL | -24  26.56-29.14
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PROJECT DESCRIPTION

Letting Date: 8/21/25

ADDRESS CONDITION OF 1-069 FROM MILEPOINT 25.022 TO
1-22072.00 MILEPOINT 34.487 (2024CCR)
GRAVES | -69  25.02-34.49
T
1-22073.00 MILEPOINT 40.076 (2024CCR)
MARSHALL | -69  34.49-40.08

RECONSTRUCT INTERSECTION AT FAIRVIEW DRIVE (KY

2 -229.00 3143) AND KY 298. (12CCR) (16CCR)(18CCN) (2020CCR)
(2022CCR) (2024CCR)
DAVIESS KY-298 7.7-7.8

RECONSTRUCT THE BREATHITT PARKWAY INTERCHANGE
2 -898.00 AT KY 1682 NORTH OF HOPKINSVILLE. (BREATHITT
. PARKWAY/FUTURE INTERSTATE SPUR PROJECT)(16CCR)
(18CCN)(2020CCR) (2024CCR)

CHRISTIAN EB-9004 11.6-11.78
.................................. - 'Fil'li'G"E"|5'FE5J'EET"|}\]'\;\}EE';'S"T'|§'FE'(':BUNW'6}\'1'('1'1%'3'666'1'5\])"""'""""'""'""""""""""""
2-10135.00 KY-56 AT GREEN RIVER
WEBSTER KY-56  14.61-14.67
"2'"_';66'&2"66""'""'""A'\Bﬁé'é's'é'ffblﬁf)iﬁ'ciﬁB'F']:6'2'5,NBNEAEB[NX[B(&EEHE& ............................................
. FROM MILEPOINT 54.842 TO MILEPOINT 55.537 (2024CCR)
CALDWELL | -24  54.84-5554
"2'"';66'(;;66""'""'"'XEE&E%@E&;&BHBNBF]:6'2'5'NBNZEAEBFNXESFFEEEHSN ............................................
- . FROM MILEPOINT 85.563 TO MILEPOINT 91.978 (2024CCR)
CHRISTIAN | -24  85.56-91.98

Horizontal and vertical alignment spot improvement on US 68 in

3-8706.10 Metcalfe County, north of Edmonton, at the KY 70 intersection.
(2020BOP) (2022CCR)
METCALFE US-68  17.65-18.21
3.80001.10 REDUCE CONGESTION AND IMPROVE MOBILITY ON US 79
. FROM MP 0 TO 3 (2020BOP) (2022CCR) (2024CCN)
TODD Us-79 0-3

REDUCE CONGESTION AT MAJOR INTERSECTION IN
4 -80152.00 FRONT OF NEW SCHOOL MP 12.2 TO 12.8 (2020CCN)
(2022CCR) (2024CCR)

MARION KY-2154 0-06
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PROJECT DESCRIPTION

Letting Date: 8/21/25

ADDRESS DEFICIENCIES IN JEFFERSON COUNTY ON [-64,
(THE RIVERSIDE EXPRESSWAY BRIDGES 056B00142N,

5-10016.00 056B00292N, 056B00293N, 056B00285N, 056B00298N,
056B00299N, 056B00300N, 056B00301N, 056B00302N)
(2024CCR)
JEFFERSON | -64 3.32-518
FOUR RIGHT TURNING LANES AT THE INTERSECTION OF
5-80004.00 KY 55X AND KY 43 AND TWO LEFT TURNING LANES FROM
KY 55X ONTO KY 43.(18CCN) (2020CCR) (2024CCR)
SHELBY KY-55 1.2-1.3

IMPROVE SAFETY AND REDUCE CONGESTION ON KY-536
FROM WILLIAMSWOOD ROAD/CALVARY DRIVE TO KY-17

6 -162.40 (PRIORITY SECTION 3). DESIGN PHASE UNDER PARENT
NO. 6-162.01. (2012BOP)(18CCR) (2020CCR) (2024CCR)
KENTON KY-536  2.54-4.48
e
6 - 20049.00 MILEPOINT 19.36
CAMPBELL KY-8 15.97-19.36
IMPROVE KY-461 FROM US-150 TO THE EXISTING FOUR
8 - 8952.00 LANE APPROACH AT US-25.(16CCN)(18CCR) (2020CCR)
(2022CCR)
ROCKCASTLE KY-461 7-94

BRIDGE PROJECT IN LINCOLN COUNTY ON (069B00023N)
8 -10054.00 KY-78 AT HANGING FORK

LINCOLN KY-78 576-58
e s
8 -20017.00 MILEPOINT 1.955

(2024CCR)
WAYNE KY-90 0-1.96

ADDRESS CONDITION OF US-150 FROM MILEPOINT 8.403
8 -22370.00 TO MILEPOINT 10.205 (2024CCR)

ROCKCASTLE US-150  8.4-10.21

ADDRESS SAFETY, MOBILITY, AND CONGESTION WITH
ACCESS AMANGEMENT ALONG US-25 (RICHMOND ST)

8 - 80106.00 FROM THE US 25/US 461 INTERSECTION TO | 75 (2020CCN)
($7 MILLION CONGRESSIONAL EARMARK DEMO ID KY194)
(2024CCR)

ROCKCASTLE US-25 15.02-15.79

9 -228.30 3-LANE CURB AND GUTTER IN THE VICINITY OF ELLIOT

COUNTY SCHOOLS IN SANDY HOOK. (2020CCR) (2022CCR)
ELLIOTT KY-7 6.5-6.9
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PROJECT

DESCRIPTION

Letting Date: 8/21/25

9 -10094.00
NICHOLAS

10 - 174.00
POWELL

11 -10015.00
HARLAN

11 -10018.00
HARLAN

11 -10223.00
CLAY

11 - 80106.00
JACKSON

12 -10016.00
LAWRENCE

12 - 10129.00
MARTIN

BRIDGE PROJECT IN NICHOLAS COUNTY ON (091B00012N)
KY-32 AT FLEMING CREEK (2022CCR) (2024CCR)

KY - 32 18.25-18.28

Correct flooding issues on KY 613 at Bowen from KY 11 to
Bridge over Red River in Powell County.

KY - 613 0-0.36

BRIDGE PROJECT IN HARLAN COUNTY ON (048B00179N)
KY-2007 at WALLINS CREEK

KY - 2007 3.2-3.21

BRIDGE PROJECT IN HARLAN COUNTY ON (048C00067N)
KENTUCKY AV at MARTINS FK CUMBERLAND RV

CS - 1041 0.13-0.18

Replace bridge on Schoolhouse Road (CR 1169) over Goose
Creek (026B00113N).

CR-1169 1.54 - 1.56

ADDRESS SAFETY AND HORIZONTAL ALIGNMENT OF THE
CURVE ON US 421 WITH ITS INTERSECTION AT KY 3443
(2020CCN) (2022CCR)

us - 421 1.5-1.97

IMPROVE CONNECTIVITY BETWEEN THOMPSON ROAD
AND US-23 AT STONECOAL.(12CCN)(14CCR)(16CCR)
(2024CCR)

CS-1215 0-0.27

BRIDGE PROJECT IN LAWRENCE COUNTY ON
(064B00038N) KY-644 at Levisa Fork

KY - 644 1.47 - 1.56

BRIDGE PROJECT IN MARTIN COUNTY ON (080B00014N)
KY-292 AT LONG BRANCH

KY -292 8.55 - 8.56

Letting Date: 9/25/25

1-10128.00
GRAVES

1-10146.00
HICKMAN

BRIDGE PROJECT IN GRAVES COUNTY ON (042B00090N)
US-45 AT JACKSON CREEK

UsS -45 1.8-1.8

BRIDGE PROJECT IN HICKMAN COUNTY ON (053B00029N)
US-51 AT CANE CREEK

UsS - 51 239-24
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PROJECT DESCRIPTION
Letting Date: 9/25/25
Improve the intersection of Watson Lane (CS-1372) and US 41.
2 -383.10 (2022CCR) (2024CCR)
HENDERSON CS-1372  0.73-1.39

Horizontal and vertical alignment spot improvement on US 68 in

3 .8706.20 Metcalfe and Green Counties, north of Edmonton, between the
- intersections of US 68/745 and US 68/KY 729. (2020BOP)
(2024CCR)
GREEN Us-68 0-07
4 -153.01 KY251 IMPROVEMENTS FROM KY-3005 TO 800’ SOUTH OF
- . KY-434 (MP 2.681 to 6.137) (2022CCR) (2024CCR)
HARDIN KY-251  2.68-6.29
Convert|ntersect|ont02IaneroundaboutatKY3005atKY251 ............................................
4 - 153.06 (2022BOP)
HARDIN KY-3005 86-9
BRIDGE PROJECT IN GRAYSON COUNTY ON (043B00053N)
4 -10048.00 KY-79 AT ROUGH RIVER LAKE
GRAYSON KY-79  19.64-19.66
BRIDGE PROJECT IN SHELBY COUNTY ON (106B00007R)
5-10086.00 US 60 EB AT CLEAR CREEK

SHELBY Us-60 11.16-11.18

ADDRESS CONDITION OF |-064 CARDINAL DIRECTION

7 -20008.00 FROM MILEPOINT 71 TO MILEPOINT 74.3 (2024CCR)

FAYETTE | -64 71-74.3
e
7 -20048.00 MILEPOINT 67.106 (2024CCR)
WOODFORD | -64  64.86-67.11
O e
7 -20049.00 MILEPOINT 71 (2024CCR)

SCOTT | -64  67.11-71

BRIDGE PROJECT IN CUMBERLAND COUNTY ON
8 -10052.00 (029B00019N) KY-90 AT ALLEN CREEK

CUMBERLAND KY-90 9.48-95

8 - 10062.00 BRIDGE PROJECT IN MCCREARY COUNTY ON
B ' (074C00020N) JELLICO CREEK RD AT JELLICO CREEK

MCCREARY CR-1190 271-2.74
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PROJECT DESCRIPTION

Letting Date: 9/25/25

Address roadway slide on KY 7 from MP 9.8 to MP 10.0.

PERRY KY-7 9.8-10
BRIDGE PROJECT IN LESLIE COUNTY ON (066B00055N)
11 -10214.00 KY-2057 AT CUTSHIN CREEK

LESLIE KY-2057  0.01-0.02

SPOT IMPROVEMENTS ON KY 979, BEGINNING 0.14 Ml

12 -195.10 WEST OF NEWMAN'S BRANCH ROAD TO THE JOHN M.
STUMBO SCHOOL. (SECTION 1)
FLOYD KY-979  12.4-12.99

IMPROVE US-119 FROM KY-2034/COUGAR DRIVE TO
BRASS DRIVE (MP 16.731 TO 17.740). THROUGH MAYKING

12 -199.15 (MP 19.925 TO 20.6) AND AUXILIARY LANE (MP 22.0 TO
22.75) (16CCN)(SEE 12-199.10 FOR D, R, U) (18CCR)
(2022CCR) (2024CCR)

LETCHER US-119  16.73-17.74
.................................. - 'Fil'li'é'E'lﬁﬁbIJEé'f'l}\]'ﬁL'é'\?B'é'é'df\fﬁ'c')'r\'l'('éé'éé'dé?éé?\]i"""'"'""""""'"""'"""""""""

12 - 10096.00 KY-3 AT CSX RR & Levisa Fork

FLOYD KY-3 0.84-0.96
s

12 - 80250.00 COUNTY HIGH SCHOOL AND MIDDLE SCHOOL CAMPUS.

. TO INTERSECT WITH KY 40 AT MILEPOINT 8.85 (2022CCN)
(2024CCR)
JOHNSON KY-40 8-95

Letting Date: 10/23/25

KY-393 RECONSTRUCT FROM 140FEET SOUTH OF
RAILROAD CROSSING (CSX) EXTENDING NORTHWEST

5-234.00 TOWARDS KY 146 ENDING AT STATION 12+00 (DESIGN
UNDER 5-230.00). (CONSTRUCTION SEQ.#2) (2020CCN)
(2022CCR) (2024CCR)

OLDHAM KY-146 7.42-7.64

IMPROVE ROADWAY GEOMETRICS, TYPICAL SECTION,
7 - 414.00 AND ROADWAY HAZARDS ON KY 1980 (BRANNON RD)
. FROM US 68 (HARRODSBURG RD) TO US 27
(NICHOLASVILLE RD)(12CCR)(18CCN) (2022CCR) (2024CCR)

JESSAMINE KY-1980 0-3.21
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PROJECT DESCRIPTION

Letting Date: 10/23/25

PROPOSED ROADWAY IMPROVEMENTS FROM
DUNCANNON RD TO THE MADISON CO AIRPORT TO
7 - 8853.00 INCLUDE CALEAST RD (KY 2881 MP.783-MP 2.780), JOHN
. BALLARD RD (KY 2877 MP0-MP.806 & CR 1236 MP0-MP.429)
FROM MENELAUS TO AIRPORT RD, & A NEW BRIDGE OVER
SILVER CR.(14CCN)(16CCR)

MADISON CR-1236 0-0.43

IMPROVE LIBERTY ROAD FROM GRAFTONS MILL LANE TO
NEW CIRCLE ROAD AND IMPROVE INTERSECTION WITH

7 -8902.00 NEW CIRCLE ROAD. (16CCN)(18CCR) (2020CCR) (2022CCR)
(2024CCR)
FAYETTE KY-1927 0-1.15

PERFORM LOW COST SAFETY IMPROVEMENTS ON KY
1966 FROM MP 0.000 TO MP 0.694 IN WOODFORD COUNTY,

7-9020.00 AND MP 0.000 TO MP 3.865 IN FAYETTE COUNTY, KY.
(2018BOP)

WOODFORD KY-1966  0-0.69
New road that extends from Menelaus Road (KY 1983) at

7 - 80201.00 existing MP 2.851 to Mayde Road in Berea. (2022CCN)
(2024CCR)

MADISON KY-1983 0-5.24

9-8311.00 IMPROVE SAFETY AT THE EAST CARTER HIGH SCHOOL.

. (0BCCN)(08CCR)(12CCR) (2020CCR) (2024CCR)

CARTER KY-1 9.83-10.24

PERFORM LOW COST SAFETY IMPROVEMENTS ON KY 122
12 -9013.00 FROM MP 8.520 TO MP 34.174 IN FLOYD COUNTY.
(2018BOP)

FLOYD KY-122  852-34.17
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