
Nelson County Item #4-8307.10 Design-Build 
Pre-Proposal Meeting 

October 17, 2013 KYTC District 4 

The meeting began at 10 am with introductions from all attendees.  Josh Hornbeck was introduced as 
Project Manager (PM).  Gary Valentine acted as facilitator and reviewed key schedule dates which are 
summarized in the attached Agenda.  Attendees were reminded to sign in since this was a mandatory 
pre-proposal meeting. 

Mr. Valentine indicated that a stipend was available for Design Build Teams (DBTs) subject to certain 
restrictions in the request for proposals (RFP).  The stipend will only be paid to unsuccessful DBTs after 
the project is awarded. 

Mr. Valentine explained the differences between the current design-build process and the process used 
in 2007.  The submittal will be a 2 part submittal, Technical Proposal on Dec 6, 2013 and Price Proposal 
on December 19, 2013. 

DBTs were advised that any parties to the DBT shall notify WHO if they own any property within the 
project corridor. 

The DBTs shall be responsible for assembling the necessary environmental permitting application.  The 
DBTs will submit the documents to the Kentucky Transportation Cabinet (KYTC) for coordination with 
permitting agencies.  The DBTs shall not coordinate directly with permitting agencies unless directed by 
PM.   

The DBT shall be responsible for acquiring any necessary rights of way, including any resulting 
condemnations.  

The DBT shall be responsible to coordinate and execute any utility relocation agreements necessary to 
complete the project.  Contrary to the Standard Specifications, utility companies may be relocated at 
100% compensation regardless whether they are on right of way or not. 

RJ Corman operates a railroad crossing within the project limits.  RJ Corman representatives have 
indicated that they will reconstruct the crossing themselves.  The DBT shall coordinate the necessary 
information and coordinate this reconstruction.  In addition to the contact contained in the proposal Ed 
Quillen (304-887-4413) has agreed to be a resource to coordinate the required work on the railroad 
right of way. 

John Moore provided a summary of Design parameters.  The design speed for the project is 45 mph.  
The typical section is included in the RFP and consists of a five lane urban section with a multi-use path 
along the northeast side of the corridor.  Three pavement designs have been included in the RFP.  In 
addition the DBTs were notified that additional requirements shall be added to Section 15.4 of the RFP.  
Namely, Compact Option A shall be required and Category A rideability requirements shall apply.  The 
DBTs were reminded of the three culverts and three traffic signals that will need to be addressed as part 
of the proposal.  The DBTs were advised of the Geotechnical information included with the RFP from the 
1989 construction of this corridor.  Aerial mapping from 2007 and 2013 field survey information 
including Level A locates for the gas line running along the northeast side of the corridor has been 
included with the RFP.  DBTs were also notified of plans included in the RFP of an adjacent project on US 
150 at KY 245 that will need to be accounted for in their proposals. 
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