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March 11, 2025   
 
 
CALL NO. 100 
CONTRACT ID NO. 255374 
ADDENDUM # 2 
 
 
Subject:  Carroll County, STP BRZ 9030 (493) 
  Letting March 20, 2025 
 
 
(1) Revised – Special Note – Page 93 of 236 
 
Proposal revisions are available at http://transportation.ky.gov/Construction-
Procurement/. 
 
 
If you have any questions, please contact us at 502-564-3500. 
 
 
Sincerely, 
 

 
Rachel Mills, P.E. 
Director 
Division of Construction Procurement 
 
RM:mr 
Enclosures  
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The CONTRACTOR is responsible for coordination with other CONTRACTORs and 
subCONTRACTORs, and coordination with the operation of existing facilities. 

1.03 WORK SEQUENCE 

This Project involves work on existing force main facilities. Work activities of the 
CONTRACTOR shall be properly sequenced to allow the OWNER to operate the 
existing facilities as required by federal and state laws.  Force main operation must be 
maintained during the construction period.  Unscheduled bypassing or shutdown of 
existing facilities will not be permitted. 

Interruption of Existing Facilities 

The CONTRACTOR shall plan, schedule and accomplish the work of this Contract 
to avoid any interruption of existing facilities.  Should any such interruptions 
become necessary, the CONTRACTOR shall notify the OWNER in writing of such 
need as far ahead of the interruption as possible, but in no case less than three (3) 
weeks.  The CONTRACTOR must state in his notification of the need to interrupt an 
existing facility at least the following information: 

1. Construction sequence to minimize existing facility interruption time, and
proposed time of day that work would be accomplished.

2. Expected length of time of the interruption.
3. Alternate procedures in the event the expected time is exceeded.
4. List of all equipment and materials that must be on hand to complete the work.

The ENGINEER shall review the CONTRACTOR's written notification, and the 
OWNER and ENGINEER shall concur that the proposed interruption is acceptable.  
No approval will be given to any single interruption which is expected to last longer 
than twelve (12) hours. 

1.04 PREAPPROVED CONTRACTORS LIST 

The following list of contractors have been preapproved by the OWNER to perform the 
work described by the contract, specifications, and construction drawings: 

• Ateck – 432 West Main St. / PO Box 133 Warsaw KY, 41095
• Independent Excavating Inc. – Maysville KY
• Consolidated Construction – 1611 Fullenwider Road, Suite A, Gainesville, GA

30507
• Roe Enterprises Inc. DBA: Swartz Pipeline Contracting – PO Box 44, 87 Elk

Lick Rd. Olympia KY, 40358
• C&H/M Excavating, Inc. – 3687N Co Rd. 500E, Milan IN, 47031
• Lonkard Construction Company - PO Box 123, Union, KY  41091
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