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Procurement/. 

 

If you have any questions, please contact us at 502-564-3500. 
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SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS

I. COMPLETION DATE.  The Contractor has the option of selecting the starting date for 
this Contract.  Once selected, notify the Department in writing of the date selected at least 
two weeks prior to beginning work.  All work is to be completed by November 15, 2017.  
An allotted number of Calendar days are assigned to each structure in this contract as 
shown below.

 TYPE OF WORK   ALLOTED TIME   COMPLETION DATE

 Overlay/Deck work   Two weekends (57 hours ea.)   November 15, 2017
 Pier cap end work  n/a                November 15, 2017

  

Contrary to Section 108.07.02, the Engineer will begin charging calendar days for a 
structure on the day the Contractor starts work or sets up traffic control on that particular 
structure.

II. LIQUIDATED DAMAGES.  Liquidated damages will be assessed the Contractor in 
accordance with the Transportation Cabinet, Department of Highway’s 2012 Standard 
Specifications for Road and Bridge Construction, Section 108.09, when either the allotted 
number of calendar days or the November 15, 2017 date is exceeded.

Contrary to the Standard Specifications, liquidated damages will be assessed to the 
Contractor during the months of December, January, February and March when the 
contract time has expired on any individual bridge or bridges.  Contract time will be 
charged during these months.  

All construction must be completed in accordance with the weather limitations specified 
in Section 606 and/or Section 601 as applicable.  No extension of Contract time will be 
granted due to inclement weather or temperature limitations that occur due to starting 
work on the Contract or a structure late in the construction season.
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