
 

 

November 8, 2012 

 

 

CALL NO. 300 

CONTRACT ID NO. 122464 

ADDENDUM # 1 

 

 

Subject:  Ballard County, FD04 SPP 004 0051 003-004 

  Letting November 16, 2012 

 

(1) Revised – Bid Items – Page 66 of 66 

 

Proposal revisions are available at http://transportation.ky.gov/Construction-

Procurement/. 
  

If you have any questions, please contact us at 502-564-3500. 

 

Sincerely, 

 
Ryan Griffith 

Director 

Division of Construction Procurement 

 

RG:ks 

Enclosures  

http://transportation.ky.gov/Construction-Procurement/
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PROPOSAL BID ITEMS

Report Date 11/8/12
Page 1 of 1

122464

Section:  0001 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRICEFP AMOUNT
0010 00001 DGA BASE 1,000.00 TON $
0020 01456 CURB BOX INLET TYPE A 1.00 EACH $
0030 01810 STANDARD CURB AND GUTTER 820.00 LF $
0040 01812 REMOVE CURB AND GUTTER 820.00 LF $
0050 02014 BARRICADE-TYPE III 4.00 EACH $
0060 02024 JPC PAVEMENT-10 IN/24 2,800.00 SQYD $
0070 02091 REMOVE PAVEMENT(REVISED:  11-8-12) 2,800.00 SQYD $
0080 02099 CEM CONC ENT PAVEMENT-6 IN 50.00 SQYD $
0090 02101 CEM CONC ENT PAVEMENT-8 IN 135.00 SQYD $
0100 02200 ROADWAY EXCAVATION 1,245.00 CUYD $
0110 02562 SIGNS 500.00 SQFT $
0120 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0130 02671 PORTABLE CHANGEABLE MESSAGE SIGN 3.00 EACH $
0140 02720 SIDEWALK-4 IN CONCRETE 200.00 SQYD $
0150 02721 REMOVE CONCRETE SIDEWALK 200.00 SQYD $
0160 02775 ARROW PANEL 3.00 EACH $
0170 06514 PAVE STRIPING-PERM PAINT-4 IN 3,000.00 LF $
0180 06565 PAVE MARKING-THERMO X-WALK-6 IN 200.00 LF $
0190 06568 PAVE MARKING-THERMO STOP BAR-24IN 20.00 LF $
0200 10020NS FUEL ADJUSTMENT 418.00 DOLL $1.00 $ $418.00
0210 23158ES505 DETECTABLE WARNINGS 18.00 SQFT $

Section:  2 - DEMOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRICEFP AMOUNT
0220 02569 DEMOBILIZATION 1.00 LS $
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