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Proposal revisions are available at http://transportation.ky.gov/Construction-
Procurement/. 

If you have any questions, please contact us at 502-564-3500. 

Sincerely, 

Rachel Mills, P.E. 
Director 
Division of Construction Procurement 
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SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND 
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS 

I. COMPLETION DATE.  The Contractor has the option of selecting the starting date for
this Contract.  Once selected, notify the Department in writing of the date selected at least
two weeks prior to beginning work.  All work is to be completed by March 1, 2020.  An
allotted number of Calendar days are assigned to each structure in this contract as shown
below.

STRUCTURE               NO. OF WEEKENDS                    COMPLETION DATE

059B00046N                                      4                                           March 1, 2020

Contrary to Section 108.07.02, the Engineer will begin charging calendar days for a 
structure on the day the Contractor starts work or sets up traffic control on that particular 
structure. 

II. LIQUIDATED DAMAGES.  Liquidated damages will be assessed the Contractor in
accordance with the Transportation Cabinet, Department of Highway’s 2012 Standard
Specifications for Road and Bridge Construction, Section 108.09, when either the allotted
number of calendar days or the March 1, 2020 date is exceeded.

Additionally, Liquidated Damages in the amount of $5,000 will be assessed to the
Contractor for every 15 minutes a lane closure is in effect after the stated time
period.  Similarly, Liquidated Damages in the amount of $150,000 will be assessed
to the Contractor for any additional weekends beyond the contract allotment of 4
weekends.

Contrary to the Standard Specifications, liquidated damages will be assessed the
Contractor during the months of December, January, February and March when the
contract time has expired on any individual bridge or bridges.  Contract time will be
charged during these months.

All construction must be completed in accordance with the weather limitations specified
in Section 606 and/or Section 601 as applicable.  No extension of Contract time will be
granted due to inclement weather or temperature limitations that occur due to starting
work on the Contract or a structure late in the construction season.
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