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If you have any questions, please contact us at 502-564-3500. 

 

Sincerely, 

 
Ryan Griffith 

Director 

Division of Construction Procurement 

 

RG:ks 

Enclosures  
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SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS

I. COMPLETION DATE.  The Contractor has the option of selecting the starting date for 
this Contract.  Once selected, notify the Department in writing of the date selected at least 
two weeks prior to beginning work.  All work is to be completed in the 2011 construction 
season by August 15, 2011.  An allotted number of Working days are assigned to this
structure in this contract as shown below.

STRUCTURE NUMBER OF WORKING DAYS

B00094N 30

Contrary to Section 108.07.02, the Engineer will begin charging working days and hours 
for a structure on the day and the hour the Contractor starts work (Traffic inhibiting 
work) or sets up traffic control on the structure, and count will continue until the work is 
completed, accepted and Traffic Control Devices are removed. 

II. LIQUIDATED DAMAGES.  In addition to the liquidated damages specified in the 
Transportation Cabinet, Department of Highway’s 2008 Standard Specifications for Road 
and Bridge Construction, Section 108.09, liquidated damages in the amount of $1500 per 
day will be assessed for each day, or fraction of a day, that a lane closure remains in place 
when either the allotted number of working days or the August 15, 2011 date is exceeded. 
All construction must be completed in accordance with the weather limitations specified in 
Section 606 and/or Section 601 as applicable. No extension of Contract time will be 
granted due to inclement weather or temperature limitations that occur due to starting 
work on the Contract late in the construction season.
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