appropriate

Request rideability testing as

Contractor Notifies the
START Project Englneer that
the Project is near

It is even more beneficial if the
Project Engineer has had time to
items to the Contractor. A formal

be given to the Contractor when
they request it near completion.

completion

keep a running punch list and has
continually relayed corrective work

Project Engineer punch list should

We have 90 days to inspect
the job with the exceptions of

control

At this point the

striping,

seeding, erosion
, tree planting, &

landscaping.

Work Begin

and Open to Traffic Key
Dates should be in
SiteManager.

any of their
required
arrective wo

YES

Flowchart for Finishing Up a Contract:
According to Guidance from the Central Office Division of Construction

Create a
punch list of
corrective
work for the
Contractor.

Does Contractor
omplete corrective
work to the Project
Engineer’'s
atisfactiol

YES

v

Put the Work
Complete Date in
SiteManager Key

Dates & Issue a
Project Completion

Notice

This list needs to get the
project in shape for final
inspection; the more
thorough this list the easier
the final inspection will be.

On resurfacing and guardrail projects
this request is made to your District
Branch Manager copying your
Section Supervisor; otherwise send
the request to your Branch Manager
and Section Supervisor so they can
make the request to the Central Office
District Liaison

Request a emat
?inal appropriate
_ : other parties of
inspection by the project’s
email. completion.

Make a request
through the Section

Supervisor and
> Branch Manager
that the project be
formally accepted.

This may include:

Central Office Erosion Control Liaison for
seeding and planting final inspections, Central
Office Traffic Operation for Electrical Final
Inspections (they may have been contacted by
the Electrical subcontractor but ensure they
are aware), & prepare for completion any

within 90 days o
completion and is

necessary striping/reflective testing

This excludes striping,
seeding, tree planting, and
landscaping. When issued
the Contractor has 90 days

to complete all the corrective
work barring any seasonal or

temperature limitations.

v

Issue a Ensure the Reinspect the
Comprehensive Contractor project to
YES—{ | Final Inspection | —P» receives a ——p» | ensure all items
Report to the punch list of have been
Contractor. corrective items completed.
NO

YES

Pay 25 percent
of the
Demobilization

Within 180 days after the RE’s
acceptance of the final
inspection work, the RE will
compile a final estimate. The | N

Contractor will have 60 days to
cost. . . -
agree or disagree with the final
estimate. The payment is
processed according to 109.06.

Submit thye
Final Estimate
and As-Builts to
the District
Office

Estimate, As-built plans,
——JP» project documentation,

When the District
receives the Final

etc., they will pay 50
percent of the
demobilization.

The Central Office will
pay the Final Estimate

Demobilization when all | »
project documentation is
received from the District.

and 25 percent of

Central Office,
Division of

Construction '
forwards As-built
drawings to design

for storage.

Was all
corrective work
ompleted?
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