
 Updated 4/24/2025

Month Date

Check 
Prints Due 

to Plan 
Processing

Final Plans Due 
to Plan 

Processing

Plan Proposal 
Due to PS&E/ 
Central Office

Proposal Only to 
Construction 
Procurement

Risk Based 
Projects (RBP) to 

FHWA

Last day to Advertise 
Federal-Aid Projects 

(Notice to Contractors)

Last day to Advertise 
State Funded Projects 
(Notice to Contractors)

12/22/2026 12/22/2026
January 1/28/2027 10/15/2026 12/10/2026 12/14/2026 12/24/2026 12/24/2026 1/7/2027 1/21/2027

12/28/2026
February 2/18/2027 11/5/2026 12/31/2026 1/4/2027 1/14/2027 1/14/2027 1/28/2027 2/11/2027

March 3/18/2027 12/3/2026 1/28/2027 2/1/2027 2/11/2027 2/11/2027 2/25/2027 3/11/2027

April 4/22/2027 1/7/2027 3/4/2027 3/8/2027 3/18/2027 3/18/2027 4/1/2027 4/15/2027

May 5/20/2027 2/4/2027 4/1/2027 4/5/2027 4/15/2027 4/15/2027 4/29/2027 5/13/2027

June 6/24/2027 3/11/2027 5/6/2027 5/10/2027 5/20/2027 5/20/2027 6/3/2027 6/17/2027

July 7/22/2027 4/8/2027 6/3/2027 6/7/2027 6/17/2027 6/17/2027 7/1/2027 7/15/2027

August 8/19/2027 5/6/2027 7/1/2027 7/5/2027 7/15/2027 7/15/2027 7/29/2027 8/12/2027

September 9/23/2027 6/10/2027 8/5/2027 8/9/2027 8/19/2027 8/19/2027 9/2/2027 9/16/2027

October 10/21/2027 7/8/2027 9/2/2027 9/6/2027 9/16/2027 9/16/2027 9/30/2027 10/14/2027

November 11/18/2027 8/5/2027 9/30/2027 10/4/2027 10/14/2027 10/14/2027 10/28/2027 11/11/2027

December 12/9/2027 8/26/2027 10/21/2027 10/25/2027 11/4/2027 11/4/2027 11/18/2027 12/2/2027

Project due to 
PS&E CO Project Due to CP

2027 Letting Schedule



Month Letting Date

 Advertisement
Date for Federal-

Aid Projects 
(Notice to 

Contractors)

Last day to 
Advertise State 

Funded Projects 
(Notice to 

Contractors)

January 1/28/2027 1/7/2027 1/21/2027

February 2/18/2027 1/28/2027 2/11/2027

March 3/18/2027 2/25/2027 3/11/2027

April 4/22/2027 4/1/2027 4/15/2027

May 5/20/2027 4/29/2027 5/13/2027

June 6/24/2027 6/3/2027 6/17/2027

July 7/22/2027 7/1/2027 7/15/2027

August 8/19/2027 7/29/2027 8/12/2027

September 9/23/2027 9/2/2027 9/16/2027

October 10/21/2027 9/30/2027 10/14/2027

November 11/18/2027 10/28/2027 11/11/2027

December 12/9/2027 11/18/2027 12/2/2027

 2027 Letting Schedule

State Highway Engineer
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