Kentucky Public Transportation Infrastructure Authority
(KPTIA)
Downtown Crossing Hub Office
100 Witherspoon Street
Louisville, Kentucky
Meeting No. 18 – September 24, 2014
12:30 P.M. EST

The meeting was called to order by Chairman Michael Hancock. Introductions were made and a
quorum was present.
KPTIA members in attendance were: Chairman Michael Hancock, Vice-Chair Lori Flanery,
Steve Austin, Michael Walker, Dana Mayton, Don Kelly and Glenn B. Mitchell.
A motion was made by Ms. Mayton and seconded by Mr. Austin to approve the meeting minutes
of May 23, 2014. The minutes were approved as written.
Chairman Hancock asked for public comments from those in attendance, but no one from the
public addressed the Authority.
The next item on the agenda was the Louisville-Southern Indiana Ohio River Bridges Project.
(a) Project Construction Update: Andy Barber, KYTC Project Manager, gave a PowerPoint
presentation on the status of the LSIORB Downtown Crossing Project. Design is
approximately 98% complete and construction is approximately 38% complete. The
project remains on schedule for substantial completion in December, 2016.
Section 1 – Kentucky Approach: Traffic was moved in June to a new roadway built west
of I-65. I-65 has been reduced to two through lanes of traffic, and new lanes of I-65
South are currently being built between existing I-65 South and I-65 North.
Section 2 – New I-65 Bridge: All drilled shafts are complete. Tower 5, which is the
closest to the Indiana shore, will reach full height of 230 feet this year. Towers 4 and 3
are also coming along nicely.
Section 3 – Indiana Approach: I-65 has been reduced from three lanes to two. The Clark
Memorial Bridge was closed to rebuild the Indiana approach, but is now open and the
U.S. 31 entrance and exit ramps to and from Court Avenue are in use.
(b) Tolling and Other Procurement Update: David Talley, KYTC’s Innovative Finance
Manager, spoke about two major procurements. A contract was signed with New West
and Frank Wilson & Associates for public outreach, information, communication, and
tolling marketing. These companies will be responsible for educating key stakeholders
and the public about how the tolling system will operate.

Mr. Talley also said that the Joint Board met and approved a contract with Kapsch
TrafficCom to serve as the toll system provider. Contract notice to proceed is anticipated
in early November, 2014. Kapsch will design, implement and test all roadside and backoffice equipment associated with tolling and will operate and maintain the system for a
period of seven years, with an optional renewal period at the end of the contract.
(c) Environmental Justice and Tolling Policy Update: David Waldner, KYTC’s Director of
Environmental Analysis, briefed members on the environmental justice effort and
indicated the analysis will take three months longer than originally anticipated. Co-Chair
Flanery asked the reason for the additional time, and Mr. Waldner stated it was the
intensity of the data being evaluated and the amount of data analysis needed to complete
the robust effort.
The next item on the agenda was a discussion of financial statements. Mr. Talley noted that
KPTIA has to create its own financial statements separate and apart from other statements the
Commonwealth prepares. As mentioned at a previous KPTIA meeting, Blue & Company, a
CPA firm, was hired to help prepare financial statements for KPTIA. Mr. Talley introduced Mr.
Allen Norvell from Blue & Company’s Lexington office. Mr. Talley noted that the required
supplemental information attached to the draft statements will need to reflect condition
assessment goals, and at some point in the future KPTIA will be asked for its input on these
goals.
The KPTIA meeting schedule resolution was discussed. Rebecca Goodman, KYTC’s Executive
Director of Legal Services, introduced Laura Theilmann of Wyatt, Tarrant & Combs, KPTIA’s
general counsel. Ms. Theilmann noted that case law suggests that if ever challenged, KPTIA
would most likely be asked to amend its Bylaws back to the original position and to continue
quarterly meetings. Mr. Mitchell was satisfied with this clarification.
Under Old Business, Chairman Hancock noted that Larry Sanderson did not seek another term
with KPTIA, and in his place, Charles Buddeke has agreed to serve.
A motion was made by Mr. Walker and seconded by Vice-Chair Flanery to adjourn the meeting.
________________________________________
(Minutes were taped and transcribed by Terri Pelosi, Court Reporter, this the 30th day of
September, 2014.)
Terri Pelosi

