
MEMORANDUM 
 
TO:    BILL GULICK, P.E. 
    DIRECTOR, DIVISION OF HIGHWAY DESIGN 
 
ATTENTION:  TRAVIS CARRICO, P.E. 
    LOCATION ENGINEER 
 
FROM:   JOE PLUNK, P.E. 
    T.E.B.M. FOR PROJECT DEVELOPMENT, DISTRICT 3 
 
BY:    STEWART LICH, P.E. 
    DESIGN SECTION, DISTRICT 3 
 
DATE:    APRIL 24, 2014   
 
SUBJECT:  3‐0319.00, ALLEN/SIMPSON COUNTY 
    KY 100 RECONSTRUCTION FROM KY 622 TO LEE KEEN ROAD 
    emars no. 8687801D 
    FD04 107 0100 016‐020 
    FD04 002 0100 000‐001 
 
A Preliminary Line & Grade/Project Team Meeting was held on April 22, 2014, at the 
District 3 Office in Bowling Green.  The purpose of this meeting was to recommend an 
alternative for final design.  A list of attendees and discussion topics are listed below.   
 
Those in attendance were: 
 
Greg Meredith       KYTC District 3 ‐ Chief District Engineer 
Joseph Plunk         KYTC District 3 ‐ Project Development 
Andrew Stewart      KYTC District 3 ‐ Design 
Deneatra Henderson      KYTC District 3 ‐ Planning 
Renee Slaughter      KYTC District 3 ‐ Environmental Coordinator 
Kelly Divine        KYTC District 3 ‐ Right of Way 
J.C. Puryear, Jr.      KYTC District 3 ‐ Utilities 
Jonathon Ross       KYTC District 3 ‐ Utilities 
Stewart Lich        KYTC District 3 ‐ Design 
Kevin Gearlds        KYTC District 3 ‐ PD&P II 
Aaron Wallace       KYTC District 3 ‐ PD&P II 
Daryl Price        KYTC District 3 ‐ Traffic 
Travis Carrico        KYTC Central Office ‐ Location Engineer 
Rusty Wallace        KYTC Central Office ‐ Maintenance 
 
 



Introduction 
The meeting began with the review of the typical section.  The selected typical section is 
the same section used on the previous section of the KY 100 improvements (3‐8306) 
and consists of 2‐12’ lanes with 8’ shoulders (4’ paved).  The only difference is that this 
project will have truck climbing lanes for approximately ½ mile which will introduce a 
third 12’ lane.  The issue of whether or not to narrow the shoulder as a cost savings 
effort was brought up and Travis Carrico said that the preferred KYTC standard is to 
maintain a full shoulder through the truck climbing lane.  Since the project cost estimate 
falls within the Highway Plan programmed funding for FY2018 it was agreed to maintain 
the full shoulder unless it required excessive right of way for some reason.  It should 
also be noted that an unmarked cemetery on the south side of KY 100 opposite of Clay 
Smith Road was brought to our attention through the public meeting comment forms.  
The cemetery markers were removed by the landowner in the 1970s but no graves were 
relocated.  This has been confirmed by multiple landowners in the area. 
 
Public Meeting Summary 
On March 25, 2014, an open house  style public  information meeting was held at  the 
Franklin‐Simpson Center from 4:00pm to 6:00pm, CDT. Large display exhibits of the two 
proposed  alignments  including  typical  sections  were  on  display  for  the  26 meeting 
attendees. Project handouts were provided as well as survey questionnaires. Upon the 
expiration  of  the  public  comment  period  on  April  9,  2014,  there  were  30  survey 
questionnaires received from the public. The following table shows a breakdown of the 
responses and if they preferred Alternate 1, Alternate 2, or a No Build option. Responses 
were identified as a result of clear sentiment on the part of the respondent. 
 

Response 
Type 

Quantity 
People 

Represented 
(individual) 

Alternate 1 
Preference 
(Individual) 

Alternate 2 
Preference 
(individual) 

No Build 
Preference 
(Individual) 

Survey 
Questionnaire 

30  35  11  18  1 

 
The survey questionnaires from the public meeting show more support for Alternate 2 
than Alternate 1 or the No Build Alternate.   All public responses said there was a dire 
need for major road  improvement  in the project area.   We learned of one cemetery  in 
the project limits that was not located in our aerial survey. 
 
Existing Road Concerns: 

 Safety  

 Dangerous vertical curves 

 Heavy tractor trailer truck traffic 

 Dangerous hill with limited sight distance at Clay Smith Road intersection 

 Several accidents including fatalities 

 Narrow driving lanes 



General Comments: 

 The  intersection  of  KY  100  and  Clay  Smith  Road  (Hop Over Hill) was  cited  by 

several  individuals as a dangerous  intersection with  inadequate  sight distance, 

especially at night. 

 The majority  of  the  respondents  acknowledged  that  the  road  is  unsafe  and 

needs to be improved. 

 KY 100 has high traffic with a lot of big truck traffic between Scottsville and I‐65. 

 Farm equipment safety 

 Kathryn Gibson said  their  farm has a cave, a spring, and several sinkholes  that 

would probably be negatively impacted by Alternate 1. 

 Jimmy & Vicki Law said their property has a natural water supply spring that will 

be  impacted  by  Alternate  1  and  a  natural  spring  that  will  be  impacted  by 

Alternate 2.  They prefer a “no build” with a couple spot improvements. 

 Bobby Hughes said there  is an unmarked cemetery on the south side of KY 100 

near  the  intersection  of  Clay  Smith  Road.    This  cemetery  has  been  verified 

through other landowners. 

 
Alternate 1 Comment Summary: 

 The  large majority of  the  comments  that  supported Alternate  1  said  they  felt 

that it was the safer of the two alternates. 

 The residents that did not support Alternate 1 did not want their property to be 

split and felt that Alternate 1 would severely de‐value their property.   They did 

not feel that a new cross country route was needed in order to fix the problem. 

Alternate 2 Comment Summary: 

 Several had concerns that the existing KY 100 would become a county road or a 

secondary state highway and would not be well maintained like it is now.  Their 

main  concern  was  snow  removal.    Kathryn  Gibson  is  concerned  about  the 

disruption  to  their  farming  operations  and  their  ability  to move  livestock  and 

farm equipment from one side of the road to another. 

Alternate 2 
The design team reviewed Alternate 2 first.  Alternate 2 connects to the proposed 3‐
8306 project at Hickory Flats Road (KY 622) and continues its horizontal tangent.  
Alternate 1 and Alternate 2 are identical until Sta. 670+41.14 where Alternate 2 
continues along the existing KY 100 corridor.  The proposed Alternate 2 route parallels 
on the north and south and crosses the existing KY 100 roadway at 5 locations.  This 
creates a complex design which will result in difficulties of maintaining the existing KY 
100 traffic during construction.  From Sta. 750+00 to Sta. 785+00, the existing roadway 
has a down grade of approximately 8%‐9%.  According to current KYTC design standards, 



this type of roadway should be limited to a 7% maximum grade.  In order to maintain a 
7% down grade and vertical crest curve with the appropriate sight distance, the 
proposed vertical alignment creates elevation differences between existing and 
proposed of approximately 10’‐15’.  This results in steep driveways that range in grade 
from 10%‐13% and some required the addition of sharp horizontal curves to increase 
the length of the driveway just to keep the vertical grades within an acceptable limit.  
Alternate 2 has right of way impacts to 42 parcels and 3 relocations.  The following are 
some of the main issues discussed during the meeting. 
 

 
 

 Switches to the north side of the road at Sta. 685+00 and does not impact 
historic property. 

 This alternative has approximately half of the earthwork as Alternate 2; however 
when the diversions and maintenance of traffic is considered, Alternate 2 is 
more expensive and much more complicated to construct. 

 Alternate 2 has more stream impacts and mitigation requirements than 
Alternate 1. 

 Alternate 2 also impacts a natural spring that will require a spring box to be 
installed in the proposed embankment. 

 Alternate 2 has much more significant impacts to the telephone, water, and 
overhead power utilities.  This not only adds cost to the project but will add time 
to the construction schedule. 

 Alternate 2 results in only one roadway and bridge to maintain. 
 
Alternate 1 
Alternate 1 was reviewed next.  Alternate 1 also connects to the proposed 3‐8306 
project and continues its horizontal tangent.  This alternate remains parallel to the 
existing KY 100 alignment and then diverges on a cross county route to the south at Sta. 
710+00.  Alternate 1 provides a straighter, better geometric route than Alternate 2 and 
has right of way impacts to only 24 parcels and 2 relocations. On Monday, April 21, 
2014, the Simpson County Judge Executive, Jim Henderson, came to the KYTC District 
Office and had a meeting with Greg Meredith, Joe Plunk, and Stewart Lich.  During this 
meeting, the Public Meeting Exhibits were laid out and various issues were discussed 
with the Judge Executive about the project.  Judge Henderson also informed us that the 
Simpson County Court had passed unanimously Resolution #2014‐04‐15HWY100E which 
states that Alternate 1 will severely negatively impact  the quality of life of several 
residents and landowners along the eastern most part of the corridor.  It also stated 



that the Simpson County Fiscal Court requests that decision‐makers select “Alternate 2” 
as the route for improvements to above mentioned section of Highway 100 East, and 
abandon any efforts to choose “Alternative 1”.  This resolution was discussed and 
considered during the meeting.  The following are some of the main issues discussed 
during the meeting. 
 

 
 

 Residential house located at Right Sta. 685+00 is a potential historic property but 
is not on the national registry. Alternative 1 will impact this property. 

 Clay Smith Road and McKendree Church Road is an area of concern 
geometrically.  Have had sight distance complaints in the past.  Recommended 
to refine this area during Final Design. 

 Alternate 1 & 2 cross two major gas transmission lines.  Comment was made to 
check these areas closely during Final Design to ensure that we have roadway 
embankment and that there are no roadway ditches here. 

 Earthwork does balance, however most of the excavation is located on the east 
end of the project which would result in long hauls for the excavation 
equipment. 

 The current alignment has an approach road at left Sta. 796+50 which will serve 
as a connector to the existing KY 100.  It was discussed as to whether this should 
be eliminated and the existing bridge removed and close the existing road just 
west of the Simpson/Allen County line.  The design team chose to look at shifting 
this connector to the west of Sulphur Creek to eliminate the existing bridge to 
see if this is a cost effective option.  After further investigation, it was 
determined that an approach road at Sta. 787+75 Lt. would cost approximately 
$550,000 for construction and $390,000 for stream impacts, which results in a 
total of $940,000 more than if the existing bridge was left in place.  It was also 
estimated that if the existing bridge had to be replaced in the future, the 
estimated replacement cost would be approximately $525,000. Kevin Gearlds 
also brought up the issue that construction of this approach along the bluff line 
would be very difficult and would result in a higher chance of roadway slides in 
the future.  After considering the difference in cost and the construction issues 
the project team agreed to leave the Existing KY 100 bridge in place. 

 It was noted that this alternate has no telephone impacts in Simpson County.  
Which could result in a more expedited construction schedule. 

 
 



Alternate 1A 
During the meeting with Judge Henderson, the idea of a modified Alternate 1 was 
developed which was referred to as Alternate 1A during the meeting.  This alternate will 
take the Alternate 1 alignment and shift it farther to the south from Sta. 669+64.59 to 
Lee Keen Road to lessen the impacts on the Ewell, Gibson, and Law properties.  This 
would also shift the end of the project approximately 1000’ to the east and eliminate 
the relocation of the Harold & Barbara Walker parcel.  The following exhibit represents 
the proposed Alternate 1A in blue. 
 

 
 
Additional Property Owner Meeting 
On June 18, 2014, a meeting was held in the KYTC District 3 main conference room to 
show concerned property owners the Preferred Alignment 1A and how it compared to 
the original Alternate 1 that was presented at the Public Meeting.  In attendance were 
as follows: 
 
Kenneth & Anita Ewell      Property Owner 
Ralph & Kathryn Gibson      Property Owner 
David Broderick, attorney      Representative for Mr. & Mrs. Gibson 
Harry Law          Property Owner 
Mickey & Melissa Gregory      Property Owner 
Harold & Barbara Walker      Property Owner 
Philip Walker          Property Owner 
Will & Eleanor Brown        Property Owner 
Judge Jim Henderson        Simpson County Judge Executive 
Marty Chandler        Simpson County Magistrate 
Greg Meredith         KYTC 
Joe Plunk          KYTC 
Andrew Stewart        KYTC 
Stewart Lich          KYTC 
Kevin Gearlds          KYTC 
 
During this meeting the property owners in attendance were shown exhibits showing 
the differences between Alternate 1 and Alternate 1A.  During this meeting the property 
owners expressed their support for Alternate 2 and did not support the selection of 



Alternate 1A as the preferred alignment.  Their support for Alternate 2 was mainly due 
to the fact that Alternate 1A would impact three farms, and that after the construction 
of Alternate 1A some of the residents would live on a secondary state highway that 
would not receive the same maintenance that it currently does.  It should be noted that 
this meeting was only intended to show the affected property owners the difference 
between Alternate 1 and Alternate 1A and therefore the potential relocatees involved 
on Alternate 2 were not invited to this meeting, and thus were not able to voice their 
support for an alternative. It should also be noted that the majority (or all) of the 
potential relocatees involved on Alternate 2 are located in Allen County and did not 
have an elected official at the meeting like the Simpson County property owners did. 
 
Alternate 1B 
During this meeting Judge Jim Henderson developed the idea of an Alternate 1B that 
would continue along the existing KY 100 route for an additional ¼ of a mile before 
detouring south across the Harry Law property, thus minimizing impacts to the Ewell 
and Gibson parcels.  Over the next few days, Alternate 1B was analyzed geometrically 
and a construction cost estimate was developed.  Due to the terrain that Alternate 1B 
crossed and the additional earthwork and drainage structures that would be required, it 
resulted in approximately $1,100,000 of increased construction cost. This alternate 
would also have additional utility relocation cost as well due to the additional length of 
roadway that follows the existing KY 100 route.  Due to these issues the design team 
determined that Alternate 1B was not a feasible design alternative. 
 

  
 
 
 
 
 
 
 
 
 
 
 



Cost Analysis 
The following chart shows the preliminary estimates for each alternative. 
 

Cost Comparison

  

Alternate 1 
(Preferred) 
Alternate 1A 

(W/out     
Existing Bridge)   
Alternate 1A  Alternate 2 

Latest 
Approved 

Highway Plan    Alternate 1B 

Right‐of‐Way  $2,000,000  $2,000,000  $2,000,000  $2,000,000  $1,950,000  $640,000 

Utilities  $6,940,000  $6,940,000  $6,940,000  $7,340,000  $7,740,000  $1,500,000 

Construction  $8,400,000  $8,600,000  $9,540,000  $9,700,000  $8,600,000  $9,600,000 

Total  $17,340,000  $17,540,000  $18,480,000  $19,040,000  $18,290,000  $11,740,000 

% Above SYP  48%  50%  57%  62%  56%   

 
Preferred Alternative 
It is the opinion of the design team that Alternate 1A would provide the best alternative 
for the relocation of KY 100 from KY 622 to Lee Keen Road.  This alternative is the least 
intrusive to the community, impacts the fewest number of residents, and provides the 
safest geometric alignment for the roadway.  The Project Team also recommends that 
the existing bridge be left in place versus constructing a new connector on the east end 
to serve the existing route. 
 


