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Boyd County 
Reconstruct US 60 from I64 to KY 180 

 



Design Consultant:  Stantec & AEI (Glenn Hardin, Jason Bricker, Brian 
Aldridge) 
Project Managers:  Rachel Catchings , Karen Mynhier, Darrin Eldridge 
Project Length:  Approximately 4 miles 
Funding Source:  State Funds 
Project Budget: 
 Design – Approximately $5.1 million 
 Right of Way – Approximately $7.9 million 
 Utilities – Approximately $5.0 million 
 Construction – Approximately $31.5 million 



District Nine Staff: 
 Danny Mineer – Supervisor 
 Robyn Ramey – Relocation 
 Amy Ishmael – Relocation 
 Shannon Dearing – Negotiations 
 Mahala Grimm – Negotiations 
 Jeremy Stamm – Negotiations 
 Scott Clarke – Appraisals 
 James Mason – Appraisals 



Right of Way Authorization:  January 25, 2013 
Number of Parcels:  72 
Relocations: 
 10  RHP’s  
 2    Non-profit 
 4    Miscellaneous 
 2    Business 
 1    Cemetery (100+ graves) 
 
 
 



All titles completed by May 30th, 2013 
10 Appraisals completed by Staff 
6 Appraisals given to consultant 
8 Parcels purchased 
7 RHP offers made, 4 purchased, 2 miscellaneous moves complete 
 



Coordinated with Archaeologist 
Contacted Next of Kin 
Attended Fiscal Court Meeting for Next of Kin 
Selected Reinterment Cemetery & Executed Contract 
Negotiating Purchase of Adjoining Property to Construct Temporary 
Road to Cemetery  
Procuring Disinterment Funeral Director 



EXTREMELY Advanced Right of Way Schedule 
Seamlessly Transitioned from Public Involvement into Right of Way 
 



Final Inspection NOT Held to Date 
Uncertain Centerline 
Incomplete Geotechnical Investigation 
Right of Way Lines are Not Finalized 
Overall Project Administrative Costs May Increase 
 
 
 



COORDINATION 
 Constant Open Communication between Project 
 Managers, Right of Way Staff, Consultant & DEA 
Concentrate on Relocations and Total Acquisitions 
Be Creative & Think “Outside the Box” 
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