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R001‐What is design speed for this project?

R002‐May want to discuss with D2 Construction how best way to handle Filter Fabric wrapping @ tie‐ins. 
Not very practical to have Fabric exposed . Recommend shortening wrapped section and cover with 6" 
earth or CSB.

Earthwork, 
Geotechnical

R002d‐Many pipes on project call for pipe removal and are not included in this quantity. Existing Drainage

R002d‐Crown Vetch not used in District 2. Erosion Control

R002d‐Pipeline video Inspection showing more pipe than is on project. Permanent 
Drainage

R002d‐Combine white and Yellow Pavement Stripping into1 pay item of Temp Paint and 1 item of Perm 
Paint.

Pavement 
Markings

R002d‐Add Item # 2555 Class B Concrete (Retaining Wall Lt STA 103+50) Structural 
NonBridge

R002d‐Add Item # 2203 Structure Excavation ‐ Unclassified (Retaining Wall Lt STA 103+50) Structural 
NonBridge

R002d‐Add Item # 2562 Temporary Signs. MOT

R002D‐Recommend combining Bid Items Crushed Agg Size #2 & Crushed Agg Size #23 into one Bid Item. 
Use Item #78 Crushed Aggregate Size No. 2 for Bid Item. Add Note on R2 that bid Item is Crushed Agg 
Size #2 but may use 2's, 3's or 23's.

Pavement, Typical 
Section

R002D‐Add Bid Item 6600 Remove Pavement Markers Type V Each Pavement 
Markings

R002f‐Consider increasing Font Size to be more legible on half size sheet. Permanent 
Drainage

R002f‐Pipe Anchor Item is for utility work. Change this to Item # 8100 Concrete ‐ Class A and change 
description where referenced to INTERMEDIATE ANCHORS. ( See Standard Drawing RDX‐060‐03 for 
quantities for each size and pipe slope)

Permanent 
Drainage

R002f‐Will need a headwall of some type set up for STA 74+07.41 Permanent 
Drainage

R002f‐Add 2 Pipe Culvert Headwalls ‐ 24" for entrance at STA 108+00 Permanent 
Drainage

R002f‐Add column for pipeline video inspection listing pipes that are to be inspected. (All pipes under 
roadway and 1/2 of LF of total of pipes that are not under roadway. Entrance pipes do not get inspected)

Permanent 
Drainage

R002f‐Conside adding stations and quantities to safeloading from plan sheets and pipe sheets. STA 
76+00 ‐ 2 CY, STA 103+94 ‐ 7 CY, STA 122+05 ‐ 3 CY, STA 128+42 6 CY, 168+90 ‐ 1.9 CY, 194+20 ‐ 2.0 CY, 
235+35 ‐ ? CY , 239+00 ‐ 3.4 CY, 284+85 ‐ 2.6 CY.

Existing Drainage

R002f‐Add Item #21541NN Cored Hole Drainage Box Conn‐18" (243+36.20) Permanent 
Drainage
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R002g‐Add Mainline STA 207+30, 274+20 and 277+49 and Rd Approach at Woodland Church Rd STA 
128+95 for Perforated pipe subgrade sag drainage as shown in Geotechnical note 19.

Permanent 
Drainage

R002g‐If perforated pipes added in Transverse benches as shown in Geotechnical notes add those STA 
here. (STA 257+40, 258+90, 291+15 and 292+95)

Geotechnical, 
Permanent 
Drainage

R002g‐Areas with Embankment Benching as to have perforated pipe drains as shown in Geotechnical 
Notes. These are not shown anywhere in plans. If added show the pipe headwalls etc on this sheet.

Geotechnical, 
Permanent 
Drainage

R003‐Add R/W Monuments STA 22+96.66 LT and 23+02.10 LT. ROW/Fence

R005‐Label Parcel LT STA 27+00 ROW/Fence

R005‐Add R/W Monument STA  28+70.67 ‐ 31.16 Lt & 28+86.87 ‐ 62.88 Lt. ROW/Fence

R005‐Add R/W Monument STA  32+54.55 ‐ 49.72 Lt & 32+54.59 ‐ 31.92 Lt. ROW/Fence

R005‐No access to Parcel 18. Is this correct? ROW/Fence

R005‐Add R/W Monument STA  36+51.11 ‐ 46.94 Lt & 36+51.98 ‐ 30.22 Lt ROW/Fence

R007‐Check Pipe length, appears to be approx 2.5 feet deep and would require 42 LF to get 6:1 slope as 
called for in Standard Drawings.

Permanent 
Drainage

R007‐Pipe removal or safeloading should be added at STA 47+35. Existing pipe below excavation limits of 
new pipe.

Existing Drainage

R011‐No access to parcel 22. Is this correct?

R011‐No access to Parcel 30. Is this correct? (Access may be on Old Shawneetown Rd and not shown on 
plan sheets)

R011‐If Paving entrance on CC Buckman Rd. recommend paving to Station 18+50 or beyond entrance 
radius & moving edge key.

Pavement

R015‐Is this a Gravity Type retaining wall or a Special Design? Appears on X‐section to be over height 
limit of Gravity type wall.

Structural 
NonBridge

R015‐Consider adding note for Referring to Geotechnical Note #16 for fill materials to be used Lt STA 
102+00 ‐ 105+00

Earthwork

R015‐Appears that retaining wall is being constructed to keep out of pond if so recommend removing 
Note 16 from Geotech Notes on R 121. Also if wall is Special Designed as should be per Std. Drawing add 
note see Structure plans to wall. Add note DND to pond.

Earthwork, 
Structural 
NonBridge, 
ROW/Fence

R017‐No access to Parcel 7. Is this correct? Appears to have an existing entrance approx STA 42+25 Old 
Shawneetown Rd.

ROW/Fence

R021‐Add Perforated pipe in sag as shown in Geotechnical note 19. (STA 135+70) Geotechnical, 
Permanent 
Drainage

R029‐Add Perforated Pipe as shown in note 19 of Geotechnical notes. (STA 207+30) Geotechnical, 
Permanent 
Drainage

R033‐Consider safeloading existing pipe at Approx STA 135+40. (Under existing roadway and calls for 
removal)

Existing Drainage

R035‐No access to Parcel 51. Is this correct? ROW/Fence

R035‐Add note for safeloading pipe STA 243+36.20 (9.3 CY). Shows on pipe sheet but consider adding 
note here also.

Existing Drainage

R035‐Check Pipe length, appears to be approx 4 feet deep and would require approx 60 LF to get 6:1 
slope as called for in Standard Drawings. (STA 242+50, 243+83 and 251+60 LT)

Permanent 
Drainage
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R035‐Note says to remove sign & reset either add bid item or make incidental to Clearing & Grubbing ROW/Fence

R035‐Entrance RT 241+27 appears that water is designed to sheet flow across entrance ensure enough 
of a swag to carry water if not add entrance pipe.

Permanent 
Drainage

R035‐RT 243+36.20 Pipe sheets show existing pipe outletting out of Existing DBI if possible show pipe on 
plan sheet in case it is needed for future drainage problems if they occur.

Existing Drainage

R038‐Add Transverse benching and perforated pipe as shown in Geotechnical note 20 (STA 257+40 and 
258+90)

Earthwork, 
Geotechnical

R039‐Check Pipe length, appears to be approx 3.5 feet deep and would require approx 54 LF to get 6:1 
slope as called for in Standard Drawings. (STA 270+48)

Permanent 
Drainage

R039‐Add Perforated pipe drain in sag as shown in note 19 of Geotechnical notes. (STA 274+00) Geotechnical, 
Permanent 
Drainage

R039‐Add note for safeloading existing pipe as shown on pipe sheet. (2.6 CY on pipe sheet) (STA 284+85) Existing Drainage

R039‐Is a guardrail barricade needed at end of Woodland Church Road LT 280+00? Guardrail/Barrier

R041‐No access to parcel 66. Is this correct? ROW/Fence

R041‐Add Perforated Pipe in sag as shown in Geotechnical note 19. (STA 128+95) Geotechnical, 
Permanent 
Drainage

R042‐Vertical faces of benches should be kept in the vacinity of 4‐5 feet deep. (This will make more 
constructable and save yardage)

Earthwork

R042‐Show perforated pipe in for transverse bench as shown in Geotechnical note 20. Geotechnical, 
Permanent 
Drainage

R088‐Consider adding temp g‐rail and sheeting next to existing pavement, construct 1 phase of culverts 
on Left side, adding temp. widening and temp. guardrail to left side then moving traffic on temp. 
widened section to complete culvert @ 39+42 & 60+85.

MOT

R088‐Consider adding temp g‐rail and sheeting next to existing pavement, construct 1 phase of culvert 
on Left side, add temp. guardrail to left side, move traffic on new section to complete culvert @ 160+95. 
Eliminating road closures to install culverts.

MOT

R088‐It appears that if initial widening is split into sections from working on Lt side first to working on Rt 
side first the widening done on final side could be done utilizing 2 lane traffic with exception of some 
short areas.

MOT

R088‐Add sheet for temporary signs and signing quantities. MOT

R088‐Precast Box Culvert Installation note states that contractor can close road for 14 days. Recommend 
adding Disincentives for closures longer than 14 days. Also will need Detour map shown.

Coordination, 
MOT, Part‐Width, 
Structural Bridge

R089‐Will this existing drainage channel be ran through a temporary pipe across diversion or redirected 
to Left side of diversion into existing stream?

MOT

R163‐Pipe removal or safeloading should be added at STA 47+35. Existing pipe below excavation limits of 
new pipe.

Existing Drainage

R166‐Change to INTERMEDIATE ANCHOR. (1.59 CY Class "A" Concrete each) Permanent 
Drainage

R166‐Change to INTERMEDIATE ANCHOR. (1.07 CY Class "A" Concrete Lt Side, 1.13 CY Class "A" Concrete 
Rt side)

Permanent 
Drainage

R167‐Change to INTERMEDIATE ANCHOR. (1.07 CY Class "A" Concrete Lt Side, 1.19 CY Class "A" Concrete 
Rt side)

Permanent 
Drainage
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R168‐Change to INTERMEDIATE ANCHOR. (1.13 CY Class "A" Concrete Lt Side, 1.13 CY Class "A" Concrete 
Rt side)

Permanent 
Drainage

R170‐Add Intermediate Anchors. 3.06 CY Class "A" Concrete Lt & 3.06 Cy Class "A" Concrete Rt side. 
(When a metal pipe is cut it can not be tied onto by banding pipe together due to corrugations are spiral 
except on factory ends)

Existing Drainage, 
Permanent 
Drainage

R170‐Add Intermediate Anchors. 3.06 CY Class "A" Concrete Lt & 3.06 Cy Class "A" Concrete Rt side. 
(When a metal pipe is cut it can not be tied onto by banding pipe together due to corrugations are spiral 
except on factory ends)

Existing Drainage, 
Permanent 
Drainage

R176‐Will need to add Bid Item to R2F & R176 21541NN Cored Hole Drainage Box Conn‐18" for Pipe @ 
243+36.20 RT to tie into existing DBI.

Existing Drainage, 
Permanent 
Drainage

R178‐Consider adding intermediate anchor or noting that this pipe to be extended in like kind. Permanent 
Drainage

R178‐Consider adding intermediate anchor or noting that this pipe to be extended in like kind. Permanent 
Drainage

R180‐Add pipe sheet for Goose Pond Road STA 69+55, Spring Grove Blvd. STA 89+68.05 and Woodland 
Church Road STA 119+69.

Permanent 
Drainage

R88‐Precast Box Culvert Installation Note‐ is this for all other culverts other than c\ulvert @ 186+72.8? If 
so do they have 14 days for each culvert or a total of 14 days to comple all precast culverts?

Coordination, 
MOT, Part‐Width, 
Structural Bridge

X251‐Reduce height of vertical face of bench to be 4‐5 foot to make more constructable and save 
yardage.

Earthwork

X252‐Reduce height of vertical face of bench to be 4‐5 foot to make more constructable and save 
yardage.

Earthwork

X255‐Reduce height of vertical face of bench to be 4‐5 foot to make more constructable and save 
yardage.

Earthwork

X257‐Reduce height of vertical face of bench to be 4‐5 foot to make more constructable and save 
yardage.

Earthwork

X263‐Reduce height of vertical face of bench to be 4‐5 foot to make more constructable and save 
yardage.

Earthwork

X264‐Reduce height of vertical face of bench to be 4‐5 foot to make more constructable and save 
yardage.

Earthwork

X276‐Reduce height of vertical face of bench to be 4‐5 foot to make more constructable and save 
yardage.

Earthwork

X286‐Consider adding embankment benching to STA 295+50 ‐296+00. Earthwork
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