MANUAL TITLE: Construction Procurement Guidance Manual REVISION NO.: 11

DATE REQUESTED: December 10, 2018

REPRINT:

REQUESTED BY: Brad Webb

NEW:

REVISED PROCEDURE

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following revised procedures in the <i>Construction Procurement Guidance Manual</i> . This revision also includes one index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-300	Preparation of Proposal Proposal Final Preparations & Posting	CP-301 CP-302	CP-301 CP-302
Produced & Distributed by Organizational Management Branch			

MANUAL TITLE:	Construction Procurement Guidance Manual	REVISION NO.:	10
---------------	---	----------------------	----

DATE REQUESTED: February 13, 2017

REPRINT:

REQUESTED BY: Brad Webb

NEW:

REVISED PROCEDURE

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following revised procedure in the <i>Construction Procurement Guidance Manual</i> . This revision also includes one index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-500	Wage & Hour Compliance	CP-504	CP-504
Produced & Distributed by Organizational Management Branch			

MANUAL TITLE: Construction Procurement Guidance Manual REVISION NO.: 9	9
--	---

DATE REQUESTED: August 25, 2016

REPRINT:

REQUESTED BY: Brad Webb

NEW:

MINOR REVISION

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following revised procedure in the <i>Construction Procurement Guidance Manual</i> . This revision also includes one index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-300	Confidentiality of Engineer's Estimate	CP-312	CP-312
Produced & Distributed by Organizational Management Branch			

MANUAL TITLE:	Construction Procurement Guidance Manua	REVISION NO.:	8
	D: May 2, 2016	REPRINT:	

REQUESTED BY: Brad Webb

NEW:

MINOR REVISION

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following revised procedures in the <i>Construction Procurement Guidance Manual</i> . This revision also includes ONE index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-200	Construction Prequalification Committee	CP-203	CP-203
CP-9000	Certificate of Eligibility, TC 14-2	CP-9005	CP-9005
CP-9000	Contractor Performance Evaluation, TC 14-19	CP-9007	CP-9007
Produced & Distributed by Organizational Management Branch			

MANUAL TITLE: Construction Procurement Manual	REVISION NO.:	7
DATE REQUESTED: April 15, 2016	REPRINT:	
REQUESTED BY: Brad Webb	NEW:	

REVISED PROCEDURES

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following revised procedures in the <i>Construction Procurement Manual</i> . This revision also includes one index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-500	Wage & Hour Compliance	CP-504	CP-504
Produced & Distributed by Organizational Management Branch			

MANUAL TITLE:	Construction Procu	rement Guidance Man	nual REVISION NO.:	6

DATE REQUESTED: June 26, 2015

REPRINT:

REQUESTED BY: Brad Webb

NEW:

MINOR REVISION

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following revised procedures in the <i>Construction Procurement Guidance Manual</i> . This revision also includes ONE index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-400	Information Submitted to Awards Committee	CP-402	CP-402
Produced &			
Distributed by Organizational Management Branch			

MANUAL TITLE: Con	nstruction Procurement Guidance Manual	REVISION NO.:	5
DATE REQUESTED:	January 17, 2013	REPRINT:	

NEW:

REQUESTED BY: Betty Ogden

REVISED POLICIES

The purpose of this printing is to include the following revised policies in the <i>Construction Procurement Guidance Manual</i> . This revision also includes two index and twelve		
exhibit updates.		
Table of Contents List of Exhibits	CP-01 CP-02	CP-01 CP-02
Construction Prequalification Committee	CP-203	CP-203
Appeal Form – Contractor's Performance Report Appeal Form – Contractor Performance Evaluation Application for Certificate of Eligibility Contractor Notice Contractor's Performance Report Contractor Performance Evaluation Engineer's Wage and Hour Report Nondiscrimination in Employment Notice of Selection of Trainee and Trainee Work History Trainee Classification Form and Notice of Selection of Training Program Wage Complaint by Employee Weekly Training Report Proposal or Bid Bond	CP-9001 CP-9002 CP-9006 CP-9007 CP-9009 CP-9011 CP-9012 CP-9018 CP-9019 CP-9020 CP-9024	CP-9001 CP-9002 CP-9006 CP-9007 CP-9009 CP-9011 CP-9012 CP-9018 CP-9019 CP-9020 CP-9020 CP-9024
	List of Exhibits Construction Prequalification Committee Appeal Form – Contractor's Performance Report Appeal Form – Contractor Performance Evaluation Application for Certificate of Eligibility Contractor Notice Contractor's Performance Report Contractor Performance Evaluation Engineer's Wage and Hour Report Nondiscrimination in Employment Notice of Selection of Trainee and Trainee Work History Trainee Classification Form and Notice of Selection of Training Program Wage Complaint by Employee Weekly Training Report	List of ExhibitsCP-02Construction Prequalification CommitteeCP-203Appeal Form – Contractor's Performance Report Appeal Form – Contractor Performance EvaluationCP-9001Application for Certificate of EligibilityCP-9002Contractor NoticeCP-9006Contractor's Performance Report Contractor S Performance ReportCP-9007Contractor Performance EvaluationCP-9009Contractor Performance EvaluationCP-9009Engineer's Wage and Hour Report Nondiscrimination in Employment Notice of Selection of Trainee and Trainee Work History Trainee Classification Form and Notice of Selection of Training Program Wage Complaint by EmployeeCP-9019 CP-9019 CP-9020

MANUAL TITLE: C	onstruction Procurement Guidance Manual	REVISION NO.:	4
DATE REQUESTED	9: March 15, 2012		
REQUESTED BY:	Brad Webb	NEW:	

NEW & REVISED POLICIES

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following new and revised policies in the <i>Construction Procurement Guidance Manual</i> . This revision also includes one index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-300	Projects with FHWA Full Oversight Disadvantaged Business Enterprise (DBE) Goals	CP-303	CP-303-1 CP-303-2
CP-400	Award & Execution of Contracts	CP-404	CP-404
Produced & Distributed by Organizational Management Branch	APPHOVED AS TO FORM AND LEGALITY Office of Legal Services Michael Hancock Secretary 		

MANUAL TITLE:	Construction Procurement Manual	REVISION NO.:	3
		-	

DATE REQUESTED: July 25, 2011

REPRINT:

REQUESTED BY: Brad Webb

NEW:

REVISED PROCEDURES

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following revised procedures in the <i>Construction Procurement Manual</i> . This revision also includes one index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-100	Advertising, Proposals, & Awards Branch Responsibilities	CP-105	CP-105
CP-200	Statutory & Regulatory Requirements Listing of Certificate of Eligibility Holders	CP-201 CP-206	CP-201 CP-206
CP-300	Proposal Final Preparations & Posting Changes to Contract Documents Advertising Bids & Notification of Changes Procedures for Advertising Projects Bidder Registration	CP-302 CP-304 CP-306 CP-307 CP-309	CP-302 CP-304 CP-306 CP-307 CP-309
CP-400	Award & Execution of Contracts	CP-404	CP-404
CP-500	Disadvantaged Business Enterprise (DBE) Wage & Hour Compliance	CP-503 CP-504	CP-503 CP-504
Produced & Distributed by Organizational Management Branch			

MANUAL TITLE: Con	struction Procurement Manual	REVISION NO.:	2
DATE REQUESTED:	March 10, 2011	REPRINT:	

REQUESTED BY: Brad Webb

NEW:

REVISED PROCEDURES

CHAPTER/ SECTION	EXPLANATION	OLD PAGES TO BE DELETED	NEW PAGES TO BE ADDED
	The purpose of this printing is to include the following revised procedure in the <i>Construction Procurement Manual</i> . This revision also includes one index update.		
CP-00	Table of Contents	CP-01	CP-01
CP-200	Construction Prequalification Committee	CP-203	CP-203
Produced & Distributed by Organizational Management Branch			

CONSTRUCTION PROCUREMENT Guidance Manual

COMMONWEALTH OF KENTUCKY TRANSPORTATION CABINET

DECEMBER 2010



Division of Construction Procurement



Transportation Cabinet

Produced by the Organizational Management Branch Office of Human Resource Management





Steven L. Beshear Governor TRANSPORTATION CABINET Frankfort, Kentucky 40622

www.transportation.ky.gow

Michael W. Hancock, P.E. Secretary

OFFICE OF THE SECRETARY OFFICIAL ORDER 106556

SUBJECT: Construction Procurement Guidance Manual

This manual has been prepared to provide information and guidance to personnel of the Kentucky Transportation Cabinet. Its purpose is to establish uniformity in the interpretation and administration of laws, regulations, policies, and procedures applicable to the operation of the Division of Construction Procurement and its relationship with other units of the Cabinet.

The policies and procedures set forth herein are hereby approved and declared effective unless officially changed.

All previous instructions, written and oral, relative to or in conflict with this manual are hereby superseded.

Signed and approved this 13th day of _____ Michael W Secretar

egal Form Approv ell as no l

Office of Legal Service



An Elthar Opportunity Employer M Fig.

	Co	NSTRUCTION Drocurement	Chapter INDEXES Subject Table of Contents
00	INDE	KES	
	01	Table of Contents	
100	INTR	DUCTION	
	101	Design of This Manual	
	102		
	103	Regulatory Requirements	
	104	Division of Construction Procureme	ent Organization12/10
	105		ranch Responsibilities07/11

200 PREQUALIFICATION

107

201	Statutory & Regulatory Requirements	07/11
202	Application for Certificate of Eligibility	•
203	Construction Prequalification Committee	
204	Revocation of Certificate of Eligibility	
205	Affirmation of Contractors Eligible to Bid	
206	Listing of Certificate of Eligibility Holders	07/11

300 PROPOSAL PREPARATION & BIDDING PROCESS

301	Preparation of Proposal	
302	Proposal Final Preparations & Posting	12/18
303	Federally Funded Projects	
	303-1 Projects with FHWA Full Oversight	
	303-2 Disadvantaged Business Enterprise (DBE) Goals	
304	Changes to Contract Documents	07/11
305	Nonrecurring Bid Items	12/10
306	Advertising Bids & Notification of Changes	07/11
307	Procedure for Advertising Projects	07/11
308	Payment to Newspapers	12/10
309	Bidder Registration	07/11
310	Project Bid Item List	12/10
311	Engineer's Estimate	12/10
312	Confidentiality of Engineer's Estimate	08/16

INDEXES	
---------	--

400	BID RE	EVIEW & AWARDING OF CONTRACTS
	401	Opening Bids
	402	Information Submitted to Awards Committee06/15
	403	Review of Bids12/10
	404	Award & Execution of Contracts
	405	Officially Awarding Contracts
	406	Execution of Contract Documents
	407	Rejection of Project12/10
500	CONTI	RACT COMPLIANCE
	501	Equal Employment Opportunity Compliance
	502	External Training Program
	503	Disadvantaged Business Enterprise (DBE)07/11
	504	Wage & Hour Compliance02/17
	505	Contract Sanctions for Noncompliance
9000	EXHIB	ITS
	02	List of Exhibits01/13



CONSTRUCTION	Chapter INTRODUCTION
Procurement	<i>Subject</i> Design of This Manual

ORGANIZATION &

NUMBERING

Chapters—The subject matter in the manual is divided into chapters. The chapter title appears in the upper right-hand corner of the first page of a subject and in the upper left-hand corner of any subsequent page.

Subjects—Chapters are arranged by subjects.

Subject Number—Each subject is assigned a number, which appears in the upper right-hand corner of each page of the subject. For example, Chapter 400 includes subject 404 followed by subject 405.

"CP" Prefix—Preceding each subject number, this prefix stands for the manual title *Construction Procurement*.

Subject Title—The title of a subject appears in the upper right-hand corner of the first page of a subject and in the upper left-hand corner of any subsequent page.

Date—The latest issuance date of a subject appears at the bottom of each page of the subject. This date agrees with the latest issuance date shown for the subject in the Table of Contents (**CP-01**).

Page Numbering—Each subject has its own page numbering, which appears at the bottom of each page.

LOCATING INFORMATION

Indexes—One index appears at the front of the manual, and one index appears at the back:

- Table of Contents (CP-01)—This index at the front lists the titles of the manual's chapters and their subjects, as well as other information, in numerical order. It includes the latest issuance dates of all the subjects. As the manual matures, these dates change.
- List of Exhibits (CP-02)—This index at the back lists the manual's exhibits and includes the latest issuance date of each exhibit. As the exhibits mature, the issuance dates change.

QUESTIONS Whom to Contact—For answers to questions about the contents of the manual, please contact the Division of Construction Procurement at (502) 564-3500.

For copies of the manual, please contact:

Organizational Management Branch Transportation Cabinet Office Building 6th Floor West 200 Mero Street Frankfort, KY 40622



CONSTRUCTION	Chapter INTRODUCTION
Procurement	<i>Subject</i> Manual Purpose & Overview

PURPOSE The Division of Construction Procurement has designed this manual to assist the Transportation Cabinet in contracting for highway construction projects. This manual shall serve as a uniform guide to Cabinet offices and divisions in the interpretation and administration of the statutes, regulations, policies, and procedures related to the procurement of highway construction contracts.

OVERVIEW CP-103 discusses the procurement authority of the Transportation Cabinet and the statutes and regulations governing highway construction contracts.

CP-104—CP-107 describe the roles and responsibilities of the Division of Construction Procurement and the division's branches.

CP-200—CP-500 include requirements and procedures for:

- Prequalification of Contractors
- Preparation of Proposals
- Advertisement of the Letting
- Letting Procedures
- Engineer's Estimate
- Award of Contract
- > Compliance
- **REFERENCES** This manual references the forms used in contracting for highway construction and includes them as exhibits. Other references include federal and state statutes and regulations.

MANUAL REVISIONS The Cabinet will revise this manual as necessary to include any changes in policies and procedures.



CONSTRUCTION	Chapter INTRODUCTION
Procurement	Subject Regulatory Requirements

STATE REGULATORY

REQUIREMENTS

Procurement—The Kentucky Revised Statue (KRS) 45A.050 provides an exemption for the Kentucky Transportation Cabinet (KYTC), Department of Highways to procure services for the construction and maintenance of roads. The Department of Highways assigns these procurement responsibilities to the Division of Construction Procurement. KRS 176 provides additional requirements for the advertisement and procurement of contracts for the Department of Highways.

Wages and Hours—KRS 337 provides obligations concerning the wages and hours of workers on projects procured by the Department.

Prequalification—The Kentucky Administrative Regulation 603 Chapter 2.015 describes the requirements for prequalification of contractors for construction projects.

FEDERAL REGULATORY REQUIREMENTS

For highway projects funded in part by federal-aid funds, the KYTC is regulated by Title 23 of the United States Code (USC) and Code of Federal Regulations 23 CFR, 26 CFR, 29 CFR, and 49 CFR.

Contract Administration—The Federal Highway Administration (FHWA) and the KYTC have agreed that the processes outlined in this manual and as described within the approved stewardship agreement between the KYTC and the FHWA will serve as the accepted procedure for the contracting for construction projects for federal-aid projects funded under 23 USC. KYTC shall involve the FHWA as outlined in that agreement. Federal oversight includes all projects involving interstates, Appalachian development highways (APD), demonstration funding, or major bridges, including river crossings between states. FHWA involvement, approval, and documentation requirements will be outlined in the stewardship agreement.



CONSTRUCTION	Chapter INTRODUCTION
	Subject
Procurement	Division of Construction Procurement Organization

OVERVIEW

The Division of Construction Procurement is a work unit within the Office of Project Delivery and Preservation within the Kentucky Transportation Cabinet's Department of Highways. The division is responsible for:


- Preparing and advertising proposals
- > Bid receipt
- Awarding contracts
- Contract execution
- Engineer cost estimation development
- Wage and hour compliance

The division is divided into three engineering branches:

- Prequalification and Compliance Branch (CP-107)
- Advertising, Proposals, and Awards Branch (CP-105)
- Plans, Specifications, and Estimates Branch (CP-106)

An administrative staff reports directly to the director and is responsible for providing the necessary administrative support to the division.





RESPONSIBILITIES The Advertising, Proposals, and Awards Branch:

- Prepares Authority to Advertise
- Prepares proposal documents for the monthly bid letting
- > Maintains proposal addendums & other related documents
- > Posts Notices to Contractors to the division's website at:

http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx

Note: State Highway Engineer (SHE)-approved Authority to Advertise becomes the Notice to Contractors.

- Posts proposals and addendums to proposals on the division's website
- Prepares bidder registration form
- Registers bidders

Note: Contractors must be registered as a bidder on a project to submit a bid on that project and be prequalified to do the project work type.

- Maintains the division website (the primary medium used by the division to administer lettings) and posts the following information:
 - Notice to Contractors
 - Qualifications for Bidders
 - Bidder's List
 - Bid Quantity Index
 - Electronic Bid Files
- Checks all bids after the letting

RESPONSIBILITIES

(CONT.)

- Imports all bids into Department's letting software program (Trns*port LAS)
- > Checks financial eligibility of low bidders
- Checks DBE goals are met
- Prepares contracts when projects are awarded
- Maintains all contract-related documents (authority to sign proof of insurance, etc.)
- Issues a notice to proceed
- Loads contracts into KYTC's construction software (SiteManager)
- > Passes projects to the Division of Construction



Chapter INTRODUCTION
Subject Plans, Specifications, & Estimates Branch Responsibilities

- **RESPONSIBILITIES** The Plans, Specifications, and Estimates Branch primarily is responsible for inputting highway construction projects into the Trns*port system software for project administration and producing the engineer's estimate for cost comparisons of bids received at letting. Duties performed while carrying out these responsibilities include:
 - Project data entry into the KYTC Trns*port bidding software program
 - Checking project documents for applicable notes, permits, provisions, etc.
 - > Assisting in the maintenance of the letting schedule
 - Maintaining bid item codes
 - Preparing the official engineer's estimate for all projects let by the Division of Construction Procurement
 - Reviewing all bids received for projects
 - > Maintaining a highway construction cost index for Kentucky projects
 - Maintaining other software and databases used to produce the engineer's estimate
 - Supporting the Awards Committee with information to make decisions to award or reject project bids



CONSTRUCTION	Chapter INTRODUCTION
	Subject
Procurement	Prequalification & Compliance Branch Responsibilities

BRANCH OVERVIEW The Prequalification and Compliance Branch reviews prequalification applications to determine contractor eligibility in terms of work types and the maximum dollar amount of work the contractor can accept as a prime contractor. Also, the branch monitors compliance with state and federal laws concerning wage and hour and EEO on federal and state projects.

PREQUALIFICATIONDUTIESPrequalification personnel:

- Review and process all TC 14-1 forms, Application for Certificate of Eligibility (Exhibit 9002) and make recommendations to the Construction Prequalification Committee concerning work items and eligibility amount
- Review and evaluate all received TC 14-19 forms, Contractor's Performance Report (Exhibit 9007) and make recommendations to the Construction Prequalification Committee

COMPLIANCE DUTIES

Compliance personnel are responsible for the administration of wage and hour laws and EEO laws and regulations as they apply to state and federal-aid highway construction projects. Specific duties include but are not limited to:

- Conduct wage and hour reviews on state and federal-aid projects subject to prevailing wage requirements
- > Conduct EEO contract compliance reviews on federal-aid projects
- Review and investigate discrimination complaints and sexual harassment complaints on state and federal-aid projects
- Review and investigate wage complaints

COMPLIANCE

DUTIES (CONT.)

- Furnish contractors and districts required posters for project bulletin boards
- Attend preconstruction conferences and advise contractor of wage and hour and EEO requirements
- > Review and update wage rate changes and assign project wage rates
- Review TC 14-312 forms, Engineer's Wage & Hour Report (Exhibit 9009) received from districts
- > Assign and monitor trainees on federal-aid construction projects
- Prepare the following:
 - Semiannual Labor Compliance Enforcement Reports
 - Trainee Goals and Accomplishment Report
 - Request for Determination of Prevailing Rates for Wages for Highway Construction Projects
 - Equal Employment Opportunity Program Report
 - Federal Highway Administration PR 1392 Report



CONSTRUCTION	<i>Chapter</i> PREQUALIFICATION
Procurement	Subject Statutory & Regulatory Requirements
	er 176, Sections 130–220, every person


or organization who seeks to procure, bid upon, or offer to bid upon any contract with the Transportation Cabinet for the construction or maintenance of a public road or section thereof shall obtain a Certificate of Eligibility (Exhibit 9005). **ADMINISTRATIVE** REGULATIONS 603 KAR 2:015 states the requirements that the Department of Highways follows to pregualify bidders. The Division of Construction Procurement provides publications of these regulations, or they may be downloaded at: http://transportation.ky.gov/Construction-Procurement/Pages/Prequalification.aspx The Division of Construction Procurement's Prequalification and Compliance Branch shall be responsible for the general administration of these statutory and regulatory requirements. **CONSTRUCTION** PREOUALIFICATION COMMITTEE The Commissioner of the Department of Highways shall appoint a Construction Pregualification Committee to review the TC 14-1 form, Application for Certificate of Eligibility (Exhibit 9002) and make a

Construction Prequalification Committee to review the TC 14-1 form, *Application for Certificate of Eligibility* (Exhibit 9002) and make a recommendation of eligibility to the State Highway Engineer. The committee shall determine the maximum amount of incomplete work a contractor shall be permitted to have under contract at any one time. Contractors accepting subcontract work on any project will not have incomplete work charged against their certificates of eligibility. CP-203 further details Construction Pregualification Committee responsibilities.

FINANCIAL

STATEMENT An independent public accountant or certified public accountant must audit and attest the financial statement of prequalification applicants desiring eligibility in excess of \$1 million.





INFORMATION FOR

APPLICATION

An applicant (organization or individual) shall submit a completed TC 14-1 form, *Application for Certificate of Eligibility* (Exhibit 9002), and additional required information to the Division of Construction Procurement. Required information includes, not necessarily limited to:

- > Applicant's organization and its experience
- > Types of work for which eligibility is desired
- Plants and equipment available
- Projects completed within recent years
- Balance sheet and financial statement prepared as of the close of the last fiscal year

An independent public accountant or certified public accountant must audit and attest the financial data submitted by an applicant on a TC 14-1 form for a certificate of eligibility in excess of \$1 million.

The person preparing the statement and a principal officer of the organization must sign the financial data submitted by an applicant for a certificate of eligibility of \$1 million or less.

CLASSIFIED RECORDS


The Division of Construction Procurement's Prequalification and Compliance Branch shall retain the financial report or audit report of the contractor in the personal files of the applicant for the exclusive use of the Construction Prequalification Committee. All such records shall be considered confidential information and secured under lock and key while in the possession of the Prequalification and Compliance Branch.

DETERMINATION BY PREQUALIFICATION & COMPLIANCE BRANCH The Prequalification and Compliance Branch shall examine the TC 14-1 form and will attempt to obtain additional information needed to supplement the application. The branch may verify the applicant's experience record and obtain performance reports from persons and

organizations familiar with the applicant's work.

The Prequalification and Compliance Branch shall determine the maximum financial capacity of the applicant, as provided by 603 KAR 2:015 Section 5.





FREQUENCY OF MEETINGS

The Construction Prequalification Committee shall meet at least monthly to review TC 14-1 forms, *Application for Certificate of Eligibility* (Exhibit 9002), and to issue eligible applicants a *Certificate of Eligibility* (Exhibit 9005). The committee shall meet at other times as necessary to review new or renewal applications and to hear appeals for reconsideration of *Certificates of Eligibility* previously issued. When requested by an applicant desiring to bid on a federal-aid project, the committee shall act upon the application within 15 days after its receipt.

COMPLETION OF

CONTRACTOR'S

PERFORMANCE REPORT Upon completion of a project, the section engineer shall complete a TC-14 form, *Contractor Performance Evaluation* (Exhibit 9007), for the prime contractor and each subcontractor performing \$50,000 or more of work on projects administered by that office for active projects.

Subcontractors may request a performance evaluation on subcontracts that total less than \$50,000. Subcontractors who request a performance evaluation shall notify the section engineer in writing and shall provide a copy to the Director of Construction and the Director of Construction Procurement.

Year-End performance reports are optional. Section Engineers may submit year-end reports if there is justification (such as poor work performance on a multi-year project).

The forms should be submitted to the Prequalification and Compliance Branch by the Division of Construction field liaison. The Division of Construction field liaison ensures that all Contractor Performance Evaluations for a project have been received prior to formal acceptance of the project and then delivers the Contractor Performance Evaluations to the Division of Construction Procurement. Construction Prequalification Committee

COMPLETION OF CONTRACTOR'S PERFORMANCE REPORT	
(CONT.)	The average results for a contractor (in the year prior to application for renewal of prequalification) will be used to determine the percent factor by which to multiply the maximum capacity rating in order to determine the eligibility rating. Contractors may appeal the ratings by completing the TC 14-20 form, <i>Appeal Form-Contractor Performance Evaluation</i> (Exhibit 9001) and submitting it to the Chief District Engineer within 10 days.
DETERMINATION OF	
CAPACITY RATING	Upon reviewing the application, the maximum capacity rating, performance reports, and other pertinent information, the Construction Prequalification Committee shall determine the maximum amount of incomplete work permitted the applicant at any one time. The State Highway Engineer shall issue a <i>Certificate of Eligibility</i> in accordance with the committee's determination.
RENEWAL OF	
CERTIFICATES OF ELIGIBILITY	Unless suspended or revoked, each <i>Certificate of Eligibility</i> shall terminate no later than 120 days after the end of the applicant's fiscal year. Of this time period, 90 days are allotted to permit the applicant to file a new application; the remaining 30 days are for the review and the issuance of a new <i>Certificate of Eligibility</i> .
REQUEST FOR RECONSIDERATION	The Construction Prequalification Committee shall review a request for reconsideration and shall notify the applicant by first-class mail of its determination within 30 days after the receipt of the request, except as otherwise provided.



CONSTRUCTION	<i>Chapter</i> PREQUALIFICATION
Procurement	<i>Subject</i> Revocation of Certificate of Eligibility

REVOCATION OF CERTIFICATE OF ELIGIBILITY

Written documentation outlining the evidence of the certificate holder's failure to perform satisfactorily or to adhere to the laws, rules, regulations, and specifications applicable to a contract or subcontract shall be presented to the Construction Prequalification Committee for review and be retained by the committee.

Upon receipt of information or evidence that the holder of a TC 14-2 form, *Certificate of Eligibility* (Exhibit 9005) has failed to perform satisfactorily or to adhere to applicable laws, rules, regulations, and specifications, the Construction Prequalification Committee may suspend or revoke the *Certificate of Eligibility*.

The committee shall review and discuss the documentation. On the basis of the evidence presented, a motion regarding appropriate action shall be made, and a vote shall be taken and recorded.

PENALTIES If the committee votes to apply a penalty, its application shall be as follows:

- First offense—90 days suspension of bidding privileges
- Second offense—180 days suspension of bidding privileges
- Third offense—1 year suspension of bidding privileges
- Fourth offense—3 years suspension of bidding privileges

Additional penalties may include a reduction in total value of uncompleted prime contract work allowed by the Department of Highways (eligibility) and may be in conjunction with any other penalties. Violations shall be considered active and open violations for 3 years.

NOTICE OF SUSPENSION

The notice shall detail the reasons for the suspension and state the date of revocation of the certificate. The notice will be sent to the certificate holder by both certified mail and first-class mail. The revocation shall become final unless the certificate holder submits a written request for a hearing within 10 days after receipt of the request.

The penalty shall be effective upon receipt of notice of suspension. If the committee receives from the certificate holder a request for reconsideration or administrative hearing, the committee shall defer the penalty pending the outcome of the reconsideration or administrative hearing.

RECONSIDERATION OR

Administrative

HEARING

The certificate holder shall send the request for reconsideration or administrative hearing to the Division of Construction Procurement.

The Construction Prequalification Committee shall set a date for an informal hearing where the certificate holder may submit information and evidence pertinent to the revocation.

Within 10 days after the informal hearing, the Construction Prequalification Committee shall advise the certificate holder of its findings. Appeals from the action of the committee shall be made according to statutory provisions.




CONSTRUCTION	Chapter PREQUALIFICATION
Procurement	<i>Subject</i> Affirmation of Contractors Eligible to Bid

Ροιις

The Prequalification and Compliance Branch of the Division of Construction Procurement shall provide employees selling bid proposals with current listings of qualified bidders and the types of work upon which they are qualified to bid.





POLICY

The Prequalification and Compliance Branch of the Division of Construction Procurement shall prepare (at least monthly) a list of individuals and organizations possessing a TC 14-2 form, *Certificate of Eligibility* (Exhibit 9005). The listing shall disclose the name and address of each certificate holder and its principal officers.

KRS 176.210 permits such lists to be prepared. However, publication of the amounts of eligibility is restricted and considered classified information.


The Division of Construction Procurement's website lists certificate holders at:

http://transportation.ky.gov/Construction-Procurement/Documents /Prequalified%20Contractors%20List.pdf



Cons	TRUCTION	Chapter PROPOSAL PREPARATION & BIDDING PROCESS Subject Preparation of Proposal
TYPES OF PROJECTS	The Advertising, Proposals, and Awards Branch (APAB) will input six-year plan projects in AASHTOWare as they are scheduled in the monthly letting. APAB inputs other projects, such as maintenance projects with plans, as they are approved. APAB will review the bid item codes and bid items for these projects and will request bid item codes for new items.	
ITEMS THAT MAY BE INCLUDED	 APAB): Water Quality Notes Department of Army Pe Right-of-Way Notes Utility Notes Communicating All Pron Disadvantaged Business 	nises (CAP) Note
Applicable Documents	 APAB includes the following Special Notes Railroad Notes Best Management Pract Special Provisions Standard Drawings Sepias Pavement Selection Paving Alternates Pipe Alternates Material and Description 	cices (BMP) and Notice of Intent (NOI)





PROPOSAL PREPARATION


After receiving the proposal from the appropriate division, the Division of Construction Procurement attaches appropriate notes, wage rates, and applicable special provisions and then checks for errors and uniformity.

Prior to advertising for bids, the Division of Construction Procurement will ensure all necessary right of way for the project has been obtained. Right of Way Certifications that are Condition 2 or 3 will be documented in writing to upper-level management requesting guidance on how to proceed.

BID PROPOSALS The Division of Construction Procurement posts bid proposals by letting date online at:

http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx





SUBMITTAL DEADLINES

The Division of Highway Design shall submit final plans to the Division of Construction Procurement 7 weeks prior to the letting date on projects requiring a Plans, Specifications, and Estimates Branch (PS&E) submission (CP-301).


DELIVERY TO FHWA

The PS&E Branch develops a detailed breakdown by types of work, structures, funding, and county. The PS&E package includes:

- Three sets of reduced prints
- Four copies of the detailed estimate
- > One proposal Communicating All Promises (CAP) Note
- > A letter requesting authorization from FHWA

Five weeks prior to the letting, the PS&E Branch shall submit the PS&E package to the applicable FHWA Project Delivery team member assigned to the district where the project is located.





PROJECT DBE GOALS All federally funded projects will have a Disadvantaged Business Enterprise (DBE) goal that represents a percentage of the contract amount to be completed by a KYTC-certified DBE contractor or supplier. The DBE Goal Setting Committee will determine the goals prior to the advertisement of the letting. The recommendations will be presented to the State Highway Engineer for approval and then included in the bid proposals.

DBE GOAL SETTING

COMMITTEE

Approximately two weeks before advertisement of the letting, the Division of Construction Procurement will submit to the DBE Goal Setting Committee a report of the bid items and a field estimate of those items for all federal projects in a letting. Each member reviews the report to determine a reasonable DBE goal by considering the following:

- Bid items on the project
- Project size
- Project type
- Project location

The committee will meet approximately one week before advertisement of the letting to discuss the projects and to make a final determination of the recommended goals that will be presented for the State Highway Engineer's approval.


The DBE Goal Setting Committee consists of representatives from the Office of Civil Rights and Small Business Development, Division of Construction Procurement, and Division of Construction. All members require approval by the State Highway Engineer.

SHE APPROVAL The committee will send a memorandum with a DBE goal for each project and an overall goal for the letting to the State Highway Engineer for approval. Approved goals will be incorporated by the Division of Construction Procurement in the proposal preparation before advertisement of the letting.

FEDERALLY FUNDED PROJECTS

Disadvantaged Business Enterprise (DBE) Goals






POLICY

After the notice to contractor and proposals have been posted to the website and plan sales have begun, the Plans, Specifications, and Estimates Branch will review and make all changes to the official documents by addendum of the projects designated with a contract ID of 1# - 1###. The revised documents will be sent to the Advertising, Proposals, and Awards Branch.

The Division of Construction Procurement will provide all purchasers of plans and proposals with revised documents and post the addendum online at:

http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx (then select the letting)





POLICY


The Plans, Specifications, & Estimates Branch shall maintain the database of nonrecurring bid items. Requests for new nonrecurring bid items shall be submitted to this branch.

The branch will determine if an existing nonrecurring item can be utilized. If not, the item number will be created with the next 5-digit sequential number in the series. The item number will have 2 alpha characters followed by five digits. The first alpha character will be either "E" for English units or "N" for neutral units. The second will be based on where the details for the item are located using the following:

- S—Standard Specification (followed by the three-digit spec number)
- R—Supplemental Specification (followed by the three-digit spec number)
- N—Special Note
- P—Special Provision (followed by the provision number)
- C—Contract Note
- D—Details in plans

For example, "23158ES505 detectable warning" refers to details in Standard Specification 505.





ADVERTISING The Division of Construction Procurement shall advertise for bids to be received on construction projects:

- > Not less than 21 days prior to opening of bids for federal-aid projects
- Not less than 7 days prior to opening of bids for 100 percent statefunded projects
- > At least one time in one of the leading statewide newspapers
- > Online at:


http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx

CHANGES ON PLANS OR PROPOSALS

The Division of Construction Procurement shall notify all plan holders and purchasers of proposals of any changes that are made on plans or proposals by posting under the particular letting online at:

http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx





NOTICE TO CONTRACTORS

The Division of Construction Procurement prepares an authority to advertise for the State Highway Engineer's approval. Prior to the inclusion of a federal project in the authority, the Division of Construction Procurement will verify with the Division of Program Management that they have an approved federal FPA-1 form, *Federal-Aid Program Data* (Exhibit 9025) for that project. The FPA-1 form is commonly referred to as a PR-1.


Upon receipt of an approved official authority to advertise, the Division of Construction Procurement produces the *Notice to Contractors* (Exhibit 9014). The notice will include all projects in the letting, instructions for bidders to submit a bid, and directions to pertinent information.

Internet Advertising

The Division of Construction Procurement posts a copy of each *Notice to Contractors* online at:

http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx (under the particular letting)






POLICY

The publisher shall submit to the Division of Construction Procurement a copy of each newspaper advertisement along with one copy of the company's invoice. The division shall prepare the agency miscellaneous quick pay in eMARS and forward the quick pay with copies of the invoices and tear sheet to the Division of Accounts.

After receiving all necessary documentation, the Division of Accounts will process the payment.





PREPARATION OF THE BIDDER	
REGISTRATION FORM	The Advertising, Proposals, and Awards (APA) Branch prepares a <i>Bidder Registration</i> form (Exhibit 9021) that includes all projects in the letting and then posts it online at:
	http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx
R EGISTERING AS AN	
ELIGIBLE BIDDER	 The Division of Construction Procurement shall register bidders who submit a <i>Bidder Registration</i> form and who are qualified to perform the major type of work being advertised, as designated on the <i>Qualifications for Bidders</i> (Exhibit 9022) posted for each letting on "http://transportation.ky.gov/Construction-Procurement/Pages/default.aspx" (by selecting the letting and then "Qualifications for Bidders" under "Publications"). Bidders must be registered for each project on which they intend to submit a bid. Registration forms will be accepted up to 3:00 p.m. prevailing time on the day before the letting.
VERIFICATION OF REQUESTS TO BE AN	
ELIGIBLE BIDDER	Bidders requesting to be registered shall be verified to be prequalified for the work types of the project on which they want to bid. If they are prequalified for the work types of the project, then the bidders will be denoted as such in the Letting and Award Software (LAS).
Registered Bidders	The Division of Construction Procurement will make available to the public a listing of all contractors who have registered. The division


PROPOSAL PREPARATION & BIDDING PROCESS

Bidder Registration

_

LISTING OF	updates this listing periodically before the division opens the bids.		
REGISTERED BIDDERS (CONT.)	This information will be available:		
	In the reception area of the Division of Construction Procurement		
	Online at "http://transportation.ky.gov/Construction-Procurement/P ages/default.aspx" (by selecting the letting and then selecting "Eligible Bidders List")		
	On the Bid Express On-line Bidding Exchange		





PREPARING BID ITEM LIST


After officially advertising a project for bids to be received, the Division of Construction Procurement uses copies of proposals and roadway plans as a basis for preparing the project pay estimate package (Exhibit 9023).

The division applies the following data to pay estimates:

- Project number
- District and county
- Bid Item List (Exhibit 9004)
- Type of construction liquidated damages based on contract amount, unless specified
- Road name and subsection descriptions
- Item description and length of project (miles)
- Unit and type code (subsection work type)
- Total quantity and contract amount (total)
- If a project covers more than one county, a breakdown of quantities showing total amount of work to be performed in each county
- If a project has more than one project number, a breakdown of quantities showing total amount of work to be performed on each project number
- If a project includes more than one account number, a breakdown of each account number, with each breakdown cross-referenced to the project
- Breakdown as to the cost of each structure 20 feet and over in roadway length

Preparing Bid Item List (cont.)		
	 Breakdown or grouping of specialty items (for example, lighting and landscaping) 	
	The successful contractor's unit price bid on each item, taken from the computer tabulation when bids have been opened and the project has been officially awarded	
	Successful contractor's name, address, and vendor number, taken from the contractor's bid packet	
	Estimated unit prices extended and totaled to match total contract amount	
	Application of the account number and encumbrance number upon approval of a TC 14-32 form, <i>Encumbrance Form</i> (Exhibit 9008), by the Division of Accounts	
SUBMITTING		
ENCUMBRANCE		
Form	After a project is awarded, the Division of Construction Procurement submits the TC 14-32 form to the Division of Accounts for approval. When the confirmation of a contract notice to proceed has been issued and the encumbrance form is approved, the effective date of the notice o begin work and the specified date of completion are applied. The contract is then electronically passed to the SiteManager system in the Division of Construction.	






PROCEDURE

The Plans, Specifications, & Estimates Branch (PS&E) will prepare the engineer's estimate (EE) for each highway project in the bid lettings. PS&E will obtain all contract documents available to eligible bidders when advertised for use in determining unit costs. The EE represents fair and reasonable costs to construct a project with current material, labor, and equipment costs including overhead and profit. Cost-based, historical price-based, and/or a hybrid of the two may be used to determine unit prices. The EE on all projects must be completed prior to the letting.

PUBLIC ANNOUNCEMENT OF EE

PS&E will enter the EE in the Proposal and Estimate System (PES) prior to the letting. An engineer's estimate summary produced by the Letting and Award System (LAS) will be delivered to the director of Construction Procurement at the letting location after the deadline for bid submittals. These EEs will be used for the public announcement as per 23 CFR 635.113 and KRS 176.080.





POLICY The engineer's estimate (EE) is confidential information and shall not be released to anyone prior to the letting without written authorization from the State Highway Engineer and the Office of Legal Services. The EE shall be kept in a secure location and only accessible to the estimating staff in the Plans, Specifications, & Estimates Branch (PS&E) and the Director of the Division of Construction Procurement.

After reading the EE at the letting, the unit prices shall remain confidential and shall not be released to anyone without written authorization from the State Highway Engineer and the Office of Legal Services.

Any estimator requested to provide the EE without the required written authorization shall immediately notify the Director of the Division of Construction Procurement. The director shall then notify the appropriate management personnel of the unauthorized request.



CONSTRUCTION	<i>Chapter</i> BID REVIEW & AWARDING OF CONTRACTS	
	Subject	
Procurement	Opening Bids	

POLICY

Bids are submitted electronically using the Expedite software and retrieved using the Bid Express Retrieval Console (BERC) software. The bids are checked for an electronic bid bond included. If an electronic bid bond is not included, a cashier's check, certified check, or paper bid bond, TC 14-014 form, *Proposal or Bid Bond* (Exhibit 9024), must be received prior to the letting time. All bids are checked to determine if the bidder has omitted any of the following:


- > A unit price for any pay item
- An amount for the entire quantity of the same pay item, except when a choice of authorized pay items is permitted
- Any required addenda

FAILURE TO SUBMIT

COMPLIANT BID

If the bidder has failed to include a guaranty in an amount at least equal to the amount indicated on the proposal form or to properly prepare the bid (including the omission of any items detailed above), the bid shall be rejected and not read by the Department of Highways.






PROCEDURE

The Plans, Specifications, and Estimates Branch (PS&E) will provide a printed document containing the project information, total bid, line-item profiles, and unit bids for all projects in the letting for Awards Committee members and designated attendees. This information is confidential and shall be disposed of properly or returned to PS&E for proper disposal.

The *General Administration and Personnel Manual* details Cabinet policy concerning confidential information (GAP-807).

CP-404 details the Awards Committee membership and requirements.





PROCEDURE The Plans, Specifications, and Estimates Branch (PS&E) shall:

> Review and analyze the bids submitted by contractors

Note: Trns*port BAMS/DSS may be used to assist in this analysis.

Report potential front-loading, materially-unbalanced, and mathematically-unbalanced bids to the Awards Committee



CONSTRUCTION	<i>Chapter</i> BID REVIEW & AWARDING OF CONTRACTS
Procurement	<i>Subject</i> Award & Execution of Contracts

OVERVIEW

Immediately after the bids are opened or retrieved, the bid prices are validated. Thereafter, the Division of Construction Procurement makes a comparison of bids based on correct summation of quantities at the unit prices bid. When an error exists in an extension, the correct extended unit price shall govern.

The Commissioner of the Department of Highways reserves the right to accept or reject any or all bids and to waive minor technicalities as may be deemed in the best interest of the Commonwealth.

IRREGULAR PROPOSALS

The department will consider any individual proposal and may reject it for any of the following reasons:

- The proposal is on a form other than that furnished by the Cabinet or the form is altered or any part thereof is detached
- There are unauthorized additions, conditional or alternate bids, or irregularities of any kind that tend to make the proposal incomplete, indefinite, or ambiguous as to its meaning
- The bidder adds any provisions reserving the right to accept or reject an award or to enter into a contract pursuant to an award

DISQUALIFICATION OF BIDDERS

Any of the following reasons may be considered sufficient for disqualification of a bidder and rejection of the bidder's proposal or proposals:

- More than one proposal for the same work from an individual, firm, or corporation
- Evidence of collusion among bidders

Note: Participants in collusion will receive no recognition as bidders for future work until they have been reinstated as qualified bidders.

DISQUALIFICATION OF BIDDERS (CONT.)	
	Any failure to comply with the provisions of Article 102.07 or Article 102.08 of the Standard Specifications for Road and Bridge Construction
	Insufficient eligibility to accept an award
Rejected Bids & Disqualified Bidders	The Director of the Division of Construction Procurement will maintain a list of rejected bids and disqualified bidders for each letting.
Review for Debarred or Suspended Contractors or	
Individuals	Prior to the awards meeting, the Advertising, Proposals, and Awards (APA) Branch:
	Reviews the Excluded Parties List System (EPLS) website (https://www.epls.gov/epls/search.do) for low bidders on projects who have been suspended or debarred by the federal government
	Checks the EPLS for officers of the low bidders' companies
	Prepares a report of the findings and sends them to the director prior to the awards meeting
	Places a copy of the report in the letting files
REVIEW FOR DBE Participation on Federally Funded	
PROJECTS	Prior to the Awards Committee meeting, the director's office will:
	Send notice to apparent low bidders requesting a Disadvantaged Business Enterprise (DBE) plan
	Review submitted DBE plans for conformance
	Forward submitted DBE plans to FHWA
Awards Committee	The Awards Committee shall meet to review and analyze bids submitted to the Division of Construction Procurement. The committee will make a recommendation to award or reject each project in a letting to the appointed authority of the Department of Highways.

_

Awards			
COMMITTEE (CONT.)	The committee members shall include:		
	State Highway Engineer (Chair and voting member)		
	 Deputy State Highway Engineer for the Office of Project Delivery and Preservation (voting member) 		
	 Deputy State Highway Engineer for the Office of Project Development (voting member) 		
	Additional voting members at the discretion of the State Highway Engineer		
	 Director of the Division of Construction Procurement, or designee (nonvoting member) 		
	Branch Manager of the Plans, Specifications, and Estimates Branch in the Division of Construction Procurement, or designee (nonvoting member)		
	Other attendees may include representatives from the Office for Civil Rights and Small Business Development (OCRSBD), the Internal Audits Branch in the Division of Audit Services, and the Federal Highway Administration (FHWA). Committee members may request additional attendees to attend on a letting- or project-specific basis. Other attendees will be in an advisory role.		
	Any discussion or material with or about individual unit bid prices is confidential.		
Certificate of Authority for Foreign Entities	As per KRS 176.085, all foreign entities shall provide a certificate of authority from the Kentucky Secretary of State within 14 days of the bid or proposal opening. Once a certificate is provided initially for a bidder, the division will check the Secretary of State's website,		
	"https://app.sos.ky.gov/ftsearch/default.aspx" to verify status is active and standing is good for subsequent bids.		
Awards Committee Meeting	The meeting shall be tentatively scheduled for the second Tuesday after		
	the letting. Committee members shall thoroughly review the bids prior to the meeting. Any items of concern should be addressed prior to the meeting to permit time to adequately research and allow for a more efficient meeting.		

Awards Committee

MEETING (CONT.)

The Plans, Specifications, & Estimates (PSE) Branch shall conduct a postletting review to check for materially and mathematically unbalanced bids. The bid tabs will be distributed as soon as possible after the contractors' electronic bids have been validated by the paper copy submitted. The PSE Branch distributes the bid tabs to the committee members.

The committee should consider the following factors when reviewing the bids submitted for a project:

- Comparison of the bids against the engineer's estimate (EE)
- > Number of bids submitted
- Distribution or range of bids received
- Identify the geographic location of the bidders
- Potential savings if the project is re-advertised
- Comparison of bids against other recent bids for the same item
- Urgency of the project
- If a previous let project, number of times let
- Current market conditions
- Unbalancing of bids
- Comparison of unit bids versus EE unit bids
- Funding
- > Any other factors deemed important by the Cabinet

Special situations may require additional consideration, such as:

- Safety projects that are to correct extremely hazardous conditions where the traveling public may be in danger
- Emergency repair or replacement of damaged facilities
- Projects to open traffic on otherwise completed facilities
- Projects critical to a phased construction schedule, where delay would mean substantial impact on the completion date of the facility

AWARDS COMMITTEE MEETING (CONT.) There may be errors in the engineer's estimate revealed while reviewing the contractors' bids. Revisions to the engineer's estimate after the letting shall be made only if there is proper justification. The revised estimate and bid tabs will be provided by the PSE Branch prior to the awards meeting.

Committee meeting minutes are kept by the Division of Construction Procurement. After the meeting, the minutes are typed, approved by the State Highway Engineer, and filed.

AWARD OF

CONTRACT Unless the Department of Highways rejects all bids, the contract will be recommended for award to the lowest responsible bidder whose proposal complies with the requirements of laws, regulations, and specifications relating to the project. Award will normally be made within 10 working days after the date of receiving bids unless it is deemed best to hold the proposals of the two low bidders for a period not to exceed 60 days for final disposition of award. **Exhibit 9015** shows a sample award notice.

FHWA FULL-OVERSIGHT

PROJECTS

FHWA full-oversight projects will require concurrence in award or rejection of a project. The APA Branch will send a concurrence letter along with certified bid tabs to FHWA. FHWA will make their endorsement on the concurrence letter and return to the APA Branch for the files. Supporting documentation for award will be provided, as required by FHWA, by the TEBM of the PSE Branch. To avoid potential delay in the contract award, FHWA should make every effort to attend the Awards Committee meeting and provide concurrence at that time.

CANCELLATION

OF AWARD The Cabinet reserves the right to cancel the award of any contract at any time before the signing of the contract by all parties without any liability accruing against the Cabinet.

RETURN OF PROPOSAL

GUARANTIES The proposal guaranties (certified checks or cashier's checks) of all except the two lowest bidders will be returned within 5 days after the proposals have been checked, tabulated, and compared.

The proposal guaranty of the lowest bidder will be held. If deemed appropriate in the judgment of the Commissioner of the Department of Highways, the proposal guaranty of the second-lowest bidder may be held until the project is awarded and the contract and bond of the successful bidder have been executed and approved.

RETURN OF PROPOSAL GUARANTIES (CONT.)	If no award is made within 60 days, the department shall return all proposal guaranties (certified checks or cashier's checks) to the bidders. The department will retain bid bonds as a part of the bidder's file.	
EXECUTION OF CONTRACT	The bidder to whom the contract is awarded will execute and file with the department:	
	Signed contract	
	Approved performance bond and payment bond	
	Satisfactory evidence of required liability insurance and workers' compensation insurance	
	Satisfactory evidence of compliance with Article 102.15 of the applicable Standard Specifications for Road and Bridge Construction	
	Anticipated earning schedule, if applicable	
	Three copies of the TC 14-27 form, Authority to Sign (Exhibit 9003), and the TC 14-309 form, Trainee Classification Form and Notice of Selection of Program (Exhibit 9018), if applicable	
	The bidder shall submit these documents to the Division of Construction Procurement within 15 calendar days after the date of receiving the notice of award unless otherwise provided in the proposal or notified in writing by the department. The contract and the bonds will be executed on the contract form furnished by the department. Within 30 calendar days after receipt of the above-mentioned documents, the Commissioner of the Department of Highways will make final disposition of the contract.	
	Upon receipt of the executed contract documents from the contractor, the documents are checked for signatures, witnesses, bonding seal, insurance coverage, and power of attorney for bondsman.	
	Powers of attorney are checked to determine if they have been properly executed and filed in the Franklin County Court Clerk's office. Two copies of the executed contract and a copy of the power of attorney are	

CP-405 and **CP-406** detail the procedures for the execution of contract documents.

submitted to the Office of Legal Services for approval as to form and

legality.

Approval of Contract	A contract is not binding until the Commissioner of the Department of Highways, or authorized representative, has executed it and the Division of Accounts has certified it as to the availability of sufficient funds.
FAILURE TO	
EXECUTE CONTRACT	 Failure to comply with Article 103.06 of the <i>Standard Specifications for Road and Bridge Construction</i> shall be just claim for the annulment of the award. It is understood by the bidder and the Commissioner of the Department of Highways that, in the event of the annulment of the award, the guaranty deposited with the proposal will be forfeited as agreed and liquidated damages sustained. As provided by KRS 176.080, at this point the Commissioner of the Department of Highways may elect to do any of the following: Make award to the next-lowest responsible bidder Re-advertise the work

> Have work performed by the Cabinet





When the Awards Committee recommends that a project be awarded, the Division of Construction Procurement prepares an Official Order (Exhibit 9015) and forwards it to:

- > Division of Accounts for certification as to funds available
- Commissioner, Department of Highways, for official action
- > Division of Accounts for an Official Order number

The Advertising, Proposals, and Awards (APA) Branch distributes the approved Official Order as follows:

Division of Construction	1 сору
Division of Program Management	1 сору
Division of Highway Design	2 copies
Division of Structural Design	1 сору
Office of Public Affairs	1 сору
 Deputy State Highway Engineer for Project Development 	1 сору
Division of Maintenance	3 copies
Office of Budget and Fiscal Management	1 сору
Division of Accounts	original document
Legislative Research Commission	1 сору
Federal Highway Administration (federal)	1 сору
Kentucky Association of Highway Contractors	1 сору
Division of Construction Procurement	5 copies

PROCEDURE


Officially Awarding Contracts

FHWA

REQUIREMENTS

For certain federal-aid projects, the Department of Highways must obtain the concurrence of the Federal Highway Administration prior to award by the Commissioner of the Department of Highways. The APA Branch sends a letter, accompanied by a noncollusion affidavit (Exhibit 9010), to the Federal Highway Administration requesting concurrence.





PROCEDURE When a project has been officially awarded, the Division of Construction Procurement:

- > Prepares two contracts and bonds with a letter of transmittal
- Sends the contracts, bonds, and original letter of transmittal to the contractor for execution
- > Prior to execution, distributes the transmittal letter as follows:
 - ♦ Chief District Engineer 1 copy
 - ♦ Division of Accounts 1 copy
 - Division of Construction Procurement (contract folder) 1 copy

PROCESSING CONTRACT DOCUMENT

After the contractor and the Cabinet have properly executed the contract document, the processing of the document is as follows:

- 1. The Division of Construction Procurement prepares TC 14-32, *Encumbrance Form* (Exhibit 9008), for each project after the project authorization from the appropriate office has been received.
- 2. Two copies of the completed TC 14-32 is forwarded to the Division of Accounts for approval of the encumbrance for each account number on the contract document.
- Upon receipt of the project authorization, the Division of Construction Procurement issues a notice to begin work (Exhibit 9013).
- 4. Upon receipt of the approved encumbrance from the Division of Accounts, the Division of Construction Procurement passes the project in SiteManager system to the Division of Construction.

27.

_

DISTRIBUTION OF CONTRACT DOCUMENT		
AFTER FINAL		
EXECUTION	After final execution of the contract docume	ent, the Division of
	Construction Procurement distributes copies as follo	ows:
	Contractor	1 сору
	Division of Construction Procurement	Original document
	Division of Accounts	Original document
	Chief District Engineer	1 сору
	Bonding companies	1 сору
	Federal Highway Administration (if federal aid)	1 сору
	Division of Construction	1 сору
DISTRIBUTION OF NOTICE TO BEGIN WORK	The Division of Construction Procurement distribute to begin work as follows:	es copies of the notice
	Contractor	Original document
	Chief District Engineer	1 copy
	Bonding company	1 copy
	Federal Highway Administration (if federal aid)	1 copy
	Division of Construction	1 copy
	Division of Materials	1 copy
	Division of Accounts	1 copy
	Division of Construction Procurement	1 copy
	Kentucky Association of Highway Contractors	1 сору
Authority to Sign	A TC 14-27, <i>Authority to Sign</i> (Exhibit 9003), will b on file for every contractor. The authority will be ir listed on the form until an officer of the company	n effect for all persons





PROCEDURE When the Awards Committee recommends that a project be rejected, the Advertising, Proposals, and Awards Branch:


- 1. Prepares an Official Order (Exhibit 9016) and submits it to the Commissioner of the Department of Highways for approval
- 2. Sends the approved Official Order to the Division of Accounts for an official order number
- 3. Notifies the contractor by letter, with a copy of the Official Order attached, that the project has been rejected

DISTRIBUTION OF OFFICIAL ORDER FOR REJECTION OF PROJECT

The Advertising, Proposals, and Awards Branch distributes the Official Order as follows:

Division of Construction	1 сору
Division of Program Management	1 сору
Division of Highway Design	2 copies
Division of Structural Design	1 сору
Office of Public Affairs	1 сору
Deputy State Highway Engineer for	
Project Development	1 сору
Division of Maintenance	3 copies
Office of Budget and Fiscal Management	1 сору
Division of Accounts	Original document
Legislative Research Commission	1 сору
Federal Highway Administration (federal aid)	1 сору
Kentucky Association of Highway Contractors	1 сору
Division of Construction Procurement	5 copies





COMPLIANCE PROCEDURES

The Kentucky Transportation Cabinet follows the compliance procedures outlined in 23 CFR, Part 230, Subpart C, Appendix A. The Cabinet conducts equal employment opportunity (EEO) contract compliance reviews in accordance with 23 CFR, Part 230, Subpart D, Appendix A. This includes close cooperation with the Federal Highway Administration (FHWA).

EEO

- **ENFORCEMENT** Compliance personnel in the Division of Construction Procurement enforce equal employment opportunity through the Federal Aid Highway Act of 1968, (23 U.S.C. 140 [a]) and 23 CFR 230. Bid proposals include directives that give sufficient data to assist contractors in meeting their equal employment opportunity obligations and keeping their companies in compliance with:
 - Goals and timetables in each county for the employment of women and minorities in construction
 - > Efforts utilized to reach and maintain goals
 - > Assurance that employees are free from harassment or discrimination
 - Standard Federal EEO Construction Contract Specifications (FHWA 1273)

EXPLANATION OF

EEO PROVISIONS At every preconstruction conference, the district EEO aide explains in detail the EEO provisions in each federal-aid contract. This is made a matter of official record, as it is in the minutes of the conference. In the absence of the EEO aide, an affirmative action compliance officer from the Division of Construction Procurement may attend the preconstruction conference.

The *Construction Guidance Manual* (CST-308-2) further details EEO discussion requirements at the preconstruction conference.

Equal Employment Opportunity Compliance

IMPLEMENTATION OF HIGHWAY CONSTRUCTION	
EEO PROGRAM	District EEO aides are responsible for assisting the Division of Construction Procurement in implementing the highway construction EEO program.
DESIGNATION OF EEO AIDE	Each Chief District Engineer designates the EEO aide responsible for EEO and wage contract requirements. The EEO aide is responsible to the Division of Construction Procurement for the implementation of these contract requirements. Compliance staff of the Division of Construction Procurement relates all compliance regulations, changes, deletions, and procedures to each EEO aide.
	Each EEO aide shall supply all pertinent correspondence, information, directives, etc., relative to EEO or wage-and-hour compliance to appropriate district personnel. It is also the responsibility of the EEO aide or section engineer to report to the Division of Construction Procurement any noncompliance on any project within his or her district. The <i>Construction Guidance Manual</i> (CST-308-1) further details EEO aide requirements.
EEO Posters	The compliance staff of the Division of Construction Procurement furnishes the district EEO aides with the EEO posters required to be posted in conspicuous locations at the project site before construction commences. The EEO aides provide them to the prime contractor and/or subcontractor.
EEO	
DOCUMENTATION RESPONSIBILITIES	The district EEO aide assures that the contractor, prior to the commencement of work, is knowledgeable of the frequency and adequacy of reports required to meet the documentation responsibilities in the EEO documentation guidelines.
COMPLAINTS OF	
DISCRIMINATION	When made aware of any complaints of discrimination by any employee of a work force (employed by a contractor or subcontractor) who believes that he or she has been discriminated against because of race, creed, color, sex, disability, age, or national origin, the district EEO aide immediately notifies compliance personnel in the Division of Construction Procurement.

COMPLAINTS OF

DISCRIMINATION

(солт.)

The Division of Construction Procurement investigates complaints of discrimination and may refer such complaints to other state and federal agencies.



CONSTRUCTION	Chapter CONTRACT COMPLIANCE
Procurement	Subject External Training Program

PLACEMENT OF TRAINEES

23 CFR, Part 230.111 details the requirements for the placement of trainees on federal-aid construction contracts.

TRAINEE DISTRIBUTION

Before commencing work, the contractor forwards completed TC 14-309 form, *Trainee Classification Form & Notice of Selection of Program* (Exhibit 9018), to the Division of Construction Procurement. Compliance staff then examines the classifications listed and checks them against the classifications listed in the contract. After considering the type of federal funding involved and the number of minorities and females available in the labor market areas, compliance staff can assure proper distribution of trainees in appropriate classifications.

TRAINEE


APPROVAL

The contractor must forward a completed TC 14-310, *Notice of Selection of Trainee and Trainee Work History* (Exhibit 9012), to the Division of Construction Procurement for approval.

TRAINEE PROGRESS

Compliance staff of the Division of Construction Procurement continually monitors the progress of all trainees by means of project site interviews and reports from contractors and engineers in the field. The TC 14-311 form, *Weekly Training Report* (Exhibit 9020) and the TC 14-310 form are utilized by compliance personnel in monitoring compliance with trainee special provisions.





REQUIREMENTS The Cabinet includes in its bid proposals for all federal-aid projects the following requirements:

- A certification requiring the bidder's signature stating that if the bidder desires to subcontract any portion of the work, he or she:
 - Will take affirmative action to seek out and consider disadvantaged business enterprises as potential subcontractors
 - Has made contact with potential disadvantaged business enterprise subcontractors; has affirmatively solicited their interest, capacity, and prices; and has documented the result of such contacts

Note: A bidder's failure to submit this certification shall render its bid nonresponsive.

A provision requiring the contractor to designate a liaison officer who will administer his or her disadvantaged business enterprise program

The Office for Civil Rights and Small Business Development oversees the KYTC DBE Program and provides more information on their website at:

http://transportation.ky.gov/Civil-Rights-and-Small-Business-Develop ment/Pages/default.aspx



Col	CONSTRUCTION	Chapter	CONTRACT COMPLIANCE
	Procurement	Subject	Wage & Hour Compliance

RESPONSIBILITY

Compliance personnel in the Division of Construction Procurement are responsible for the administration of wage-and-hour laws and regulations as they apply to highway construction in Kentucky. The division obtains wage determinations from the U.S. Department of Labor's "Wage Determinations OnLine" website and incorporates them into proposals.

Compliance personnel ensure that contracts include appropriate wage determinations and required provisions. This requires interpreting instructional, policy, and procedure memoranda from the U.S. Department of Labor, U.S. Department of Transportation, and Kentucky Department of Labor. Compliance personnel furnish requirements of labor standards to Cabinet personnel and to firms doing business with the Cabinet.

LABOR STANDARDS PROVISIONS COMPLIANCE

The Division of Construction Procurement uses the U.S. Department of Transportation's *Labor Compliance Manual* and the U.S. Department of Labor's *Operations Handbook* as guides to monitor labor practices of federal-aid highway construction contractors. Labor standards provisions of contracts are required by various acts (Copeland "Anti-Kickback" Act, Davis-Bacon Act and related acts, Work Hours and Safety Act of 1962, False Information Act, False Claims Act, etc.).

The district EEO aide or compliance officer (CO) explains these acts and other applicable labor regulations to contractors at preconstruction conferences.

FEDERAL- & STATE-

REQUIRED POSTERS

Compliance personnel of the Division of Construction Procurement provide the district EEO aide the applicable posters for a construction project. At the preconstruction conference, the district EEO aide furnishes the posters to the contractor to display at the project site.

FEDERAL- & STATE-REQUIRED POSTERS COMPLIANCE (CONT.)

Required federal posters:

- Minimum Wage Rate Schedule
- Form FHWA 1495 (wage rate information applicable to federal-aid system projects)
- Form FHWA 1022 (notice relating to false statements and false claims)
- Safety and Health Protection on the Job (compliance safety and health requirements)
- Kentucky Law Requires Equal Opportunity
- ◆ TC 14-314 form, *Contractor Notice* (Exhibit 9006) (notice to contractor for equal employment opportunity)
- TC 14-313 form, Nondiscrimination in Employment (Exhibit 9011)
- Equal Employment Opportunity Is the Law

Required State Posters:

- Minimum Wage Rate Schedule
- Safety and Health Protection on the Job (compliance safety and health requirements)
- Kentucky Law Requires Equal Opportunity
- TC 14-314 form, *Contractor Notice* (Exhibit 9006) (notice to contractor for equal employment opportunity)
- TC 14-313 form, Nondiscrimination in Employment (Exhibit 9011)

Wage & Hour Compliance


WAGE & HOUR REQUIREMENTS	Compliance personnel of the Division of Construction Procurement:	
	 Keep a current file on rules and regulations as they apply to wage-and- hour requirements 	
	Meet with FHWA representatives to effect concurrence with interpretation	
	Work with the U.S. Department of Labor, FHWA, and Kentucky Department of Labor in related matters	
	 Prepare Semiannual Labor Compliance Enforcement Reports (Exhibit 9017) for submission to the FHWA (these reports give the number of violations and total wage interviews) 	
DETECTION OF		
VIOLATIONS	When violations are detected and corrective actions are not taken, compliance personnel of the Division of Construction Procurement may recommend withholding or delaying pay estimates or suspension of work. Compliance personnel are to determine the seriousness of violations as quickly as possible and effectuate a speedy settlement in order to prevent construction delays.	
WAGE COMPLAINTS	If employees believe mistakes in wages have occurred, they should complete a TC 14-318 form, <i>Wage Complaint by Employees</i> (Exhibit 9019) and submit it to either the Division of Construction Procurement or the Division of Construction.	
WAGE & HOUR		
Reviews	Compliance personnel of the Division of Construction Procurement conduct in-depth wage-and-hour reviews on federal-aid projects covered by prevailing wage requirements. The findings of these reviews are reported on a TC 14-312 form, <i>Engineer's Wage & Hour Report</i> (Exhibit 9009). During these reviews, compliance personnel also interview employees to determine if the contractor is meeting all labor compliance requirements.	
	A compliance representative may accompany FHWA representatives in conducting annual in-depth wage-and-hour inspections.	

Wage & Hour Compliance

WAGE RATE	
Changes	Compliance personnel of the Division of Construction Procurement use the "Wage Determinations OnLine" website (http://www.wdol.gov/) to obtain modifications to the wage determinations and changes in wage regulations.
ESTABLISHMENT OF	
WAGE DETERMINATIONS	The U.S. Secretary of Labor and the Wage and Hour Division determine prevailing wages and issue regulations and standards to be observed by contracting agencies.
INVESTIGATION	
OF COMPLAINTS	Compliance personnel of the Division of Construction Procurement investigate wage complaints and conduct hearings on violations of labor requirements.
PAYROLLS	Compliance personnel of the Division of Construction Procurement:
	Audit a random number of payrolls monthly on active construction projects and specifically monitor for wage discrepancies, clerical errors, missing payrolls, failure to follow FHWA 1273 guidelines, and other discrepancies
	Receive and review the Engineer's Wage-and-Hour Reports, which provide information relating to the wage status of the project
	Keep a record of investigations conducted and wages collected on federal-aid and state-funded projects
LABOR CABINET	
INVESTIGATIONS	Highway construction project payrolls may be used in labor investigations conducted by the Kentucky Department of Labor or the U.S. Department of Labor. Some of these cases may involve using the payrolls in court.
Specific Labor Requirements	Compliance staff of the Division of Construction Procurement monitors specific labor requirements contained in Appalachian Project Development (APD) projects (for example, 80 percent of the work force must reside in the Appalachian area).



CP-505



OVERVIEW

The Transportation Cabinet has several methods of imposing sanctions upon a contractor by law, regulations, or specifications.

WITHHOLDING OR DELAYING PROGRESS PAYMENTS

To impose this sanction:

- 1. The Division of Construction Procurement may recommend to the Chief District Engineer (CDE) withholding pay estimates when contractors fail to comply with equal employment opportunity (EEO) or wage-and-hour contract requirements. When it is not feasible to notify the CDE, the division may notify the Division of Accounts directly.
- 2. The letter of notification of contractual requirements signed by the contractor at the preconstruction conference will be the only notice, insofar as EEO or labor compliance is concerned, before action of withholding pay estimates may be taken. The EEO aide holds record of the letter on file before any action of withholding pay estimates is made.
- 3. Compliance personnel of the Division of Construction Procurement shall initiate withholding action on payment of a contractor's estimate by submitting a request and the reason in writing to the CDE or Division of Accounts, as applicable. Such a request to withhold or release funds shall preferably designate a specific date rather than a specific pay estimate to initiate or cancel action.

SUSPENSION OF WORK

The Division of Construction Procurement may recommend suspension of work on projects where efforts to obtain contract compliance by withholding progress payments have failed.

_

Contract Sanctions for Noncompliance

TERMINATION	
OF CONTRACT	The State Highway Engineer may terminate contracts where contract requirements have not been met and compliance has not been obtained by withholding progress payments or suspending work. Such action shall not be taken until the contractor has been afforded an opportunity to show cause why the contract should not be terminated.
SUSPENSION	
OF BIDDING	The CDE or the Division of Construction Procurement may recommend suspension of bidding for a contractor failing to take corrective action.



CONSTRUCTION	Chapter INDEXES
Procurement	<i>Subject</i> List of Exhibits

EXHIBIT #	FORM TITLE	MANUAL REFERENCE
9001	Appeal Form - Contractor Performance Evaluation, TC 14	1-20 203
9002	Application for Certificate of Eligibility, TC 14-1	104, 107,201,202,203
9003	Authority to Sign, TC 14-27	104, 404,406
9004	Bid Item List Example	104, 310
9021	Bidder Registration Form	
9005	Certificate of Eligibility, TC 14-2	104, 201,203,204,206
9006	Contractor Notice, TC 14-314	104, 504
9007	Contractor Performance Evaluation, TC 14-19	104, 107,203
9008	Encumbrance Form, TC 14-32 (Example)	
9009	Engineer's Wage & Hour Report, TC 14-312	107,504
9010	Noncollusion Certification	104, 405
9011	Nondiscrimination in Employment, TC 14-313	104, 504
9012	Notice of Selection of Trainee & Trainee Work History, To	C 14-310 104, 502
9013	Notice to Begin Work (Example)	104, 406
9014	Notice to Contractors (Example)	
9015	Official Order for Award of Project (Example)	104, 404,405
9016	Official Order for Rejection of Project (Example)	104, 407
9023	Project Pay Estimate Package (Example)	
01/13		Page 1 of 2

EXHIBIT #	FORM TITLE	MANUAL REFERENCE
9024	Proposal or Bid Bond, TC 14-14	401
9022	Qualifications for Bidders (Example)	309
9017	Semiannual Labor Compliance Enforcement Report, FHWA	<mark>4-1494</mark> 104, 504
9018	Trainee Classification Form & Notice of Selection of Trainin TC 14-309	• • •
9019	Wage Complaint by Employee, TC 14-318	504
9020	Weekly Training Report, TC 14-311	502



Appeal Form - Contractor Performance Evaluation, TC 14-20

- Contraction	TC 14-20 Rev. 04/2007 Page 1 of 2		
	AL FORM—CONTRACT		
NAME (contractor)		Prime Contractor Subcontractor	CID
ADDRESS (street)			PHONE
СІТҮ		STATE	ZIP
PROJECT ID #	DATE (completion)	WORK (type)	соѕт
An appeal must be	submitted to the Chief Distri	ct Engineer within 10 days after recei	ving the report.
Explain Basis for Appeal.			
SIGNATURE		DATE	

Appeal Form - Contractor Performance Evaluation, TC 14-20

Department	ORTATION CABINETTC 14-20c of HighwaysRev. 04/2007JCTION PROCUREMENTPage 2 of 2					
APPEAL FORM—CONTRACTOR PERFORMANCE EVALUATION						
NAME (contractor)	Prime Contractor CID Subcontractor CID					
An appeal must be submitted to the Chief District I	Engineer within 10 days after receiving the report.					
Explain Basis for Appeal. (continued)						
SIGNATURE	DATE					



Application for Certificate of Eligibility, TC 14-1

- and	TC 14-1 Rev. 08/2010 Page 1 of 15			
	APPLICATION FOR CERTI	FICATE OF ELIGIBI	LITY	
NAME (Name is to appear as recorded	; trade names, divisions, and subsidiaries are	to be identified as subo	ordinates to tl	he financially responsible organization.)
ADDRESS (street/P.O. Box)	CITY	STATE	ZIP	DATE
PHONE (including area code)	FAX (including area code)	EMAIL (primary com	pany)	
accept work on projects sponsored by 176.130, the regulation relating to the Construction of the Kentucky Transpo	or a Certificate of Eligibility or renewal of an by the Kentucky Transportation Cabinet, Cor ne Prequalification of Highway Contractors a rtation Cabinet, Department of Highways. This application is based on the following fa authorizes the Kentucky Transportation Cabin	nmonwealth of Kentuc and in the current editi actors. (Check appropria	ky, which rec on of the Sta ate designatio	uires prequalification as provided in KRS Indard Specifications for Road and Bridge on.)
ORGANIZATION	TYPE OF APPL		intequested	TAXPAYER IDENTIFICATION #
🗌 Individual	New			SSN
Partnership	Renewal			Employer Identification #
Corporation	🗌 Interim			
Limited Liability Co.	Tax Year Ends (m/d/y)			
	Caution: Read instructions carefully b	efore preparation of ap	plication.	
	Return completed form to: 200 Me	roStreet, Frankfort, K	40622	

Application for Certificate of Eligibility, TC 14-1

Check only type(s) of work desired PRINCIPAL TYPE OF WORD A. Grade and Drain B. Portland Cement Concrete Paving C. Bituminous Concrete Paving, option B C2. Bituminous Concrete Paving, option A E. Bridge Projects E1. Bridges not more than 70' clear span E2. Bridges not more than 100' clear span E3. Bridges 100' and over clear span E4. Demolition of major bridges E5. Bridges over navigable streams F. Signs G. Lighting H. Landscaping I. Other	INCIDENTAL TYPE OF WORK (usually performed by sp 1. Clearing and grubbing 2. Ditching and shouldering 3. Bridge approaches 4. Guardrail 5. Fencing 6. Seeding and sodding 7. Dense graded aggregate base construction 8. Cement concrete base construction 9. Soil cement base construction 10. Plant mix bank gravel base construction 11. Curb and gutter 12. Sidewalk 13. Entrance pavement 14. Paved ditch 15. Culverts	becialized contractors/subcontractors) 16. Bridge repair 17. Bridge deck repair 18. Bridge painting 19. Steel erection 20. Tying steel reinforcement 21. Furnish and drive piling 22. Dredging 23. Hydraulic embankment construction 24. Storm drainage and storm sewer 25. Slurry seal 26. Buildings and related construction 27. Demolition

Application for Certificate of Eligibility, TC 14-1

KEN DIVISIO	TC 14-1 Rev. 08/2010 Page 3 of 15			
APPLICATI	ON FOR CERTIFICA	TE OF ELIGIBILITY		
EQUIPMENT AVAILABLE (owned / leased under purchase agreer List below or attach schedule showing equipment currently <u>ow</u> attached, same information requested must be incorporated into	<u>vned</u> and available to p	erform types of work f	or which eligibility is re	quested. If schedule is
DESCRIPTION & CAPACITY OF ITEMS (including manufacturer, serial number, location)	YEAR MANUFACTURED	PURCHASE PRICE	ACCUMULATED DEPRECIATION	PRESENT BOOK VALUE
	MANOFACIORED	FRICE	DEFRECIATION	BOOK VALUE
	TOTAL	\$	\$	\$

Application for Certificate of Eligibility, TC 14-1

- and		IUCKY TRANSPORTATION Department of Highwa N OF CONSTRUCTION PR	vs			-TC 14 Rev. 08/201 Page 4 of 1
	APPLICATIO	N FOR CERTIFICATE	E OF ELIGIBILIT	γ		
EQUIPMENT AVAILABLE (le .ist below or attach sched eligibility is requested.	eased only) Iule showing equipment <u>currently</u> leas	ed for more than 12 mo	nths from date o	f application to per	form type(s) of v	vork for which
5 5 1		LEASED				
#OF UNITS	DESCRIPTION	MAKE & MODEL	APPROXIMATE CAPACITY	YEAR MANUFACTURED	EXPIRATION DATE	LESSOR
i i						

Application for Certificate of Eligibility, TC 14-1

~	KENTUCKY TRANSPORTATION CABINET Department of Highways DIVISION OF CONSTRUCTION PROCUREMENT					
		APPLICATI	ON FOR CERTIFICATE OF ELIGIBILIT	Ý		
	acts awarded within the past thr		formation adequate to permit inquiry for refer inet. If schedule is attached, same information	n requested must b	be incorporated int	
OFFICIAL PROJECT#	WORK TYPE (Be specific.)	AWARD DATE	OWNER NAME & ADDRESS (List prime contractor & owner if performed as a subcontractor.)	JOINT VENTURE PRIME/SUB (Identify.)	TOTAL AMOUNT CONTRACT/ SUBCONTRACT	COMPLETION DATE
					1	
				1	1	
					1	
				1	•	
					l	


Application for Certificate of Eligibility, TC 14-1

- and	KENTUCKY TRANS Departme DIVISION OF CONSTI	TC 14-1 Rev. 08/2010 Page 6 of 15						
APPLICATION FOR CERTIFICATE OF ELIGIBILITY								
EXPERIENCE QUESTIONNAIRE	EXPERIENCE QUESTIONNAIRE							
Active Certificate of Eligibility iss	sued by other States or Agencies (Check here	if none 🔲						
STATE OR ISSUING AGENCY	ADDRESS	EXPIRATION DATE	MAXIMUM AMOUNT OF ELIGIBILITY	PRINCIPAL TYPES OF WORK				
Principal Officers, Managers, and	d Superintendents of the Organization (List b		letailed resumes.)					
INDIVIDUAL'S NAME	PRESENT POSITION OR OFFICE	YEARS OF CONSTRUCTION EXPERIENCE	MAGNITUDE & TYPE OF WORK	IN WHAT CAPACITY				
CREDIT REFERENCES	NAME	OFFICER/F	REPRESENTATIVE	ADDRESS				
Bank	TV WE	OTTOLIOT		ABBREEC				
Material Supplier								
Equipment Supplier								
Prime Contractors								
AGENTS & REPRESENTATIVES	NAME	OFFICER/F	REPRESENTATIVE	ADDRESS				
Surety Company								
Auditor/Accountant								
Process Agent								
Legal Counsel								

Application for Certificate of Eligibility, TC 14-1

- mart	TC 14-1 Rev. 08/2010 Page 7 of 15							
	APPLICATION FOR CERTIFICATE OF ELIGIBILITY							
	(PERIENCE QUESTIONNAIRE st any owner, shareholder, partner, member, beneficiary, or employee who was appointed to or employed by the Kentucky Transportation Cabinet (KYTC) ithin the last three years or is currently employed by the Kentucky Transportation Cabinet.							
NAME	POSITIONS WORKED	WORKPLACE LOCATION	LAST DATE OF EMPLOYMENT WITH KYTC	HIRE DATE OF APPLICANT				

Application for Certificate of Eligibility, TC 14-1



Application for Certificate of Eligibility, TC 14-1

KENTUCKY TRANSPORTATION CABINET TC 14 Department of Highways Rev. 08/20 DIVISION OF CONSTRUCTION PROCUREMENT Page 9 of
APPLICATION FOR CERTIFICATE OF ELIGIBILITY
ACCOUNTING QUESTIONNAIRE
The following questionnaire must be completed by all applicants for eligibility ratings. All questions must be answered fully unless reference is made to specific notes available in a separate audit report.
1. Accounting Method: Cash Accrual Other (Explain.)
 2. Method of Reporting Income: Percent of completion method Completed contract method Other (Explain.) 3. Do the accounting method and the method of reporting income in this financial report conform to the method for reporting income for tax purposes? Yes No If no, has adequate provision been made for deferred income taxes? Yes No
4. If applicant is a Sub-Chapter S Corp., partnership, or sole proprietor, does the applicant anticipate any significant withdrawal for taxes or another reason subsequent to the balance sheet date which may significantly affect the distribution of earnings during the current operational period?
5. Have there been any changes subsequent to the balance sheet date that would significantly affect working capital of the applicant? 🗌 Yes 🗌 No If yes, attach an explanation.
6. What are the contingent liabilities of the applicant? Give details and attach to this form, unless provided for elsewhere in an audit report, any liabilities as bondsman, guarantor on contractors, notes, or accounts of others, and all other known existing contingent liabilities.
7. What lawsuits are pending, but not reduced to judgment, and who are the principals? What is the possible amount of loss, if any, that is anticipated within the next 12 months that has not been provided for in the audit report? Explain.
8. Did the applicant make any prepayments of liabilities classified on the preceding year's application as long term? Yes No If yes, attach schedule of such payments, and list payee, date of payment, and amount.
9. Has the applicant paid, or intend to prepay within 12 months from balance sheet date, any portion of present year's long-term debt? Yes No If yes, attach explanation as to how much and when this debt is scheduled to be reduced during the life of this certificate.
10. Does the classification of accounts in this application conform to the classification shown in the audit report? Yes No If no, why and how do they differ in detail (see page 11 of Balance Sheet)?
11. Give last year examined and closed by the US Internal Revenue Service.
12. Has the applicant elected to participate in a plan that allows for exchanging certain securities for retainage as permitted in Kentucky (KRS 176.095)? Yes No How much of the applicant's investment account is represented by this type of asset?

Application for Certificate of Eligibility, TC 14-1

DIVISI	BION OF CONSTRUCTION PROCUREMENT Page	TC 14-1 : 08/2010 e 10 of 15
APPLICAT	FION FOR CERTIFICATE OF ELIGIBILITY	
IF A PROPRIETORSHIP, COMPLETE THIS SECTION.		
Individuals doing business in a name other than their own must	t file full trade name with the Kentucky Transportation Cabinet. Where is the trade name	e
registered? COUNTY COURT CLERK/OTHER RECORDING AGENT	COUNTY STATE	
OR, IF A CO-PARTNERSHIP, COMPLETE THIS SCHEDULE.		
DATE OF ORGANIZATION If limited, attach partnership agreement, and give general facts NAMESAND ADDRESSES OF ALL PARTIES HOLDING 10% OR MOF	Co-partnership is	
NAME	ADDRESS	
OR, IF A CORPORATION, LIMITED LIABILITY COMPANY, COMPL INCORPORATED/ORGANIZED (date) PRINCIPAL OFFICERS (List members of LLC.) President Vice President Secretary Treasurer PRINCIPAL STOCKHOLDERS	LETE THIS SCHEDULE. INCORPORATED/ORGANIZED (state) PERCENTAGE OF SHARES HELD IN THE CORPORATION	
	OR MORE OF SHARES IN ORGANIZATION (Exclude officers above.)	
NAME	ADDRESS	
	r associated organizations that have inter-company relationships with this corporation. (p s held separately and jointly by principal stockholders of the applicant's organization)	arent
NAME (organization)	ADDRESS RELATIONSHIP	
NOTE: Organizations and individuals found guilty of collusion ar	nd bid rigging in the states/territories of the US are subject to debarment in Kentucky.	

Application for Certificate of Eligibility, TC 14-1

KENTUCKY TRANSPORTATION CABINET Department of Highways DIVISION OF CONSTRUCTION PROCUREMENT						-TC 14 Rev. 08/201 Page 11 of 1	
APPLICATION FOR CERTIFICATE OF ELIGIBILITY							
	Balance Sheet As Of Check one: Fiscal Year Interim Report						
TEM #	¢ ASSETS	SCH #	AMOUNT	ITEM #		SCH#	AMOUNT
	CURRENT ASSETS				CURRENT LIABILITIES		
1.	Cash	А			Notes payable	G	
2.	Accounts receivable –Due on contracts including amounts retained by customers in accordance wi contract provisions less allowance of \$ for losses of uncollectible accounts.	B1 th		19.	Accounts payable and unbilled amounts due subcontractors (including amounts retained)	Н	
З.	Other receivables	B2		20.	Withheld from employees (taxes & sundry))	
4.	Unbilled contract costs, etc.			21.	Income taxes		
5.	Inventory of materials and supplies (valued at the lower cost or market)	•		22.	Other taxes		
6.	Marketable securities at cost (\$ market value)	С		23.	Billing in excess of cost, etc.		
7.	Investment in joint ventures, etc. (only if currently liquidable)	/ D		24.	Current portion of long-term debt	11	
8.	Prepaid expenses			25.	Other current liabilities		
9.	Other current assets	Е		26.	Total current liabilities		
10.	Total Current Assets				FIXED LIABILITIES		
	FIXED ASSETS (NET)			27.	Long-term debt	12	
11.	Construction and automotive equipment			28.	Less current portion (line 24)	13	
12. 13.	Land, buildings, office, and other Total Fixed Assets			29.	Net long-term debt OTHER LIABILITIES	14	
10.	OTHER ASSETS			30	Other noncurrent liabilities	J	
14.	Cash Value of life insurance (insurance loan value	e) F			Total Fixed and Other Liabilities	v	
15.	Other noncurrent assets	·) ·			CAPITAL		
16	Total Other Assets			32.	Individual or partnership capital		
				33.	Capital paid in	К	
					Retained earnings	I.	
				35.	Total Capital	-	
17.	GRAND TOTAL				GRAND TOTAL		

Application for Certificate of Eligibility, TC 14-1

EL	KENTUCKY TRANSPORTATION CABINET Department of Highways	TC 14- Rev. 08/2010
	DIVISION OF CONSTRUCTION PROCUREMENT	Page 12 of 1
	APPLICATION FOR CERTIFICATE OF ELIGIBILITY	
LIST OF SUPPORTING SCHEDULES FOR D	DETAIL ACCOUNTS (See instructions.)	
The Kentucky Transportation Cabinet may demai	I for all Certificates of Eligibility of less than \$1,000,000. These special schedules are not required from nd from those applicants seeking Certificates of Eligibility in excess of \$ 1,000,000 that such information nation of facts not revealed in the notes of the examining auditor.	
SCHEDULE A: Line 1 of balance sheet—Cash: List b	bank accounts and give name of bank, address, and nature of any restrictions.	
SCHEDULE B1: Line 2 of balance sheet—Accoun schedule.	nts Receivable: List all trade accounts over \$1,000, subtotal 60-, 90-, 120-day items. Items 6 months	or more must include details on separat
SCHEDULE B2: Line 3 of balance sheet—Other Re	ceivables: List all receivables other than trade from any sources not otherwise specifically itemized in cu	rrent assets.
SCHEDULE C: Line 6 of balance sheet—Marketabl	le Securities: Requirements- Number of shares, description, face ∀alue, cost, current market ∨alue	
items are material in amount. It may be possible	ents in Joint Ventures, Etc.: The investment of a party to a joint venture and receivables from the join le to separate the investment in a joint venture and the receivables therefrom into current and nonce of fixed assets of a joint venture is noncurrent for the purpose of this report until time of disposal, term s taken into income from such investments.	urrent portions based upon the underlyin
	rent Assets: Enumerate and describe. Notes receivable from principals or individuals who are officers for eligibility evaluation of the applicant unless special circumstances warrant consideration in the opinion	
	e of Life Insurance, Less Loans: Requirements—Amount of policy, name of the life insured, beneficiary, corporation or partnership) for computing eligibility evaluation. Life insurance payable to persons ot ets.	
SCHEDULE G: Line 18 of balance sheet—Notes Pa	ayable: Requirements—Name of holder, security, due date, principal amount due	
SCHEDULE H: Line 19 of balance sheet—Accounts	s Payable: List all trade accounts over \$1,000, subtotal 60-, 90-, 120-day items. Items 6 months or more r	nust include details on separate schedule.
SCHEDULE I: Line 27 of balance sheet—Long-Term	n Debt : Describe and provide breakdown of current portion of long-term debt due on lines 24 and 28 an	d netlong-term debt due on line 29.
	ncurrent Liabilities: Give details	
SCHEDULE J: Line 30 of balance sheet—Other Nor		
	Explain capital account relative to the amount of authorized and outstanding stocks.	

Application for Certificate of Eligibility, TC 14-1

1. Current 2. Less cur 3. Net curr			CITY ELIGIBILITY	TIFICATE OF E	TATION CABINET'	S DETER MINAT	tion of Eligibili	TY RATING
1. Current 2. Less cur 3. Net curr	assets	ITEM # (from balance sheet)	ELIGIBILITY EVALUATION	TRANSPOR		S DETER MINAT	fion of Eligibili	ty rating
2. Less cur 3. Net curr		(from balance sheet)	EVALUATION					
2. Less cur 3. Net curr		10			MAXIMUM %	PREVIOUS %	SUGGESTED %	APPROVED %
3. Net curi	rrant lighilitige			Organizational	20			
		26		experience	~ ~			
(unarlying				Plant &	30			
(working	g capital lines 1 & 2)			equipment Performance	50			
A Cash val	lue of life insurance	14		Total	100			
5. Total (lir		14			100			
	ying factor		x 12					
	rent asset factor		× 12					
	alue of machine & equipment	11			JM CAPACITY FAC	CTOR (\$ x %)	PERCENT RATIN	GS
	ying factor		x 6			~~		
	quipment value factor							
ر lines 7) efer to Kentucl	aximum capacity factor & 10) ky Transportation Cabinet rules of contractors for eligibility for	and regulations r	elating to	ELIGIBILITY RAT	ING			

Application for Certificate of Eligibility, TC 14-1

KENTUCK De DIVISION OF	TC 14-1 Rev. 08/2010 Page 14 of 15						
APPLICATION FOR CERTIFICATE OF ELIGIBILITY							
The undersigned hereby certifies that neither the undersigned nor any any business entity prequalifying with the Kentucky Transportation Ca of the gubernatorial candidate election last preceding the date of the p	binet has contributed more than the amount specified in KI						
	SIGNATURE X TITLE						
	NAME (company/corporation)						
STATE OF							
COUNTY OF							
The foregoing statement was acknowledged and sworn before me	thisday of, 20						
My commission expires, 20	NOTARY PUBLIC X						

Application for Certificate of Eligibility, TC 14-1

- and	DIV	KENTUCKY TRANSPORTATION CABINET Department of Highways ISION OF CONSTRUCTION PROCUREMENT ATION FOR CERTIFICATE OF ELIGIBILITY	TC 14-1 Rev. 08/2010 Page 15 of 15
	14 2 60 - 69 - 5000 4 Martin	APPLICANT CERTIFICATION	
		Affidavit	
STATE OF			
COUNTY OF			
I,, t executed the foregoing application a truth and correctness of answers mac Sworn before me this day of	le to interrogatories by t	y that I am (official title) of the firm that I am familiar with the operation and financial records of the s the Kentucky Transportation Cabinet, Commonwealth of Kentucky.	n hereinafter described which aid firm, and do attest to the
NOTARY PUBLIC	, 20		
		ORGANIZATION (name)	
My commission expires		BY (signature & title) X	
		Affix seal here, if corporation	
Person Preparing Financial Data, If Ot NAME	her Than the Above Offi TITLE	icer ADDRESS	

- and	KENTUCKY TRANSPORTATION Department of Highway DIVISION OF CONSTRUCTION PRO	TC 14-27 Rev. 04/2007 Page 1 of 1						
AUTHORITY TO SIGN								
The names, addresses, and titles of persons having authority to execute contract documents and obligations and to conduct other business for the organization, the signatures of whom are legally binding, are as follows.								
NAME	ADDRESS	TITLE	AUTHORITY (scope)					
		1						
Corporations (foreign or dor	nestic) must list process agent(s) below.	1						
		f						
	, hereby certify that the persons listed in the atures are legally binding. This date (d/m/y):		a agents of the					
		וט	111LE					
Return completed form to: 200 Mero Street, Frankfort, KY 40622								

Page 1 of 1

Bid Item List Example

EXHIBIT

KYTC DEPARTMENT OF HIGHWAYS LOW BIDDER EXTENDED LETTING Call: 3:2 Contract ID: 10-1011 Sheet 2 Date Run :May 06, 2010 01:43 pm

County: ALLEN District: 03 Proposal Description: JL03 002 1332 005-00 ASPHAIT SURFACING NEW CONSTRUCTION POPI Number of Bidders 5 1 02519 SCOTTY'S CONTRACTING ANI 2 02980 CHARLES DEWEESE CONSTRUCT 3 00232 HOLLAND INC 4 00890 SCOTT AND MURPHY INC 5 02623 HICON CONSTRUCTION LLC	Date Let : 02-19-10 06 Length: 0 KM E-HALFWAY ROAD (KY 133 D STONE LLC 232,997. CTION INC 262,904. 232,323. 234,841. 312,017.	Call: 312 Contid: Time: 26 WORKING 20 (270)781-3998 13 (270)586-9122 16 (270)781-7044 98 (270)781-9944 13 (502)331-9340	10-1011
ENGINEERS ESTIMATE 33	35,293.43 LOW BIDDER	is -30.5 % FROM	ENGINEER'S ESTIN
Apparent Low Bidder Low > SCOTT	Y'S CONTRACTING AND STONE LI	LC 232,997.20	
ENGINHERS ESTIMATE 3: Apparent Low Bidder Low > SCOTT Prop Item Line # Description 0010 IGA BASE 0020 TRAFFIC BOUND BASE 0030 (RUSHED AGGREGATE SIZE NO 2 0040 (L2 ASPH BASE D.75D PG64-22 0050 (L2 ASPH BASE D.75D PG64-22 0060 ENTRANCE PIPE-15 IN 0070 (ULVER PIPE-15 IN 0070 (ULVER PIPE-14 IN 0090 NON-PERFORATED PIPE-4 IN 0100 EERF PIPE HEADWALL TY 3-4 IN 0110 S & F BOX INLET-OUTLET-18 IN 0120 FEMOVE PAVEMENT 0130 FOADWAY EXCAVATION 0140 (UARDRAIL-STEEL W BEAM-S FACE 0150 (UARDRAIL TERMINAL SECTION NO 1 0160 FIGHT-OF-WAY MONUMENT TYPE : 0170 WITNESS POST 0180 (HANNEL LINING CLASS II 0190 CLEARING AND GRUBBING 0200 SIGNS 0210 FDGE KEY 0220 FABRIC GEOTEXTILE TY IV FOR PIPE 0230 NAINTAIN & CONTROL TRAFFIC 0240 NOBILIZATION FOR MILL & TEXT 0250 STAKING 0260 FROSION CONTROL BLANKET 0270 FAVE STRIPING-PERM PAINT-4 IN 0280 FIFELINE VIDEO INSPECTION 0290 FDES PERMIT AND TEMP EROSION CONT 0300 TURF REINFORCEMENT MAT 2 0310 STEEL ENCASEMENT PIPE-8 IN 0320 STEEL ENCASEMENT PIPE-8 IN 0320 STEEL ENCASEMENT PIPE-8 IN 0320 STEEL ENCASEMENT PIPE-16 IN 0340 FVC PIPE-4 IN 0350 TIE-IN 4 IN 0360 TIE-IN 4 IN 0360 TIE-IN 4 IN 0360 JEMOBILIZATION TOTAL BIDS	Quantity Unit 504.000 TON 105.000 TON 2.000 TON 1,014.000 TON 141.000 TON 40.000 LF 68.500 LF 150.000 LF 2.000 EACH 149.000 SQYD 9,722.000 CUYD 9,722.000 EACH 13.000 EACH 10.000 EACH 10	Low Bidder 18.8000 19.0000 71.1000 84.4500 35.0000 9.0000 9.0000 450.0000 2,000.0000 10.0000 66.000 66.3700 175.0000 52.0000 36.0000 50.0000 7,000.0000 7.0000	Ext Amount 9,475.20 1,995.00 38.00 72,095.40 11,907.45 1,400.00 2,603.00 1,350.00 1,350.00 900.00 4,000.00 1,490.00 64,165.20 1,659.25 350.00 676.00 144.00 550.00 7,000.00 229.18
0210 EDGE KEY	19.000 LF 92.000 SQYD 1.000 LS 170.000 SQYD 60.000 LF 105.000 LF 142.000 LF 1.000 EACH 1.000 EACH 1.000 LS	65.4000	1,242.60
0220 FABRIC GEOTEXTILE TY IV FOR PIPE		2.0000	184.00
0230 MAINTAIN & CONTROL TRAFFIC		2,500.0000	2,500.00
0240 MOBILIZATION FOR MILL & TEX"		875.0000	875.00
0250 STAKING		6,000.0000	6,000.00
0260 FROSION CONTROL BLANKET		1.2100	1,003.09
0270 FAVE STRIPING-PERM PAINT-4 IN		0.3900	1,095.12
0280 FIPELINE VIDEO INSPECTION		16.7800	1,149.43
0290 FEDES PERMIT AND TEMP EROSION CON'		2,500.0000	2,500.00
0300 TURF REINFORCEMENT MAT 2		6.5000	1,105.00
0310 STEEL ENCASEMENT PIPE-8 IN		128.0000	7,680.00
0320 STEEL ENCASEMENT PIPE-16 IN		128.0000	6,195.00
0330 FVC PIPE-4 IN		12.6000	1,789.20
0340 FVC PIPE-8 IN		16.5000	2,260.50
0350 TIE-IN 4 IN		2,000.0000	2,000.00
0360 TIE-IN 8 IN		2,200.0000	6,400.00
0380 DEMOBILIZATION		3,200.0000	3,440.58
TOTAL BIDS		3,440.5800	232,997.20

Certificate No. Certificate of Eligibility Issued By Commonwealth of Kentucky Transportation Cabinet	This certifies that is hereby qualified to accept a contract or subcontract on projects of the Department of Highways for such a period as uncompleter work under prime contract at any time does not exceed the aggregate amount of . This certificate which expires is subject to revision or revocation, and is extended to 120 days from this expiration for renewal of this certificate must be filed within ninety days after the above date. Types of Work	
Certifi Conn Tra	This certifies that is hereby qualified to accept a contract or subcontract on projects of the Department of Hig aggregate amount of . This certificate which expires is subject to revision or revocation, and is extended to 120 days from this expiration date. Tyy	

Date Issued:

State Highway Engineer Department of Highways

By

K K	TC 14-314 Rev. 04/2007							
	Department of SION OF CONSTRUCT		Page 1 of 1					
CONTRACTOR NOTICE								
NAME (contractor)								
ADDRESS (street)								
СІТҮ		STATE	ZIP					
Equa	l Employment Op	portunity Policy						
It is the policy of this company to assu employment without regard to their race, employment, upgrading, demotion, or tra- pay or other forms of compensation; and the-job training. To assure proper implementation of the ab equal opportunity officer:	religion, sex, age, disa nsfer; recruitment or selection for training	ability, color, or national origin. S recruitment advertising; layoff s, including apprenticeship, pre-	Such action shall include or termination; rates of apprenticeship, and on-					
NAME (equal employment opportunity offi	icer)		PHONE					
ADDRESS (street)								
СІТҮ		STATE	ZIP					
Any problems, questions, and complaints of discrimination should be referred to the above-named equal opportunity officer and/or the Division of Construction Procurement, Compliance Section, Transportation Cabinet, Frankfort, Kentucky. Phone: (502) 564-3500								
COMPANY OFFICER								
	TITLE	DATE						

CONTRACTOR PERFORMANCE EVALUATION **Division of Construction Procurement** Kentucky Transportation Cabinet Section 1: Project Completion Evaluation

TC 14-19 06/2015

	#N/A	#N/A	
Name Contract ID#	Address	Phone Number	Completion Date

2qn	A/N# A/N#
Prime/S County	City Zip State

Contract of the contract of the contract of (ncluing) 5 0 5	Indudria E<	CATEGORY Flement	Standard Cronnerd (Per Acolicable Patino)	Rati	00	Max	ą
Including E	Including 6 7 6 7 Void extensions) 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 16 <th></th> <th></th> <th></th> <th></th> <th>0000</th> <th>2</th>					0000	2
Oved extensions.1 3 6 15 104. Gen-up. 3 9 15 104. Gen-up. 3 9 15 104. Gen-up. 3 3 0 15 104. Gen-up.	Oved extensions) 3 6 15 Tile: clean-up: 3 6 15 Tile: clean-up: 3 6 15 Updat Start	 Overall outsity of work of the contractor (including rubcontractors <\$50,000) 		5	0	25	960
Ital. clean-up. 3 0 15 Updat Staft 3 5 16 Updat Staft 5 16 16 Updat Staft 5 16 16 Updat Staft 5 16 16 Methods (e.g. 6 10 10 Methods (e.g. 6 10 10	Ital. (bahrup. 3 0 15 Obdt Staft 3 0 15 Onderstons 3 3 0 15 Antesother 3 5 0 25 Antesother 5 0 25 26 Antesother 5 0 25 26 Antesother 5 5 26 26 26 Antesother 3	A2. Meeting of contract dates (including approved extensions)		ň	0	15	\$0
Note: Staff 3 3 5 15 Order Staff	Not Staff 3 0 15 Order Staff	 Completien of job closout activities (punch list, clean-up, iaperwork, etc) in a timely manner 		ň	0	15	\$60
CATEGRY ATOTAL 0 70 orters worked 3 3 6 15 decortractors) 5 3 0 25 decortractors) 5 5 9 26 methods (e.g. 6 3 6 26 methods (e.g. 5 5 9 26	orters worked CAEGORY ATOTAL 0 70 orters worked 3 5 0 15 biocortractors) 5 0 25 0 25 Abootractors) 5 0 25 0 26 Abootractors) 6 3 0 10 10 Abootractors) 6 3 0 10 10 Abootractors 0 10 10 10 10 10	A4. Cooperator/Coordination with KYTC's Project Staff		ň	0	15	960
Oriters worked 3 0 15 alcontractors) 5 5 0 25 alcontractors) 5 5 0 25 alcontractors) 6 75 0 25 alcontractors) 6 70 25 40 antious 5 5 10 25 antious 5 5 10 10	Orders worked 3 0 15 abcontractors) 5 5 0 25 abcontractors) 5 5 0 25 abcontractors) 5 5 0 25 abcontractors) 6 25 0 25 abcontractors) 6 25 25 25 25 abcontractors) 6 3 0 0 10 abcontractors 6 10 10 10 10		CAT	TEGORY A TOT	_	02	%0
workners worked 3 0 15 5 5 5 2 25 5 autocritectors) 5 0 26 5 autocritectors) 5 0 26 5 autocritectors) 5 5 26 5 autocritectors) 5 5 26 5 autocritectors) 5 5 26 26 5 autocritectors) 5 5 26 26 26 5 autocritectors) 5 5 26 <	workners worked 3 0 15 5 aubcontractions) 5 0 25 5 aubcontractions) 5 0 26 5 montractions 3 0 20 5 montractions 5 5 0 0 5 montractions 5 5 5 0 0	Public Safety and Traffic Control (Max=40)					
Subcontractors) 5 6 25 namethods (eg 3 3 0 40 namethods (eg 3 CATEGORY CTOTAL 0 100	Subcontractors) 5 6 25 CarEgoRY BTOTAL 0 40 Amontolia (eg 3 3 0 10 Amontolia (eg 3 3 0 10 10	B1. Maintenance of Traffic (proper signage, workers worked turing allowable hours, public notification)		ň	0	15	9%
Cartegory B10744 0 40 Amethods (e.g. 3 3 0 10 Cartegory C T0134 0 10 100 100	CarEGORY BT0744 0 40 Inmethods (e.g. 3 3 0 10 CarEGORY CT0141 0 10 10 10	B2. Overall Safety of Employees (including subcontractors)		ŝ	0	25	960
an methods (e.g. 3 0 0 100 110 <th< td=""><td>an methods (e.g. 3 0 0 10 CaTEGORY CTOTAL 0 100</td><td></td><td>CAT</td><td>TEGORY B TOT</td><td></td><td>40</td><td>0%0</td></th<>	an methods (e.g. 3 0 0 10 CaTEGORY CTOTAL 0 100		CAT	TEGORY B TOT		40	0%0
tigation methods (e.g. 3 CATEGORY C TOTAL 0 NA	igation methods (e.g. 3 0 0 10 CATEGORY C TOTAL 0 10 110	C. Environmental Requirements (Max≡15)					
CATEGORYCTOTAL 0 NA CATEGORYCTOTAL 0 110	CATEGORYCTOTAL 0 NA CATEGORYCTOTAL 0 110	C1. Performance of environmental mitgation methods (e.g. naintaining silt 'encing, encsion control)		rð	0	0	A/A
			CAT	TEGORY C TOT		W/A	N/A
0.00	0'0	Section I Maximum Score			0	110	%
							0.00



District Date 4/21/2016

TEBM Date

PD&P Branch Manager

Sign

Section Engineer

Sign

Print

Print

Final Evaluation Report for Prime Contractor and Subcontractor(s) Ratings Explanations

Section A – Contractor Work Performance

A1. Overall quality of work of the contractor (including subcontractors) > \$50,000 Choose a rating from 1 to 5 according to the following criteria:

- 1 1: Items were removed and replaced or deductions were made due to quality issues in accordance with specifications which totaled more than 5% of the total contract amount or the contractor failed to complete the project leading to a default of the contract.
- 2 2: Items were removed and replaced or deductions were made due to quality issues in accordance with specifications which totaled no more than 5% of the total contract amount.
- 3 3: The work was acceptable with all corrective work items and noted deficiencies being addressed per specifications.
- 4 4: No corrective work at final inspection.
- 5 5: No corrective work at final inspection and no material failures on the contract.

A2. Meeting of all contract dates (including approved extensions) Choose a rating from 1 to 5 according to the following criteria:

- 1 : Failed to complete the project by the established contract completion date and failed to meet an established milestone date in the contract.
- 2 2: Failed to complete the project by the established contract completion date or failed to meet an established milestone date in the contract.
- 3 3: Completed the project on schedule or up to 5% ahead of the contract completion date and met all established milestone dates in the contract.
- 4 4: Completed the project between 5% and 10% ahead of the contract completion date and met all established milestone dates in the contract.
- 5 5: Completed the project by more than 10% ahead of the contract completion date and met all established milestone dates in the contract.

A3. Completion of all job closeout activities (punch list, clean-up, paperwork, etc.) Choose a rating from 1 to 5 according to the following criteria:

- 1 1: Failed to complete all corrective work and to submit all project documentation within 180 days of receiving the Comprehensive Final Inspection Report with the exception of the seeding and landscaping.
- 2 2: Failed to complete all corrective work and to submit all project documentation within 90 days of receiving the Comprehensive Final Inspection Report with the exception of the seeding and landscaping.
- 3 3:Completed all corrective work and submitted all project documentation within 90 days of receiving the Comprehensive Final Inspection Report except for seeding and landscaping.
- 4 4:Completed all corrective work submitted all project documentation within 30 days of receiving the Comprehensive Final Inspection Report except for seeding and landscaping.
- 5 5: There was no corrective work on this project and all project documentation was submitted as requested.

A4. Cooperation/coordination with KYTC's project staff Choose a rating from 1 to 5 according to the following criteria:

- 1 1: Contractor did not adhere to submitted schedule and did not keep KYTC informed of changes and problems. Requests for information/submittals/records/etc. were routinely ignored. Numerous complaints from private citizens were not addressed.
- 2 2: Contractor did not adhere to submitted schedule and did not keep KYTC routinely informed of changes and problems. Requests for information/submittals/records/etc. were not handled in a timely manner.
- 3 3: Cooperation/coordination was timely and satisfactory throughout the project.
- 4 4: Contractor actively coordinated/communicated with Cabinet personnel and attempted to minimize the impact of delays on the project.
- 5 5: Contractor actively engaged as a project partner by coordinating progress meetings, scheduling work around events and delays, or by utilizing other resources to make the project a success. Contractor not only attempted to minimize impact of delays for the Cabinet, but put forth valuable suggestions to enhance project.

<u>Section B – Public Safety and Traffic Control</u>

B1. Maintenance of traffic (proper signage, workers worked during allowable hours, public notification Choose a rating from 1 to 5 according to the following criteria:

- 1 1: Contractor was directed numerous times to correct deficiencies in the work zone. Liquidated Damages were assessed for failure to correct the noted deficiencies which were documented on the Traffic Control Inspection Report.
- 2 2: Contractor was directed to correct deficiencies in the work zone less than 5 times during the project. Contractor completed any noted deficiencies in a timely manner and liquidated damages were not assessed.
- 3 3: Traffic Control devices were installed as per standards with minimal direction.
- 4 4: Traffic Control devices were installed as per standards with no direction from KYTC.
- 5 5: Total project involvement by actively engaging advance warning techniques, oversize vehicle considerations, media dissemination, law enforcement officers, and on-site traffic control technicians.

B2. Overall safety of employees (including subcontractors) Choose a rating from 1 to 5 according to the following criteria:

- 1 : Received an OSHA citation and/or a serious hazard was noted by the Section Engineer and the issue(s) were not immediately corrected. Safety issues were not communicated with project partners.
- 2 2: Minor hazards noted by the Section Engineer, minimal communication regarding safety issues.
- 3 3: The Section Engineer noted no hazards during the project.4: Safety meetings were held (must be verified in order to rate). Any safety concerns were communicated.
- 4 5: Total safety project involvement by all project partners. All partners are involved with safety meetings and communication of potential safety problems being distributed to all parties including the Section Engineer and KYTC personnel.

Section C - Environmental Requirements

C1. Performance of environmental mitigation methods (e.g., maintaining silt fencing, erosion control) Choose a rating from 1 to 5 according to the following criteria:

- 0 0: Environmental mitigation methods do not apply to this project.
- 1 1: EPA fines assessed against the project and/or erosion control liquidated damages were assessed on the project.
- 2 2: Erosion control devices were not adequately maintained. Corrective work at the completion of the project was excessive. Progressive seeding was not completed per contract requirements.
- 3 3: Erosion control devices were adequately maintained. Progressive seeding was completed per contract requirements. Contractor completed any necessary corrective work as a result of an Erosion Control Inspection Report (TC 63-61) within 7 calendar days of receipt of the report.
- 4 4: Vegetation was established with minimal corrective work at the completion of the project. Progressive seeding was completed per contract requirements.
- 5 5: Vegetation was established before the project was completed. Progressive seeding was completed per contract requirements. No corrective work at the completion of the project.

_

PAGE: 1	COMMONWEALTH OF KENTUCKY TRANSPORTATION CABINET - C35 ENCUMBRANCE FORM		TC 14-32 REV.06/01/08
			ST0921017750001K ERRED PAYMENT: N
REQUESTED BY: DIVISION OF CONSTRUCTION H	PROCUREMENT		DATE: 05/06/10
CONTRACT ID: 101775 ADMIN. DISTRICT:	: 05 PRIMARY COUNTY: JEFFE	RSON	
PROJECT NO: ARRA 3001 (349)			
DESCRIPTION: VARIOUS SIDEWALK IMPROVEMEN	NTS IN LOUISVILLE		
CONTRACT COMPLETION: November 15, 2010	LETTING DATE	: February 26, 2010	CALL NO: 151
PES NO: DL05672491075 FED/STATE FROJ N PROJ WORK TYPE: SIDEWALK CONSTRUCTION	NO: ARRA 3001(349)	SYP NO: -	FED TYPE:
SUB SUB FUND FUNC LC FUNC ACT ACT OF	DEPT TASK REPORT BJ OBJ PROGRAM ORDER CODE		AMOUNT
0001 ARWY 12TS FD52 5 056 4580 E79 0002 ZEMC 12TS FD52 5 056 4580 E79	97 8346701C 97 8346701C	1 1	\$ 71,440.00 \$ 1,500.00
	PROJECI	TOTAL:	\$ 72,940.00
	CONTRAC	T TOTAL:	\$ 72,940.00
		T AWARD AMOUNT:	\$ 72,940.00
CONTRACT WITH: TRIPLETT STRIPING INC DE 1010 PROVIDENCE WAY CLARKSVILLE, IN 47129 91007 VC0000026679		T/AGREEMENT ATTACHED	
CP ADMIN: AB			
DISTRIBUTION: DIVISION OF ACCOUNTS			

DISTRIBUTION:	DIVISION	OF	ACCOUNTS	
	DIVISION	OF	MATERIALS	
	DIVISION	OF	CONSTRUCTION	PROCUREMENT
	DISTRICT	OFI	FICE	

Division of Construct			TC 14-312E Rev. 06/2007 Page 1
IEER'S WAGE	AND HOUR REPOR	т	
	 * Wage Schedule * Contractor Notice (TC * Non-Discrimination in E Notice (Form FHWA 10 	14-314) Employment (TC 14-31)22)	☐ YES ☐ NO 3) ☐ YES ☐ NO ☐ YES ☐ NO
	* Kentucky Law Requires Wage Rate Information Equal Employment Opp ALL REQUIRED POST	s (Form FHWA 1495) portunity 'ERS	
CLASSIFICATION	ADDRESS		OVERTIME
	ADDRESS		
CLASSIFICATION			
CLASSIFICATION	ADDRESS		
CLASSIFICA TION	ADDRESS		OVERTIME
CLASSIFICA TION	ADDRESS		OVERTIME
CLASSIFICA TION	ADDRESS		OVERTIME
CLASSIFICA TION	ADDRESS		OVERTIME
CLASSIFICA TION	ADDRESS		OVERTIME
CLASSIFICA TION	ADDRESS		OVERTIME
CLASSIFICATION	ADDRESS		OVERTIME
	Division of Constru Compliance JEER'S WAGE / CLASSIFICATION CLASSIFICATION CLASSIFICATION CLASSIFICATION CLASSIFICATION CLASSIFICATION	* Wage Schedule * Contractor Notice (TC * Non-Discrimination in E Non-Discrimination in E Non-Discrimination in E Non-Discrimination in E * Kentucky Law Requires Wage Rate Information Equal Employment Op ALL REQUIRED POST * Posters Required on E ADDRESS CLASSIFICATION ADDRESS CLASSIFICATION	Division of Construction Procurement Compliance Section IEER'S WAGE AND HOUR REPORT Vage Schedule

Engineer's Wage & Hour Report, TC 14-312

		TC 14-3	12E Rev. 06/2007 Page 2
Date:	County:	Name:	
Project:		Contract ID No.:	Contractor
A. Do youB. Have yoC. Have yoD. Have yo	know where wage rates are posted? u been informed about your fringe benefits? u been charged for tools used in performing your u ever been charged for any transportation furnis r employer made arrangements for the cashing c	shed by contractor or his agents?	Subcontractor
F. When yo	ou work in a higher classification, are you paid the	e proper wage rate for that classification?	
1A YES B YES C YES D YES E YES F YES	 NO NO NO NO NO NO NO NO 	6 A. YES NO B. YES NO C. YES NO D. YES NO E. YES NO F. YES NO	
2. A. YES B. YES C. YES D. YES E. YES F. YES	 NO NO NO NO NO NO NO NO NO 	7. A. YES NO B. YES NO C. YES NO D. YES NO E. YES NO F. YES NO	
3. YES A. YES B. YES C. YES D. YES E. YES F. YES	 NO NO NO NO NO NO NO NO NO 	8 A. YES NO B. YES NO C. YES NO D. YES NO E. YES NO F. YES NO	
4. YES A. YES B. YES C. YES D. YES E. YES F. YES	 NO NO NO NO NO NO NO NO NO 	9. A. YES NO B. YES NO C. YES NO D. YES NO E. YES NO F. YES NO	
5. A. YES B. YES C. YES D. YES E. YES F. YES	 NO NO NO NO NO NO NO NO NO 	10 A. YES NO B. YES NO C. YES NO D. YES NO E. YES NO F. YES NO	
Resident Eng	jineer Print/Type Name Here	Signature	
Compliance		Signature	

Engineer's Wage & Hour Report, TC 14-312

EXHIBIT

(KENTUCKY TRANSPORTATION CABINET TC 14-312A Division of Construction Procurement Rev. 06/200 Contract ID No.: Compliance Section Page								
	ENGINEER'S WAGE AND HOUR REPORT CONTINUATION PAGE								
Da	te: County:		Foreman:						
Pro	oject:		Address:						
Na	me:		City/State:						
	Contractor Subcontractor		Telephone:						
Г	NAME		ADDRESS						
11	OBSERVED WORKING AS	CLASSIFICATION		WAGE		OVERTIME			
Γ	NAME		ADDRESS						
12	OBSERVED WORKING AS	CLASSIFICATION		WAGE		OVERTIME			
Γ	NAME		ADDRESS						
13	OBSERVED WORKING AS	CLASSIFICATION		WAGE					
Γ	NAME		ADDRESS						
14	OBSERVED WORKING AS	CLASSIFICATION		WAGE		Over Time Vorked Paid			
Γ	NAME		ADDRESS						
15	OBSERVED WORKING AS	CLASSIFICATION		WAGE		OVERTIME VORKED PAID			
Γ	NAME		ADDRESS						
16	OBSERVED WORKING AS	CLASSIFICATION		WAGE		OVERTIME VORKED PAID			
	NAME		ADDRESS						
17	OBSERVED WORKING AS	CLASSIFICATION		WAGE		Overtime Worked Paid			
	NAME		ADDRESS						
18	OBSERVED WORKING AS	CLASSIFICATION		WAGE		OVERTIME VORKED PAID			
Γ	NAME		ADDRESS						
19	OBSERVED WORKING AS	CLASSIFICATION		WAGE		OVERTIME			
Γ	NAME		ADDRESS						
20	OBSERVED WORKING AS	CLASSIFICATION		WAGE					

Engineer's Wage & Hour Report, TC 14-312

					TC 14-312AE	Rev. 06/2007	Page 2
Date:	County:	1	Name:				
Project:		(Contract ID) No ⁻		Contra	actor
-	ow where wage rates are posted?					Subco	ontractor
	been informed about your fringe benefits?						
C. Have you	been charged for tools used in performing you	r duties	except for	reasonable avoid	able loss or da	mage thereto	?
D. Have you	ever been charged for any transportation furni	shed by	contractor	or his agents?			
E. Has your e	employer made arrangements for the cashing	of your	paychecks	?			
F. When you	work in a higher classification, are you paid the	ne prope	er wage rat	te for that classific	ation?		
11		16.					
A. 🗌 YES	NO	Α.	☐ YES				
B. 🗌 YES		В.	U YES				
C. C. YES		C.	U YES				
D. YES		D.					
E. L YES F. L YES		E. F.	□ YES □ YES				
1. [] 123		1.					
12		_ 17.					
A. VES		— 17. A.	VES				
B. 🗌 YES		В.	VES	🗌 NO			
C. 🗌 YES		C.	🗌 YES				
D. 🗌 YES	□ NO	D.	🗌 YES				
E. 🗌 YES		E.	□ YES				
F. 🗌 YES	L NO	F.	🗌 YES	L NO			
13 A. _ YES		18. A.	VES				
B. 🗌 YES		B.					
C. CYES		C.	YES				
D. 🗌 YES		D.	☐ YES				
E. 🗌 YES	□ NO	E.	🗌 YES				
F. 🗌 YES		F.	Sec. Yes	🗆 NO			
14 AYES		19. A.	YES				
B. 🗌 YES		B.					
C. 🗌 YES		C.	🗌 YES				
D. 🗌 YES		D.	☐ YES				
E. 🗌 YES	□ NO	E.	🗌 YES	🗆 NO			
F. 🗌 YES		F.	□ YES	🗆 NO			
45							
15 A. _ YES		_ 20. A.	☐ YES				
B. SYES		В.	☐ YES				
C. 🗌 YES		C.	☐ YES				
D. 🗌 YES		D.	□ YES				
E. 🗌 YES	□ NO	E.	S YES	🗌 NO			
F. 🗌 YES	□ NO	F.	□ YES				
Resident Engin	eer Print/Type Name Here	Sig	nature				
Compliance Off	ficer	Sia	nature				
	Print/Type Name Here						

CP-9010

Contract ID:101015

NON-COLLUSION CERTIFICATION

COMMONWEALTH OF KENTUCKY

COUNTY WHITLEY

PROJECT NO. STP 0751(076)

jim

(Name of Individual, Co-Partnership, or Corporation submitting bid)

its agent, officers or employees have not directly or indirectly entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free competitive bidding in connection with this proposal.

(Signature)

Company President (Title)

NON-COLLUSION CERTIFICATION

COMMONWEALTH OF KENTUCKY

COUNTY WHITLEY

PROJECT NO. STP 0751(076)

I, Jim , Company President , (Name of officer signing certification) (Title) under penalty of perjury under the laws of the United States, do hereby certify that

jim (Name of Individual, Co-Partnership, or Corporation submitting bid)

its agent, officers or employees have not directly or indirectly entered into any agreement, participated in any collusion, or otherwise taken action in restraint of free competitive bidding in connection with this proposal.

(Signature)

Company President (Title)

Page 7

Contract ID:101015

CERTIFICATION OF ORGANIZATION(S)

COMMONWEALTH OF KENTUCKY

COUNTY WHITLEY

PROJECT NO. STP 0751(076)

I,

(Name of Officer or Authorized Agent) (Title)

under penalty of perjury under the laws of the United States, do hereby certify that, except as noted below,

jim

(Name of Individual, Co-Partnership, or Corporation submitting bid)

any person associated therewith in the capacity of (owner, partner, director, officer, principal investigator, project director, manager, auditor, or any position involving the Administration of Federal Funds): is not currently under suspension, debarment, voluntarily exclusion, or determination of ineligibility by any federal agency; has not been suspended, debarred, voluntarily excluded or determined ineligible by any federal agency within the past 3 years; does not have a proposed debarment pending; and has not been indicted, convicted, or had a civil judgement rendered against (it) by a court of competent jurisdiction in any matter involving fraud or official misconduct within the past 3 years.

Please list below any exceptions to the foregoing, to whom it applies, initiating agency and dates of action.

Exceptions:

(Signature)

(Title)

Page 8

CERTIFICATION OF PERFORMANCE

Certification with regard to the Performance of Previous Contracts or Subcontracts subject to the Equal Opportunity Clause and the filing of Required Reports.

The , hereby certifies that he , participated in previous contract or subcontract subject to the equal opportunity clause, as required by Executive Orders 10925, 11114, or 11246, and that he , filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering agency, or the Former President's Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.

jim (Name of Individual, Co-Partnership, or Corporation submitting bid)

(Title)

(Name of Officer or Authorized Agent)

(Signature)

Date:

NOTE: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by bidders and proposed subcontractors only in connection with the contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EE0-1) is the only report required by the Executive Orders of their implementing regulation.

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the Executive Orders and have not filed reports should note that 41 CFR 60-1.7(b)(1) prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period specified by the Federal Highway Administration or by the Director or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor.

CERTIFICATION FOR FEDERAL-AID CONTRACT

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

- 1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agent.
- 2. If any funds other than the Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

The prospective participation also agrees by submitting his or her bid proposal that he or she shall require the language of this certification be included in all lower tier subcontracts, which exceed \$100,000 and that all such subrecipients shall certify and disclose accordingly.

jim (Name of Individual, Co-Partnership, or Corporation submitting bid)

(Name of Officer or Authorized Agent)

(Title)

(Signature)

CERTIFICATION OF BID PROPOSAL / DBE

We (I) proposed to furnish all labor, equipment and materials necessary to construct and/or improve the subject project in accordance with the plans, proposal, the Transportation Cabinet's Standard Specifications for Road and Bridge Construction, current edition, special provisions, notes applicable to the project as indicated herein and all addenda issued on this project.

We (I) attach a bid guaranty as provided in the special provisions in an amount not less than 5% of the total bid. We agree to execute a contract in accordance with this proposal within 15 calendar days after the receipt of the notice of award for the project.

We (I) have examined the site of proposed work, project plans, specifications, special provisions, and notes applicable to the project referred to herein. We understand that the quantities shown herein are estimated quantities subject to increase or decrease as provided in the specifications.

We (I) acknowledge receipt of all addendum(s) (if applicable) and have made necessary revisions to the bid proposal. We have considered all addendum(s) in calculation of the submitted bid and applied the updated bid items, which are included.

"The bidder certifies that it has secured participation by Disadvantaged Business Enterprises(DBE) in amount of - - percent of the total value of this contract and that the DBE participation is in compliance with the requirements of 49 CFR 26 and the policies of the Kentucky Transportation Cabinet pertaining to the DBE Program."

For Electronic Bidding - We (I) certify by signing this bid with a digital signature, which is considered a valid binding signature, all documents contained in the Bid Packet produced by the Expedite Bidding Program.

jim (Name of Individual, Co-Partnership, or Corporation submitting bid)

(Name of Officer of Authorized Agent)

Title

(Signature)

When two or more organizations bid as a joint venture, enter names of each organization and an authorized agent for each organization must sign above.

DBE SUB-CONTRACTOR BIDDERS LIST

The Department of Transportation Federal Regulations require that the Kentucky Transportation Cabinet provide a bidders list to be maintained in the Office of Personnel Nanagement, Small Business Development Branch (49 CFR 26:11) for each federally funded project awarded.

Project No. STP 0751(076) List all quotes/bids received on this project.

DBE (Disadvantaged Business Enterprise) Contractors, Consultants, and Suppliers submitting quotes/bids for this project:

- 1. 2. 3. 4. 5. 6.
- 7. 8.
- ο.

DBE (Disadvantaged Business Enterprise) Contractors, Consultants, and Suppliers contacted who did NOT submit quotes/bids for this project.

- 1. 2. 3. 4. 5.
- 6. 7.
- 8.

Non-DBE (Disadvantaged Business Enterprise) Contractors, Consultants, and Suppliers submitting quote/bids for this project.

- 1. 2. 3. 4. 5. 6. 7.
- 8.

If you need additional space, please attach a separate page. If you need assistance regarding this form, please contact Melvin Bynes or Anita Hall at (502)564-3601.

TC14-14

KENTUCKY TRANSPORTATION CABINET DEPARTMENT OF HIGHWAYS FRANKFORT, KENTUCKY PROPOSAL or BID BOND

Bond ID: Surety Registry Agency: Bond Pct: Surety State:

KNOW ALL MEN BY THESE PRESENTS that we, as PRINCIPAL, and the a corporation organized and existing under the laws of the State of having its principal place of business at

as SURETY, are held and firmly bound unto the TRANSPORTATION CABINET in its official capacity as agent of the Commonwealth of Kentucky, hereinafter called the CABINET, as OELIGEE, in the penal sum of 5% of the total bid (DOLLARS), lawful money of the United States of America, for the payment of which, well and truly to be made, we bid ourselves, our heirs, executors, administrators,

successors and assigns jointly and severally, firmly by these presents. WHEREAS the principal is herewith submitting its bid proposal,

attached hereto, with the CABINET, dated , , for Project No. , Contract ID , Call , County

for work described in said bid proposal.

The CONDITION OF THE ABOVE OBLIGATION IS SUCH that, if the aforesaid principal shall be awarded the contract, the said principal will, within fifteen (15) days after the notice of such award, execute the contract with required performance and payment bond, provide satisfactory evidence of required liability insurance (furnish evidence of compliance with process agent's requirements (See 102.15, Spec.) and provide the proposed work schedule, then this obligation shall be null and void. Upon the failure or refusal of the principal herein to provide all of the forecoing requirements or the omission, failure or refusal to provide any one of the same, then in this event the bond shall be considered forfeited and the principal and the surety will pay unto the obligee the penal sum of 5% of the total bid (DOLLARS) upon demand, which is

the amount of this bid bond and for which the principal and surety have obligated themselves herein, as agreed damages. However, in no event shall the surety's Liability exceed the penal sum hereof.

> PRINCIPAL: jim

(Corporate Seal)

BY _

SURETY:

Attest:

Attest:

CP-9010

ВҮ _____

CP-9011

- and	KENTUCKY TRANSPORTATION CABINET	TC 14-313 Rev. 06/2009
2	Department of Highways DIVISION OF CONSTRUCTION PROCUREMENT	Page 1 of 1
	NONDISCRIMINATION IN EMPLOYMENT	
TO (name)		
The undersigned currently hol CID # for FED/STATE PF	ds with the Transportation Cabinet, Commonwealth of Kentu ROJECT #	cky, Frankfort, Kentucky,
Chapter 344, An Act o Presidential Executive discriminate against any	der the provisions of the above contract or subcontract and i <i>f the Kentucky General Assembly to Prevent Discriminatio</i> Order No. 11246 of September 24, 1965, the undersign employee or applicant for employment because of race, colo oligation not to discriminate in employment includes, but	n in Employment and ned is obliged not to or, age, sex, religion, or
• Hiring, place	ment upgrading, transfer, or demotion	
	, advertising, or solicitation for employment	
_	ing employment	
	or other forms of compensation training including apprenticeship	
Layoff or ter		
	l to you pursuant the provisions of the above contract or o nonfederal-aid projects and Presidential Executive Order No deral-aid projects.	
	SIGNATURE (contractor/subcontractor)	
	DATE	
The contractor shall post copie employment.	es of this notice in conspicuous places available to employee	s or applicants for

	Departmen	PORTATION CABINET It of Highways UCTION PROCUREMENT	TC 14-310 Rev. 08/2007 Page 1 of 1
NOTICE OF SELECT	ION OF TRAIN	EE AND TRAINEE WORK	HISTORY
NAME (contractor)	COUNTY #	FED/STATE PROJECT #	CONTRACT ID
NAME (trainee)		SSN (last four digits)	PHONE
ADDRESS (trainee's street)			
СІТҮ		STATE	ZIP
CLASSIFICATION		WAGE (per hour)	
ETHNIC GROUP (Check one.)			
Asian or Pacific Islander Black Hispanic Other:			
GENDER (C <i>heck one.</i>) Male Female			
REFERRAL SOURCE			
WORK HISTORY (List all work experience i	related to construc	tion work.)	
NOTE : This report must be filed and appro Return completed form to: 200 Mero Stre		_	
FOI		ON CABINET USE ONLY	
Approved	BY (Division of Co	onstruction Procurement)	DATE
REMARKS			



Steven L. Beshear Governor TRANSPORTATION CABINET Frankfort, Kentucky 40622 www.transportation.ky.gov/

Michael W. Hancock, P.E. Acting Secretary

June 10, 2010

THE ALLEN COMPANY INC 3009 ATKINSON AVE SUITE 300 Lexington, KY 40509

RE: NOTICE TO BEGIN WORE - Contract ID #101019 AWARD AMOUNT - \$ 32,854,330.28 LETTING DATE - May 28, 2010 AWARD DATE - June 03, 2010 CLARK COUNTY, IM-NH 0645(068) ASPHALT SURFACE WITE BRIDGE

Dear Contractor:

We are enclosing for your record a copy of the executed contract on the subject project. This is your notice to proceed with the contract work.

When the contract specifies a fixed completion date, the contractor will begin work after receipt of the Notice to Begin Work at such time as will enable him to complete the work by the specified completion date. Please inform the District Engineer at once as to your plans for beginning work on this project.

The contract time established for the completion of this project is November 01, 2011

Sincerely yours,

Ryan Griffith, Director Division of Construction Procurement

RG/AB

CC: DIVISION OF ACCOUNTS DIVISION OF CONSTRUCTION DIVISION OF MATERIALS DISTRICT ENGINEER CONTRACTORS ASSOCIATION HARTFORD FIRE INSURANCE COMPANY PHOENIX INSURANCE COMPANY BIG MEADOW OIL COMPANY SPARTAN CONSTRUCTION BAR-TIE REINFORCING



An Equal Opportunity Employer M/F/D

PART 1

TRANSPORTATION CABINET DEPARTMENT OF HIGHWAYS DIVISION OF CONSTRUCTION PROCUREMENT FRANKFORT, KENTUCKY

POSTED: June 18, 2010 NOTICE TO CONTRACTORS

SEALED BIDS WILL BE RECEIVED ELECTRONICALLY THROUGH THE BID EXPRESS BIDDING SERVICE UNTIL 10:00 AM (EASTERN DAYLIGHT TIME) ON FRIDAY, JULY 30, 2010. BIDS WILL BE PUBLICLY OPENED AND READ AT 10:00 AM (EASTERN DAYLIGHT TIME) FOR IMPROVEMENT OF:

CALL 200 CONTRACT ID 101321

MCCRACKEN, LIVINGSTON COUNTIES BRO 0601 (159) PADUCAH-SMITHLAND ROAD (US60) THE DBE PARTICIPATION GOAL IS 0.80%.

LIVINGSTON COUNTY BRO 0601 (159): PADUCAH-SMITHLAND ROAD (US 60) CONSTRUCT BRIDGE AND APPROACHES OVER TENNESSEE RIVER, A DISTANCE OF 0.93 MILES. BRIDGE WITH GRADE, DRAIN & SURFACE. SYP NO. 01-01115.08.

MCCRACKEN COUNTY BRO 0601 (159): PADUCAH-SMITHLAND ROAD (US 60) CONSTRUCT BRIDGE AND APPROACHES OVER TENNESSEE RIVER, A DISTANCE OF 0.54 MILES. BRIDGE WITH GRADE, DRAIN & SURFACE. SYP NO. 01-01115.08.

- * A MANDATORY PRE-BID MEETING WILL BE HELD ON July 07, 2010, 10:00 A.M. PREVAILING TIME, AT THE TRANSPORTATION CABINET OFFICE BUILDING, 200 MERO STREET, FRANKFORT, KY 40622.
- * ANY COMPANY THAT IS INTERESTED IN BIDDING ON THE SUBJECT PROJECT OR BEING PART OF A JOINT VENTURE MUST BE REPRESENTED AT THE PRE-BID MEETING.
- * NO INDIVIDUAL CAN REPRESENT MORE THAN ONE COMPANY. AT THE MEETING, A ROSTER WILL BE TAKEN OF THE REPRESENTATIVES PRESENT. ONLY COMPANIES REPRESENTED AT THE MEETING WILL BE ELIGIBLE TO HAVE THEIR BIDS OPENED AT THE DATE OF LETTING.

NOTICE TO CONTRACTORS JULY 30, 2010 LETTING PAGE 2

ANY PROSPECTIVE BIDDERS INTERESTED IN REVIEWING THESE PROJECTS AT THE SITE AND DISCUSSING THE PARTICULARS OF THESE PROJECTS SHALL CONTACT THE DISTRICT OFFICE PRIOR TO 12:00 NOON, PREVAILING TIME, JULY 19, 2010. UPON REQUEST, THE DISTRICT OFFICE SHALL PROVIDE PERSONNEL ON JULY 20, 2010, TO GO OVER THE PROJECT WITH ANY PROSPECTIVE BIDDERS.

PROPOSALS FOR THESE PROJECTS WILL BE AVAILABLE AT THE DIVISION OF CONSTRUCTION PROCUREMENT WEBSITE. CONTRACTORS MUST REGISTER FOR EACH PROJECT THEY INTEND TO BID. THE BIDDER REGISTRATION FORM IS AVAILABLE ON THE WEBSITE. THE DEPARTMENT WILL ONLY ACCEPT BID REGISTRATION FORMS FROM CONTRACTORS WHO ARE PREQUALIFIED IN THE WORK CATEGORIES OF THE PARTICULAR PROJECT.

INTERNET:

THE DIVISION OF CONSTRUCTION PROCUREMENT HAS ESTABLISHED A WEB PAGE ON THE INTERNET. BY USING THE FOLLOWING ADDRESS: WWW.TRANSPORTATION.KY.GOV/CONTRACT. YOU MAY THEN VIEW AND/OR DOWNLOAD THE FOLLOWING FILES:

(1) BULLETINS. (2) BID ITEM QUANTITY INDEX. (3) ELIGIBLE BIDDERS LIST. (4) NOTICE TO CONTRACTORS.
(5) BIDDER REGISTRATION FORM. (6) UNIT BID TABULATIONS. (7) PROPOSALS. (8) EXPEDITE BID FILES.
(9) QUESTIONS AND ANSWERS. (10) LETTING RESULTS. (11) DESIGN BUILD PROJECTS.
(12) EXPEDITE SOFTWARE. (13) ANTICIPATED EARNING SPREADSHEET. (14) PREQUALIFIED CONTRACTORS LIST.
(15) E-FORMS LIBRARY. (16) AVERAGE UNIT BID PRICES. (17) ASPHALT PRICE INDEX.
(18) GENERAL PARTICIPATION PLAN. (19) DBE DIRECTORIES. (20) ADDENDUM HISTORY.
(21) QUALIFICATIONS FOR BIDDERS. (22) LETTING SPECIFIC BULLETINS.

REQUEST FOR PROPOSALS SHOULD BE MADE TO: DEPARTMENT OF HIGHWAYS TRANSPORTATION CABINET OFFICE BUILDING DIVISION OF CONSTRUCTION PROCUREMENT 200 MERO STREET, 3RD FLOOR FRANKFORT, KENTUCKY 40622 TELEPHONE: (502) 564-3500 FAX: (502) 564-8961 OR (502) 564-7299

REQUEST FOR PLANS (NON REFUNDABLE) SHOULD BE MADE TO:

HTTP://WWW.LYNNIMAGING.COM/KYTRANSPORTATION/

TRANSPORTATION CABINET FRANKFORT, KENTUCKY

DIVISION OF CONSTRUCTION PROCUREMENT

OFFICIAL ORDER NO. 106002

SUBJECT: AWARD OF PROJECT

IN ACCORDANCE WITH OFFICIAL ADVERTISEMENT, BIDS WERE PUBLICLY OPENED AND READ AT THE CENTRAL OFFICE OF THE DEPARTMENT OF HIGHWAYS ON APRIL 23, 2010.

THE AWARDS COMMITTEE REVIEWED AND CONSIDERED THE BIDS RECEIVED ON THE FOLLOWING PROJECT, AND UPON RECOMMENDATION OF THE AWARDS COMMITTEE, IT IS HEREBY DIRECTED THAT THE FOLLOWING PROJECT BE AWARDED, THAT THE SUCCESSFUL BIDDER BE SO NOTIFIED IN WRITING, AND A CONTRACT BE EXECUTED.

CALL #104 CONTRACT ID #101313 JEFFERSON COUNTY, BRZ 0503 (216): OLD LAGRANGE ROAD (CR 1010), BRIDGE WITH GRADE, DRAIN & SURFACE, A DISTANCE OF 0.04 NILES. THE LOW BID WAS SUBMITTED BY LOUISVILLE PAVING COMPANY INC, 1801 PAYNE STREET, LOUISVILLE, KY, IN THE AMOUNT OF \$243,197.92.

SIGNED AND APPROVED THIS _3" DAY OF May , 2010.

STATE HIGHWAY ENGINEER - DEPARTMENT OF HIGHWAYS

TRANSPORTATION CABINET FRANKFORT, KENTUCKY

OFFICIAL ORDER NO. 106081

DIVISION OF CONSTRUCTION PROCUREMENT

SUBJECT: REJECTION OF PROJECT

IN ACCORDANCE WITH OFFICIAL ADVERTISEMENT, BIDS WERE PUBLICLY OPENED AND READ AT THE CENTRAL OFFICE OF THE DEPARTMENT OF HIGHWAYS ON MAY 28, 2010.

THE AWARDS COMMITTEE REVIEWED AND CONSIDERED THE BID RECEIVED ON THE FOLLOWING FROJECT, AND UPON RECOMMENDATION OF THE AWARDS COMMITTEE, IT IS HEREBY DIRECTED THAT THE FOLLOWING PROJECT BE REJECTED.

CALL #301 CONTRACT ID #102055 GREENUP COUNTY, FD05 045 0023 000-005: COUNTRY MUSIC HIGHWAY (US 23), ASPHALT RESURFACING, A DISTANCE OF 4.48 MILES.

8th DAY OF JUNE , 2010. SIGNED AND APPROVED THIS STATE HIGHWAY ENGINEER - DEPARTMENT OF HIGHWAYS

Semiannual Labor Compliance Enforcement Report, FHWA-1494

	S. DEPARTMENT OF TRANSPORTATION			STATE OR DIVISION
FE	DERAL HIGHWAY ADMINISTRATION			
SEMIANNUAL L				
		DATE		
	(Pursuant to 29 C.F.R. 5.7 (b))			
	FOR PROJECTS SUBJECT TO THE	DAVIS-BACO	N AND RELATED ACT	
	ITEM			NUMBER/AMOUNT
1. Period Covered From:	To:			
2. Number of Prime Contracts Awar	ded			
3. Total Dollar Amount of Prime Co	ntracts Awar≬ed			
4. Number of Contractors/Subcontra	actors Againsl Whom Complaints Were	Received		
5. Number of Investigations Compl	eted			
6. Number of Contractors/Subcontra	actors Found in Violation			
7. Amount ₀f Wages found DUE	(a) Davis-Bacon and Related Acts			
	(b) Contract Work Hours and Safety S	Standards Act		
8. Amount of Back Wages Paid	(a) Davis-Bacon and Related Acts			
	(b) Contract Work Hours and Safety S			
9. Number of Employees Due Wag Contract Work Hours and Safety	e Restitution Under the Davis-Bacon a Standards Act	nd Related A	cts and	
10. Amount of Liquidated Damages	Assessed Under the Contract Work Ho	ours and Safe	ty Standards Act	
11. REMARKS				
RESPONSIBLE OFFICER		Send To:		
TITLE			DOL - Wage and Hot Office of Enforceme Government Contract 200 Constitution Ave Washington DC 20	nt Policy cts Team, Room S-3018 e., NW
Form FHWA-1494 (Rev. 4-98) (INF4.2, 4/8/98)	(See next page fo	or instructions	This form	PREVIOUS EDITIONS ARE OBSOLETE n was electronically produced by Elite Federal Forms, Inc

INSTRUCTIONS

<u>General</u>:

- Reports shall be submitted to the Department of Labor by each Division Administrator. The report is due on or before April 30 and October 30 of each year.
- 2. Violations of the Fair Labor Standards Act shall not be included in the reports.

Comments on Report Items :

- Enter the beginning and ending dates (either October 1 through March 31 or April 1 through September 30) of the period covered by each semi-annual report.
- Enter the total number of contracts awarded by FHWA and/or the State departments of transportation which are subject to the Davis Bacon and Related Acts and the Contract Work Hours and Safety Standards Act.
- 3. Enter the total dollar amount of the contracts from item 2.
- Enter the total number of contractors/subcontractors against whom complaints were received.
- 5. Enter the total number of full scale investigations completed. A full scale investigation is a complete and detailed investigation into the administration of labor standards provisions. Do not include routine payroll checks. However, a full scale investigation may be one limited to some portion of a contractor's/subcontractor's operation such as a single paying operation.

- 6. Enter the number of contractors/subcontractors found to be in violation as a result of the investigations reported in item 5. Do not count a contractor/subcontractor more than once in a single investigation because he/she has violated more than one act or because more than one contract is included in the investigation.
- Enter the total dollar amount of wages found to be due employees of the contractors/subcontractors reported in item 6. Separate the dollar amounts according to (a) violations of the Davis-Bacon and Related Acts and (b) violations of the Contract Work Hours and Safety Standards Act.
- Enter the total dollar amounts of back wages paid to employees of the contractor/subcontractor reported in item 6. Separate the dollar amount according to (a) violations of the Davis-Bacon and Related Acts and (b) violations of the Contract Work Hours and Safety Standards Act.
- 9. Enter the number of employees to whom the wages were paid in item 8. This figure is the unduplicated count, i.e., an employee paid wages as a result of an investigation shall be counted only once regardless of the fact that he/she may have been paid under both Davis-Bacon and Related Acts and the Contract Work Hours and Safety Standards Act.
- 10. Enter the total dollar amount of liquidated damages assessed as a result of violations of the Contract Work Hours and Safety Standards Act.
- Enter any explanation or comment considered necessary to a proper understanding of the report. A separate sheet may be attached if necessary.

- mart	KENTUCKY TRANSPOR Department of DIVISION OF CONSTRUCT	Highways	TC 14-309 Rev. 02/2013 Page 1 of 1							
TRAINEE CLASSIFICAT	TRAINEE CLASSIFICATION FORM AND NOTICE OF SELECTION OF TRAINING PROGRAM									
NAME (contractor)		Prime Contractor	CONTRACT ID							
ADDRESS (street)			FED/STATE PROJECT #							
СІТҮ		STATE	ZIP							
TRAINEE REPRESENTATIVE		COUNTY	PHONE							
 Kentucky Association of Higl Highway Contractors, Inc. & Heavy & Highway Contractor Iron Worker Employers Asso Ohio Operating Engineers A Kentucky State District Cour Whitney M. Young , Jr. Job C Other 	& Reinforcing, Local 70									
CLASSIFICATION	TRAINEES (#)	SUB'S TRAINEES (#)	TENTATIVE STARTING DATE							
CERTIFIED BY (contractor's authority of the second	report must be filed for approva	REPORT TO: Kentucky Transportation Cabinet Div. of Construction Procurement, Compliance Section 200 Mero St, Third Floor Frankfort, Ky 40622 (502) 564-3500 val prior to commencing construction.								
Approved	FOR TRANSPORTATION C BY (Division of Construction Pro		DATE							
REMARKS										

Wage Complaint by Employee, TC 14-318

	KENT	UCKY TRANSPOR Department of			TC 14-318 Rev. 02/2013
\sim	DIVISION		ION PROCUREMEN	іт	Page 1 of 1
	WAGE	E COMPLAINT	BY EMPLOYEE	E	
INSTRUCTIONS: Promptly after	violation, file co	omplaint with the	Division of Constru	uction Procurement	or Section
Engineer.					
SECTION 1: COMPLAINANT I					
FIRST NAME	LAST NAME		DATE	PHONE	
ADDRESS	1	CITY		STATE ZI	Ρ
SECTION 2: PROJECT/CONTR	ACTOR INFOR	MATION			
PROJECT IDENTIFICATION					
LOCATION			DEPARTMENT	REPRESENTATIVE	
CONTRACTOR NAME			CONTRACTOR	SUPERINTENDENT/	FOREMAN
ADDRESS		CITY		STATE ZI	Р
SECTION 3: COMPLAINT INFO					
NATURE OF COMPLAINT (Check		Improperly C	lassified 🗌 Wag	es Incorrect 🗌 C	vertime Claimed
		Other (Explain			
EMPLOYMENT DAT	res	FROM DATE	TO DATE		
TIME FRAME OF ALLEGED VIOL	ATION	1			
STATEMENT OF ALLEGED VIOL	TION				
SIGNATURE (complainant)				DATE	
REMARKS (For Division of Const	ruction Procure	ment Office Use (Only)		

~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~		JCKY TRANSPO Department c	of Highway	s	TC 14-311 Rev. 06/2007 Page 1 of 1							
DIVISION OF CONSTRUCTION PROCUREMENT     Huge 1017       WEEKLY TRAINING REPORT												
NAME (contractor)		COUNTY #	FED/ST	ATE PROJECT #	CONTRACT ID							
NAME (trainee)     SSN (last four digits)     WAGE (per hour)												
CLASSIFICATION												
ETHNIC GROUP (Check of American Indian or Asian or Pacific Islar Black Hispanic Other: GENDER (Check one.) Male Female	Alaskan Native											
DATE (training started)	Report	ing Hours in A	ccordance	with Individual Traini	ng Program							
TRAINING CATEGORY	PHASE I	PHAS	E II	PHASE II	TOTALS							
HOURS TRAINED THIS WEEK												
HOURS REQUIRED												
TOTAL HOURS TRAINED												
TRAINING HOURS REMAINING												
REMARKS		1										
PREPARED BY		TITLE			DATE							
Return completed form	to: 200 Mero Street, Fr	ankfort, KY 40	622									

BIDDER REGISTRATION FORM         Letting: July 30, 2010 PART 1, 2 & 3         Submit Form         Letting: July 30, 2010 PART 1, 2 & 3         Submit Form         Submit Form         Didders: Contractors desiring to submit a bid (Either Printed version or electronic bid via Bid Express) MUST register with KYTC as a valid bidder.         Failure to register will cause failure of the Bid Express bid submission process.         Please complete this form and FAX to 502-564-8961 or 502-564-7299 or email kytc.bidrequest@ky.gov         Name:         Andor #:         Jenoit         Jenoit		COUNTY CALL CID COUNTY CALL CID COUNTY	408 103306 Wayne 436 103225 Wolfe	Cumberland 409 103310 Clinton 437 103226 Magoffin	1 410 103112 Shelby 438 103228 Knott	411 103311 McCreary 439 103317 Graves	440 103319	Hancock 413 103113 Hart 441 103320 Harrison	in 414 102035 Todd 442 103321 Grant	Fleming 415 102252 Muhlenberg 443 103322 Fulton	e 416 102953 Jefferson	Henderson 417 103114 Hardin	Greenup 418 103116 Logan	McCracken 419 103117 Henry	Caldwell 420 103120 Monroe	1 421 103215 Rowan	422 103219 Fleming	423 103222 Floyd	424 103223 Letcher	425 103224 Pike	e 426 103302 Pulaski	in 427 103312 Lincoln	Breckinridge 428 103313 Adair	429	430	Marshall 431 103316 Owen	Trigg-Marshall 432 103118 Edmonson	433	434 103124	435 103125		
DDEF	Letting Either Prin egister will m and FAX			CID C(	102945 Perry	103308 Ct	101323 Rowan	102946 Lee	103218 Ni	103220 H ₆	102248 McLean	102247 F1	102249 Carlisle	102250 He	102251 G1	102253 M		102255 Harlan	102955 Bell	103115 Butler	103205 Lee	103221 Ohio	102256 Fayette	103318 Gallatin	103107 Br	103307 Russell	103108 Grayson	103305 M	102234 Tr	102237 Daviess	103109 Meade	103110 Jackson
BI	ubmit a bid ( Failure to re plete this for			CALL C	316 1(	317 1(	318 1(	319 1(	320 1(	321 1(	322 1(	323 1(	324 1(	325 1(	326 1(	327 1(	328 1(	329 1(	330 10	331 1(	332 1(	333 1(	334 1(	335 1(	400 10			403 1(	404 10	405 10	406 10	407 1(
	ntractors desiring to si Please com			COUNTY	Jefferson	Clark	Clark	Knott	Laurel	Knott	Kenton-Boone	Christian	Allen	Franklin	Various	Todd	Ballard	Campbell	McCreary	Bath	Henry	Clinton	Campbell	Green	Rockcastle	McCreary	Casey	Lincoln	Harrison	Washington	Wolfe	Powell
	dders: Co	Company Name:	Requested By:	CALL CID	101320	104009	104010	104011	101028	101027	101029		101325	104020	101321	104013	101319	101324	103309	102213	102236	102238	102239		102242			102245	102246	102244		102944
				1.1					104	106		108	109	110	200	201	300		302	303	304	305	306	307	308	309	310	311	312	313		315

# Bidder Registration Form

CP-9021

### EXHIBIT Qualifications for Bidders (Example)

**CP-9022** 

TRANSPORTATION CABINET DIVISION OF CONTRACT PROCUREMENT REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010 July 16, 2010 PAGE 1 ITEM NO. ROUTE COUNTY TYPE OF WORK CAll - CONTID _____ JEFFERSON COUNTY Qualifications Required - A, C1, C2 05-00271.00 I 265 ASPHALT REHAB WITH GRADE & DRAIN. 100 - 101320 CLARK COUNTY Qualifications Required - C1, C2 - US 60 ASPHALT SURFACE WITH GUARDRAIL. 101 - 104009 CLARK COUNTY 102 - 104010 Qualifications Required - C1, C2 KY 1927 ASPHALT SURFACE WITH GRADE & DRAIN. KNOTT COUNTY Qualifications Required - A, I15, E1, E2, E3, E5 - KY 899 GRADE & DRAIN. 103 - 104011 LAUREL COUNTY 104 - 101028 Qualifications Required - A, IO4 08-08501.00 I 75 GUARDRAIL. KNOTT COUNTY Qualifications Required - E2, E3, E5 12-01080.00 KY 1098 BRIDGE WITH GRADE, DRAIN & SURFACE. 106 - 101027KENTON, BOONE COUNTIES Qualifications Required - A, IO4 06-02800.10 I 275 GUARDRAIL. 107 - 101029 CHRISTIAN COUNTY Qualifications Required - E2, E3, E5 02-01068.00 CS 1007 BRIDGE REPLACEMENT. 108 - 101322ALLEN COUNTY 109 - 101325Qualifications Required - E3, E5 03-08100.00 KY 100 GRADE & DRAIN WITH BRIDGE. FRANKLIN COUNTY 110 - 104020 Qualifications Required - C1, C2 KY 676 ASPHALT SURFACE WITH GUARDRAIL. MCCRACKEN, LIVINGSTON COUNTIES 200 - 101321 Qualification Required - E5 01-01115.08 US 60 BRIDGE WITH GRADE, DRAIN & SURFACE. 01-01115.08 US 60 BRIDGE WITH GRADE, DRAIN & SURFACE. TODD COUNTY Qualification Required - A - US 181 GRADE & DRAIN. - KY 107 GRADE & DRAIN. 201 - 104013 BALLARD COUNTY 300 - 101319Qualifications Required - A, C1, C2 01-07000.00 KY 286 GRADE & DRAIN WITH ASPHALT SURFACE. CAMPBELL COUNTY 301 - 101324 Qualifications Required - A, C1, C2 06-00224.00 KY 8 GRADE & DRAIN WITH ASPHALT SURFACE. MCCREARY COUNTY 302 - 103309 Qualifications Required - C1, C2 CR 1062 ASPHALT RESURFACING. BATH COUNTY Qualifications Required - C1, C2 303 - 102213 KY 211 ASPHALT RESURFACING.

# CP-9022

REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010 PAGE 2 July 16, 2010 HENRY COUNTY Qualifications Required - C1, C2 - KY 193 ASPHALT RESURFACING. 304 - 102236 CLINTON COUNTY 305 - 102238Qualifications Required - C1, C2 KY 90 ASPHALT RESURFACING. CAMPBELL COUNTY 306 - 102239 Qualifications Required - C2 KY 9 ASPHALT RESURFACING. GREEN COUNTY Qualifications Required - A, IO4 - KY 0565 GUARDRAIL. 307 - 102240ROCKCASTLE COUNTY 308 - 102242 Qualifications Required - C1, C2 KY 1229 ASPHALT RESURFACING. MCCREARY COUNTY Qualifications Required - C2 309 - 102241 US 27 ASPHALT RESURFACING. CASEY COUNTY 310 - 102243 Qualifications Required - C1, C2 KY 910 ASPHALT RESURFACING. LINCOLN COUNTY Qualifications Required - C2 - US 27 ASPHALT RESURFACING. 311 - 102245 HARRISON COUNTY 312 - 102246 Qualifications Required - C2 US 27 ASPHALT RESURFACING. WASHINGTON COUNTY 313 - 102244 Qualifications Required - C1, C2 KY 152 ASPHALT RESURFACING. WOLFE COUNTY Qualifications Required - I16, I17, E1, E2, E3, E5 - KY 9000 BRIDGE DECK RESTORATION & WATERPROOFING. 314 - 102943 POWELL COUNTY Qualifications Required - I16, I17, E1, E2, E3, E5 - KY 9000 BRIDGE DECK RESTORATION & WATERPROOFING. 315 - 102944 PERRY COUNTY Qualifications Required - I16, I17, E1, E2, E3, E5 - KY 0699 BRIDGE DECK RESTORATION & WATERPROOFING. 316 - 102945 CUMBERLAND COUNTY 317 - 103308 Qualifications Required - C1, C2 KY 485 ASPHALT RESURFACING. ROWAN COUNTY Qualifications Required - A 318 - 101323 09-00197.00 CS 1088 GRADE & DRAIN WITH ASPHALT SURFACE. LEE COUNTY Qualifications Required - I16, I17, E1, E2, E3, E5 - KY 2016 BRIDGE DECK RESTORATION & WATERPROOFING. 319 - 102946 NICHOLAS COUNTY Qualifications Required - C1, C2 - KY 386 ASPHALT RESURFACING. 320 - 103218 HANCOCK COUNTY 321 - 103220 Qualifications Required - C1, C2 KY 2181 ASPHALT RESURFACING.

### EXHIBIT

### Qualifications for Bidders (Example)

### CP-9022

REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010

MCLEAN COUNTY	Qualifications Required - C1, C2
322 - 102248	- KY 136 ASFHALT RESURFACING.
FLEMING COUNTY	Qualifications Required - C2
323 - 102247	- KY 32 ASPHALT RESURFACING.
CARLISLE COUNTY	Qualifications Required - A, I15, E1, E2, E3, E5
324 - 102249	- KY 545 CULVERT REPLACEMENT.
HENDERSON COUNTY	Qualifications Required - A, C1, C2
325 - 102250	- US 41 JPC PAVEMENT REPAIRS.
GREENUP COUNTY	Qualifications Required - C2
326 - 102251	- US 23 ASPHALT RESURFACING.
MCCRACKEN COUNTY	Qualifications Required - A, I15, I24, E1, E2, E3, E5
327 - 102253	- US 60 MAINTENANCE.
CALDWELL COUNTY	Qualifications Required - C1, C2
328 - 102254	- KY 139 ASFHALT RESURFACING.
HARLAN COUNTY	Qualifications Required - A, I35, I40, E1, E2, E3, E5
329 - 102255	- KY 179 SLIDE REPAIR.
BELL COUNTY	Qualifications Required - B, I28
330 - 102955	- US 025E JFC PAVEMENT REPAIRS.
BUTLER COUNTY	Qualifications Required - C1, C2
331 - 103115	- KY 1117 ASPHALT RESURFACING.
LEE COUNTY	Qualifications Required - C1, C2
332 - 103205	- KY 2017 ASPHALT RESURFACING.
OHIO COUNTY	Qualifications Required - C1, C2
333 - 103221	- KY 505 ASFHALT RESURFACING.
FAYETTE COUNTY	Qualifications Required - C2
334 - 102256	- KY 4 ASPHALT RESURFACING.
GALLATIN COUNTY	Qualifications Required - C1, C2
335 - 103318	- KY 455 ASFHALT RESURFACING.
BRECKINRIDGE COU 400 - 103107	NTY Qualification Required - C1, C2 - KY 992 ASPHALT RESURFACING. - KY 1740 ASPHALT RESURFACING. - KY 2781 ASPHALT RESURFACING.
RUSSELL COUNTY 401 - 103307	Qualification Required - C1, C2 - KY 619 ASPHALT RESURFACING. - KY 910 ASPHALT RESURFACING.
GRAYSON COUNTY 402 - 103108	Qualification Required - C1, C2 - KY 720 ASPHALT RESURFACING. - KY 1168 ASPHALT RESURFACING. - KY 1356 ASPHALT RESURFACING.

### EXHIBIT

PAGE 4

MARSHALL COUNTY

403 - 103305

404 - 102234

DAVIESS COUNTY

405 - 102237

TRIGG, MARSHALL COUNTIES

### Qualifications for Bidders (Example)

### **CP-9022**

July 16, 2010

 Qualification Required - C1, C2

 KY 0408 ASPHALT RESURFACING.

 KY 1610 ASPHALT RESURFACING.

 COUNTIES
 Qualification Required - C2

 US 68 ASPHALT RESURFACING.

 KY 81 ASPHALT RESURFACING.

 KY 2235 ASPHALT RESURFACING.

MEADE COUNTY 406 - :03109	- KY	red - C1, C2 1600 ASPHALT RESURFACING. 1735 ASPHALT RESURFACING. 2726 ASPHALT RESURFACING.
JACKSON COUNTY 407 - 103110	- KY - KY - KY	<ol> <li>ASPHALT RESURFACING.</li> <li>ASPHALT RESURFACING.</li> </ol>
WAYNE COUNTY	Qualification Requi	red = C1 C2

408 - 103306	Qualification Requ	uired – Cl, C2
	- F	(Y 167 ASPHALT RESURFACING.
	- 1	(Y 1275 ASPHALT RESURFACING.
		Y 3106 ASPHALT RESURFACING.
	1	(i biob hermali habbhthoine.
CLINTON COUNTY		
409 - 103310	Qualification Requ	
		KY 553 ASPHALT RESURFACING.
	- F	(Y 0558 ASPHALT RESURFACING.
SHELBY COUNTY		
410 - 103112	Qualification Requ	uired - Cl. C2
		Y 12 ASPHALT RESURFACING.
	-	CY 362 ASPHALT RESURFACING.
	-	Y 395 ASPHALT RESURFACING.
		Y 1005 ASPHALT RESURFACING.
		(Y 1531 ASPHALT RESURFACING.
	- F	(Y 1848 ASPHALT RESURFACING.
	- F	(Y 2862 ASPHALT RESURFACING.
MCCREARY COUNTY		
411 - 103311	Qualification Requ	ired = C1 C2
4II - 1022II		Y 478 ASPHALT RESURFACING.
	- F	KY 1044 ASPHALT RESURFACING.

LAUREL COUNTY									
412 - 103111	Qualification Required - C1, C2								
	-	KY 552 ASPHALT RESURFACING.							
	-	KY 1006 ASPHALT RESURFACING.							
	-	KY 1803 ASPHALT RESURFACING.							
	-	KY 1810 ASPHALT RESURFACING.							
	-	KY 2041 ASPHALT RESURFACING.							
	-	KY 3431 ASPHALT RESURFACING.							
	-	KY 3432 ASPHALT PAVEMENT & ROADWAY REHABILITATIO.							
	-	KY 3435 ASPHALT RESURFACING.							
HART COUNTY									
413 - 103113	Qualification	Required – C1, C2							
	-	KY 566 ASPHALT RESURFACING.							
	-	KY 2185 ASPHALT RESURFACING.							

_

Qualifications for Bidders (Example)

CP-9022

PAGE 5	REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010 July 16, 2010
TODD COUNTY 414 - 102035	Qualification Required - C1, C2 - KY 107 ASPHALT RESURFACING. - KY 181 ASPHALT RESURFACING.
MUHLENBERG COUN1 415 - 102252	Y Qualification Required - C1, C2 - US 62 ASPHALT RESURFACING. - US 62 ASPHALT RESURFACING. - KY 604 ASPHALT RESURFACING.
JEFFERSCN COUNTY 416 - 102953	Qualification Required - I16, I17, E1, E2, E3, E5 - KY 0148 BRIDGE DECK RESTORATION & WATERPROOFING. - KY 1531 BRIDGE DECK RESTORATION & WATERPROOFING. - KY 1531 BRIDGE DECK RESTORATION & WATERPROOFING. - KY 1531 BRIDGE DECK RESTORATION & WATERPROOFING.
HARDIN COUNTY 417 - 103114	Qualification Required - C1, C2 - KY 583 ASPHALT RESURFACING. - KY 1375 ASPHALT RESURFACING. - KY 1868 ASPHALT RESURFACING. - KY 2802 ASPHALT RESURFACING.
LOGAN CCUNTY 418 - 103116	Qualification Required - C1, C2 - KY 73 ASPHALT RESURFACING. - KY 1293 ASPHALT RESURFACING. - KY 1785 ASPHALT RESURFACING.
HENRY CCUNTY 419 - 103117	Qualification Required - C1, C2 - KY 389 ASPHALT PAVEMENT & ROADWAY REHABILITATIO. - KY 561 ASPHALT PAVEMENT & ROADWAY REHABILITATIO.
MONROE COUNTY 420 - 103120	Qualification Required - C1, C2 - KY 678 ASPHALT RESURFACING. - KY 839 ASPHALT RESURFACING.
ROWAN CCUNTY 421 - 103215	Qualification Required - C1, C2 - KY 799 ASPHALT RESURFACING. - KY 1722 ASPHALT RESURFACING.
FLEMING COUNTY 422 - 103219	Qualification Required - C1, C2 - KY 156 ASPHALT RESURFACING. - KY 161 ASPHALT RESURFACING. - KY 170 ASPHALT RESURFACING. - KY 2505 ASPHALT RESURFACING.
FLOYD CCUNTY 423 - 103222	Qualification Required - C1, C2-KY 194-KY 680-KY 680-KY 1426-KY 1426-KY 1498ASPHALT PAVEMENT PATCHINGKY 2030-KY 2030ASPHALT PAVEMENT PATCHINGKY 2555ASPHALT PAVEMENT PATCHINGKY 3379ASPHALT PAVEMENT PATCHINGKY 3380ASPHALT PAVEMENT PATCHING.

=

Qualifications for Bidders (Example)

# CP-9022

PAGE 6	REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010	July 16, 2010
LETCHER COUNTY 424 - 103223	Qualification Required - C1, C2-KY 510ASPHALT PAVEMENT PATCHINGKY 806ASPHALT PAVEMENT PATCHINGKY 932ASPHALT PAVEMENT PATCHINGKY 1103ASPHALT PAVEMENT PATCHINGKY 2034ASPHALT PAVEMENT PATCHINGKY 2035ASPHALT PAVEMENT PATCHINGKY 2036ASPHALT PAVEMENT PATCHINGKY 2545ASPHALT PAVEMENT PATCHINGKY 3404ASPHALT PAVEMENT PATCHINGKY 3410ASPHALT PAVEMENT PATCHING.	
PIKE COUNTY 425 - 103224	Qualification Required - C1, C2-KY 199-KY 0881-KY 0881-KY 1056-KY 1056-KY 1056-KY 1056-KY 2061-KY 2062-KY 2062-KY 2062-KY 2062	
PULASKI COUNTY 426 - 103302	Qualification Required - C1, C2 - KY 328 ASPHALT RESURFACING. - KY 635 ASPHALT RESURFACING. - KY 1675 ASPHALT RESURFACING. - KY 2301 ASPHALT RESURFACING. - KY 3261 ASPHALT RESURFACING. - KY 3263 ASPHALT RESURFACING.	
LINCOLN COUNTY 427 - 103312	Qualification Required - C1, C2 - KY 300 ASPHALT RESURFACING. - KY 1770 ASPHALT RESURFACING. - KY 1770 ASPHALT RESURFACING.	
ADAIR COUNTY 428 - 103313	Qualification Required - C1, C2 - KY 704 ASPHALT RESURFACING. - KY 768 ASPHALT RESURFACING.	
ROCKCASTLE COUNT 429 - 103314	Y Qualification Required - C1, C2 - KY 1912 ASPHALT RESURFACING. - KY 2549 ASPHALT RESURFACING.	
CASEY COUNTY 430 - 103315	Qualification Required - C1, C2-KY 198-KY 1552ASPHALT RESURFACINGKY 1640ASPHALT RESURFACINGKY 1649ASPHALT RESURFACINGKY 1676ASPHALT RESURFACINGKY 3196ASPHALT RESURFACING.	
OWEN COUNTY 431 - 103316	Qualification Required - C1, C2 - KY 607 ASPHALT RESURFACING. - KY 1883 ASPHALT RESURFACING.	
EDMONSON COUNTY 432 - 103118	Qualification Required - C1, C2 - KY 238 ASPHALT RESURFACING. - KY 1075 ASPHALT RESURFACING.	
SIMPSON COUNTY 433 - 103121	Qualification Required - C1, C2 - KY 664 ASPHALT RESURFACING.	

KY 1434 ASPHALT RESURFACING.

_

REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010

WARREN COUNTY 434 - 103124	Qualification Required - C1, C2 - KY 263 ASPHALT RESURFACING. - KY 526 ASPHALT RESURFACING.
BELL COUNTY 435 - 103125	Qualification Required - C1, C2 - KY 1491 ASPHALT RESURFACING. - KY 2011 ASPHALT RESURFACING. - KY 3485 ASPHALT RESURFACING.
WOLFE COUNTY 436 - 103225	Qualification Required - C1, C2 - KY 2016 ASPHALT RESURFACING. - KY 2491 ASPHALT RESURFACING.
MAGOFFIN COUNTY 437 - 103226	Qualification Required - C1, C2 - KY 364 ASPHALT RESURFACING. - KY 867 ASPHALT RESURFACING.
KNOTT COUNTY 438 - 103228	Qualification Required - C1, C2 - KY 1087 ASPHALT PAVEMENT PATCHING. - KY 1098 ASPHALT PAVEMENT PATCHING. - KY 1231 ASPHALT PAVEMENT PATCHING. - KY 1410 ASPHALT PAVEMENT PATCHING. - KY 3391 ASPHALT PAVEMENT PATCHING.
GRAVES COUNTY 439 - 103317	Qualification Required - C1, C2 - KY 129 ASPHALT RESURFACING. - KY 564 ASPHALT RESURFACING.
HICKMAN COUNTY 440 - 103319	Qualification Required - C1, C2 - KY 0058 ASPHALT RESURFACING. - KY 0123 ASPHALT RESURFACING.
HARRISON COUNTY 441 - 103320	Qualification Required - C1, C2 - KY 392 ASPHALT RESURFACING. - KY 1842 ASPHALT RESURFACING.
GRANT COUNTY 442 - 103321	Qualification Required - C1, C2 - KY 491 ASPHALT RESURFACING. - KY 1942 ASPHALT RESURFACING. - KY 1995 ASPHALT RESURFACING.
FULTON COUNTY 443 - 103322	Qualification Required - C1, C2 - KY 1128 ASPHALT RESURFACING. - KY 1282 ASPHALT RESURFACING.

CONTRACTOR WORK CLASSIFICATIONS:

# CP-9022

REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010

001111111	
CODE	DESCRIPTION
15*	CULVERTS
37*	TRAFFIC CONTROL
A	GRADE AND DRAIN
В	PORTLAND CEMENT CONCRETE PAVING
C	ASPHALT PAVING
C1	ASPHALT PAVING OPTION B
C2	ASPHALT PAVING OPTION A
CO01	STAKING
CO02	FUEL SUPPLIER
CO03	SUPPLIER
E1	BRIDGES NOT MORE THAN 70 FT. CLEAR SPAN
E2	BRIDGES NOT MORE THAN 100 FT. CLEAR SPAN
E3	BRIDGES 100 FT. CLEAR SPAN AND OVER
E4	DEMOLITION OF MAJOR BRIDGES
E5	BRIDGES OVER NAVIGABLE STREAMS
E5*	BRIDGES OVER NAVIGABLE STREAMS
F	SIGNS
G	LIGHTING
Н	LANDSCAPING
I01	CLEARING AND GRUBBING
102	DITCHING AND SHOULDERING
I03	BRIDGE APPROACHES
I04	GUARD RAILS
105	FENCING
106	SEEDING AND SODDING
107	DENSE GRADED AGGREGATE BASE CONSTRUCTION
108	CEMENT CONCRETE BASE CONSTRUCTION
I09	SOIL CEMENT BASE CONSTRUCTION
I10	PLANT MIX BANK GRAVEL BASE CONSTRUCTION
I11	CURB AND GUTTER
I12	SIDEWALK
I13	ENTRANCE PAVEMENT
I14	PAVED DITCH
I15	CULVERTS
I16	BRIDGE REPAIR
I17	BRIDGE DECK REPAIR
I18	BRIDGE PAINTING
I18A	BRIDGE PAINTING
I18B	BRIDGE PAINTING
I18C	BRIDGE PAINTING
I19	STEEL ERECTION
I20	TIEING STEEL REINFORCEMENT
121	FURNISH AND DRIVE PILING
122	DREDGING
123	HYDRAULIC EMBANKMENT CONSTRUCTION
124	STORM DRAINAGE & STORM SEWER
125	SLURRY SEAL
I26 I27	BUILDINGS AND RELATED CONSTRUCTION
	DEMOLITION
I28	CONCRETE REPAIRS
I29 I20	RIGHT OF WAY MOWING
I30	TRAFFIC SIGNALS
I31 I32	PAVEMENT STRIPING
I32 I33	PAVEMENT MARKERS UTILITIES
133	FIBER OPTIC CABLE INSTALLATION
I34 I35	PERMANENT ANCHORED TIEDBACK WALLS
I36	TREE TRIMMING & BRUSH REMOVAL
137	TRAFFIC CONTROL
138	BITUMINOUS MILLING & TEXTURING
I39	GROUTING FOR GROUND IMPROVEMENTS
139 I40	DRILL AND PLACE RAIL
I40 I41	BARRIER WALLS
141	HYDRODEMOLITION OF BRIDGE DECKS
I42 I43	BREAKING AND SEATING
143	INTEGRATED TRAFFIC MANAGEMENT SYSTEMS
I45	DRILLING OF HORIZONTAL DRAINS
I40 I46	WATERPROOFING

Qualifications for Bidders (Example)

### CP-9022

REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010

I47	EPOXY COATING
148	DRILLED CAISSON FOUNDATIONS
140	TUNNELS
149	REMOVAL AND PLACEMENT OF PROJECT MATERIA
151	CONCRETE SAWING
I52	DIAMOND GRINDING
153	TELECOMMUNICATION CONSTRUCTION
I54	ROOFING
I55	CONCRETE GRINDING
156	SALT STORAGE SHEDS
157	EDGE DRAINS
I58	VERTICAL DRILLING
I59	COVERED TIMBER BRIDGES
I60	HYDRAULIC JACKING
I61	SPECIAL ENGINEERED FILLS
162	PAINTING OF BUILDINGS
163	UNDERGROUND TANK REMOVAL
164	ASBESTOS REMOVAL
165	SHORING
165 166	ROCK BLASTING
I67	GUNITE/SHOTCRETE
I68	TRENCHING
169	STEEL PIPE
I70	TUNNEL LINER
I71	STRUCTURAL PLATE PIPE
172	BIN-TYPE RETAINING WALLS
173	UNDERDRAINS
174	SWEEPING
I75	CATCH BASIN CLEANING
176	JET RODDING
177	POWER WASHING
178	SURFACE PLANING AND TEXTURING
179	GRINDING AND JOINT SEALING
180	CAISSONS
I81	SLURRY DIAPHRAM WALLS
182	SHEETING PILING AND SHORING
183	MAJOR BRIDGE FOUNDATIONS
184	WICK DRAINS
I85	PAVEMENT GRINDING AND GROOVING
186	SAWING & SEALING OF CRACKS & JOINTS
187	CRACK INJECTION
188	ROCK BOLTING
189	PNEUMATIC BLANKET
190	GUNITE POOLS
I91	EPOXY INJECTION & REPAIRS
I92	AUTOMATIC SPRINKLER SYSTEMS INSTALLATION
193	RAILROAD TRACK CONSTRUCTION & REPAIR
194	GONGROUP TOTHE DEDITE
<b>TOF</b>	CONCRETE JOINT REPAIR
I95	WALLCOVERING
195 196	
	WALLCOVERING
196	WALLCOVERING DRILLED SHAFTS
196 197	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION
196 197 198 199	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION
196 197 198 199 J01	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING
196 197 198 199 J01 J02	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS
I96 I97 I98 J01 J02 J03	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING
196 197 198 199 J01 J02 J03 J04	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING
I96 I97 I98 J01 J02 J03 J04 J05	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION
196 197 198 J01 J02 J03 J04 J05 J06	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES
196 197 198 J01 J02 J03 J04 J05 J06 J07	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS
196 197 198 J01 J02 J03 J04 J05 J06 J07 J08	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING
196 197 198 J01 J02 J03 J04 J05 J06 J07 J08 J09	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION
196 197 198 J01 J02 J03 J04 J05 J06 J07 J08 J09 J10	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE
196 197 198 199 J01 J02 J03 J04 J05 J06 J05 J06 J07 J08 J09 J10 J11	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL
196 197 198 J01 J02 J03 J04 J05 J06 J07 J08 J07 J08 J09 J10 J11 J12	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL CORE DRILLING
196 197 198 199 J01 J02 J03 J04 J05 J06 J05 J06 J07 J08 J09 J10 J11 J12 J13	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL CORE DRILLING REHABILITATION OF STORM DRAINAGE AND STO
196 197 198 199 J01 J02 J03 J04 J05 J06 J07 J08 J07 J08 J07 J10 J11 J12 J13 J14	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL CORE DRILLING REHABILITATION OF STORM DRAINAGE AND STO CHIP AND SEAL
I96 I97 I98 J01 J02 J03 J04 J05 J06 J05 J06 J07 J08 J09 J10 J11 J12 J13 J14 J15	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL CORE DRILLING REHABILITATION OF STORM DRAINAGE AND STO CHIP AND SEAL POLYURETHANE CONCRETE LIFTING
I96 I97 I98 J01 J02 J03 J05 J05 J06 J07 J08 J09 J10 J11 J12 J13 J14 J15 J16	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL CORE DRILLING REHABILITATION OF STORM DRAINAGE AND STO CHIP AND SEAL POLYURETHANE CONCRETE LIFTING RETAINING WALLS
I96 I97 I98 J01 J02 J03 J04 J05 J06 J07 J08 J07 J08 J07 J10 J11 J12 J13 J14 J15 J16 J17	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL CORE DRILLING REHABILITATION OF STORM DRAINAGE AND STO CHIP AND SEAL POLYURETHANE CONCRETE LIFTING RETAINING WALLS AUGER CAST PILING
I96 I97 I98 J99 J01 J02 J03 J04 J05 J06 J07 J08 J07 J08 J09 J10 J11 J12 J11 J12 J13 J14 J15 J16 J17 J18	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL CORE DRILLING REHABILITATION OF STORM DRAINAGE AND STO CHIP AND SEAL POLYURETHANE CONCRETE LIFTING RETAINING WALLS AUGER CAST PILING HEATING AND AIR CONDITIONING INSTALLATIO
I96 I97 I98 J01 J02 J03 J04 J05 J06 J07 J08 J07 J08 J07 J10 J11 J12 J13 J14 J15 J16 J17	WALLCOVERING DRILLED SHAFTS VIBRO COMPACTION STONE COLUMNS DEEP DYNAMIC COMPACTION COMPACTION GROUTING SLURRY WALLS CHEMICAL GROUTING CONSOLIDATION GROUTING LIME INJECTION MINI PILES DAMS AND RESERVOIRS SLAB JACKING HYDRO DEMOLITION SHOTCRETE STRAIGHTENING STRUCTURAL STEEL CORE DRILLING REHABILITATION OF STORM DRAINAGE AND STO CHIP AND SEAL POLYURETHANE CONCRETE LIFTING RETAINING WALLS AUGER CAST PILING

REQUIRED WORK ITEMS FOR BIDDERS LETTING July 30, 2010

J21	PRESSURE GROUTING
J22	UNDERSEALING & FILLING VOIDS
J23	WELLS
J24	GROUND FREEZING
J25	RETRO-REFLECTIVITY ANALYSIS
J26	PIPELINE CONSTRUCTION
J27	INTERIOR - MILLWORK
J28	EXPANSION JOINTS
J29	JOINT SEALING
J30	CONCRETE HEADWALLS
J31	GRINDING AND MILLING
J32	IRRIGATION INSTALLATION
J33	GROUND IN RUMBLE STRIPS
J34	FLOORCOVERING
J35	WINDOW TREATMENT & AWNINGS
J36	SEALCOATING
J39	DRILLED AND UNDERREAMED PIERS
J40	LIME & CEMENT ROAD BED SOIL STABILIZATIO
J41	WETLAND MITIGATION TREE PLANTING
J42	WELDING
J43	GLASS INSTALLATION AND GLAZING
J44	MECHANICAL
J45	INSTALLING OVERHEAD DOORS
J46	PNEUMATIC BACKSTOWING
J47	MACHINE PREP. OF EXISTING SLAB
J48	CRASH CUSHIONS
J49	DECORATIVE PAVERS
J50	MUDJACKING
J51	VIDEO PIPE INSPECTION & CLEANING
	RAILROAD SIDING CONSTRUCTION & REPAIR
J52	
J53	COLD MILLING
J54	UNDERWATER CONSTRUCTION
J55	ROAD PLANING AND SURFACE REMOVAL
J56	STAY IN PLACE BRIDGE FORMS
J57	CRACK SEALING
J58	SEALCOATING
J59	FERTILIZATION
J60	EMBANKMENT IN PLACE
J61	RALUMAC
J62	MASONRY COATING
J63	ROADWAY WEATHER MONITORING EQUIPMENT INS
J64	ASPHALT PLANING AND SCARIFICATION
J65	
	BORING & TUNNELING
J66	HERBICIDE SPRAYING AND BRUSH CONTROL
J66 J67	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER
J66 J67 J68	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT
J66 J67 J68 J69	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION
J66 J67 J68 J69 J70	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS
J66 J67 J68 J69 J70 J71	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING
J66 J67 J68 J69 J70 J71 J72	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER
J66 J67 J68 J69 J70 J71	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION
J66 J67 J68 J69 J70 J71 J72	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER
J66 J67 J68 J69 J70 J71 J72 J73	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION
J66 J67 J68 J69 J70 J71 J72 J73 J73 J74 J75	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J76 J77	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J77 J78	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J78 J79	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J77 J78 J79 J80	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH PAVEMENT STRIPING REMOVAL
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J78 J79 J80 J81	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH PAVEMENT STRIPING REMOVAL CONCRETE PATCHING
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J78 J79 J79 J80 J81 J82	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH PAVEMENT STRIPING REMOVAL CONCRETE PATCHING CARBON FIBER BRIDGE WRAP
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J78 J77 J78 J79 J80 J81 J82 J83	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH PAVEMENT STRIPING REMOVAL CONCRETE PATCHING CARBON FIBER BRIDGE WRAP STREAM RESTORATION MITIGATION
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J78 J79 J79 J80 J81 J82	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH PAVEMENT STRIPING REMOVAL CONCRETE PATCHING CARBON FIBER BRIDGE WRAP
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J78 J77 J78 J79 J80 J81 J82 J83	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH PAVEMENT STRIPING REMOVAL CONCRETE PATCHING CARBON FIBER BRIDGE WRAP STREAM RESTORATION MITIGATION
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J78 J77 J78 J79 J80 J81 J82 J83 J84	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH PAVEMENT STRIFING REMOVAL CONCRETE PATCHING CARBON FIBER BRIDGE WRAP STREAM RESTORATION MITIGATION LANDSCAPE MAINTENANCE
J66 J67 J68 J70 J71 J72 J73 J74 J75 J76 J77 J77 J78 J77 J78 J79 J80 J81 J81 J82 J83 J84 J85	HERBICIDE SPRAYING AND BRUSH CONTROL LAW ENFORCEMENT OFFICER ROCKFALL CONTAINMENT SOIL STABILIZATION PRECAST PAVEMENTS GEOTECHNICAL DRILLING STONE VENEER PRECAST PANEL WALL ERECTION JOINT ADHESIVE POLYMER BRIDGE OVERLAY SOIL NAILING GABION BASKETS MASONRY LANDSCAPE MULCH PAVEMENT STRIPING REMOVAL CONCRETE PATCHING CARBON FIBER BRIDGE WRAP STREAM RESTORATION MITIGATION LANDSCAPE MAINTENANCE LANDSCAPE SITE PREPARATION

يدر در ۲ KYTC DEPARTMENT OF HIGHWAYS LOW BIDDER EXTENDED LETTING 01-22-10 Call: 101 Contract ID: 10-1001 Sheet 1 Date Run :February 01, 2010 01:26 pm Date Let : 01-22-10 Call: 101 Contid: 10-1001 ength: 0 KM Time: 135 WORKING BRIDGE ROAD (CF County: CARLISLE District: 01 Date Le Proposal Description: BRZ 0103 (285) Length: BRIDGE WITH GRADE, DRAIN & SURFACE OVERHEAD BRIDGE ROAD (CR Number of Bidders 3 phone (270)236-3102 (270)362-8561 00380 HAROLD COFFEY CONSTRUCTION CO INC 02618 JIM SMITH CONTRACTING COMPANY LLC 1 1,595,299.81 2 1,797,409.07 3 00138 HAYDON BRIDGE COMPANY INC 1,845,823.40 (859)336-7533 1,764,343.22 ENGINEERS ESTIMATE LOW BIDDER is -9.5 % FROM ENGINEER'S ESTI Apparent Low Bidder Low > HAROLD COFFEY CONSTRUCTION CO INC 1,595,299.81 Low Bidder Prop Item Quantity Unit Ext Amount Line # Description 0020 ASPHALT SEAL AGGREGATE FEB 1 2 2010 0030 CL2 ASPH BASE 0.75D PG64F22 0040 EMULSIFIED ASPHALT RS-2 2,315.000 TON 23.000 TON 22.0000 50,930.00 50.0000 1,150.00 2,222.000 TON 68.0000 151,096.00 3.000 TON 650.0000 1,950.00 83.0000 15.5000 0050 CL2 ASPH SURF 0.38D PG64-22 450.000 TON 37,350.00 88.000 LF 0060 ENTRANCE PIPE-15 IN 1,364.00 0070 CULVERT PIPE-18 IN 13,028.50 0080 CULVERT PIPE-24 IN 6,286.50 0090 STORM SEWER PIPE-18 IN 2,300.00 0100 S & F BOX INLET-OUTLET-18 IN 0110 S & F BOX INLET-OUTLET-24 IN 4,300.00 2,675.00 0120 DROP BOX INLET TYPE 13G 4,740.00 0130 ASPHALT WEDGE CURB 2,375.00 47.5000 300.0000 0140 BARRICADE-TYPE III 4.000 EACH 1,200.00 0150 REMOVE PAVEMENT 310.000 SQYD 3.5000 39.0000 1,085.00 0160 CEM CONC ENT PAVEMENT-6 IN 
 39.0000
 3,354.00

 1.0000
 800.00

 5.5000
 97,289.50

 1.0000
 516.00

 15.8600
 29,737.50

 45.0000
 180.00

 2,200.0000
 8,800.00
 86.000 SQYD 3,354.00 0170 TEMP DITCH 800.000 LF 5.5000 1.875.000 LF 15.8600 4.000 EACH 45.0000 2.000 EACH 2,200.0000 2.000 EACH 2,100.0000 744.000 TON 28.0000 242.000 TON 28.0000 1.000 LS 55 127.000 0180 EMBANKMENT IN PLACE 17,689.000 CUYD 0190 WATER 0200 GUARDRAIL-STEEL W BEAM-S FACE 0210 GUARDRAIL TERMINAL SECTION NO 1 0220 GUARDRAIL CONNECTOR TO BRIDGE END TY A 1,875.000 LF 8,800.00 0230 GUARDRAIL END TREATMENT TYPE 4A 4,200.00 20,832.00 0240 CHANNEL LINING CLASS II 0250 CHANNEL LINING CLASS III 6,776.00 71,000.0000 71,000.0000 12.0000 1.0000 2.0000 0260 CLEARING AND GRUBBING 71,000.00 0270 SIGNS 127.000 SQFT 1,524.00 175.000 LF 0280 EDGE KEY 175.00 2,843.000 SQYD 2.0000 1.000 LS 40,000.0000 375.000 LF 1.7500 0290 FABRIC GEOTEXTILE TY IV FOR PIPE 5,686.00 0300 MAINTAIN & CONTROL TRAFFIC 40,000.00 0310 TEMP SILT FENCE 656.25 0320 SILT TRAP TYPE A 0330 SILT TRAP TYPE B 3.000 EACH 17.000 EACH 500.0000 1,500.00 4,250.00 250.0000 0340 SILT TRAP TYPE C 4.000 EACH 200.0000 800.00 0350 CLEAN SILT TRAP TYPE A 6.000 EACH 50.0000 300.00 0360 CLEAN SILT TRAP TYPE B 34.000 EACH 50.0000 1,700.00 50.0000 0370 CLEAN SILT TRAP TYPE C 8.000 EACH 400.00 750.000 LF 1.000 LS 0380 CLEAN TEMP SILT FENCE 0.3000 225.00 0.3000 15,500.0000 24,300.0000 0390 STAKING 15,500.00 0400 REMOVE STRUCTURE 1.000 LS 24,300.0000 24,300.00 0410 EROSION CONTROL BLANKET 1,578.000 SQYD 1.4000 2,209.20 0420 TEMP MULCH 34,267.000 SQYD 6,853.40 0430 TEMP SEEDING AND PROTECTION 2,265.000 SQYD 1.200 TON 0.2200 498.30 0440 TOPDRESSING FERTILIZER 900.0000 1,080.00 
 1.200
 TON
 900.0000

 22,651.000
 SQYD
 0.3300

 5,770.000
 SQYD
 0.1200

 4,280.000
 LF
 0.3500

 9.000
 CUYD
 1,500.0000

 72.000
 LB
 1.0000

 2,627.000
 DOLL
 1.0000

 150.000
 CUYD
 40.0000

 1,114.000
 SQYD
 9.0000
 0450 SEEDING AND PROTECTION 7,474.83 692.40 0460 SPECIAL SEEDING CROWN VETCH 0470 PAVE STRIPING-PERM PAINT-4 IN 1,498.00 0480 CONCRETE-CLASS A 13,500.00 0490 STEEL REINFORCEMENT 72.00 72.00 2,627.00 0500 FUEL ADJUSTMENT 0510 STRUCTURE GRANULAR BACKFILL 6,000.00 0520 MASONRY COATING 10,026.00

ø

Υ,

YTC DEPARTMENT OF HIGHWAYS LOW BIDDER EXTENDED FOR LETTING 01-22-10 Call: 101 Contract ID: 10-1001 Sheet 2 Date Run :February 01, 2010 01:26 pm

Prop Item	Quantity	Unit		Low Bidder	Ext Amou
Line # Description 0530 ARMORED EDGE FOR CONCRETE		72.200	LF	75.0000	5,415.00
0540 FOUNDATION PREPARATION		1.000	LS	20,500.0000	20,500.00
0550 CRUSHED AGGREGATE SLOPE PROT		394.000	TON	32.0000	12,608.00
0560 TEST PILES		237.000	LF	45.0000	10,665.00
0570 PILES-STEEL HP12X53		2,764.000	LF	39.0000	107,796.00
0580 CONCRETE-CLASS A		382.900	CUYD	495.0000	189,535.50
0590 CONCRETE-CLASS AA		339.100	CUYD	555.0000	188,200.50
0600 STEEL REINFORCEMENT		72,330.000	LB	0.8200	59,310.60
0610 STEEL REINFORCEMENT-EPOXY COATE	)	93,119.000	LB	0.9200	85,669.48
0620 PRECAST PC I BEAM TYPE 4		921.330	LF	195.0000	179,659.35
0630 CONCRETE-CLASS B		5.000	CUYD	275.0000	1,375.00
0640 BEND 11.25 DEG 6 IN		1.000	EACH	250.0000	250.00
0650 BEND 22.50 DEG 6 IN		2.000	EACH	250.0000	500.00
0660 BEND 45 DEG 6 IN		2.000	EACH	250.0000	500.00
0670 THRUST RESTRAINT GLAND-6 IN		10.000	EACH	110.0000	1,100.00
0680 TIE-IN TO FORCE MAIN		2.000	EACH	2,100.0000	4,200.00
0690 OPEN CUT W/ STEEL ENCASEMENT		140.000	LF	100.0000	14,000.00
0700 OPEN CUT W/ STEEL ENCASEMENT		70.000	LF	95.0000	6,650.00
0710 RESTRAINED JOINT PVC FORCE MAIN-	6 IN	350.000	LF	25.5000	8,925.00
0720 LANDSCAPING		1.000	LS	1.0000	1.00
0730 DEMOBILIZATION		1.000	LS	23,577.0000	23,577.00
TOTAL BIDS					1,595,299.81

eProposal Jan-2009



CALL NO. <u>101</u> CONTRACT ID. <u>101001</u> <u>CARLISLE COUNTY</u> FED/STATE PROJECT NUMBER <u>BRZ 0103 (285)</u> DESCRIPTION <u>OVERHEAD BRIDGE ROAD (CR 1228)</u> WORK TYPE <u>BRIDGE WITH GRADE, DRAIN & SURFACE</u> PRIMARY COMPLETION DATE <u>135 WORKING DAYS</u>

### LETTING DATE: January 22, 2010

Sealed Bids will be received in the Division of Construction Procurement and/or the 1st floor of the Transportation Cabinet Office Building until 10:00 AM EASTERN STANDARD TIME January 22, 2010. Bids will be publicly opened and read at 10:00 AM EASTERN STANDARD TIME.

### **ROAD AND BRIDGE PLANS**

**DBE CERTIFICATION REQUIRED - 5%** 

REQUIRED BID PROPOSAL GUARANTY: Not less than 5% of the total bid. (Check guaranty submitted: Cashier's Check Certified Check Bid Bond )

BID BONDS WHEN SUBMITTED WILL BE RETAINED WITH THE PROPOSAL

DBE General Plan Included

BID PROPOSAL ISSUED TO:

SPECIMEN 🗌

Address

•• **

City

State Zip

CARLISLE COUNTY BRZ 0103 (285)

CONTRACT ID - 101001

ADMINISTRATIVE DISTRICT - 01

PROJECT(S) IDENTIFICATION AND DESCRIPTION:

COUNTY - CARLISLE PCN - DE02012281001 BRZ 0103 (285) OVERHEAD BRIDGE ROAD (CR 1228) REPLACE BRIDGE AND APPROACHES AT CANADIAN NATIONAL/ILLINOIS CENTRAL RAILFOAD, 0.4 MILE WEST OF KY 51, A DISTANCE OF 0.10 MILES. BRIDGE WITH GRADE, DRAIN & SURFACE. SYP NO. 01-01002.00. GEOGRAPHIC COORDINATES LATITUDE 36⁵50'31" LONGITUDE 89⁰0'43"

COMPLETION DATE(S): 135 WORKING DAYS APPLIES TO ENTIRE CONTRACT

FRANKFORT,	KENTUCKY	PR	OJECT	AU	THC	ORIZA	IOITA		THORIZATION	ND. 68601 005
	IT IS HEREBY OF	DERED THAT THE PR	DJECT HEREIN DE	CRIBED AF						
1. PROJECT ID	A: PROJECT	ID NUMBER	B: FEDERAL PRO	DJECT NO.		TRICT D: CO		IN THE FUN	DING LEVEL AUTHO	E: 6 YRP ITEM NUMBER
	020 522		BRZ0103		HWY 01	ADD		ARLISL	Ξ	01 01002
FITYPE OF PROJEC	τ		G: ROUTE NUM	BER H: FA	ACILITY					I: SYSTEMS
BRIDGE REF	PLACEMENT		CR 1228							
J: PROJECT LENGT			CR 1220	0	ERHEAU	BRIDGE R	RUAD			
О.100 МІ	REPLACE (C2G),	BRIDGE AND 0.400 MILES	APPROACHES WEST OF KY T ID 1010	51, 3.	RHEAD E 2 MILES	BRIDGE RO S NORTHWE	DAD AT I ST OF B	ARDWELL		
L: NO OF BRIDGES	M: PROGRAM		N: RS ITEM NU							PARENT NUMBER
Ì									01 01002	2 00 2000
2. PROJECT PHASE	A. PLANNING	3	B. DESIGN				OF WAY			
AND			DOH			DOH	UP WAT		D. UTILITIES DOH	
RESPONSIBILITY	E. CONSTRUC DOH/CON	TRACT	F. TITLE DEED	ED TO:			TENANCE		H. OTHER	
3. FUNDING & TIME ACCOUNTABILITY	1	EDERAL FHWA		STAT	E DOH					
								CAL	0	THER
ITEM NUMBER		REQ	UESTED FL	FISCAL	OR THI	S AUTHO	ORIZATIO	<b>N</b>		
SUFFIX	PHASE	FUND	PROGRAM	FEDERAL		FEDL APPR. CODE	ENACTE PLAN A		% DIFFERENCE VS 6YP AMT	CURRENT FUNDING REQUEST
01-01002.00	с	12	FD52	2010	2010	LICO		0		494,125
******* *** NCT ***	********* Г IN GYP FC *********	**************************************	AR (PRIDR	****** 6YP, N	****** W. ADV	******** ANCED, B	******** REAKOUT *******	****** 0THER *****	*****	
CURRENT ESTIMATE	RCG	DATE 01/22/10			CURF	RENT FUI	NDING F	EQUES	T TOTAL	404,405
		AUTH	ORIZATION	SUMN	ARY F	OR THIS	10-1 5	ERIES		494,125
PHASE		INITIAL PROJECT ESTIN			CURRENT	PROJECT			TOTAL AUTHO	RIZATION
NON-HIGHWAY PLANNING DESIGN RIGHT-OF-WA UTILITIES CONSTRUCTIO	NY	\$	0 0 00 0 0	\$* \$* \$* \$* \$*	20	0 00,000 50,000 00,000 94,125			\$ \$ 20 \$ 15 \$ 20	0 0,000 0,000 0,000 0,000 4,125
TOTAL		\$ 1,115,00	o	\$	2.5	44,125	Į	_	\$ 2.54	4 125
4. REMARKS: PROJECT APPR	LOW BID	IFICATION AD PLUS 25% FOR DITS WILL BE	JUSTS PREV ENGINEERI	NG.	AUTHOR:	ZED CONS	FUNDS.			4,125 THE LB
SIGNATURE	M	2	2/7/c, DATE		1	Bull	up	$\bigcirc$	R DESIGNATED	REPRESENTATIVE
				(			$\leq$			ca

PAGE: 1		COMMONWEALTH OF KEI TRANSPORTATION CABINI ENCUMBRANCE FOI	ET - C35		TC 14-32 REV.06/01/08
			DOC		921010010001K RED PAYMENT: N
REQUESTED BY: DI	VISION OF CONSTRUCTION	PROCUREMENT		I	DATE: 02/12/10
CONTRACT ID: 101	001 ADMIN. DISTRIC	T: 01 PRIMARY COUN	TY: CARLISLE		
PROJECT NO: BRZ	0103 (285)				
DESCRIPTION: OVE	RHEAD BRIDGE ROAD (CR )	1228)			
	ION: 135 WORKING LAYS		IING DATE: January 22	2010	CALL NO. 101
contract contract	ION. 199 WORKING MID		ind parts. Junuary 22	, 2010	CADE NO. 101
	81001 FED/STATE FROJ BRIDGE WITH GRADE, DRA	NO: BRZ 0103 (285) AIN & SURFACE	SYP NO: (	1-01002.00	FED TYPE:
FIND F	SUB SUB UNC LC FUNC ACT ACT (	DEPT TASK OBJ OBJ FROGRAM ORDEI		PO LINE	AMOUNT
0001 ARWY 12F0 F		797 6860101C 797 6860101C		1 \$ 1 \$	658,836.38
0002 BBRI 12F0 F		797 6860101C		1 \$ 1 \$	875,385.43 23,577.00
0004 CUTL 12F0 F		797 6860101C		1 \$	37,501.00
			PROJECT TOTAL:	\$	1,595,299.81
			CONTRACT TOTAL:	\$	1,595,299.81
	·····		CONTRACT AWARD AMOU	INT: \$	1,595,299.81
1	HAROLL COFFEY CONSTRUCT P O BCX 300 Hickman, KY 42050 00380 N00	TION CO INC	CONTRACT/AGREEMENT	ATTACHED	
CP ADMIN: AB					

DISTRIBUTION: DIVISION OF ACCOUNTS DIVISION OF MATERIALS DIVISION OF CONSTRUCTION PROCUREMENT DISTRICT OFFICE Proposal or Bid Bond, TC 14-14

# CP-9024

KENTUCK	Y TRANSPORTATION CABINET	TC 14-14 Rev. 04/2007
	partment of Highways	Page 1 of 1
DIVISION OF	CONSTRUCTION PROCUREMENT	
PROI	POSAL OR BID BOND	
KNOW ALL MEN BY THESE PRESENTS, that we,		RINCIPAL and the
	orporation organized and existing under the	e laws of the State of
having its principal plac as SURETY, are held and firmly bound unto the KEN		ficial capacity as agent of
the Commonwealth of Kentucky, hereinafter called		
2.3	nited States of America, for the payment of	
to be made, we bind ourselves, our heirs, executor	s, administrators, successors and assigns, jo	intly and severally, firmly
by these presents.		
WHEREAS, the principal is herewith submitting for project number, for work des		CABINET, dated ( <i>m/d/y</i> )
	cribed in said bid proposal.	
THE CONDITION OF THE ABOVE OBLIGATION IS		-
the said principal will within fifteen (15) days, after		
performance and payment bond, provide satisfactor		
compliance with process agent's requirements (Sec		
obligation shall be null and void. Upon the failure, of requirements or the omission, failure or refusal to		
considered forfeited and the principal and the sure		
	ount of this bid bond and for which the princ	
obligated themselves herein, as agreed damages. H	lowever, in no event shall the surety's liabili	ity exceed the penal sum
hereof.		
SIGNED, sealed, and dated this day of	20	
	., 20	
ATTEST	PRINCIPAL	
(corporate seal)	ADDRESS	
	SURETY (insurance	e or bonding company)
	ADDRESS	
ATTEST	BY (attorney-in-fa	ct)
		/

	DUNS Demo		1885936	544				84625 0	)1C		
Inv	Route Numb		164			Rural/Urb					
	End Mile Po		168.51	168.55		Functional Syste					
_	Project Leng					FA Syste On NHS Y		' Y			
	Bridge	No :	022B00	077N		County Nar					
Pro	oject Oversig	ght :	State			Congrl District		4			
	STIP	Ref:	FY11-14	4 Adm. Mod. #	2010.039	KYTC Pha		Constru	iction		
		Ref:				State Def Field	d 1:				
	Doc. Type/Da		CE Prog	g. 11/18/2010		State Def Field	d 2:				
ι	Jrbanized Ar	rea :				State Def Field	d 3:				
	) Bridge over		.5mi west	of KY7 at Gra	yson.						
Repla	ce expansion	n joints	s, patch ar	nd place concr	ete overlay.						
Rema Sched	fuled for the A	April 2	9, 2011 L	etting.							
co	IMPR. TYPE AC	APP	FF %	PRIOR FEDERAL	FEDERAL	STATE	OTHE	2	TOLL CREDIT	TOTAL	
		APP L01E	FF %		FEDERAL 250,000.00	STATE	OTHE	2		TOTAL 250,000	00
со	TYPE AC	L01E				STATE	OTHE	2	CREDIT		
CO 43	TYPE AC	L01E	90%		250,000.00	STATE	OTHE	3	CREDIT 25,000.00	250,000	
CO 43	TYPE AC	L01E	90%		250,000.00	STATE	OTHE	3	CREDIT 25,000.00	250,000	
CO 43	14 17	L01E L01E	90%		250,000.00 25,000.00	STATE	OTHE		CREDIT 25,000.00 2,500.00	250,000. 25,000	00
CO 43 43	TYPE AC 14 17 Project Tota	L01E L01E	90% 90%	FEDERAL	250,000.00 25,000.00 \$275,000.00			\$27,	CREDIT 25,000.00 2,500.00 500.00	250,000.0 25,000.0 \$275,000.0	00
CO 43 43 43	TYPE AC 14 17 Project Tota te agrees that a ent provisions	L01E L01E	90% 90% ndition to p th in 23 CFI	FEDERAL ayment of Federa R 630.112; and its	250,000.00 25,000.00 \$275,000.00 al funds obligated,	STATE	nply wit	\$27,	CREDIT 25,000.00 2,500.00 500.00	250,000. 25,000	00
CO 43 43 43 he Sta greem	TYPE AC 14 17 Project Tota te agrees that a ent provisions preement is sub docket.access.	L01E L01E Il as a co set for	90% 90% ndition to p th in 23 CFI the followi v/2010/pdf/	FEDERAL ayment of Federa	250,000.00 25,000.00 \$275,000.00 al funds obligated, s signature constitu	it accepts and will con	nply wit	\$27,	CREDIT 25,000.00 2,500.00 500.00	250,000. 25,000. \$275,000. Driginal	00
CO 43 43 43 he Sta greem	TYPE AC 14 17 Project Tota te agrees that a ent provisions preement is sub docket.access.	L01E L01E as a co set for ject to gpo.go	90% 90% ndition to p th in 23 CFi the followin v/2010/pdf/	FEDERAL ayment of Federa R 630.111; and its ng award terms: 2010-22705.pdf a	250,000.00 25,000.00 \$275,000.00 al funds obligated, s signature constitu	it accepts and will con ites the making of the	nply wit	\$27, h the ations.	CREDIT 25,000.00 2,500.00 500.00	250,000. 25,000. \$275,000. Driginal	00