

**Floyd County – Minnie to Harold Road Section 1 (KY 979/KY 460)**  
**Mandatory Pre-Bid Meeting Minutes**  
**Item No. 12-301.10**  
**November 5, 2012**

A mandatory Pre-Bid Meeting was held in the Conference Room of the District 12 office in Pikeville at 1:30 p.m. on Monday, November 5, 2012. The following contractor representatives attended the meeting:

|                  |                           |
|------------------|---------------------------|
| Gary L. Taylor   | Bizzack Construction, LLC |
| Lester Wimpy     | Bizzack Construction, LLC |
| Richard Hertzner | Vecellio & Grogan, Inc.   |
| Matt Farley      | Vecellio & Grogan, Inc.   |
| Mike Evans       | Kanawha Stone Co.         |
| Michael Edwards  | Elmo Greer & Sons, LLC    |
| Tom Caudel       | Greer Mining, Inc.        |
| Ken Lake         | Kokosing Construction Co. |
| Tim Hill         | Hi-View, LLC              |
| Bret Summers     | Mountain Enterprises      |
| Kevin Wolfe      | Haydon Bridge Co, Inc.    |
| Joe Burchett     | Bush & Burchett, Inc.     |

Copies of the sign-in sheets from the meeting are attached to the minutes and include contact information for the contractor representatives. Within the sign in sheets are the names and contact information for the KYTC personnel who attended and the CSX representative. .

John Michael Johnson, KYTC Project Manager, began the meeting with an overview of the project including the following points:

The project is Minnie to Harold Road Section 1.

It isn't expected that construction of this section will overlap with the construction of the next section.

A handout provided has a list of the parcels within the right-of-way that have not yet been cleared along with the expected dates for the Rights of Entry. Until the cabinet has a ROE for each parcel the contractor doesn't have the right to be on the property.

Parcel 110 is leased by Childers' Oil and Don Childers has indicated that the contractor can cross the property with owner notification. Once the contractor decides to how and when to cross Parcel 110, a Consent Release will be obtained by the Cabinet.

Environmental permits are expected to be cleared between middle to late January. The project will not be awarded until the environmental permits are issued.

A creek crossing is being permitted in the vicinity of the bridge.

No potential bat habitats were discovered; therefore, there will be no tree-cutting restrictions.

A map was distributed to all contractors in attendance that shows the streams that are included in the permit. If a contractor disturbs a non-permitted stream, then Corps of Engineers permitting is the contractor's responsibility.

This project is balanced, therefore excavated material is to be contained within right-of-way. If there is excess material it is acceptable to continue the fill up Boy Hollow (Right Fork of Simpson Branch) within the purchased right of way.

The award contract is expected between middle to late January 2013.

Railroad documents from CSX Railroad are expected to be completed mid-late January. According to Wayne Bolen, a CSX representative, the documents should be in-hand much sooner than that.

Because the railroad is inactive, there will be fewer submittals required and a flagman will not be required. Insurance is still required. If there is a change to the status of the tracks and flaggers are required, KYTC will pay for the flaggers.

Dave Skeens, KYTC Utilities, spoke about the expected progress of utility relocation. Currently the utilities on the project have not been moved. There will be revised dates in an addendum to the proposal.

Chesapeake Gas Lines (around bridge piers) – May 1, 2013  
EQT Gathering (around bridge piers) – May 1, 2013  
EQT Gathering (Simpson Branch) – August 1, 2013  
Kentucky Power (Simpson Branch) – May 1, 2013  
Kentucky Power (Intersection) – September 1, 2013  
Intermountain Cable – September 1, 2013  
AT&T – September 1, 2013  
Southern Water and Sewer – May 1, 2013  
Gas Lines (Simpson Branch) – August 1, 2013

Frontier gas has a line at the intersection and has decided to work with the contractor to move the line themselves.

Two steel encasements are included in the road plans for future water utility relocation.

The gas well in Simpson Branch has been purchased and is currently in the process of being plugged.

Exact location of the relocated 12" and 4" gas lines near stations 59+00, 62+00, and 70+00, will not be known until the proposals are submitted by the gas companies.

KYTC will move the flashing signals at the intersection of KY 122 and KY 680.

The foundation preparation bid item includes all excavation, backfill and dewatering for the entire bridge. The foundation preparation bid item also includes any cofferdams and/or shoring required for construction of piers other than 19 and 20. The bid items for the cofferdams at Piers 19 and 20 are for constructing and removing the cofferdams only.

KYTC personnel and design consultants then were asked questions by the contractors, with the following question answered during the meeting and shown in italics:

Question 1                      On the utilities map what is the distinction between the green red, and cyan lines??

*The green lines represent overhead utilities, the red lines represent gas lines, and the cyan lines represent water lines. The design consultant will add a legend to the utilities map.*

The meeting adjourned at 2:00 p.m. The meeting was filmed and will be made available on the KYTC District 12 website.

**Floyd County 12-301.1**  
**CID 12-1372 Minnie to Harold**  
**Pre-Bid Meeting**  
**11-5-2012**

Introduction: John Michael Johnson  
 Right-of-Way Status: John Michael Johnson  
 Environmental Status: John Michael Johnson  
 Utilities Status: Dave Skeens  
 Contract Award: Chuck Allen / John Michael Johnson

Questions:

| Parcel # | Parcel Name               | Expected ROE |
|----------|---------------------------|--------------|
| P104     | Stanley Allen             | Nov 2012     |
| P105     | Michael McKinney, Jr      | ??           |
| P110     | Michael Vanderpool        | ??           |
| P119     | Martha McKinzie           | Jan 2013     |
| P123     | Danny Lawson              | Feb 2013     |
| P124     | Maxie Lawson              | Feb 2013     |
| P125     | Noah Martin Heirs         | Dec 2012     |
| P128     | John Hall Heirs           | Mar 2013     |
| P131     | Johnnie Caudill           | Dec 2012     |
| P134     | Debbie Judd               | Dec 2012     |
| P135     | Karen Hall                | Nov 2012     |
| P138     | Lewis & Susie Knott Heirs | Mar 2013     |
|          |                           |              |

Pre-Bid Meeting  
 Item 12-301.10  
 Minnie to Harold Road - Section 1  
 November 5, 2012

| Name             | Representing              | Phone          | E-mail                                |
|------------------|---------------------------|----------------|---------------------------------------|
| JOHN M. JOHNSON  | KYTC                      | 606-433-7791   | JOHN.M.JOHNSON@KY.GOV                 |
| GARY L. TAYLOR   | BIZZACK CONSTRUCTION LLC  | 859-299-8001   | gary@bizzackconstruction.com          |
| Lozier Wimpy     | Bizzack Construction LLC  | "              | wimpy@bizzackconstruction.com         |
| Richard Hertzner | Veccellio & Gregson, Inc. | (304) 282-6575 | Richard.Hertzner@veccelliogregson.com |
| MATT FARLEY      | VECELLIO & GREGSON, INC.  | 304-252-6575   | MATT.FARLEY@VECELLIOGREGSON.COM       |
| SAMUEL HALE      | KYTC DIZ                  | 606-433-7791   | Samuel.hale@ky.gov                    |
| MIKE EVANS       | KANAWHA STONE CO          | 304-755-8271   | MIKE.EVANS@KANAWHASTONE.COM           |
| Michael Edwards  | Elmo Greer & Sons LLC     | 606-843-6136   | medwards@elmoGreerSONS.COM            |
| Tom Caudele      | Greer Mummy, Inc.         | 606-843-9631   | tom.caudele@greermummy.com            |
| Kew Locke        | Kokosing Const. Co.       | 614-679-8328   | KEL@KOKOSING.biz                      |
| Tim Hill         | Hi-View, LLC              | 606-523-9670   | THILL@NEWWORKS.COM.NET                |
| Bret Summers     | Mountain Enterprises      | 606-367-0010   | bbs@summersmountaincompanies.com      |
| KEVIN WOLFE      | HAYDON BRIDGE CO, INC     | 859-336-7533   | kwolfe1@haydonbridgecompany.com       |
| Joe Burchett     | Bush + Burchett Inc       | 606-874-9057   | joe@bushandburchett.com               |
| Vibert Forsyth   | WYTC                      | 502-584-4980   | Vibert.Forsyth@ky.gov                 |
| Matthew Moore    | KYTC                      | 606-874-9561   | Matthew.Moore@ky.gov                  |
| MARY W. HOLBROOK | KYTC                      | 606-433-7791   | Mary.w.holbrook@ky.gov                |
| Joe Tackett      | KYTC                      | 606-433-7791   | Joe.Tackett@ky.gov                    |

