



**COMMONWEALTH OF KENTUCKY  
TRANSPORTATION CABINET**

Frankfort, Kentucky 40622

[www.transportation.ky.gov/](http://www.transportation.ky.gov/)

**Matthew G. Bevin**  
Governor

**Greg Thomas**  
Secretary

**MEMORANDUM**

**TO:** Rachel Mills, P.E.  
Director, Division of Construction Procurement

**FROM:** Paul Looney, P.E.  
Deputy State Highway Engineer

**DATE:** September 1, 2017

**SUBJECT:** Pike County  
US 460  
Russell Fork Bridge  
12-263.67

Based on recent unit bid prices on Cabinet projects of similar scope, the most recent estimate on this project has significantly exceeded the 6-Yr Highway Plan budget. In order to reduce the cost of this project, the Cabinet has made the decision to reduce the width of the west bound bridge typical section. Span arrangements will remain unchanged, though substructure dimensions may be altered. The letting will be moved to March 16, 2018 and the Special Note for the Alternative Technical Concept Process, including the schedule, has been revised accordingly. A new typical section for the west bound structure will be provided as soon as it is developed.



An Equal Opportunity Employer M/F/D