



TRANSPORTATION CABINET

Frankfort, Kentucky 40622
www.transportation.ky.gov/

Steven L. Beshear
Governor

Joe Prather
Secretary

MEMORANDUM

TO: ALL PREQUALIFIED CONTRACTORS

FROM: Ryan Griffith, Director *RCG*
Division of Construction Procurement

DATE: July 31, 2009

SUBJECT: Jefferson County
ARRA 65-5(098)
August 21, 2009 Letting
Call 104, CID 09-1307

This project was included in the July 24, 2009 letting as Call #114, Contract ID 09-1031 and was rejected. The project is being rebid in the August 21, 2009 letting. This is a summary of changes to the project.

- A + B bidding will be used with the maximum time allowed in each direction of I-65 to be thirty (30) days
- All bridge deck overlays have been removed from the contract
- Bridge work will be included for joint repairs or joint elimination
- Areas where no construction access will be allowed have been shown on the MOT plan sheets
- A detail of an allowable construction entrance/exit has been added
- The Saint James Art Fair (October 2 – 4) has been removed from the restricted work day note
- The CPM note has been revised to require approval of the CPM Schedule prior to beginning Phase 1 work using an expedited KYTC review schedule
- A method of risk sharing by the KYTC for weather related loss of work time will be included in the contract
- The fixed completion date for all mainline-I-65 work remains November 15, 2009, the fixed completion date for all ramp work is extended until December 15, 2009
- Expedited award of the contract expected



An Equal Opportunity Employer M/F/D

This list of changes is for information only and should be verified when the official bid documents become available.

The project plans and proposal will be available on August 5, 2009.

If you have any questions, please call 502-564-3500.

RCG