

Steven L. Beshear Governor Frankfort, Kentucky 40622 www.transportation.ky.gov/

Michael W. Hancock, P.E. Secretary

October 17, 2012

CALL NO. 200 CONTRACT ID NO. 121042 ADDENDUM # 2

Subject: Barren-Hart Counties, 121GR2D042-IM-NH

Letting October 19, 2012

(1) Revised - Plan Sheet - R124

(2) Revised - Utility Clearance - Pages 33-35 of 122

Plan revisions are available at <a href="http://www.lynnimaging.com/kytransportation/">http://www.lynnimaging.com/kytransportation/</a>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

Ryan Griffith


Director

Division of Construction Procurement

RG:ks

Enclosures





MOT PLAN KY2746 /KY2747


ITEM NO.

3-14.00

SHEET NO.

R124

KY2746 /KY2747 SCALE 1"=100"



# SPECIAL NOTES FOR UTILITY CLEARANCE IMPACT ON CONSTRUCTION

BARREN and HART COUNTIES

FD52 005 85207 01U & FD 52 050 85207 01U

Widen the Tennessee State Line- Elizabethtown Road (I-65)

ITEM NUMBER 3-14.00

#### **GENERAL PROJECT NOTE ON UTILITY PROTECTION**

Utility coordination efforts have determined the required utility relocation work for the project and all such work identified has been or is being completed as shown below. However, it should be noted that other utilities may exist in the area and it is the Contractor's responsibility to notify all utility companies of their work to allow for proper identification of facilities in the area that may require protection during construction.

#### NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS

South Central Rural Telephone has relocated a telephone pole at Sta. 712+20 off R/W.

\*The Contractor is fully responsible for protection of all utilities listed above\*

## THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION

Caveland Environmental is relocating a 6" water main to a new location at Sta. 0+00 to Sta. 27+36 and a 2" water main to a new location at Sta.0+00 to Sta. 6+34. There is also a 3" force main sewer being relocated to Sta.0+00 to Sta.6+73. This work is anticipated to be completed by January 15, 2013.

THE FOLLOWING COMPANIES HAVE FACILITIES TO	BE RELOCATED/ADJUSTED BY THE COMPANY OR
THE COMPANY'S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT	
N/	Α

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD

CONTRACTOR AS INCLUDED IN THIS CONTRACT

N/A

# SPECIAL NOTES FOR UTILITY CLEARANCE IMPACT ON CONSTRUCTION

BARREN and HART COUNTIES

FD52 005 85207 01U & FD 52 050 85207 01U

Widen the Tennessee State Line- Elizabethtown Road (I-65)

ITEM NUMBER 3-14.00

#### SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project to coordinate his activities. The contractor will coordinate his activities to minimize and, where possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts with utility facilities are unavoidable, the contractor will coordinate any necessary relocation work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered by varied means and with varying degrees of accuracy: from the facility owners, a result of S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be inclusive of all utilities in the project scope and are not Level A quality, unless specified as such. It is the contractor's responsibility to verify all utilities and their respective locations before excavating.

### **BEFORE YOU DIG**

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for information on the location of existing underground utilities. The call is to be placed a minimum of two (2) and no more than ten (10) business days prior to excavation. The contractor should be aware that owners of underground facilities are not required to be members of the KY 811 one-call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility owners, including those whom do not subscribe to KY 811. It may be necessary for the contractor to contact the County Court Clerk to determine what utility companies have facilities in the area.

Please Note: The information presented in this Utility Note is informational in nature and the information contained herein is not guaranteed.

# SPECIAL NOTES FOR UTILITY CLEARANCE IMPACT ON CONSTRUCTION

BARREN and HART COUNTIES

FD52 005 85207 01U & FD 52 050 85207 01U

Widen the Tennessee State Line- Elizabethtown Road (I-65)

ITEM NUMBER 3-14.00

### **AREA UTILITIES CONTACT LIST**

<u>Utility Company/Agency</u> <u>Contact Name</u> <u>Contact Information</u>

Caveland Environmental William Hunley Asst. Mgr. 270-773-2887

SCRTC Tim Gibson 270-678-8249