

Division of Highway Design							
2017 Plan Processing Expanded Letting Schedule							
Letting Date	Check Prints Due to Plan Processing		Final Plans Due To Plan Processing		Interstate & APD Projects to FHWA		Notice to Contractors Plans Available for Sale
Weeks Before Letting	15		7		5		3
27-Jan-17	14-Oct-16		9-Dec-16		23-Dec-16		6-Jan-17
24-Feb-17	11-Nov-16		6-Jan-17		20-Jan-17		3-Feb-17
24-Mar-17	9-Dec-16		3-Feb-17		17-Feb-17		3-Mar-17
28-Apr-17	13-Jan-17		10-Mar-17		24-Mar-17		7-Apr-17
26-May-17	10-Feb-17		7-Apr-17		21-Apr-17		5-May-17
23-Jun-17	10-Mar-17		5-May-17		19-May-17		2-Jun-17
28-Jul-17	14-Apr-17		9-Jun-17		23-Jun-17		7-Jul-17
25-Aug-17	12-May-17		7-Jul-17		21-Jul-17		4-Aug-17
29-Sep-17	16-Jun-17		11-Aug-17		25-Aug-17		8-Sep-17
27-Oct-17	14-Jul-17		8-Sep-17		22-Sep-17		6-Oct-17
17-Nov-17	4-Aug-17		29-Sep-17		13-Oct-17		27-Oct-17
8-Dec-17	25-Aug-17		20-Oct-17		3-Nov-17		17-Nov-17