



FHWA, FTA, KYTC, and  
MPO Review previous  
UPWP and TMA  
Certification Progress



# TIMELINE FOR UNIFIED PLANNING WORK PROGRAMS (UPWP)

updated 1/23/04



KYTC informs MPO  
of PL funding level



MPO sends DRAFT UPWP  
to all partners




All Partners review and  
comment on DRAFT UPWP;  
FHWA & FTA check for  
eligibility



MPO Policy Committee  
approves FINAL UPWP



MPO informs KYTC if extra  
PL funds are needed



MPO sends FINAL UPWP  
to all partners



KYTC sends letter to FHWA  
for eligibility determination  
on work elements



After discussing with FTA,  
FHWA writes letter finding  
UPWP eligible for PL funds  
(pro forma)



KYTC sends MPO contract  
agreements for signature



All documents  
in place

-7 mo

-5 mo

-4 mo

-3 mo

-2 mo

-1 mo

0

January 2004

January 15, 2004

February 29, 2004

March 31, 2004

April 30, 2004

May 1, 2004

May 7, 2004

June 1, 2004

June 21, 2004

July 1, 2004