



James C. Codell, III
Secretary of Transportation

Commonwealth of Kentucky
Transportation Cabinet
Frankfort, Kentucky 40622

Paul E. Patton
Governor

Clifford C. Linkes, P.E.
Deputy Secretary

March 21, 2003

PCN 03-0209
Change # 1

Subject: Martin County, FD GR03 0000076
Letting March 28, 2003

Listed below are the changes on the subject project:

- (1) The Completion Date for the subject project has been changed from June 30, 2003 to August 30, 2003. Please reflect this change on the Front Sheet of your bid proposal.
- (2) Please disregard the Delayed Payment note, which is located under the Project Identification and Description on the Front Sheet of your bid proposal. These projects are not deferred payment projects.

Your Bid must be based upon the above-mentioned changes, and these changes are to be made a part of the bid proposal, which you submit to the Kentucky Department of Highways.

Specimen proposals may not be used for bidding purposes.

If you have any questions, please contact us at (502) 564-3500.

Sincerely,

Rick Stansel
Director
Division of Contract Procurement

RS:kw



KENTUCKY TRANSPORTATION CABINET
"PROVIDE A SAFE, EFFICIENT, ENVIRONMENTALLY SOUND, AND FISCALLY RESPONSIBLE TRANSPORTATION SYSTEM
WHICH PROMOTES ECONOMIC GROWTH AND ENHANCES THE QUALITY OF LIFE IN KENTUCKY."
"AN EQUAL OPPORTUNITY EMPLOYER M/F/D"