



COMMONWEALTH OF KENTUCKY
TRANSPORTATION CABINET
transportation.ky.gov

Andy Beshear
GOVERNOR

Jim Gray
SECRETARY

2023 Letting Schedule			
Month	Letting Date	Advertisement Date for Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/26/2023	1/5/2023	1/19/2023
February	2/23/2023	2/2/2023	2/16/2023
March	3/23/2023	3/2/2023	3/16/2023
April	4/27/2023	4/6/2023	4/20/2023
May	5/25/2023	5/4/2023	5/18/2023
June	6/22/2023	6/1/2023	6/15/2023
July	7/20/2023	6/29/2023	7/13/2023
August	8/24/2023	8/3/2023	8/17/2023
September	9/28/2023	9/7/2023	9/21/2023
October	10/26/2023	10/5/2023	10/19/2023
November	11/16/2023	10/26/2023	11/9/2023
December	12/14/2023	Wednesday 11/22/2023	12/7/2023


State Highway Engineer

9/7/2022

2023 Letting Schedule

Month	Date	Check Prints Due to Plan Processing	Final Plans Due to Plan Processing	Plan Proposal Due to PS&E/ Central Office	Proposal Only to Construction Procurement (By 8:00 am)	RBPI Interstate & APD Project to FHWA	Last day to Advertise Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/26/2023	10/13/2022	12/8/2022	12/12/2022	12/22/2022	12/22/2022	1/5/2023	1/19/2023
February	2/23/2023	11/9/2022	1/5/2023	1/9/2023	1/19/2023	1/19/2023	2/2/2023	2/16/2023
March	3/23/2023	12/8/2022	2/2/2023	2/6/2023	2/16/2023	2/16/2023	3/2/2023	3/16/2023
April	4/27/2023	1/12/2023	3/9/2023	3/13/2023	3/23/2023	3/23/2023	4/6/2023	4/20/2023
May	5/25/2023	2/9/2023	4/6/2023	4/10/2023	4/20/2023	4/20/2023	5/4/2023	5/18/2023
June	6/22/2023	3/9/2023	5/4/2023	5/8/2023	5/18/2023	5/18/2023	6/1/2023	6/15/2023
July	7/20/2023	4/6/2023	6/1/2023	6/5/2023	6/15/2023	6/15/2023	6/29/2023	7/13/2023
August	8/24/2023	5/11/2023	7/6/2023	7/10/2023	7/20/2023	7/20/2023	8/3/2023	8/17/2023
September	9/28/2023	6/15/2023	8/10/2023	8/14/2023	8/24/2023	8/24/2023	9/7/2023	9/21/2023
October	10/26/2023	7/13/2023	9/7/2023	9/11/2023	9/21/2023	9/21/2023	10/5/2023	10/19/2023
November	11/16/2023	8/3/2023	9/28/2023	10/2/2023	10/12/2023	10/12/2023	10/26/2023	11/9/2023
December	12/14/2023	8/31/2023	10/26/2023	10/30/2023	11/9/2023	11/9/2023	11/23/2023	12/7/2023

Project due to PS&E CO Project Due to CP




COMMONWEALTH OF KENTUCKY
TRANSPORTATION CABINET
transportation.ky.gov

Andy Beshear
GOVERNOR

Jim Gray
SECRETARY

2022 Letting Schedule			
Month	Letting Date	Advertisement Date for Federal-Aid Projects (Notice to Contractors)	Last day to Advertise State Funded Projects (Notice to Contractors)
January	1/27/2022	1/5/2022	1/20/2022
February	2/24/2022	2/2/2022	2/17/2022
March	3/24/2022	3/2/2022	3/17/2022
April	4/28/2022	4/6/2022	4/21/2022
May	5/26/2022	5/4/2022	5/19/2022
June	6/23/2022	6/1/2022	6/16/2022
July	7/21/2022	6/29/2022	7/14/2022
August	8/18/2022	7/27/2022	8/11/2022
September	9/22/2022	8/31/2022	9/15/2022
October	10/20/2022	9/28/2022	10/13/2022
November	11/17/2022	10/26/2022	11/10/2022
December	12/8/2022	11/16/2022	12/1/2022


State Highway Engineer