



Andy Beshear
GOVERNOR

TRANSPORTATION CABINET

200 Mero Street
Frankfort, Kentucky 40601

Jim Gray
SECRETARY

November 22, 2024

CALL NO. 100
CONTRACT ID NO. 241018
ADDENDUM # 1

Subject: Christian County, NHPP 0801(107)
Letting December 12, 2024

- (1) Revised - SYP NO. - Page 4 of 398
- (2) Added - Special Note for Completion Date - Page 11A of 398

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in cursive script that reads "Rachel Mills".

Rachel Mills, P.E.
Director
Division of Construction Procurement

RM:mr
Enclosures

ADMINISTRATIVE DISTRICT - 02

CONTRACT ID - 241018

NHPP 0801(107)

COUNTY - CHRISTIAN

PCN - DE02400682418

NHPP 0801(107)

US-68 (MP 9.22) ADDRESS CONGESTION AND MOBILITY OF US-68 FROM KY-91 TO KY-1007 IN HOPKINSVILLE (MP 10.13), A DISTANCE OF 01.07 MILES.ASPHALT PAVEMENT & ROADWAY REHAB SYP NO. 02-08599.00.
GEOGRAPHIC COORDINATES LATITUDE 36:52:36.00 LONGITUDE 87:30:20.00
ADT

COMPLETION DATE(S):

COMPLETED BY 10/01/2027	APPLIES TO ENTIRE CONTRACT
COMPLETED BY 05/15/2026	INTERMEDIATE COMPLETION DATE

SPECIAL NOTES FOR FIXED COMPLETION DATE AND LIQUIDATED DAMAGES

US 68 (West 7th Street) Widening

Christian County

Item No. 02-899.00

INTERMEDIATE COMPLETION DATE

All utility work within the contract shall be completed by May 15, 2026.

All utility work within the contract shall be in place and operational prior to the commencement of any roadway construction activities, with EXCEPTION of clearing and grubbing, erosion control item installation and cleaning, temporary pavement, temporary stone and temporary drainage items required for and during the contract utility work, and the extension of the Arch Culvert, as approved and directed by the Engineer.

Start of other contract work not listed above, prior to the intermediate completion date noted above, shall require the approval of the Engineer.

FIXED PROJECT COMPLETION DATE

Project completion date is October 1, 2027.

INTERMEDIATE COMPLETION DATE

Liquidated Damages in the amount specified in the Standard Specifications, per calendar day, will be assessed for each day the utility work remains incomplete beyond the Intermediate Completion Date listed above.

Liquidated Damages in the amount specified in the Standard Specifications, per calendar day, will be assessed for each day work remains incomplete beyond the Specified Project Completion Date. This project has a Fixed Completion Date of October 1, 2027.

Also contrary to Section 108, liquidated damages will be charged during the months of December through March.