



Andy Beshear
GOVERNOR

TRANSPORTATION CABINET

200 Mero Street
Frankfort, Kentucky 40601

Jim Gray
SECRETARY

August 26, 2024

CALL NO. 100
CONTRACT ID NO. 242953
ADDENDUM # 2

Subject: Franklin County, STP 7341002
Letting August 29, 2024

- (1) Revised - Special Note - Page 33 of 130
- (2) Added - Special Note - Page 33A of 130

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in black ink that reads "Rachel Mills".

Rachel Mills, P.E.
Director
Division of Construction Procurement

RM:mr
Enclosures

ITEM	DESCRIPTION	APPROXIMATE QUANTITY	UNIT	UNIT PRICE	AMOUNT
10202ND	TIME COMPONENT	35,000.000	DOLL	B	B x 35000

Number of calendar days

5.0 START DATE. The contractor’s demolition plan **shall be submitted to the Department within 15 calendar days of Notice to Begin Work.**

6.0 CONTRACT TIME. Contract time for this project will be on a calendar day basis. Contrary to Section 108.07 of the Standard Specifications, contract time will begin on the calendar day following the date of notice that the Contractor’s demolition plan is approved. Contract time will be counted continually beginning with this date.

7.0 COMPLETION DATE. All work in this Contract shall be completed within 120 calendar days of Contract time.

8.0 EARLY COMPLETION OF WORK. The contractor will be paid an incentive payment of **\$17,500** for each calendar day Span 4 is removed and the Kentucky River is re-opened before the established date based on the “B” value of the bid. The incentive shall not exceed \$105,000 in total.

9.0 LIQUIDATED DAMAGES AND DISINCENTIVE FEES.

9.1 Submit Demolition Plans for Approval. A disincentive fee of **\$17,500** per day will be charged for each calendar day beyond the time indicated above in **5.0 Start Date**.

9.2 Remove Span 4 and Open the Kentucky River. A disincentive fee of **\$17,500** per day will be charged for each calendar day when the number of calendar days exceeds the number of calendar days “B” established for the selection of lowest bidder.

9.3 Remove Span 1 and Open River View Trail. The contractor must Remove Span 1 and Open River View Trail 45 calendar days from approval of the demolition plan. A disincentive fee of **\$5,000** per day will be charged for each calendar day when the number of calendar days exceeds 45 calendar days.

9.4 Contract Completion. Contrary to Section 108.09 of the Standard Specifications, liquidated damages of **\$5,000** per day, will be charged for each calendar day beyond the time indicated above in **7.0 Completion Date**.

Disincentive fees and Liquidated Damages will continue to accrue until the respective milestones/completions are satisfied.

SPECIAL NOTE FOR CONTRACT EXECUTION

Contrary to Section 103.06 of the Standard Specification, the Contractor shall have five (5) calendar days from Notice of Award, to execute and return the contract documents to the Department.

The Department shall have five (5) calendar days from receipt of the executed contract documents to perform a final review, execute the Contract and issue a Notice to Proceed.