



Andy Beshear
GOVERNOR

TRANSPORTATION CABINET

200 Mero Street
Frankfort, Kentucky 40601

Jim Gray
SECRETARY

July 21, 2025

CALL NO. 115
CONTRACT ID NO. 251014
ADDENDUM # 2

Subject: Knott County, EK57 060 1442 000-001
Letting July 24, 2025

(1) Added - Special Note - Page 47A of 133

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in black ink that reads "Rachel Mills".

Rachel Mills, P.E.
Director
Division of Construction Procurement

RM:mr
Enclosures

SPECIAL NOTE
General Utility Coordination

Utility work will be occurring concurrent with this project and is being managed by a third party. The Contractor shall communicate, cooperate, and coordinate with the Department, the utility owners, and potentially affected third parties, as necessary for the utility construction work. The Contractor shall be responsible for any coordination needed to ensure that the road construction and utility construction work may occur concurrently and effectively take place to progress the project efficiently and in accordance with the proposed contract documents.

If utility conflicts are anticipated, the contractor shall provide the Engineer with immediate written notification and weekly written status updates on progress made with the utility companies. Provide the Engineer with details requested. No contract time extensions or considerations for delays due to utility work will be considered on the project if the Contractor has failed to provide the required written notification and progress updates.

The Department will consider payment as full compensation for all work required under this note.

Code	Item Description	Unit
24845EC	Utility Coordination	Lump Sum