



COMMONWEALTH OF KENTUCKY
TRANSPORTATION CABINET
www.transportation.ky.gov/

Andy Beshear
GOVERNOR

Jim Gray
SECRETARY

July 12, 2022

CALL NO. 200
CONTRACT ID NO. 221331
ADDENDUM # 2

Subject: Grayson County, 043GR22D031
Letting July 21, 2022

- (1) Revised - Completion Date - Page 4 of 346
- (2) Revised - Special Note - Pages 280-281 of 346

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

Rachel Mills,

A handwritten signature in black ink that reads "Rachel Mills".

Rachel Mills, P.E.
Director
Division of Construction Procurement

RM:mr
Enclosures

ADMINISTRATIVE DISTRICT - 04

CONTRACT ID - 221331

043GR22D031

COUNTY - GRAYSON

PCN - DE04390012206

NHPP 9001 (014)

WESTERN KY PARKWAY (PW 9001) FROM MP 111.25 TO MP 114.882, A DISTANCE OF 03.63 MILES.ASPHALT REHAB INTERSTATE/PARKWAY SYP NO. 04-20001.00.

GEOGRAPHIC COORDINATES LATITUDE 37:29:39.00 LONGITUDE 86:11:16.00

ADT 13,879

PCN - DE04390012214

NHPP 9001 (015)

WESTERN KY PARKWAY (PW 9001) FROM MILEPOINT 114.882 TO MILEPOINT 116.949, A DISTANCE OF 02.07 MILES.ASPHALT REHAB INTERSTATE/PARKWAY SYP NO. 04-20003.00.

GEOGRAPHIC COORDINATES LATITUDE 37:31:16.00 LONGITUDE 86:08:52.00

ADT 13,879

COMPLETION DATE(S):

COMPLETED BY 11/15/2022

SEE SPECIAL NOTES

COMPLETED BY 10/15/2023

APPLIES TO ENTIRE CONTRACT

**Special Note for Fixed Completion Date and
Liquidated Damages**

**WK 9001
GRAYSON COUNTY
ITEM NO. 4-20001 & 4-20002**

Liquidated Damages in the amount specified in the Standard Specifications, per calendar day, will be assessed for each day work remains incomplete beyond the Specified Project Completion Date. This project has a Fixed Project Completion Date of October 15, 2023.

Additionally, all Relief Joint repairs and inspection and any necessary repairs to the existing edge drain system shall be required to be completed by November 15, 2022. Failure to complete the work described for this required milestone specified completion date of November 15, 2022, will result in charges of liquidated damages in the amount specified in the Standard Specifications.

No work may begin on the KY 224 bridge replacement, widening and profile revision of KY 224, and profile revision of the Clarkson interchange ramps prior to March 1, 2023.

All penalties or Liquidated Damages will be assessed cumulatively and charged concurrently when applicable.

Also contrary to Section 108, liquidated damages will be charged during the months of December through March.

**Special Note for Fixed Completion Date and
Liquidated Damages**

**WK 9001
GRAYSON COUNTY
ITEM NO. 4-20003**

Liquidated Damages in the amount specified in the Standard Specifications, per calendar day, will be assessed for each day work remains incomplete beyond the Specified Project Completion Date. This project has a Fixed Project Completion Date of October 15, 2023.

Additionally, all Relief Joint repairs and inspection and any necessary repairs to the existing edge drain system shall be required to be completed by November 15, 2022. Failure to complete the work described for this required milestone specified completion date of November 15, 2022, will result in charges of liquidated damages in the amount specified in the Standard Specifications.

All penalties or Liquidated Damages will be assessed cumulatively and charged concurrently when applicable.

Also contrary to Section 108, liquidated damages will be charged during the months of December through March.