



TRANSPORTATION CABINET

Frankfort, Kentucky 40622
www.transportation.ky.gov/

Steven L. Beshear
Governor

Michael W. Hancock, P.E.
Secretary

June 19, 2014

CALL NO. 315
CONTRACT ID NO. 142906
ADDENDUM # 1

Subject: Breckinridge County, FE02 014 0060 B00050N
Letting June 27, 2014

- (1) Revised - Special Note - Page 16 of 49
- (2) Added - Memorandum - Pages 18(a)-18(d) of 49

Proposal revisions are available at <http://transportation.ky.gov/Construction-Procurement/>.

If you have any questions, please contact us at 502-564-3500.

Sincerely,

A handwritten signature in blue ink that reads "Diana Castle Radcliffe".

Diana Castle Radcliffe
Director
Division of Construction Procurement

DR:ks
Enclosures



An Equal Opportunity Employer M/F/D

**SPECIAL NOTE FOR CONTRACT COMPLETION DATE AND
LIQUIDATED DAMAGES ON BRIDGE REPAIR CONTRACTS**

- I. COMPLETION DATE.** The Contractor has the option of selecting the starting date for this Contract. Once selected, notify the Department in writing of the date selected at least two weeks prior to beginning work. All work is to be completed by November 15, 2014.

<u>STRUCTURE</u>	<u>EARLIEST START DATE</u>	<u>COMPLETION DATE</u>
014B00050N	September 2, 2014	November 15, 2014

The Contractor may not begin work or set up Traffic Control on the bridge until September 2, 2014. There is a local festival from August 28, 2014 to September 1, 2014.

- II. LIQUIDATED DAMAGES.** Liquidated damages will be assessed the Contractor in accordance with the Transportation Cabinet, Department of Highway’s 2012 Standard Specifications for Road and Bridge Construction, Section 108.09, when either the allotted number of calendar days or the November 15, 2014 date is exceeded.

Contrary to the Standard Specifications, liquidated damages will be assessed the Contractor during the months of December, January, February and March when the contract time has expired on any individual bridge or bridges. Contract time will be charged during these months.

All construction must be completed in accordance with the weather limitations specified in Section 606 and/or Section 601 as applicable. No extension of Contract time will be granted due to inclement weather or temperature limitations that occur due to starting work on the Contract or a structure late in the construction season.



TRANSPORTATION CABINET

Frankfort, Kentucky 40622
www.transportation.ky.gov/

Steven L. Beshear
Governor

Michael W. Hancock, P.E.
Secretary

Memorandum

To: David Steele
CC: David Tipton
From: O'Dail Lawson
Environmental Scientist II
Division of Environmental Analysis
Date: 6/10/2014
Re: Asbestos Inspection Report for Breckenridge 014B00050N

This report is prepared to accompany the 10-Day NOI for Demolition to the Division of Air Quality. Please include all pages with submittal.

Project and Structure Information

County: Breckenridge

Bridge #014B00050N


Description: The concrete samples collected were negative for asbestos. The joint compound was negative as well. No abatement necessary.

Inspection Date: June 5, 2014

Results

The results revealed that there is no ACM abatement required at this time.





Chain of Custody Record

Kentucky Transportation Cabinet

200 Mero Street, 5th Floor West

Frankfort, Kentucky 40622

(502) 564-7250 fax (502) 564-5655

KYTC COC.xlsx

The EI Group, Inc.

This certifies that

Tilmon O'Dail Lawson

Student Address: 132 Old Fort Drive, Georgetown, KY 40324

Has attended and satisfactorily passed an examination covering the contents of an EPA/AHERA approved course entitled

Asbestos Inspector Refresher (4-Hour) Training Course

7213080011

Certificate Number

7910

Social Security Number

August 23, 2013

Course Dates

August 23, 2013

Exam Date

August 23, 2014

Expiration Date



Louisville, KY

Location

Berry H. Maxwell
Berry Maxwell, Training Manager

Kerri Boddy
Kerri Boddy, Principal Instructor

Kerri Boddy
Kerri Boddy, Exam Administrator

Approved by:
Indiana Department of Environmental Management

3240 Office Point Place, Suite 200
Louisville, KY 40220
888-372-5859